

Project Elements/Sub Tasks	Deliverables
Task 0: Work Plan, Budget, and Schedule	
Draft work plan, budget, and schedule	11/6/2020
Final work plan, budget, and schedule	11/20/2020
Task 1: Prepare Quality Assurance Project Plan	
Prepare draft QAPP	11/6/2020
Final QAPP	12/31/2020
Task 2: Project Management and Administration	
Kickoff call	11/9/2020*
Kickoff meeting and summary	11/13/2020
Monthly progress calls and summaries	Monthly
Task 3: Technical Steering Committee Meetings	
Kickoff call	TBD
TSC Meeting 1: Completion of Subtask 4A - Draft Technical Scope Outline	12/17/2020*
TSC Meeting 2: Completion of draft Task 5 technical memorandum	4/22/2021*
TSC Meeting 3: Completion of draft Task 6 technical memorandum	6/24/2021*
TSC Meeting 4: Completion of draft Task 7 technical memorandum	9/23/2021*
Task 4. Coordinate with TSC to Finalize Phase 1 Project Approach	
4A: Draft Technical Scope Outline	
Draft technical approach outline	12/11/2020
4B: Final Technical Scope	
Final technical approach memo	12/31/2020
Task 5. Compile Available Data/Information for Taunton River Watershed Modeling Analyses	
5A: Data/Information Assessment	
5B: Past, Current, and Future Climate Data Analysis	
5C: Baseline Unit-Area Modeling Analysis	
5D: Develop Hydrologic/Streamflow and Water Management Modeling Approach for Taunton River Sub-watershed Analyses	
Draft technical memo and fact sheets	4/16/2021
Final technical memo and fact sheets	4/30/2021
Task 6. Phase 1 Hydrologic Streamflow Modeling Analyses	
6A: Adapt Models for Flow Duration Curve Analyses for Pilot Sub-watersheds	
6B: Adapt R1 Opti-Tool for Stormwater and FDC Management Analyses	
Draft technical memo	6/18/2021
Final technical memo	6/30/2021
Task 7. Phase 1 Stormwater/Hydrologic Management Optimization Analyses	
Draft project report and outreach materials	9/17/2021
Final project report and outreach materials	9/30/2021
Task 8. Phase 1 Project Webinar to SNEP Region	
Draft presentation slides	9/27/2021
Webinar presentation	9/30/2021*

*=tentative, to be finalized in consultation with EPA

TBD=to be decided

As needed, 1 call each month