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I. Background 

The Urban Water’s Federal Partnership is a U.S. Environmental Protection Agency lead 

effort that seeks to “revitalize urban waters and the communities that surround them, 

transforming overlooked assets into treasured centerpieces and drivers of urban revival”
1
. 

To accomplish this, the partnership leverages coordination among federal agencies, local 

government and partners, bringing together efforts through community-led revitalization 

engagements. In this framework communities take center stage in the planning and 

development of work to improve water systems and promote their economic, 

environmental and social benefits. This collaborative effort will: 

 Align Federal government programs and investment in these communities; 

 Expand partnerships; 

 Build local capacity; 

 Find innovative ways to communicate the environmental and economic potential 

of safe and clean urban waters. 

Fourteen federal agencies have embraced the program, acting as partners. The Caño 

Martín Peña was selected in 2013 as one of nineteen sites nationwide to participate in this 

program. In Puerto Rico the Partnership comes to life through the collaboration of the 

San Juan Bay Estuary Program and the Corporación del Proyecto Enlace del Caño Martín 

Peña (Enlace). 

 

 

 

 

 

 

 

 

                                                           
1
 Urban Waters Federal Partnership: Vision, Mission and Principles 
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II. Partnerships 

Following is the list of federal agency, local agency, local government and non-

governmental organizations and private sector that have thus far been identified as key 

partners in this process for the Caño Martín Peña.  

Federal Agency Partnership 

 Department of Agriculture 

o U.S. Forest Service 

o National Resource Conservation Service 

 Department of Commerce 

o Economic Development Administration 

 Department of Defense – Army Corps of Engineers 

 Department of Energy 

 Department of Health and Human Services 

 Department of Homeland Security 

o Federal Emergency Management Agency 

 Department of Housing and Urban Development 

 Environmental Protection Agency 

 Small Business Administration 

 White House Task Force 

Puerto Rico Agency Partnership 

 Puerto Rico Aqueduct and Sewer Authority 

 Puerto Rico Electric and Power Authority 

 Puerto Rico Department of Natural and Environmental Resources 

 Puerto Rico Department of Housing 

 Puerto Rico Highway and Transportation Authority 

 Office of the Commissioner of Municipal Affairs 

 Government Development Bank 

 Governor’s Authorized Representative  

Local Government Partnership 

 Municipality of San Juan 
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Non-government organizations/ Private sector  

 G-8 

 Corporación del Proyecto Enlace del Caño Martín Peña 

 Fideicomiso de la Tierra 

 San Juan Bay Estuary Program 

 University of Puerto Rico 

 Sacred Heart University 

 University of Ponce 

 Fundación Banco Popular 

 McConell Valdés 

  



   Caño Martín Peña Urban Waters Location   
2015 Work Plan 

  Updated July 2, 2015 

  p. 4 

 

 

III. Overview of Caño Martín Peña 

The Caño Martín Peña is a 3.75 mile long tidal channel located within the San Juan Bay 

National Estuary in Puerto Rico: the only tropical estuary within the National Estuary 

Program. During the early 20th century, substandard dwellings were built in the 

mangrove wetlands bordering the channel, which used refuse and debris as fill material. 

The channel is clogged with debris, sediment and organic waste. Over 3,000 structures 

still discharge raw sewage into the remains of the channel. The lack of adequate sewer 

and storm water systems has led to flooding, exposing 27,000 residents to 

polluted waters and sediments. 

  

The Martín Peña Channel Urban Waters Federal Partnership seeks to make significant 

contributions to the health and welfare of the eight communities that surround the Martín 

Peña Channel in San Juan, Puerto Rico. In an effort to improve water quality, restore the 

watershed’s ecosystem, and address public safety issues, the Federal Partnership is 

currently engaged in several initiatives with their local partner, Enlace. This includes an 

ecosystem restoration project, which involves a major dredging plan to restore water flow 

in the channel.  

  

Partners have conducted health studies that assess the effects of repeated exposure to 

contaminated waters and sediments on the public health of the residents, and the public 

health benefits of dredging Martin Peña.  The objective is to transform the environmental 

and health challenges faced into an invaluable economic, environmental and recreational 

asset for the communities and Puerto Rico. 

 

 

 

 

 

 

 

 

 

 

 

 

For the purpose of this Work Plan:  Year 1 refers to July 2015-June 2016 and Year 2 

refers to July 2016-June 2017.  



   Caño Martín Peña Urban Waters Location   
2015 Work Plan 

  Updated July 2, 2015 

  p. 5 

 

IV. Priority Initiatives 

Initiative 1: USACE Caño Martín Peña Ecosystem Restoration Project (ERP) 

“The Caño Martín Peña ERP will restore tidal connectivity between the San José Lagoon 

and the San Juan Bay by removing over 800,000 cubic yards of sediments, debris and 

trash; reducing water residence time; improving water quality; improving essential fish 

habitat conditions and mobility of fish throughout the San Juan Bay Estuary, and 

boosting biodiversity”
2
 

Federal leads: US Army Corps of Engineers (USACE), US Environmental Protection 

Agency (USEPA), White House Task Force 

Partners/stakeholders: Enlace, G-8 Communities, San Juan Bay Estuary Program 

(SJBEP), Department of Natural and Environmental Resources (DNER), Puerto Rico 

Federal Affairs Administration (PRFAA), Resident Commissioner’s office, Fundación 

Banco Popular 

Year 1 Work plan activities: 

a. Feasibility Study Approval 

Enlace is working with the USACE, USEPA and DNER on finalizing and getting 

approval of the Feasibility Study by December 2015.  

 

b. Appropriations for Pre-Construction and Engineering 

Once the feasibility study is approved the next phase requires appropriating funds 

in Fiscal Year 2016 that will allow continuing with Pre-Construction and Design 

(PED). The estimated cost for the PED is $10.38 million (65% federal/35%local 

cost share) to be spent in 18 months. Both the federal and non-federal cost-share 

must be secured by December 2015. The White House Task force can collaborate 

in ensuring this activity is included in the Presidents FY 2017 budget. The Puerto 

Rico Affairs Administration, the Resident Commissioner’s office and Fundación 

Banco Popular are working on Congressional awareness and strategy for 

appropriations in FY 2016 budget.  

 

                                                           
2
 USACE. Final Independent External Peer Review Report Draft Feasibility Report and Environmental Impact 

Statement for the Caño Martín Peña Ecosystem Restoration Project. San Juan, Puerto Rico. 12 Dec. 2013. 18 Jul 
2014. 



   Caño Martín Peña Urban Waters Location   
2015 Work Plan 

  Updated July 2, 2015 

  p. 6 

 

c. Contract and initiate Pre-construction Engineering and Design 

With PED funding secured both Enlace and the USACE must move quickly 

towards procuring and contracting services for PED in order to initiate work by 

the end of Year 1. 

Expected outputs Year 1: 

 Approved Feasibility Study. 

 PED appropriation (federal and local). 

 PED contracting. 

Year 2 Work Plan Activities 

a. Pre-construction Engineering and Design 

Enlace and USACE are to continue with PED development during Year 2. By the 

end of Year 2 PED should be completed or close to completion. 

 

Initiative 2: Reframing a broader vision for the project 

A broader vision that presents the opportunities that dredging the Caño Martín Peña 

could be bring to the entire region is to be developed. The visioning plan must take into 

consideration community priorities and values and be able to integrate aspects such as the 

economic development value of connecting the Luis Muñoz Marín International Airport 

and the San Juan Bay via a water system, its potential for eco-tourism and the possibility 

of developing trails and green spaces that can be enjoyed by the wider regional 

community, among others.  

Federal leads: Economic Development Agency (EDA) (through Municipality of San 

Juan), National Park Service (NPS), US Forest Service (USFS) 

Partners/Stakeholders: G-8 communities, Enlace, San Juan Bay Estuary, Municipality of 

San Juan, New York Federal Reserve 

Year 1 Work plan activities: 

a. Economic Benefit Assessment 

An economic benefit assessment of dredging and revitalization of the Caño Martín 

Peña is essential to continue gaining support from sectors. The study must validate 

and build upon the socio-economic benefits of the project which will improve 
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quality of life conditions for residents and stimulate economic activity and 

competitiveness of the Metropolitan Area. The New York Federal Reserve had 

indicated possibility of collaborating in an engagement like this one. Otherwise, 

must identify another entity or funding opportunity to contract the assessment. 

 

b. Visioning and Economic Strategy Plan Phase I 

Developing a visioning and economic strategy plan is essential for the 

medium/long term sustainable revitalization programming for the Caño Martín 

Peña. In this first year we will work with the Municipality of San Juan to identify 

possible collaborative efforts that could lead to funding for this planning effort. 

The EDA could be a good fit, but engagement must initiate at the Municipal level. 

We will also explore possibilities for planning assistance through the NPS’s 

Rivers, Trails and Conservation Assistance Program. The USFS through its 

various programs could also be engaged to assist in this effort. It would be 

essential to engage both the EDA and the NPS to work with the community and 

stakeholders towards and integrated sustainable vision planning. 

Expected outputs Year 1: 

 Identifying a lead agency or funding and initiate the economic benefit assessment. 

 Identifying entities that could help lead the Visioning and Economic Strategy Plan 

and presenting proposals, as needed. 

Year 2 Work plan activities 

a. Vision and Economic Strategy Planning Phase II 

Develop the visioning and economic strategy plan with the participation of 

communities and stakeholders. By the end of Year 2 the Plan should be completed or 

close to completion.  

b. Audiovisuals 

Audiovisuals should be developed that can show initial renderings of what the Caño 

Martín Peña can look like after dredging. Materials are intended for educational 

purposes, to raise awareness and to engage additional support for continued 

development and revitalization of the zone. The DNER and the Tourism Company 

have also formed an alliance that could contribute in this engagement. SJBE has 
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guided scripts for the Caño Martín Peña that could be updated. Need to approach 

foundations for funding. 

 

Initiative 3: Infrastructure projects 

Infrastructure projects include the relocation of current infrastructure that will allow for 

dredging works. These include the development of water, wastewater and stormwater 

systems in communities that lack these basic services or have deficient service, the 

walkway to be developed along the Caño to protect and integrate the Caño and 

communities.  

The following projects have already been completed: 

 the Barbosa Avenue bridge relocation (PRHTA-2007) 

 San Jose trunk sewer (PRASA-2014)  

 115kV power line relocation (PREPA-2015) 

 Vacuum sewer system Barrio Obrero Marina (PRHTA-2008; pending correction 

of deficiencies) 

Federal leads: Department of Housing and Urban Development (HUD),Federal 

Emergency Management Agency (FEMA), USEPA 

Partners/Stakeholders: Enlace, G-8 communities, Puerto Rico Aqueduct and Sewer 

Auhtority (PRASA), Municipality of San Juan (MSJ) 

Year 1 Work Plan Activities: 

a. Israel Bitumul North 

-ENLACE: Walkway is in the design phase, but lacks funding for housing 

relocations and construction ($6m) 

-PRASA: Potable and wastewater system is 100% designed and ready for 

procurement. Funding is available. ($4.3m) 

-MSJ: Stormwater system is in the design phase. Funding is available through 

SRF. A meeting is to be coordinated between the MSJ, OCAM and CLCC to 

define opportunities for adjustment in design to address climate change issues.  

The critical path here is the identification of funds for the relocations that have to 

occur prior to the commencement of any of the other projects. Options with HUD 
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or FEMA need to be further explored. Potential project for National Disaster 

Resiliency Competition (HUD) or for FEMA funding. 

 

b. Relocation of Rexach Siphon 

-PRASA: siphon relocation is designed and funded ($13.3m) 

-ENLACE: in charge of housing relocations. Pending identification of $1m in 

funding.  

The critical path here is the identification of funds for housing relocations. This 

project is scheduled for procurement for July 2015.  

 

c. Relocation of Borinquen potable water line 

-PRASA – fully designed and in procurement process. Construction is to begin 

October 2015. ($8.5m) 

 

d. Israel Bitumul South 

-PRASA- potable water and wastewater systems fully designed and funded 

($7.7m). PRASA proposes dividing project in phases to start with the more 

organized portion of the community.  

Pending final coordination between Enlace and PRASA to proceed with 

procurement.  

 

e. Buena Vista Santurce Stormwater 

Enlace received an Urban Water Small Grant for the conceptual design of the 

storm water system. The conceptual design should be completed by January 2016. 

Expected outputs Year 1: 

 Israel Bitumul North - Identification of $6m for housing relocations and finish 

design of walkway. Begin relocations. 

 Relocation Rexach Siphon – Identification of $1m for housing relocation and 

start construction 

 Relocation of Borinquen potable water line – start construction 

 Israel Bitumul South – Start construction of infrastructure in more organized 

portion of community. 

 Complete conceptual design for Buena Vista Santurce Stormwater system. 
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Year 2 Work plan activities 

a. Caño Norte Walkway and Buena Vista Santurce and San Ciprián infrastructure 

-PRASA/Enlace/MSJ – Currently in planning stage. Need to identify funding 

sources. 

 

b. Las Monjas and Buena Vista Hato Rey infrastructure 

-PRASA/Enlace/MSJ – Currently in planning stage. Procurement scheduled for 

first semester of Year 2. Need to identify funding sources. 

 

c. Israel Bitumul North 

-PRASA/Enlace/MSJ - Initiate procurement and construction. 

 

d. Relocation of Rexach Siphon 

-PRASA/Enlace - Construction should finish in Year 2. 

 

e. Relocation of Borinquen potable water line 

-PRASA- Construction should finish in Year 2. 

 

f. Israel Bitumul South 

-PRASA- construction for Phase I(organized portion should finish). Begin 

procurement and construction of Phase II. 

 

Initiative 4: Housing 

Includes the relocation of residents, acquisition of property, construction of new housing 

and rehabilitation of existing housing. In the past 10 years, 500 families have already 

been relocated.  

Federal leads: HUD, FEMA 

Local partners/stakeholders: Enlace, G-8 communities, PR Housing Department, Office 

of the Commissioner of Municipal Affairs (OCAM), MSJ, Governor’s Authorized 

Representative (GAR) 

Year 1 Work plan activities: 

a. Comprehensive housing acquisition, relocation, construction action program 
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Need to develop a comprehensive housing action program for the Caño Martín 

Peña that allows planned funding for housing acquisition, relocation, construction 

in order for infrastructure and dredging related projects to move forward swiftly. 

Programs under HUD such as Choice Neighborhoods, Promised Zones, One-CPD 

or the National Resource Network need to be explored for this purpose. NDRC 

should be evaluated as a source of funding for this. Evaluate constituting a Caño 

Housing Sub-Committee with the participation of HUD, FEMA, PRHousing 

Department, OCAM, MSJ, GAR, Enlace and the Fideicomiso de la Tierra. 

 

b. Short term funding for housing relocation 

As detailed under Initiative 3, several infrastructure projects are awaiting housing 

relocation funding in order to proceed. Need to identify $1m for Rexach siphon 

project and $6m for Israel/Bitumul North project.  

 

c. Short term revitalization project 

The Caño Martín Peña communities have been fighting for the revitalization of 

their communities for decades. It is important to identify a short term project that 

that can serve as a sign of progress towards the revitalization goal. Housing 

relocations present an opportunity for creating an open space area that the 

community can start enjoying in the next 12-18 months. Need to work with 

USEPA, PR Housing Department, MSJ and the San Juan Bay Estuary Program to 

identify opportunities and funding. Then proceed to delineate a schedule for 

implementation. 

Expected outcomes Year 1: 

 Constitute the Caño Housing Sub-Committee with the participation of HUD, 

FEMA, Housing Department, OCAM, MSJ, GAR, Enlace. 

 Develop action program to address housing needs and issues.  

 MSJ and Enlace are to evaluate and present proposals to benefit from HUD 

programs. 

 Fund short term housing relocation needs for PRASA projects to proceed (Rexach 

Siphon project and Israel Bitumul North) 

 Define short term open space project and start work. 
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Year 2 Work Plan activities: 

a. Full implementation of Comprehensive housing acquisition, relocation, 

construction action program 

b. Complete short term revitalization project. 

 

Initiative 5: Sustainable socio-economic development  

Although improving physical and environmental conditions in the Caño is the main 

focus, the improvement of socio-economic conditions needs to also be addressed as a 

high priority. Enlace and the G-8 communities have developed various activities and 

initiatives, but additional support is needed.  

Federal leads: Small Business Administration (SBA), US Department of Justice 

(USDOJ), US Department of Energy (USDOE), US Department of Agriculture (USDA)., 

USFS, Department of Human and Health Services (HHS), Department of Education 

Local partners/stakeholders: Enlace, G-8 communities, Puerto Rico Electric and Power 

Authority, UPR Mayaguez, DNER 

Year 1 Work plan activities 

a. Support and development of small-businesses 

From eco-tourism, to urban farming, to recycling, to basic community services, 

the Caño Martín Peña communities have great potential for the development of a 

small-business ecosystem. However, community members need additional support 

to expand their business capacity with job training, finance assistance, etc. The 

Small Business Administration can offer support through a Strategic Alliance 

Memorandum with Enlace to offer direct assistance to residents and communities. 

 

b. Urban farming 

The Caño residents have developed urban farming initiatives in empty lots in Caño 

communities. Funding, technical and business support could help further develop 

this initiative into a profitable endeavor for residents. A first step is exploring 

assistance through the USDA (National Resource Conservation Service), HUD or 

USEPA. 
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An opportunity could be through the “Local Foods, Local Places” program which 

provides direct technical support to selected communities. Under this EPA lead 

program a team of experts helps community members develop action plans that 

use local foods to support healthy families and communities and to drive 

downtown and neighborhood revitalization. The assistance process features a 

community workshop that brings people together to develop shared goals and 

steps to achieve them. Special consideration is given to communities in federally 

designated Promise Zones or USDA StrikeForce counties. The deadline for 

application is Sept. 15, 2015. $800,000 are available nationwide in this round of 

“Local Foods, Local Places”. 

 

c. Energy projects 

As explained earlier the Caño Martín Peña communities are adversely affected by 

flooding during rain and severe weather events. Aside from flooding, basic 

services such as power service are frequently affected as well. Embracing new 

resiliency models, it is essential to explore more sustainable ways to deliver power 

service to these communities and implement effective conservation strategies. The 

possibility of developing in the Caño communities a microgrid and/or a renewable 

energy project, coupled with conservation methods, should be explored with the 

USDOE, UPR Mayaguez and PREPA.  

 

d. Climate change adaptation 

The Caño Martín Peña is a zone vulnerable to climate change conditions. Better 

understanding of the effects of climate change in the zone is essential to develop 

resilient infrastructure and adaptation mechanisms that will enable communities to 

plan and address future impacts. A first step is exploring with USFS (San Juan 

Ultra, Caribbean Landscape Conservation Cooperative) and the local Climate 

Change Council (DNER, USFS, others) the possibility of collaboration and 

identification of funding. Initial collaboration for stormsurge modelling between 

OCAM, EPA model data and CLCC, is already occurring. The Caribbean Climate 

Change Conference (Nov.17-18, 2015) in Puerto Rico is a good opportunity to 

showcase and gain support for climate change adaptation in Caño Martín Peña 

communities.  
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e. Social development 

Enlace has helped develop community initiatives with youth groups, after-school 

programs, literacy programs and sports initiatives for residents. Funding 

constraints limit the capacity to expand needed social services to these 

communities. Need to work with USDOJ to identify possible funding options for 

women and youth, with HHS to expand and improve health services, with the 

Department of Education for after-school and literacy programs.   

Expected outcomes Year 1: 

 Formalize Strategic Alliance Memorandum with SBA and Enlace 

 Through the Alliance establish objectives in terms of job creation, new business 

establishment or growth. 

 Identify and request support for urban farming initiatives. 

 Explore and develop concept for sustainable energy project with DOE and UPR 

Mayaguez 

 Explore with USFS and Climate Change Council possible collaborative efforts,  

formalize engagement and begin developing a work plan. 

 Identify social development funding opportunities within USDOJ, HHS, DE and 

present proposals. 

Year 2 Work plan activities: 

Since this Initiative is in its first stages of awareness and planning at the federal level, it is 

difficult to identify activities for Year2 at this point. In 6-12 months the plan should be 

updated to include activities for Year 2 once collaborations and projects have been 

defined.  

 

Initiative 6: Expand support 

The Caño Martín Peña project is an important program that requires ample support from 

different sectors of society in order to achieve progress at the desired pace. Additional 

resources are needed in order to leverage and take full advantage of federal opportunities 

available.  
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Federal lead: USEPA 

Local partners/stakeholders: Enlace, McConnell Valdés, SJBEP 

Year 1 Work plan activities: 

a. Private sector support 

Awareness at the private sector level coupled with a strategy for fund raising is 

essential to ensure sustainable progress. We will be working with McConnell 

Valdés Law Firm and Enlace to delineate a strategy to approach and gain support 

from the hotel sector. We will also seek support from the airport long-term 

operators, Aerostar, who will benefit from the dredging and improved conditions 

in the Caño Martín Peña. 

 

b. National Estuaries Program Annual Meeting 

The 2015 National Estuaries Program Annual Meeting will be celebrated in San 

Juan, PR, on December 2-4
th

. It is important to work with the SJBEP in order to 

showcase the Caño Martín Peña in this event and raise awareness and support 

among participants. Visits to the Caño should be coordinated as well as 

presentations. 

 

c. Develop scholarly investigation/work. 

Identify opportunities for scholarly investigation/work regarding environmental 

conditions, community development, water quality. Develop social-ecological 

research to promote what the city of the future should look like. The Caño Martín 

Peña is well poised as an ideal site to conduct this type of research with the 

leadership of USFS and USEPA.  

 

d. Regional federal support 

In order to gain additional support we need to continue to raise awareness at the 

regional federal level. All partnering federal agencies should reach out to the 

regional and central administrative offices to brief them on the needs and 

opportunities in the Caño Martín Peña. Visits by federal agency Secretaries and 

Regional Administrators are encouraged.   

 

e. Proposal writer 
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A basic but essential element of the Caño Martín Peña workplan is to be able to 

recruit a proposal writer that will help identify and capture federal and foundations 

opportunities to fund the various initiatives. The River Network has offered 

capacity building and one-on-one support to the person who is recruited. The 

Urban Water program could be a possible source of funding.  

Expected results Year 1: 

 Finalizing private sector strategy. Obtaining commitment from various hotels and 

airport operator. 

 Integrate the Caño Martín Peña to the agenda of the National Estuaries Program 

Annual meeting.  

 Begin integrating social-ecological research initiatives towards developing a the 

city of the future roadmap. 

 Increased awareness at the regional/central federal level 

 Recruiting a proposal writer and pairing the person with River Network resources 

to maximize opportunities for funding. 

Year 2 Work plan activities: 

a. Expand private sector support 

Explore expanding private sector strategy to banking industry, retail industry, etc. 
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V. Additional initiatives to be evaluated during Year 1 

These are initiatives that have been identified and should be further explored to determine 

viability. 

a. Artistic interventions/collaborations in the Caño to raise awareness on water 

quality. 

 

 

 

This work plan should be revised and updated on an annual or semi-annual basis. 

*** 




