Red and Bonita / Gold King
2015 Field Schedule
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Procurement/Supplies/Reservations

Pond Expansion Materials

Water T E (pumps, auger, tubing]

Water Treatment Media (Caustic, Flocculants)

Water Conveyance Piping from Gold King to RnE

Mobilization for Site Prep .

Pond Expansion

Re-grade/Expand Pond Base

Raise Berms

Build Internal Berms/Spillways/Entrance Ramp

Replace Geotextile

H: AT CULVERTS

Document Progress/Check Elevations

Install Flow Piping

Water Treatment Setup

Caustic System

Flocc System (auger at T or just T)

|Monitoring of Existing Water Quality/Flow

Red and Bonita, Gold King, American Tunne

Mogul, Grand Mogul

|Bulkhead Contractor Mobilization

Adit Muckout to 25' Past Bulkhead Location

Water Ti During Muckout

Edit Entrance Cap to RnB

Injection Line

Red and Bonita

|Bulkhead Construction

Doc ion and Testing Oversight

Coffer Dam Install (2)

Bypass Piping

Tunnel Surface Prep/Forms

Lay Pipe/Concrete Pour/Pull Pipe (Conc Testing)

Demob Phase 1

7 Day - Cylinder Break ]

Contact Grouting F

28 Day - Cylinder Break

Deneef Grouting
Demob RnB Bulkhead Contractor
Valve Installation and Closure

1st Monitoring of Altered Water Conditions/Flow

Red and Bonita, Gold King, American Tunne

Mogul, Grand Mogul

IMobiIization to Gold King

|Road Reconstruction

|Dump re-grade/Channel Realignment

ISlope Protection Setup

Water Conveyance Pipe

Pipe Layout

Pipe Assembly

Pipe Protection/Slope Security

System Test

Water Treatment Setup for Gold King .
Water T for Gold King | P

Gold King Adit Work

Documentation of Progress at Gold King - - - _

Excavation of Adit

Mobilize Harrison Western

Establish Access to High Wall

Gold King

Support Hi - Mesh and Bolts

Excavate Highwall to Sill Level

Setup Pumping System

Install Drainline

Install Portal Culvert

Bolt Tunnel Brow

Reestablish Access to Portal

Clean and Support 100" of Tunnel

Fabricate and Instal Portal Gate

Harrison Western Demobilize

|Regrade Dump with New Channel

Inspect Underground Workings

Demobilize from Gold King
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