
 
 

 
 

 

 
   

 
 

   
   

 
 

 

 
 

 

 

 

  

   
   

     
     

 
  

     
  

 

    
   

      
 

 

 

 
 

NPDES Electronic Reporting Rule 

Phase 2 Implementation Plan
 

Nevada Division of Environmental Protection 

12/20/2016 


1. Overview/Executive Summary 

In this section, give a brief overview of the agency’s current data systems and e‐reporting capabilities. (Details 
will be provided elsewhere in this template.) Summarize the key tasks for updating or building the agency’s 
data systems and include estimated timelines. (i.e., Indicate what data you will act as initial recipient, brief 
description of current or planned eReporting tools, title of executive sponsors and main personnel involved with 
implementation, current or planned databases and data transfer to EPA capabilities.) This section should 
provide the primary contact for this IP and the approximate date when the agency expects to successfully 
implement electronic reporting for Phase 2 data. 

Nevada currently has a State hosted copy of NetDMR used for all DMR reporting. For other permits, 
compliance and enforcement data for individual NPDES permits, the e‐Permitting system is used and flows 
data to EPA’s data system. A similar system is used for our general permits. The general permits system does 
not currently include enforcement data. 

Nevada will be the primary recipient for all delegated data. 

Andrew Dixon will be the primary Nevada contact for this IP. 

2.	 Agency NPDES Universe 
This section is a “snapshot” in time and should include a date of when these numbers were calculated. Provide 
the names of your NPDES individual and master general permits (MGP) and counts of general permit 
authorizations for each MGP currently under the jurisdiction of your agency. Please also indicate the number of 
permits that are currently not in EPA’s ICIS‐NPDES database. Please mention anticipated large changes in these 
numbers (new or terminating MGPs). If you wish, electronic reporting counts or percentages may also be 
included in this section. The following list is for example purposes only and you should group your permits as 
you wish. 
A.	 Number of Active and Administratively Continued Major Individual NPDES Permits: 
14, including 3 large MS4s 

B.	 Number of Active and Administratively Continued Minor Individual NPDES Permits: 
80 

C.	 Number of Active and Administratively Continued MS4 Permits: 
3 major MS4 permits and 1 master general permit for small MS4’s with 5 authorizations 

D.	 List of Agency General NPDES Permits with number of authorizations for each: 
7 total master general permits 

Small MS4: 5 authorizations 

Mining Stormwater: 57 authorizations 

Mulitsector (Industrial) Stormwater: 717 authorizations
 
Construction Stormwater: 1750 authorizations 

Pesticide: 16 authorizations 

DeMinimus: 82 authorizations 

Tracer Dye: 1 authorization
 



  
       

 
 

 
 

 
 

     
 

 
 

          
 

     
     

     

       
   

   
       

           
 

   
 

 
 

   

   

 

  
 

 
 

 
 
 

 

        
 

 
 

 
 

 
 

      
 

3.	 Current and/or Planned NPDES Data Systems and E‐reporting Tools 
In this section, detail the current NPDES data systems and/or e‐reporting tools that your agency currently 
employs, or your planned e‐reporting systems/tools. States that elect to use EPA’s electronic reporting tools 
can cite that in this section. 

Nevada currently has a State hosted copy of NetDMR used for all DMR reporting. For other permits, 

compliance and enforcement data for individual NPDES permits, the e‐Permitting system is used and flows 

data to EPA’s data system. A similar system is used for our general permits. The general permits system does 

not currently have enforcement data.
 
Nevada is currently planning to use Windsor Solutions n‐Form tool to comply with Phase II of the e‐Reporting
 
Rule. 


4.	 Key Tasks for Updating Agency Data Systems and Data Transmission Systems for Phase 2 Data 
Groups 
In this section, if you have a current system, describe key tasks for updating the agency NPDES data systems to 
manage and share the data in each of the Phase 2 Data Groups with EPA’s ICIS–NPDES (e.g., adding new data 
elements to state NPDES data systems, updating the state’s electronic data transmission capabilities, including 
incorporating new data schemas and Environmental Information Exchange Network node plug‐ins). If you do 
not have a current system, describe your development and/or purchasing process and timelines. If multiple 
state agencies administer these programs, this can be a combined plan or each agency may submit a plan. 
Please indicate if you plan to use the EPA NeT system for any of these items. Timelines will then be as NeT 
becomes available. For either scenario, describe the roles and responsibilities for agency staff, contractors (if 
needed), and EPA (if needed). Include estimated completion timelines for each of the key tasks for each data 
group in this section. Clearly state if data system updates will cover more than one data group (data group 
subsections may be combined as needed). Indicate if your plan is to direct enter data into ICIS rather than 
electronically flow data. As an example, data groups have been listed below. Your agency may have different 
names for these groups. These are for example purposes only. The following table summarizes the major 
milestones for each NPDES Data Group. 

NPDES Data Group Milestones Target Date 

A.	 General Permit Reports ‐ Including NOIs, NOTs, NOEs, and LEWs; see 40 CFR 122.26(b)(15), 122.28, and 
124.5 

Agency/Contractor/EPA Roles and Responsibilities: State to be primary recipient, with Windsor Solutions 
as the contactor to work on data flow and form building in the n‐Form tool. Data will be stored at the State 
and checked before starting the data flow to ICIS. 
Task Completion Timeline: December 2020. 

B.	 Concentrated Animal Feeding Operation (CAFO) Annual Program Reports ‐ See 40 CFR 122.42(e)(4) 

Agency/Contractor/EPA Roles and Responsibilities: State to be primary recipient, with Windsor Solutions 
as the contactor to work on data flow and form building in the n‐Form tool. Data will be stored at the State 
and checked before starting the data flow to ICIS. 

Task Completion Timeline: December 2020. 

C.	 Municipal Separate Storm Sewer System (MS4) Program Reports ‐ See 40 CFR 122.34(g)(3) and 122.42(c) 



 
 

 
 

 
 

  
 

 

 

  
     

 
 

 

 
 

 
 

 
 

 
 

        
 

 
 

 
 

 
 

    
 

 
 

 

    
     

 
 
     

   
   

 
  

   
      

   
    

Agency/Contractor/EPA Roles and Responsibilities: State to be primary recipient, with Windsor Solutions 
as the contactor to work on data flow and form building in the n‐Form tool. Data will be stored at the State 
and checked before starting the data flow to ICIS. 

Task Completion Timeline: December 2020. 

D.	 Pretreatment Program Reports ‐ See 40 CFR 403.12(i) 

Agency/Contractor/EPA Roles and Responsibilities: Nevada is not delegated for pretreatment.  
Task Completion Timeline:  

E.	 Significant Industrial User Compliance Reports in Municipalities Without Approved Pretreatment 

Programs ‐ See 40 CFR 403.12(e) and (h)
 

Agency/Contractor/EPA Roles and Responsibilities: Nevada is not delegated for pretreatment. 
Task Completion Timeline:  

F.	 Sewer Overflow/Bypass Event Reports ‐ See 40 CFR 122.41(l)(4), (l)(6) and (7), and (m)(3) 

Agency/Contractor/EPA Roles and Responsibilities: State to be primary recipient, with Windsor Solutions 
as the contactor to work on data flow and form building in the n‐Form tool. Data will be stored at the State 
and checked before starting the data flow to ICIS. 

Task Completion Timeline: December 2020. 

G.	 CWA section 316(b) Annual Reports ‐ See 40 CFR 125, subpart J 

Agency/Contractor/EPA Roles and Responsibilities: State to be primary recipient, with Windsor Solutions 
as the contactor to work on data flow and form building in the n‐Form tool. Data will be stored at the State 
and checked before starting the data flow to ICIS. 

Task Completion Timeline: December 2020. 

H.	 Sewage Sludge/Biosolids Annual Program Reports ‐ Complete this subsection only if the agency is the 
authorized NPDES program for biosolids; see 40 CFR 503 

Agency/Contractor/EPA Roles and Responsibilities: Nevada is not delegated for biosolids. 
Task Completion Timeline:  

5.	 CROMERR Compliance Status for Agency Electronic Reporting Systems 
In this section, describe Cross‐Media Electronic Reporting Rule (CROMERR) compliance status for the agency’s 
e‐reporting systems (e.g., anticipated application dates, approval dates or anticipated approval dates) for each 
Phase 2 NPDES data group. Clearly state if CROMERR approval dates will cover more than one data group 
(data group subsections may be combined as needed or there can be one date that applies to all categories). 
States that elect to use EPA’s electronic reporting tools can cite that in this section as these CROMERR 
approvals can be expedited. 

A.	 General Permit Reports
 
CROMERR Approval Date: Still need approval, if we go through with n‐Form 


B.	 Concentrated Animal Feeding Operation (CAFO) Annual Program Reports
 
CROMERR Approval Date: Still need approval, if we go through with n‐Form 


C.	 Municipal Separate Storm Sewer System (MS4) Program Reports 



   
 

  

  
   

    
   

  

 

     
 

    

 
 

 

 
 
 

 
 

         
   

 
 

 
 
 

  
   

 
   

 

   
         

 
 

 
 

 
 
 
 

CROMERR Approval Date: Still need approval, if we go through with n‐Form 
D.	 Pretreatment Program Reports 

CROMERR Approval Date: Not delegated 


E.	 Significant Industrial User Compliance Reports in Municipalities Without Approved Pretreatment 

Programs 

CROMERR Approval Date: Not delegated 


F.	 Sewer Overflow/Bypass Event Reports
 
CROMERR Approval Date: Still need approval, if we go through with n‐Form 


G.	 CWA section 316(b) Annual Reports
 
CROMERR Approval Date: Still need approval, if we go through with n‐Form 


H.	 Sewage Sludge/Biosolids Annual Program Reports
 
CROMERR Approval Date: Not delegated 


Windsor Solutions has indicated that the n‐Form tool is already CROMERR compliant in some states.  The 
anticipated time to achieve CROMERR compliance is thus expected to be reduced. 

6.	 State Statutes, State Regulation/Administrative Rule, and NPDES Permit Update Estimated 
Completion Dates 
Provide scheduled estimated end dates for updating state statutes, regulations, and NPDES permits. Note if 
these have already been completed or are not necessary. Discuss the status of required regulatory issues. 

Currently, language is being included in all permits when they are reissued. Nevada has the authority to 
require e‐Reporting under existing statutes. Updating State statutes or regulations will not be necessary. 

7.	 Temporary and Permanent Waiver Approval Process (127.24c) 
In this section, describe the agency’s temporary and/or permanent waiver approval processes and criteria for 
granting waivers. Please include any current practices as well as future processes. If a waiver is granted, it is 
the responsibility of the regulatory agency to insure all Appendix A data received in paper format is shared with 
EPA in electronic format. 

Nevada does not plan to offer waivers for e‐Reporting. 

8.	 Outreach and Training 
In this section, summarize the outreach and training necessary to alert and educate NPDES regulated entities 
on how to utilize the agency’s planned electronic reporting systems. Please include past, present and future 
information. 

State has been conducting NetDMR outreach for the past 3 years. In 2016, the State hired a contractor to do 
the final outreach and trainings to get all of the NPDES permittees in compliance with the Rule. The contractor 
is still training and helping with questions the permittees may have. In the future, we will continue to do 
outreach and trainings, as needed for NetDMR, most likely done by the State and not a contractor. State will 
be doing future outreach on the n‐Form tool when that tool is available and the forms have been created for 
the different data groups. 

The State sent out letters notifying all individual NPDES permittees about the e‐Reporting Rule for Phase I and 
anticipates doing a similar letter for Phase II notification once we have our tools in place. 



  
     

         
 

 
   

 

  
   

 
 

 

 
       

   
 

 

 

9.	 Alternative Options 
In this section, summarize alternative options for converting to electronic reporting (e.g., utilization of EPA 
services and systems like NetDMR, NeT, or buying a Commercial Off‐The‐Shelf (COTS) system.) (This is a “Plan 
B” in case there are issues with implementing your “Plan A”.) 

The alternative plan is to use EPA’s NeT for the Phase II implementation of the e‐Reporting Rule. 

10. Obstacles to Rule Implementation 
In this section, describe any potential obstacles to e‐reporting your agency anticipates, and discuss plans for 
overcoming these obstacles 

Nevada does not foresee obstacles to implementation of the Rule. 

11. Implementation Plan Reassessment 
In this section, identify the circumstances when the agency will contact EPA regarding a possible reassessment 
of this Implementation Plan. This cooperative discussion between EPA and the agency is intended to help 
evaluate all options for ensuring that the agency will be able to continue working towards complying with the 
E‐Reporting Rule. 

Nevada will reassess in 6‐9 months to see if our decision to use a commercial product is still the best course of 
action. We are still determining costs, time and other factors that could cause our plan to change as we get 
more information on EPA’s tools and the n‐Form tool. Nevada has had monthly calls with Region 9 about the 
status of compliance on Phase I and would appreciate input as EPA makes updates/changes to any of their 
tools that could affect us. 
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