
UNITED STATES DISTRICT COURT 
DISTRICT OF MASSACHUSETTS 

) 
UNITED STATES OF AMERICA, ) 

Plaintiff, ) 
) 

v. ) 
) 

AVX CORPORATION, et al., ) 
Defendants. ) 

) 
COMMONWEALTH OF MASSACHUSETTS, ) 

Plaintiff, ) 
) 

~ ) 
) 

AVX CORPORATION, eta/., ) 
Defendants. ) _______________________________) 

EXHIBIT3 

CIVILACTIONNO. 83-3882-Y 

DECLARATION OF JAMES E. WOOLFORD 
IN SUPPORT OF MOTION TO ENTER SUPPLEMENTAL CONSENT DECREE 

I, James E. Woolford, pursuant to 28 U.S.C. § 1746, hereby declare as follows: 

1. I am employed by the United States Environmental Protection Agency ("EPA"), 1200 

Pennsylvania Avenue, NW, Washington DC 20460, as the Director ofthe Office of Superfund 

Remediation and Technology Innovation in the Office of Solid Waste and Emergency Response. 

I have been employed by EPA since 1986. I have worked in the Superfund Program, in various 

capacities, since 1986 and have knowledge of the process by which EPA provides funds to 

remediate hazardous waste sites, and I have knowledge of the New Bedford Harbor Superfund Site 

("Site") in New Bedford, MA. 
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2. This declaration is based on my personal knowledge of the Superfund Program, and 

review of the records related to the Site to the best of my information and belief, and the 

knowledge and experience I have gained while employed by EPA, in particular managing the 

process by which Superfund sites are listed and funded. 

3. The Comprehensive Environmental Response, Compensation, and Liability Act, 

commonly known as Superfund and enacted by Congress on December 11, 1980, as amended 

("CERCLA"), provides the federal government with the authority to respond directly to releases or 

threatened releases of hazardous substances, pollutants, or contaminants that may endanger public 

health or the environment. CERCLA also established a trust fund, commonly known as the 

Superfund, to pay for actions needed to respond to these releases or threatened releases. In recent 

years, the trust fund, in large part, is comprised of general revenue appropriated by Congress. 

4. CERCLA requires the listing of "national priorities among the known releases or 

threatened releases ... ,'' commonly known as the National Priorities List ("NPL"). 42 U.S.C. 

§ 9605, promulgated at 40 C.F.R. Part 300, App. B. CERCLA permits EPA to use trust fund 

resources to, among other things, fund remedial action at sites that are listed on the NPL. 

5. The Hazard Ranking System ("HRS") is the principal mechanism EPA uses to place 

sites on the NPL. It is a screening system that uses information from the preliminary assessment 

and the site inspection to assess the relative potential of a release or threatened release to pose a 

threat to human health or the environment. HRS scores are not used to determine funding 

priority, as the information collected to develop HRS scores is not sufficient to determine either the 

extent of contamination or the appropriate response for a particular release or threatened release. 

The placement of a site on the NPL is intended, primarily, to guide EPA in determining which sites 

warrant further investigation to assess the nature and extent of the human health and 
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envirorunental risks associated with a release or threatened release. 

6. CERCLA provides EPA with the authority to use the trust fund resources to take 

response action at any site that meets the criteria of CERCLA § 104. However, EPA employs an 

"enforcement first" policy whereby the Agency seeks to have potentially responsible parties 

("PRPs") undertake or pay for as much of the cleanup work as possible. This practice allows EPA 

to use the limited appropriated trust fund resources when there is no known viable responsible 

party or in other situations in which responsible parties are unable or unwilling to perform 

response actions. EPA may recover costs from any viable responsible party before, during, and 

after cleanup. Costs recovered or settlement funds are, generally, retained by EPA in special 

sub-accounts of the trust fund to fund future response work for that particular site. These 

sub-accounts are commonly known as "Special Accounts." 

7. EPA's annual Superfund appropriation is, generally, insufficient to fully fund every 

action necessary to address releases on the NPL. For example, the Superfund Remedial Program 

budget for Fiscal Year 2013 is about $504 million, of which EPA anticipates using approximately 

$195 million on remedial action and post-construction activities. As a result, the Superfund 

Program must make policy decisions regarding the use of these funds. One such decision, 

reflected in the President's Budget, places a priority on completing ongoing site work over starting 

new work. Another EPA policy places a strong emphasis on using available non-appropriated 

resources, like Special Accounts, prior to using appropriated resources at a site. 

8. To allocate appropriated resources, EPA, generally, follows an established policy that 

uses a process whereby potential risks to human health and the envirorunent are evaluated to guide 

funding decisions (other factors, including the readiness of the site for remediation, are also 

considered). A panel of regional and headquarters managers and experts, the National 
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Risk-Based Priority Panel, convenes at least once a year to review projects ready for construction 

with appropriated resources. The panel makes recommendations to EPA senior managers on the 

relative risk considerations posed by those NPL sites. Risk considerations include the toxicity of 

the release and the likelihood of exposure. Actual funding decisions are made by the Assistant 

Administrator for the Office of Solid Waste and Emergency Response, based on recommendations 

from my office, the Office Superfund Remediation and Technology Innovation. 

9. The New Bedford Site was placed on the NPL in 1983. The 18,000-acre Site extends 

from the shallow northern reaches of the Acushnet River estuary, south through the commercial 

harbor of the City ofNew Bedford, Massachusetts, and into Buzzards Bay. The Harbor contains 

sediment highly contaminated with polychlorinated biphenyls ("PCBs") and heavy metals. From 

the 1940s until EPA banned the production of PCBs in the 1970s, two electrical capacitor 

manufacturing facilities released, deposited, disposed of, or placed hazardous substances, 

particularly PCBs, in the Harbor. 

10. In addressing the long-term remedial action at the Site, EPA divided the Site into 

three operable units ("OUs"), as defined in 40 C.F.R. § 300.5. OUl covers the Upper and Lower 

Harbors, and also includes an interim action for two locations in the Outer Harbor. OU2 

addressed the hot spot sediment, defined as sediment containing PCBs at levels above 4,000 parts 

per million ("ppm"), generally located in a five-acre area in the Upper Harbor near the Aerovox 

Facility, the primary source of PCB contamination to the Harbor. OU3 encompasses the Outer 

Harbor area. 

11. EPA has not yet issued a record of decision ("ROD") for OU3. In 2009, EPA 

initiated a Remedial Investigation and Feasibility Study ('RI/FS') of the Outer Harbor. The 

Rl/FS includes field sampling activities to determine the nature and extent of contamination, a risk 
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assessment, a review of technologies and range of response actions to address any risk found. 

However, it should be noted that PCB contamination in the Outer Harbor is generally much lower 

than in the Upper Harbor and Lower Harbor. Generally, PCB concentrations in the Outer Harbor 

are below 1 ppm except for a few localized areas. 

12. On April 6, 1990, EPA issued a ROD for OU2 (Hot Spot Operable Unit), which was 

later modified. The OU2 ROD, as modified, called for dredging of sediment contaminated with 

over 4,000 ppm PCBs in a roughly 5-acre area in the Upper Harbor, followed by dewatering and 

off-site disposal in an appropriately licensed disposal facility. This work was completed by EPA 

in May 2000. 

13. On September 25, 1998, EPA issued a ROD for OUl (Upper and Lower Harbor 

Operable Unit), which was subsequently modified by four Explanations of Significant Differences 

(collectively referred to as the ''OUl Remedy"). Since EPA's issuance of the OUl ROD, EPA 

has been performing the remedial design and remedial action for OU1. The major components of 

the OU1 Remedy include, but are not limited to: 

• Hydraulic dredging of sediment in the Upper Harbor, dewatering, and off-site disposal; 

• Dredging of additional sediment from areas of the Upper Harbor and disposal of that 

sediment into three confined disposal facilities ("CDFs") to be built along the New 

Bedford shoreline of the Upper Harbor; 

• Mechanical dredging of sediment from the Lower Harbor and the southern end of the 

Upper Harbor and disposal of that sediment in a confined aquatic disposal ("CAD") 

cell, which will be constructed in the Lower Harbor; and 

• Long-term operation and maintenance of components of the harbor remedy, including 

a capped area of sediment in the Outer Harbor, the CAD cell, and CDFs. 
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14. The remedial action objectives of the OUl Remedy are the following: 

• To reduce risks to human health by reducing PCB concentrations in seafood, by 

lowering PCB concentrations in sediment and in the water column; 

• To ensure that contact with shoreline sediment does not present excessive risks to 

human health as a result of dermal contact with or accidental ingestion of 

PCB-contaminated sediment in areas prone to beach combing or in areas where 

residences abut the Harbor; and 

• To improve the quality of the seriously degraded marine ecosystem by 

Reducing marine organisms' exposure to PCB-contaminated sediment while 

minimizing consequent harm to the environment, and 

Reducing surface water PCB concentrations to comply with chronic national 

recommended water quality criterion (formerly known as ambient water quality 

criterion) for PCBs in salt water of 0.03 parts per billion by reducing PCB 

sediment concentrations. 

15. The OUl Remedy includes separate PCB cleanup levels for different areas of the 

Harbor: 

• For subtidal areas, the cleanup levels, to attain applicable water quality and seafood 

consumption standards, are the following: 

10 ppm PCBs for subtidal and mudflat sediment in the Upper Harbor, which 

has most of the PCB contamination; and 

50 ppm PCBs for subtidal and mudflat sediment in the Lower Harbor; and 

• For the shoreline intertidal areas, the cleanup levels, to reduce risk from human contact 

with contaminated sedimentj are the following: 
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1 ppm PCBs for areas bordering residential areas; 

25 ppm PCBs for shoreline areas bordering recreational areas; and, 

50 ppm PCBs for other shoreline areas with little or no public access. 

16. Through 2012, approximately 250,000 cubic yards ("cy") ofthe estimated 900,000 cy 

of contaminated sediment at the Site have been addressed. 

17. In 1991, the risks posed by the New Bedford Harbor Superfund Site were deemed 

sufficient to warrant receiving appropriated funds for cleanup. Since 1991, Superfund has 

obligated nearly $215 million of appropriated funds for remedial action at the New Bedford 

Harbor Superfund Site. In Fiscal Year 2013, an additional $15.5 million of appropriated funds is 

allocated toward remedial action at the Site. The total funding amount includes funding from the 

American Recovery and Reinvestment Act of2009 and excludes resources used for other response 

activities and enforcement, payroll, work funded from state cost share payments or private party 

settlements, and EPA's indirect costs. 

18. EPA is committed to assuring that sites reach completion, including sites where 

cleanup has been substantially performed or funded by responsible parties. Future funding 

decisions for the New Bedford Harbor Superfund Site are expected to be made in a manner 

consistent with the practices described earlier in this declaration, and subject to appropriations, 

EPA is committed to completing the ongoing cleanup of the New Bedford Harbor Superfund Site. 
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I declare upon penalty of perjury that the foregoing is true and correct. Executed on this 

30th day of May 2013. 

s E. Woolford, Directo 
1ce of Superfund Rem 1ation and Technology Innovation 

Office of Solid Waste and Emergency Response 
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