

URBAN WATERS PARTNERSHIP - LA RIVER WORKPLAN PROJECT STATUS

WORKPLAN PROJECTS WITHIN THE CITY OF LOS ANGELES

TYPE	PROJECT	LOCATION	LEAD	STATUS/BENCHMARKS
Capacity/Planning	LA River Corps	LA-wide	LA, Conservation Corps	Evaluation of impacts of Paddling program; waiting for permit for 2013.
Capacity/Planning	NELA Sustainability Challenge Grant	Glendale Narrows	HUD, LA-CDD, LA-Planning	Place-making for Rec Zone; signage and promotion of access.
Feasibility Study	LA Basin Stormwater Conservation	LAR+Ballona+San Gabriel watersheds	USBoR, LACFCD	Finalizing scoping; 2 year project
Feasibility Study	LA River Ecosystem Restoration (ARBOR)	11m; Headworks to Downtown	USACE, LA-Eng	Coordination/review w/ Corps HQ since October; Selection of final alternatives array pending completion of HQ review and approval.
New Constr/Rehab	North Atwater Crossing/La Kretz Bridge	N. Atwater Park to Griffith Park	USACE, NPS, LARRC	Groundbreaking scheduled for late Spring.
Study-Other	Indicators of Watershed Health	complement Arroyo Indicators report	CWH, EPA	Advisory groups meeting to determine indicators
New Constr/Rehab	Pacoima Wash Greenway	Pacoima Dam-Pacoima Wash/Tujunga	MRCA, USACE	8th St Park- open soon; Full Greenway -Bikeway (partial funding) in design
Study-Other	Station Fire Restoration/Research	Headwaters	USFS, National Forest Foundation	LA Center for Natural Resources to open (w/ LA City); coordinator hired
Feasibility Study	Arroyo Seco Watershed Ecosystem	Angeles NF-Confluence	USACE, LACFCD	Ongoing
Feasibility Study	Headworks Ecosystem Restoration	Forest Lawn Dr	USACE, FOLAR, USFWS, LA DWP	Currently building reservoir; restoration phase alternatives being considered
Feasibility Study	Sun Valley Watershed	2,800ac	LACFCD, USACE	F3 (Existing Conditions) done, discussing F4 w/ "333" model. Strathern Wetland is flagship project (LACo, LA City, DWP) at 60% design.
Study-Other	River Forecast Site	Downstream, near Downtown LA	NWS, LA, USACE, LACFCD	Site selection complications. Exploring alternatives for collecting/disseminating info.
Feasibility Study	Sepulveda Basin Concrete Removal	Upstream of dam; N/W of 405/101	USACE, River Proj	Included in SCCC Wetlands Workplan; additional erosion on banks; ID opps for USACE involvement
Demonstration	LA River-Bowtie (G1); Demo Project	Bowtie/G1 in Taylor Yards	USACE, LA-Eng, CA Parks	Concept plans being reviewed; awaiting additional funding.
Study-Other	Taylor Yard-G2 Acquisition	G2 Parcel	LA, LARRC, USACE, MRCA	Project Inactive; land acquisition negotiations ongoing
New Constr/Rehab	Hansen Dam Campground (Tujunga Wash)	Tujunga; 1m down Little/Big Washes	USACE, LA-Parks/Rec	Open to the Public; Project in Post-Construction

URBAN WATERS PARTNERSHIP - LA RIVER WORKPLAN PROJECT STATUS

TYPE	PROJECT	LOCATION	LEAD	STATUS/BENCHMARKS
<i>New Constr/Rehab</i>	SouthLA Wetlands Park	5413 Avalon Blvd	LA, EPA, Water Quality Control	Open to Public in Feb 2012; post-construction
<i>Restoration</i>	North Atwater Creek	3900 W. Chevy Chase Dr. , LA	LA, EPA, Water Quality Control	Opened to the public in Apr '12.
<i>Restoration</i>	Tujunga Wash Greenway	9ac Valley Glen near Sherman Wy	LACFCD, USACE	Open to the Public in Aug '12.
<i>Regulatory</i>	LA Co Municipal Separate Storm Sewer System (MS4) Permit Renewal	County-wide	Water Quality Control, EPA	LARWQCB renewed permit on 11/8; addresses muni stormwater discharges in LACo (except Long Beach).

LOS ANGELES COUNTY WORKPLAN PROJECTS OUTSIDE OF CITY OF LOS ANGELES

<i>New Constr/Rehab</i>	Parque Dos Rios/Southgate Park	7.6+ac; 710-LA River	NPS, South Gate, RMC	Finalizing Prop A grant; construction slated for early 2013.
<i>Feasibility Study</i>	E. San Pedro Bay Ecosystem Restoration	LA/San Gabriel rivers; between LA/LB ports	USACE, Long Beach	Council approved staff to revise 333 budget with USACE; still seeking funding from USACE.

CURRENT PARTNERSHIP ENGAGEMENT ISSUES

<i>Engagement</i>	High Speed Rail - Palmdale to LA	SF Valley to Union Station	EPA, DOT	Ongoing discussions; reviewing alternatives, identifying potential conflicts with UW projects.
<i>Engagement</i>	710 Expansion	South of Downtown LA	EPA, Metro, DOT, Gateway Cities, LA, FOLAR	Caltrans reviewing comments received for Draft EIR/EIS.

PROJECTS UNDER CONSIDERATION

Compton Creek Soft Bottom Green Infrastructure (Coastal Conservancy, Lower 48 Group)	Project Completed
Glendale Narrows Riverwalk Phase 2/3 (Cities of Glendale, LA)	Recent Project Activation
Juan Bautista de Anza National Historic Trail (NPS)	Project On-Going
Safe Routes to Schools (NPS)	Project Waiting
Arroyo Seco Canyon Project (ASF)	
Greenway 2020/Bikeway Connection (LARRC, City of LA)	
Piggyback Yard (FoLAR, MRCA)	
La Noria/Water Wheel (Metabolic Studios)	