

# Little Balsam Creek • Town of Summit, Douglas County

## Culvert Replacements are Underway

### Status

A June 2018 storm event damaged the crossings on Little Balsam Creek and led to phasing the project.

Phase one of the culvert replacements on Little Balsam Creek started in 2018 with the lower three crossings scheduled to be replaced by September of 2019.

Phase two is the repair or replacement of the Gandy Dancer Trail crossing and is in the design phase. Construction may begin as early as August of 2019.



Left: multiple year classes of brook trout were observed after the June 2018 flood event.



### Partners

- Town of Summit
- Douglas County
- Federal Emergency Management Agency/ Wisconsin Emergency Management
- University of Wisconsin- Superior, Lake Superior Research Institute

### To Learn More

Visit [dnr.wi.gov](http://dnr.wi.gov), search "St. Louis River AOC."

For more information, contact:  
 Matt Steiger, St. Louis River AOC Coordinator  
 WI Department of Natural Resources, Superior  
 715-395-6904, [Matthew.Steiger@wisconsin.gov](mailto:Matthew.Steiger@wisconsin.gov)



Office of Great Waters

December 2018

