

US EPA Superfund Task Force: Administrator's Emphasis List – April 2020

Site	EPA Region	City or County	State	NPL Status	Upcoming Milestone
Mohawk Tannery	1	Nashua	New Hampshire	Proposed	Issue the Non-Time Critical Removal Action Memo in Summer 2019. [Completed] Complete negotiation of a redevelopment agreement with a prospective purchaser. [Ongoing]
Olin Chemical	1	Wilmington	Massachusetts	Final	Propose a remedy for public comment in Spring 2020.
L. A. Clarke & Son	3	Spotsylvania	Virginia	Final	Non time-critical removal action – Issue Engineering Evaluation/Cost Analysis (EE/CA) for public comment in February 2020. EE/CA is a non time-critical removal action for creosote source material. [Completed] Removal Action Plan 5 – Finalize Revised Human Health Risk Assessment and Final Screening Level Ecological Risk Assessment in Spring 2020.
Petroleum Products Corporation	4	Pembroke Park	Florida	Final	Issue for public comment proposed remedy to address source/soil and groundwater contamination early in calendar year 2020.
U.S. Smelter and Lead Refinery, Inc. (aka USS Lead or East Chicago) +	5	East Chicago	Indiana	Final	Operable Unit (OU) 1-Zone 1 land use decision - EPA signed the Record of Decision Amendment for Zone 1 on March 24, 2020.

US EPA Superfund Task Force: Administrator's Emphasis List – April 2020

Site	EPA Region	City or County	State	NPL Status	Upcoming Milestone
					<p>OU 1-Zone 2 - Soil remediation work is ongoing.</p> <p>OU 1-Zone 3 - Soil remediation work is ongoing.</p>
DePue/New Jersey Zinc/Mobile Chemical Corp.	5	DePue	Illinois	Final	<p>OU4 - Reach agreement with PRPs to perform the work for residential lead soil removal - UAO was issued January 23, 2020 and effective on February 3, 2020. [Completed]</p> <p>Complete consent decree negotiations for residential yard cleanup work to replace UAO by Summer 2021.</p> <p>OU2, 3 and 5 - Reach agreement with PRPs to conduct remaining remedial investigation and feasibility study work at OUs 2, 3, and 5 in calendar year 2020.</p>
Des Moines TCE (aka Dico Company)	7	Des Moines	Iowa	Final	Complete settlement agreement(s) to support cleanup and redevelopment.
Carter Carburetor	7	St. Louis	Missouri	Not on NPL	Complete final site removal action report and sign a Prospective Purchaser Agreement in Spring 2020.
Bonita Peak Mining District	8	San Juan County	Colorado	Final	Develop a Site Strategy and Site Management Plan in Summer/Fall 2020.

US EPA Superfund Task Force: Administrator's Emphasis List – April 2020

Site	EPA Region	City or County	State	NPL Status	Upcoming Milestone
Anaconda Co. Smelter	8	Anaconda	Montana	Final	Complete negotiations for implementation of early actions to address human health exposure, followed by site-wide work.
Silver Bow Creek/Butte Area	8	Butte	Montana	Final	Memorialize Agreement in Principle in a Consent Decree.
Orange County North Basin	9	Fullerton	California	Proposed	Complete public comment process and make final National Priorities List decision.
Abandoned Uranium Mines Contamination on Navajo Nation	9			Not on NPL	Finalize the Federal Actions to Address Impacts of Uranium Contamination on the Navajo Nation Ten-Year Plan (“Ten-Year Plan” by end of fiscal year 2020.
Portland Harbor +	10	Portland	Oregon	Final	Complete settlement agreement(s) to support cleanup.
Quendall Terminals	10	Renton	Washington	Final	Complete the Proposed Plan for OU1 and OU2 and issue for public comment in Summer 2019 [Completed] and sign Record of Decision in Spring 2020.

* Administrator Andrew Wheeler is recused from these sites.

+ Peter Wright, Assistant Administrator for the Office of Land and Emergency Management, is recused from these sites.