

Weekly Update

Milltown Reservoir Sediments Superfund Site

Volume 1, Issue 1
January 24, 2007

For More Information:

Russ Forba, EPA
457-5042
forba.russ@epa.gov

Diana Hammer, EPA
457-5040
hammer.diana@epa.gov

Keith Large, MT DEQ
841-5039
klarge@mt.gov

Doug Martin, MT NRDP
444-0234
dmartin@mt.gov

Upcoming Meetings:

- Feb. 27, 2007 10 am
Health & Safety Mtg.
Piltzville Fire Station
- Feb. 27, 2007 6:30 pm
Milltown Redevelopment Working Group
at Lutheran Church



US EPA Montana Office
10 West 15th St., Suite 3200
Helena, Montana 59626

[http://www.epa.gov/
region8/superfund/sites.mt/
milltowncfr/reservoirou.html](http://www.epa.gov/region8/superfund/sites.mt/milltowncfr/reservoirou.html)

Current Site Work:

- Continue hauling topsoil from road cuts to stockpile area
- Begin construction of temporary flood berms around soils excavated from dewatering test pit (40,000 yd³)
- Conduct alluvium gradation testing for by-pass channel design
- Installation of inclinometers on I-90 bridges on east bank of the Blackfoot



Excavated Test Pit for By-Pass Channel



Building haul roads on site



Alluvium from test pit



Deep sump test area

Upcoming Site Work:

- Finish temporary berm by end of January 2007
- Finish hauling topsoil to stockpile area
- Begin preparation for sheet piling
- Prepare for construction of Clark Fork River berm
- Try pumping from constructed sump to see how it affects dewatering



Stockpiled soil

Community Involvement:

- Community Information Office now open! It is located near the Milltown Market (315 Anaconda) in Milltown. EPA staff will be available to meet with the public from noon until 3:30 pm on Tuesdays.
- Watch for an announcements about a public meeting February about the Highway 200 bridge over the Blackfoot.River in Milltown.



EPA Community Office

in