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Step  Time Frame: Standard 
Assessments 

Time Frame: Complex 
Assessments 

1 IRIS draft assessment completed 10.5 months  15 months  

2 Internal Agency Review 3 months  3 months  

3 Interagency science consultation 2 months  3 months  

4 Public comment and External peer review 5 months  9.5 months  

5 Draft assessment revised 2 months  4 months  

6a Internal Agency Review 

6b Interagency science discussion 

2 months  3 months  

7 Final IRIS assessment 1.5 months  1.5 months  

TOTAL  26 months  39 months  

The time frames are anticipated to represent an average, with some assessments potentially taking longer depending on the 
nature of the analytical tasks and the range of issues raised during peer review 
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