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SETTLEMENT AGREEMENT AND ADMINISTRATIVE ORDER ON CONSENT 
FOR REMEDIAL INVESTIGATIONS AND FEASIBILITY STUDIES 

AT TWO NSG MGP SITES 

I. JURISDICTION AND GENERAL PROVISIONS 

1. This Administrative Settlement Agreement and Order on Consent ("Settlement 
Agreement") is entered .into voluntarily by the United States Environmental Protection. Agency 
("U.S. EPA") and North Shore Gas Company, ("Respondent"). The Settlement Agreement 
concerns the preparation and performance of a remedial investigation and feasibility study 
("RI/FS") at two properties located in Lake County, Waukegan, Illinois known as the North 
Plant Site (the '"'North Plant Site") located at 849 Pershing Road, Waukegan, Illinois and the 
South Plant Site (the "South Plant Site") located at 2 North Pershing Road and 1 South Pershing 
Road, respectively ("Sites"), and the reimbursement for interim and future response costs 
incurred by U.S. EPA in connection with the RIIFS studies. 

2. This Settlement Agreement is issued under the authority vested in the President of the 
United States by Sections 104, 107 and 122 of the Comprehensive Environmental Response, 
Compensation, and Liability Act, as amended, 42 U.S.C. §§ 9604, 9607 and 9622 ("CERCLA"). 
This authority was delegated to the Administrator of U.S. EPA on January 23, 1987, by 
Executive Order 12580, 52 Fed. Reg. 2926 (Jan. 29, 1987), and further delegated to Regional 
Administrators on May 11, 1994, by U.S. EPA Delegation Nos. 14-14-C and 14-14-D. This 
authority was further redelegated by the Regional Administrator, U.S. EPA, Region 5 to the 
Director, Superfund Di~ision, U.S. EPA, Region 5 by U.S. EPA Delegation Nos. 14-14-C and 
14-14-D on May 2, 1996. 

3. In accordance with Section 104(b)(2) and Section 1220)(1) ofCERCLA, 42 U.S.C. 
§§ 9604(b)(2) and 9622(j)(1}, U.S. EPA notified the Department ofthe Interior and the Illinois 
Environmental Protection Agency ("IEPA") on July 3, 2007, of negotiations with potentially 
responsible parties regarding the release of hazardous substances that may have resulted in injury 
to the natural resources under Federal trusteeship. In accordance with Section 121(f)(1)(F), U.S. 
EPA has notified the State of Illinois (the "State") on July 3, 2007 of negotiations with 
potentially responsible parties regarding the implementation of the remedial investigation and 
feasibility study for the Sites. 

4. U.S. EPA and Respondent recognize that this Settlement Agreement has been 
negotiated in good faith and that the actions undertaken by the Respondent in accordance with 
this Settlement Agreement do not constitute an admission of any liability. Respondent does not 
admit, and retains the right to controvert in any subsequent proceedings other than proceedings 
to implement or enforce this Settlement Agreement, the validity of the findings of fact, 
conclusions of law and determinations in Sections V and VI of this Settlement Agreement. 
Respondent agrees to comply with and be bound by the terms of this Settlement Agreement and 
further agrees that they will not contest the basis or validity of this Settlement Agreement or its 
terms. 



II. PARTIES BOUND 

5. This Settlement Agreement applies to and is binding upon U.S. EPA and upon 
Respondent and its agents, successors and assigns. Any change in ownership or corporate status 
of Respondent including, but not limited to, any transfer of assets or real or personal property 
shall not alter Respondent's responsibilities under this Settlement Agreement. 

6. Respondent shall ensure that its contractors, subcontractors, and representatives 
receive a copy of this Settlement Agreement and comply with this Settlement Agreement. 
Respondent shall be responsible for any noncompliance with this Settlement Agreement. 

7. The undersigned representative of Respondent certifies that he or she is fully 
authorized to enter into the terms and conditions ofthis Settlement Agreement and to execute 
and legally bind the Respondent to this Settlement Agreement. 

III. STATEMENT OF PURPOSE 

8. In entering into this Settlement Agreement, the objectives ofU.S. EPA and 
Respondent are: (a) to determine the nature and extent of contamination and any current or 
potential threat to the public health, welfare, or the environment posed by the release or 
threatened release ofhazardous substances, pollutants or contaminants at or from each of the two 
Sites and to collect sufficient data for developing and evaluating effective remedial alternatives 
by conducting a Remedial Investigation ("RI'') as more specifically set forth in the Statement of 
Work ("SOW") attached as Attachment A to this Settlement Agreement; (b) to identify and 
evaluate remedial alternatives that protect human health and the environment by preventing, 
eliminating, reducing or controlling any release or threatened release of hazardous substances, 
pollutants, or contaminants at or from each Site, by conducting a Feasibility Study ("FS") as 
more specifically set forth in the SOW in Attachment A to this Settlement Agreement; and (c) to 
recover response and oversight costs incurred by U.S. EPA with respect to this Settlement 
Agreement, including response costs. 

9. The Work conducted under this Settlement Agreement is subject to approval by U.S. 
EPA and shall provide all appropriate and necessary information to assess site conditions and 
evaluate alternatives to the extent necessary to select a remedy that will be consistent with 
CERCLA and the National Oil and Hazardous Substances Pollution Contingency Plan, 40 C.F.R. 
Part 300 ("NCP"). Respondent shall conduct all Work under this Settlement Agreement 
consistent with CERCLA, the NCP and all applicable U.S. EPA guidance, policies, procedures, 
and all plans approved by U.S.EPA in accordance with Section X of this Agreement. 

IV. DEFINITIONS 

10. Unless otherwise expressly provided herein, terms used in this Settlement Agreement 
which are defined in CERCLA or in regulations promulgated under CERCLA shall have the 
meaning assigned to them in CERCLA or in such regulations. Whenever terms listed below are 
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used in this Settlement Agreement or in the appendices attached hereto and incorporated 
hereunder, the following definitions shall apply: 

a. "ARARs" shall mean all applicable local, state, and federal laws and 
regulations, and all "applicable requirements" or "relevant and appropriate requirements" as 
defined at 40 C.F.R. § 300.5 and 42 U.S.C. § 9261(d). 

b. "BTEX" shall mean the contaminants benzene, toluene, ethylbenzene, and 
xylene. 

c. "CERCLA" shall mean the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980, as amended, 42 U.S.C. §§ 9601, et seq. 

d. "Day" shall mean a calendar day. In computing any period of time under this 
Settlement Agreement, where the last day would fall on a Saturday, Sunday, or Federal holiday, 
the period shall run until the close of business of the next working day. 

e. "Effective Date" shall be the effective date of this Settlement Agreement as 
provided in Section XXIX. 

f. "EPA" or "U.S. EPA" shall mean the United States Environmental Protection 
Agency and any successor departments or agencies of the United States. 

g. "Engineering Controls" shall mean constructed containment barriers or 
systems that control one of the following: downward migration, infiltration or seepage of surface 
runoff or rain; or natural leaching migration of contaminants through the subsurface over time. 
Examples include caps, engineered bottom barriers, immobilization processes, and vertical 
barriers. 

h. "Future Response Costs" shall mean all costs, including, but not limited to, 
direct and indirect costs, that the United States incurs in reviewing or developing plans, reports, 
technical memoranda and other items pursuant to this Settlement Agreement, conducting 
community relations, providing technical assistance grants to community groups (if any), 
verifying the Work, or otherwise implementing, overseeing, or enforcing this Settlement 
Agreement, including but not limited to, payroll costs, contractor costs (including fees), travel 
costs, laboratory costs, ATSDR costs, the costs incurred pursuant to Paragraphs 48 and 50 (costs 
and attorneys fees and any monies paid to secure access, including the amount of just 
compensation), and Paragraph 34 (emergency response). Future Response Costs shall also 
include all Interim Costs. 

i. "Institutional controls" shall mean non-engineered instruments, such as 
administrative and/or legal controls, that help to minimize the potential for human exposure to 
contamination and/or protect the integrity of a remedy by limiting land and/or resource use. 
Examples of institutional controls include easements and restrictive covenants, zoning 
restrictions, special building permit requirements, and well drilling prohibitions. 

3 



·. 

j. "futerest" shall mean interest at the rate specified for interest on investments of 
the U.S. EPA Hazardous Substance Superfund established by 26 U.S.C. § 9507, compounded 
annually, in accordance with 42 U.S.C. § 9607(a). The applicable rate of interest shall be the 
rate in effeCt at the time the interest accrues. The rate of interest is subject to change on October 
1 of each year. 

k. "futerim Response Costs" shall mean all costs, including direct and indirect 
costs, (a) paid by the United States in connection with the Site before the Effective Date, or (b) 
incurred prior to the Effective Date, but paid after that date. 

1. "MGP" shall mean manufactured gas plant. 

m. "NCP" or "National Contingency Plan" shall mean the National Oil and 
Hazardous Substances Pollution Contingency Plan promulgated pursuant to Section 105 of 
CERCLA, 42 U.S.C. § 9605, codified at 40 C.F.R. Part 300, and any amendments thereto. 

n. "P AHs" shall mean polycyclic aromatic hydrocarbons. 

o. "Paragraph" shall mean a portion of this Settlement Agreement identified by 
an Arabic numeral. References to paragraphs in the SOW will be so identified (for example, 
"SOW paragraph 15"). 

p. "Parties" shall mean U.S. EPA and Respondent. 

q. "RCRA" shall mean the Resource Conservation and Recovery Act, also known 
as the Solid Waste Disposal Act, as amended, 42 U.S.C. §§ 6901, et seq. 

r. "Respondent" shall mean North Shore Gas Company. 

s. "RIIFS Planning Documents shall mean the Work Plan/Field Sampling Plan, 
Quality Assurance Project Plan and Health and Safety Plan and other documents referenced in 
the SOW (Attachment A). 

t. "Section" shall mean a portion of this Settlement Agreement identified by a 
Roman numeral. References to sections in the SOW will be so identified (for example, "SOW 
Section V"). 

u. "Settlement Agreement" shall mean this Administrative Settlement Agreement 
and Order on Consent, the SOW, all appendices attached hereto (listed in Section XXVII) and all 
documents incotporated by reference into this document including without limitation U.S. EPA­
approved submissions. U.S. EPA-approved submissions (other than progress reports) are 
incorporated into and become a part of the Settlement Agreement upon approval by U.S. EPA. 
fu the event of conflict between this Settlement Agreement and any appendix, this Settlement 
Agreement shall control. 
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v. "Sites" shall mean the North Plant Site (the ''North Plant Site'') located at 849 
Pershing Road, Waukegan, lllinois and the South Plant Site (the "South Plant She") located at 2 
North Pershing Road and 1 South Pershing Road. These properties are depicted in Appendix B. 
At any of the aforementioned properties, the term "Site" shall also be construed to mean nearby 
areas where hazardous substances, contaminants or pollutants associated with former MGP 
operations at the Site have come to be located. 

w. "State" shall mean the State of Illinois. 

x. "Statement of Work" or "SOW" shall mean the Statement of Work for 
development of RifFS documents for the Sites, as set forth in Appendix A to this Settlement 
Agreement. The Statement of Work is incorporated into this Settlement Agreement and is an 
enforceable part of this Settlement Agreement as are any modifications made thereto in 
accordance with this Settlement Agreement. 

y. "TAP" shall mean technical assistance plan. 

z. "VOCs" shall mean volatile organic compounds. 

aa. "Waste Material" shall mean (i) any "hazardous substance" under Section 
101(14) ofCERCLA, 42 U.S.C. § 9601(14); (ii) any pollutant or contaminant under Section 
101(33) ofCERCLA, 42 U.S.C. § 9601{33); and (iii) any "solid waste" under Section 1004(27) 
ofRCRA, 42 U.S.C. § 6903(27. 

bb. "Work" shall mean all activities Respondent is required to perform under this 
Settlement Agreement, except those required by Section XN (Retention of Records). 

V. FINDINGS OF FACT 

11. MGPs operated to provide gas from coal or oil. MGPs were constructed with similar 
facilities and generated similar wastes using defined manufacturing processes. The gas 
manufacturing and purification processes produced by-products and residues that include tars, 
sludges, lampblack, light oils, spent oxide wastes, and other hydrocarbon products. These 
residues contain P AHs, petroleum hydrocarbons, benzene, cyanide, metals and phenols. 
Residues often occur at the same locations at former MGP sites (e.g., near the former gas 
holders, tar stumps, and lampblack separators). The wastes contain a number of known and 
suspected carcinogens and other potentially hazardous chemicals. 

12. With regard to the North Plant Site: 

a. The North Plant Former MGP Site {the "Site") is located at 849 Pershing Road, 
Waukegan, Illinois. The Site currently encompasses approximately 16 acres and is 
vacant with the exception of some concrete foundations. The Site and surrounding areas 
are currently zoned for light industrial/commercial purposes. The City of Waukegan's 
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Lakefront-Downtown Master Plan (2003) and Design Guidelines (2005) show the Site as 
being located in a future open space recreational area. 

b. Although ownership of the property that constitutes the former North Plant MGP 
has changed over time, the northern portion of the former MGP property is currently 
owned by North Shore Gas. North Shore Gas transferred ownership of the entire MGP 
property to the City of Waukegan in 1975, and the City sold the northern portion of the 
property to the North Shore Sanitary District ("NSSD") in 1982. North Shore Gas re­
purchased this northern portion of the property from NSSD in 2002. The small parcel on 
the southern portion of the property owned by North Shore Gas during the MGP 
operating period is currently owned and used by the City of Waukegan as a burning and 
composting area. MGP operations were not conducted on this parcel. 

c. The property south of the City of Waukegan property is occupied by the A. L. 
Hansen Manufacturing Company. This property was formerly used as a landfill owned 
by Abbott Laboratories. The wooded properties to the north and northeast were 
previously occupied by the Greiss-Pfleger Tanning Company. Small areas of wetlands 
are present at the southwestern and northeastern comers of the Site, as well as along the 
eastern Site border. 

d. The North Plant MGP was constructed in 1912 as a gas production and storage 
facility. Prior to its excavation in 1992, a tar pond (the "Waukegan Tar Pit") was located 
to the northeast of the Site. The facility was operated by North Shore Gas as a 
manufactured gas plant and storage facility between 1912 and 1953. Gas was 
manufactured via coal carbonization (1912-1927), water gas (1927-1951), and oil gas 
(1951-1953) processes. From 1953 to 1965, the facility provided a propane-air 
supplement to natural gas suppliers. Documents indicate potential contamination and 
migration of contaminants during plant demolition activities, including the rupture of a 
relief holder which released 400,000 gallons of water, tar emulsion, and tar to the soil. 

e. Groundwater is encountered at 4.5 to 7 feet below ground surface (''bgs"). Lake 
Michigan is the source of drinking water in the Waukegan area, and the water supply 
intake is approximately two miles southeast of the Site. The general direction of 
groundwater flow at the Site is to the east, but the influence of the retention basins and 
dewatering wells on the adjacent NSSD property causes the groundwater flow direction 
to vary. Chemicals detected in groundwater samples collected during investigations at 
the Site include VOCs (primarily BTEX and chlorinated solvent compounds), SVOCs 
(primarily P AHs and phenols), metals, and cyanide. 

f. The uppermost layer of soil at the Site is miscellaneous fill material composed of 
sand, gravel and clinker. Gypsum was also encountered in one area. Between 0.5 to 1.5 
feet of native peat was encountered immediately below the fill materials, with fine to 
medium sand underlying the peat layer to 22 feet bgs. Impacted soils were found as early 
as 1968 during plant closure activities when free tar removal efforts were conducted at an 
on-site ditch. Later, stained soils with strong odors and heavy oil sheens were observed 
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during site investigations. Although the Waukegan Tar Pit was excavated in 1992, tar 
impacts were observed well beyond the limits ofthe excavation; the volume of soil 
containing tar and tarry residues in areas surrounding the former Waukegan Tar Pit was 
estimated at 67,400 cubic yards. Evidence of chlorinated solvents, free phase coal tar, 
and oily hydrocarbons has been observed in soil samples collected at the Site. The 
contaminants found in soil samples collected during site investigations include VOCs, 
SVOCs (including P AHs), metals, and cyanide. 

g. Sediments in the on-site wetlands have not been sampled in recent years. A 
CERCLA Preliminary Assessment Report for the Waukegan Tar Pit prepared by Illinois 
EPA in 1992 indicates that site drainage patterns suggest a probable point of entry to 
surface water at the north end of Waukegan Harbor. Sediments were dredged from 
Waukegan Harbor in the early 1990s to address PCB contamination associated with the 
Outboard Marine Corporation ("OMC") Superfund site. Sediments in the harbor were 
sampled in 2005 to determine current levels of PCBs; some samples were ;1lso analyzed 
for asbestos and total organic carbon (''TOC"). Boring logs indicate that some of the 
sediments contained organics. A sediment toxicity study performed by the USGS 
determined that although the levels ofPCBs have been reduced, the harbor sediments still 
exhibit sublethal effects associated with elevated concentrations of metals, PCBs, and 
PAHs. 

h. Free tar removal efforts were performed at a ditch located on the Site ·during the 
initial plant closing in 1968; 25,000 tons of tar was removed at this time. North Shore 
Gas performed removal activities to address impacted material at the Waukegan Tar Pit 
under an Administrative Order issued by the U.S. EPA in 1992. Visible free-phase tar 
was excavated, and the excavated area was covered with a high-density polyethylene 
("HDPE") cover. Additional site characterization at the tar pit was conducted in 1995, 
and soil and groundwater sampling was conducted in other portions of the Site in 2002 
and 2004. Tar-impacted materials were identified in several areas, including: the 
northeast portion near the Waukegan Tar Pit; the eastern and southeastern portions along 
the EJ&E railroad tracks; the northwest portion near the former aboveground gas holder 
and generator house; the center portion near the former purifying house and coke bins; 
and the southwest portion near a former tar pit structure. These areas have not been 
remediated, and the extent of off-site impacts (to the east) has not been determined. 

i. The Site has not been proposed to the National Priorities List. 

h. The Respondent is North Shore Gas Company, owner and operator of a portion 
of the Site and the owner at the time of disposal of hazardous substances. 

13. With regard to the South Plant Site: 

a. The South Plant Site is located at 2 North Pershing Road and 1 South Pershing 
Road in Waukegan, Lake County, Illinois. The Site is approximately 1.9 acres. The 
Site is located in an industrial/commercial area and is currently vacant, with sparse 
vegetation and remnants of former buildings covering the surface. The City of 
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Waukegan's Lakefront-Downtown Master Plan (2003) and Design Guidelines (2005) 
show the Site as being located in a future open space recreational area. 

b. The Site is owned by North Shore Gas, except for Pershing Road, which traverses 
the middle of the Site and which is owned and maintained by the City of Waukegan. 

c. The facility was constructed in 1897 by the Waukegan Pipeline Service Company 
and purchased by North Shore Gas in 1900. The plant was operational from 1898 to 
1946 except for a stoppage from 1927 to 1935, and was razed in 1951. 

d. Groundwater is encountered at 7 to 10 feet below ground surface ("bgs") and 
flows east toward Lake Michigan. Public water in the area is obtained from Lake 
Michigan (the water intakes for the City of Waukegan are approximately 5,000 feet 
northeast of the Site) and no private potable wells are located within the vicinity of the 
Site. Groundwater samples collected at the Site from 2001 to 2003 and on adjacent 
properties from 2003 to 2005 contained VOCs (primarily BTEX), SVOCs (primarily 
PARs), cyanide, and metals. Visible hydrocarbons were observed at or below the water 
table both on-site and on the adjacent Waukegan Port District and Akzo Nobel properties 
to the east. Free-phase tar has been measured at thicknesses up to 1.5 feet in wells on the 
Site and at thicknesses of more than 5 feet in wells 560 feet down-gradient of the Site on 
the Waukegan Port District property and within 160 feet of Waukegan Harbor. Tar is 
being recovered from monitoring and recovery wells located on-site and on the Port 
District property. 

e. The uppermost portion of soil on-site, up to 4 feet bgs, is composed of sandy fill 
and debris from former Site operations. At 4 to 9 feet bgs, fine to medium sand and silt is 
encountered, underlain by fine medium sand at 9 to 12 feet bgs. A clay unit is 
encountered at 14 to 20 feet bgs. Numerous on-site borings have encountered visible soil 
impacts from former Site operations. Strong odors, a \jsible sheen, and soils saturated or 
coated with tar or DNAPL have been observed both on-site and on the adjacent 
Waukegan Port District and Akzo Nobel properties to the east. VOCs (primarily BTEX), 
SVOCs (primarily PAHs), cyanide, and metals have been detected in soils on the Site and 
the adjacent properties. 

f. Information regarding current sediment characteristics is limited. Sediments were 
dredged from Waukegan Harbor in the early 1990s to address PCB contamination 
associated with the OMC Superfund site. Sediments in the harbor were sampled in 2005 
to determine current levels of PCBs; some samples were also analyzed for asbestos and 
TOC. Boring logs indicate that some of the sediments contained organics. A sediment 
toxicity study performed by the USGS determined that although the levels of PCBs have 
been reduced, the harbor sediments still exhibit sublethal effects associated with elevated 
concentrations of metals, PCBs, and PAHs. 

g. Numerous site investigation reports have been produced for the Site and/or for the 
surrounding properties dating from 1991 through 2005. These investigations include a 
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CERCLA Screening Site fuspection ("SSI") performed by the Illinois EPA. The 1993 
SSI report recommends assigning the Site a medium priority status. Limited soil 
remediation was conducted at the Site in December 2003 through February 2004 by 
excavation and off-site disposal of impacted soils located above the water table. 
Approximately 19,250 tons of impacted soils were removed from the Site and backfill 
was imported to replace the excavated soil. A plastic liner was placed at the water table 
elevation to protect the imported backfill from potential contamination. This remediation 
effort did not address impacted soils located beneath the water table and did not include 
excavation of all impacted soils identified above the water table, but rather focused on 
those soils exhibiting the greatest degree of impacts. No soil remediation activities have 
been conducted at the adjacent Port District and Akzo Nobel properties. Recovery of 
free-phase tar is currently being conducted at the Site and on the Port District property. 

h. The Site has not been proposed to the National Priorities List. 

i. The Respondent is North Shore Gas Company, owner and operator of a portion 
of the Site and the owner at the time of disposal of hazardous substances. 

VI. CONCLUSIONS OF LAW AND DETERMINATIONS 

Based on the Findings of Fact set forth above, and the Administrative Record in this matter, U.S. 
EPA has determined that: 

14. Each ofthe Sites are "facilities" as defined in Section 101(9) ofCERCLA, 42 U.S.C. 
§ 9601(9). • 

15. The wastes and constituents thereof, including P AHs, found at each Site, as 
identified in the Findings of Fact above, are "hazardous substances" as defined in Section 
101(14) ofCERCLA, 42 U.S.C. § 9601(14), or constitute "any pollutant or contaminant" that 
may present an imminent and substantial danger to public health or welfare under Section 
104(a)(1) ofCERCLA.. 

16. The conditions described in the Findings of Fact above constitute an actual and/or 
threatened "release" of a hazardous substance from each of the facilities as defined in Section 
101(22) ofCERCLA, 42 U.S.C. § 9601(22). 

17. The Respondent is a "person" as defined in Section 101(21) ofCERCLA, 42 U.S.C. 
§ 9601(21). 

18. The Respondent is a responsible party under Sections 1 04, 107 and 122 of CERCLA, 
42 U.S.C. §§ 9604, 9607 and 9622. 
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a. Respondent is the "owner" and/or "operator" of all or part of the Sites, as 
defined by Section 101(20) ofCERCLA, 42 U.S.C. § 9601(20), and within the meaning of 
Section 107(a)(1) ofCERCLA, 42 U.S.C. § 9607(a)(1). 

b. Respondent was the "owner" and/or "operator" of the Sites at the time of 
disposal ofhazardous substances at the facility, as defined by Section 101(20) ofCERCLA, 42 
U.S.C. § 9601(20), and within the meaning of Section 107(a)(2) ofCERCLA, 42 U.S.C. 
§ 9607(a)(2). 

19. The actions required by this Settlement Agreement are necessary to protect the 
public health, welfare or the environment, are in the public interest, 42 U.S.C. § 9622(a), are 
consistent with CERCLA and the NCP, 42 U.S.C. §§ 9604(a)(1), 9622(a), and will expedite 
effective remedial action and minimize litigation, 42 U.S.C.§ 9622(a). 

20. U.S. EPA has determined that the Respondent is qualified to conduct the RifFS for 
each facility within the meaning of Section 104(a) ofCERCLA, 42 U.S.C.§ 9604(a), and will 
carry out the Work properly and promptly, in accordance with Sections 104(a) and 122(a) of 
CERCLA, 42 U.S.C. §§ 9604(a) and 9622(a), ifRespondent complies with the terms of this 
Settlement Agreement. 

VII. SETTLEMENT AGREEMENT AND ORDER 

21. Based upon the foregoing Findings of Fact, Conclusions of Law, Determinations, 
and the Administrative Record for each of the Sites, it is hereby Ordered and Agreed that the 
Respondent shall comply with all provisions of this Settlement Agreement, inch~ding, but not 
limited to, all attachments to this Settlement Agreement and all documents incorporated by 
reference into this Settlement Agreement. 

VIII. DESIGNATION OF CONTRACTORS AND PROJECT COORDINATORS 

22. Selection of Contractors, Personnel. 

a. All Work performed under this Settlement Agreement shall be under the 
direction and supervision of qualified personnel. Within 30 days of the Effective Date of this 
Settlement Agreement, and before the Work outlined below begins, Respondent shall notify U.S. 
EPA in writing ofthe names, titles, and qualifications of the personnel, including contractors, 
subcontractors, consultants and laboratories to be used in carrying out such Work. With respect 
to any proposed contractor, Respondent shall demonstrate that the proposed contractor has a 
quality system which complies with ANSJJASQC E4-1994, "Specifications and Guidelines for 
Quality Systems for Environmental Data Collection and Environmental Technology Programs," 
(American National Standard, January 5, 1995), by submitting a copy of the proposed 
contractor's Quality Management Plan ("QMP"). The QMP should be prepared in accordance 
with "EPA Requirements for Quality Management Plans (QNR-2)," (EPA/240/B-01/002, March 
2001) or equivalent documentation as determined by U.S. EPA. The qualifications of the 
persons undertaking the Work for Respondent shall be subject to U.S. EPA's review, for 
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verification that such persons meet minimum technical background and experience requirements. 
If Respondent fails to demonstrate to U.S. EPA's satisfaction that Respondent is qualified to 
perform properly and promptly the actions set forth in this Settlement Agreement, U.S. EPA may 
take over the work required by this Settlement Agreement. 

b. If U.S. EPA disapproves in writing of any person(s)' technical qualifications, 
Respondent shall notify U.S. EPA of the identity and qualifications of the replacement(s) within 
30 days ofthe written notice. lfU.S. EPA subsequently disapproves of the replacement(s), U.S. 
EPA reserves the right to terminate this Settlement Agreement and to conduct a complete RI/FS 
for each facility, and to seek reimbursement for costs and penalties from Respondent. During the 
course of each RI/FS, Respondent shall notify U.S. EPA in writing of any changes or additions 
in the personnel used to carry out such Work, providing their names, titles, and qualifications. 
U.S. EPA shall have the same right to disapprove changes and additions to personnel as it has 
hereunder regarding the initial notification. · 

23. Within fifteen (15) days after the Effective Date, Respondent shall designate a 
Project Coordinator who shall be responsible for administration of all actions by Respondent 
required by this Settlement Agreement and shall submit to U.S. EPA the designated Project 
Coordinator's name, address, telephone number, and qualifications. To the greatest extent 
possible, the Project Coordinator shall be present on Site or readily available during Site Work. 
U.S. EPA retains the right to disapprove of the designated Project Coordinator. lfU.S. EPA 
disapproves of the designated Project Coordinator, Respondent shall retain a different Project 
Coordinator and shall notify U.S. EPA of that person's name, address, telephone number and 
qualifications within fifteen (15) days following U.S. EPA's disapproval. Respondent shall have 
the right to change their Project Coordinator subject to U.S. EPA's right to disapprove. 
Respondent shall notify U.S. EPA fifteen (15) days before such change is made. The initial 
notification may be made orally, but shall be promptly followed by a written notification. 

24. U.S. EPA has designated Timothy Prendiville of the Superfund Division, Region 5 as 
its Project Coordinator. U.S. EPA will notify Respondent of a change in its designation of the 
Project Coordinator. Except as otherwise provided in this Settlement Agreement, Respondent 
shall direct all submissions required by this Settlement Agreement to: 

Tim Prendiville, RPM 
U.S. EPA, Superfund Division 
77 West Jackson, SR-6J 
Chicago, lllinois 60604-3590 

Respondent is encouraged to make its submissions to U.S. EPA on recycled paper (which 
includes significant post-consumer waste paper content where possible) and using two-sided 
copies. Respondent shall make submissions electronically according to U.S. EPA Region 5 
specifications. Receipt by Respondent's Project Coordinator of any notice or communication 
from U.S. EPA relating to this Settlement Agreement shall constitute receipt by Respondent. 
Documents to be submitted to the Respondent shall be sent to: 
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Steven Matuszak 
Manager, Environmental Services 
Integrys Business Support 
130 East Randolph Drive 
Chicago IL 60601 

Copies to: 

Stephen H Armstrong 
Ungaretti & Harris LLP 
3500 Three First National Plaza 
Chicago IL 60602 

25. U.S. EPA's Project Coordinator shall have the authority lawfully vested in a 
Remedial Project Manager ("RPM") and On-Scene Coordinator ("OSC") by the NCP. In 
addition, U.S. EPA's Project Coordinator shall have the authority consistent with the~CP to halt 
any Work required by this Settlement Agreement, and to take any necessary response action 
when s/he determines that conditions at a Site may present an immediate endangerment to public 
health or welfare or the environment. The absence of the U.S. EPA Project Coordinator from the 
areas under study pursuant to this Settlement Agreement shall not be cause for the stoppage or 
delay of Work. 

26. U.S. EPA and Respondent shall have the right, subject to Paragraph 23, to change 
their respective Project Coordinator. Respondent shall notify U.S. EPA fifteen (15) days before 
such a change is made. The initial notification by either party may be made orally, but shall be 
promptly followed by a written notice. 

27. U.S. EPA shall arrange for a qualified person to assist in its oversight and review of 
the conduct of each RI/FS, as required by Section 104(a) ofCERCLA, 42 U.S.C. § 9604(a). 
Such person shall have the authority to observe Work and make inquiries in the absence of U.S. 
EPA, but not to modify the RI/FS Planning Documents or other work plans. 

IX. WORK TO BE PERFORMED 

28. a. Respondent shall conduct a RI/FS for each Site in accordance with the 
provisions ofthis Settlement Agreement, the SOW, CERCLA, the NCP, U.S. EPA guidance 
related to remedial investigations and feasibility studies including, but not limited to, the 
"Interim Final Guidance for Conducting Remedial Investigations and Feasibility Studies under 
CERCLA" (OSWER Directive# 9355.3-01), "Guidance for Data Useability in Risk 
Assessment" (OSWER Directive #9285.7-05), Risk Assessment Guidance for Superfund 
(RAGS), Volume I- Human Health Evaluation Manual (Part A), Interim Final (EPA-540-1-89-
002), OSWER Directive 9285.7-01A, December 1, 1989; and Risk Assessment Guidance for 
Superfund (RAGS), Volume I - Human Health Evaluation Manual (Part D, Standardized 
Planning, Reporting, and Review of Superfund Risk Assessments), Interim, (EPA 540-R-97-
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033), OSWER Directive 9285.7-01D, Jan.uary 1998, guidance referenced in the SOW, and any 
RIIFS related guidance subsequently issued by U.S. EPA. 

b. In each RI and FS Report, Respondent shall address the factors required to be 
taken into account in Section 121 ofCERCLA, 42 U.S.C. § 9621, and Section 300.430 of the 
NCP, 40 C.F.R. § 300.430. Each RI shall characterize the geology and hydrogeology of the Site, 
determine the nature and extent of hazardous substances, pollutants or contaminants at or from 
the Site, and characterize all ecological zones including terrestrial, riparian, wetlands, 
aquatic/marine, and transitional. Respondent shall prepare, for inclusion with each RI Report, a 
determination of the nature and extent of the current and potential threat to the public health or 
welfare or the environment posed by the release or threatened release of any hazardous 
substances, pollutants, or contaminants at or from the Site, including a "Baseline Human Health 
Risk Assessment" and "Baseline Ecological Risk Assessment." In each FS Report, Respondent 
shall determine and evaluate (based on treatability testing, where appropriate) alternatives for 
remedial action that protect human health and the environment by recycling waste or by 
eliminating, reducing and/or controlling risks posed through each pathway at the Site. In each 
FS Report, the Respondent shall evaluate a range of alternatives including but not limited to 
those alternatives described in 40 C.F.R. § 300.430(e) and remedial alternatives that utilize 
permanent solutions and alternative treatment technologies or resource reqovery technologies. 
The FS Reports shall include~ detailed analysis of individual alternatives against each ofthe 
nine evaluation criteria in 40 C.F.R. § 300.430(e)(9)(iii) and a comparative analysis that focuses 
upon the relative performance of each alternative against the nine criteria in 40 C.F.R. 
§ 300.430( e )(9)(iii). Respondent shall submit to U.S. EPA and the State the requested number of 
copies of all plans, reports, submittals and other deliverables required under this Settlement 
Agreement, the SOW and the RIIFS Planning Documents in accordance with the approved 
schedule for review and approval pursuant to Section X (U.S. EPA Approval ofPlans and Other 
.Submissions). Upon request by U.S. EPA, Respondent shall submit in electronic form all 
portions ofRI and FS Reports, any report or other deliverable Respondent is required to submit 
pursuant to provisions of this Settlement Agreement, including the SOW. Upon approval by 
U.S. EPA, all deliverables under this Settlement Agreement, including the SOW, shall be 
incorporated into and become enforceable under this Settlement Agreement. 

29. Community Involvement Plan and Technical Assistance Plan. 

a. U.S. EPA will prepare a Community Involvement Plan(s), in accordance with 
U.S. EPA guidance and the NCP. As requested by U.S. EPA, Respondent shall provide 
information supporting U.S. EPA's community relations programs. 

b. When requested by U.S. EPA, Respondent also shall provide U.S. EPA with 
the following deliverable: 

Technical Assistance Plan: For each Site, upon request by U.S. EPA and in accordance 
with the schedule in the SOW, Respondent shall provide U.S. EPA with a Technical 
Assistance Plan ("TAP") for providing and administering up to $50,000 of Respondent's 
funds to be used by a qualified community group to hire independent technical advisers 
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during the Work conducted pursuant to this Settlement Agreement. The TAP shall state 
that the Respondent will provide and administer any additional amounts needed if U.S. 
EPA, in its unreviewable discretion, detennines that the selected community group has 
demonstrated such a need prior to U.S. EPA's issuance of the ROD for each Site 
contemplated by this Settlement Agreement. Upon its approval or modification by U.S. 
EPA pursuant to Section X (U.S. EPA Approval ofPlans and Other Submissions), the 
TAP shall be incorporated into and become enforceable under this Settlement Agreement. 
A TAP may be requested by U.S. EPA for any or each of the two Sites. 

30. Modification of any plans. 

a. If at any time during the RIIFS process, Respondent identifies a need for 
additional data, Respondent shall submit a memorandum documenting the need for additional 
data to the U.S. EPA Project Coordinator within thirty (30) days of identification. U.S. EPA in 
its discretion will determine whether the additional data will be collected by Respondent and 
whether it will be incorporated into reports and deliverables. 

b. In the event of unanticipated or changed circumstances at a Site, Respondent 
shall notify the U.S. EPA Project Coordinator by telephone within 24 hours of discovery of the 
unanticipated or changed circumstances. In addition to the authorities in the NCP, in the event 
that U.S. EPA determines that the immediate threat or the unanticipated or changed 
circumstances warrant changes in the RIIFS Planning Documents, U.S. EPA shall modify or 
amend the RIIFS Planning Documents in writing accordingly. Respondent shall perform the 
RIIFS Planning Documents as modified or amended. 

c. U.S. EPA may determine that in addition to tasks defined in the initially 
approved RIIFS Planning Documents, other additional Work may be necessary to accomplish the 
objectives of the RIIFS as set forth in the SOW for the RIIFS. U.S. EPA may require that 
Respondent perform these response actions in addition to those required by the initially approved 
RIIFS Planning Documents, including any approved modifications, if it determines that such 
actions are necessary for a complete RIIFS. 

d. Respondent shall confirm its willingness to perform the additional Work in 
writing to U.S. EPA within fifteen (15) days of receipt of the U.S. EPA request. If Respondent 
objects to any modification determined by U.S. EPA to be necessary pursuant to this Paragraph, 
Respondent may seek dispute resolution pursuant to Section XV (Dispute Resolution). The 
SOW and/or RIIFS Planning Documents shall be modified in accordance with the final 
resolution of the dispute. 

e. Respondent shall complete the additional Work according to the standards, 
specifications, and schedule set forth or approved by U.S. EPA in a written modification to the 
RIIFS Planning Documents or written work plan supplement. U.S. EPA reserves the right to 
conduct the Work itself at any point, to seek reimbursement from Respondent, and/or to seek any 
other appropriate relief. 
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f. Nothing in this Paragraph shall be construed to limit U.S. EPA's authority to 
require performance of further response actions as otherwise provided in this Settlement 
Agreement. 

31. Off-Site Shipment ofWaste Material. 

a. Respondent shall, prior to any off-site shipment of Waste Material from the 
Sites to an out-of-state waste management facility, provide written notification of such shipment 
of Waste Material to the appropriate state environmental official in the receiving facility's state 
and to U.S. EPA's designated Project Coordinator. However, this notification requirement shall 
not apply to any off-site shipments when the total volume of all such shipments will not exceed 
10 cubic yards. 

b. Respondent shall include in the written notification the following information: 
(i) the name and location of the facility to which the Waste Material is to be shipped: (ii) the 
type and quantity of the Waste Material to be shipped; (iii) the expected schedule for the 
shipment ofthe Waste Material; and (iv) the method of transportation. Respondent shall notify 
the state in which the planned receiving facility is located of major changes in the shipment plan, 
such as a decision to ship the Waste Material to another facility within the same state, or to a 
facility in another state. 

c. The identity of the receiving facility and state will be determined by 
Respondent following the award ofthe contract for the remedial investigation and feasibility 
study. Respondent shall provide the information required by Subparagraph 3l.b and 31.d as 
soon as practicable after the award of the contract and before the Waste Material is actually 
shipped. 

d. Before shipping any hazardous substances, pollutants, or contaminants·from 
the Sites to an off-site location, Respondent shall obtain U.S. EPA's certification that the 
proposed receiving facility is operating in compliance with the requirements of CERCLA 
Section 121(d)(3), 42 U.S.C. § 962l(d)(3), and 40 C.P.R. § 300.440. Respondent shall only send 
hazardous substances, pollutants, or contaminants from the Sites to an off-site facility that 
complies with the requirements ofthe statutory.provision and regulation cited in the preceding 
sentence. 

32. Meetings. Respondent shall make presentations at, and participate in, meetings at the 
request ofU.S. EPA during the initiation, conduct, and completion of the RIIFS. In addition to 
discussion of the technical aspects of the RIIFS, topics will include anticipated problems or new 
issues. Meetings will be scheduled at U.S. EPA's discretion. 

33. Progress Reports. In addition to the deliverables set forth in this Settlement 
Agreement, Respondent shall provide to U.S. EPA progress reports in accordance with the 
schedule in the SOW. For the Monthly Progress Reports, at a minimum, with respect to the 
preceding month, these reports shall (i) describe the actions which have been taken to comply 
with this Settlement Agreement during that month, (ii) include hard copies and electronic copies 
(according to U.S. EPA Region 5 specifications) of all results of sampling and tests and all other 
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data received by the Respondent (iii) describe Work planned for the next two months with 
schedules relating such Work to the overall project schedule for RIIFS completion, and (iv) 
describe all problems encountered and any anticipated problems, any actual or anticipated 
delays, and solutions developed and implemented to address any actual or anticipated problems 
or delays. 

34. Emergency Response and Notification of Releases. 

a. In the event of any action or occurrence during performance of the Work which causes 
or threatens a release of Waste Material from the Sites that constitutes an emergency situation or 
may present an immediate threat to public health or welfare or the environment, Respondent 
shall immediately take all appropriate action. Respondent shall take these actions in accordance 
with all applicable provisions of this Settlement Agreement, including, but not limited to, the 
Health and Safety Plan, to prevent, abate or minimize such release or endangerment caused or 
threatened by the release. Respondent shall also immediately notify the U.S. EPA Project 
Coordinator or, in the event of his/her unavailability, the Regional Duty Officer, U.S. EPA 
Region 5 Emergency Planning and Response Branch at (Tel: (312) 353-2318) of the incident or 
Site conditions. In the event that Respondent fails to take appropriate response action as required 
by this Paragraph, and U.S. EPA takes such action instead, Respondent shall reimburse U.S. 
EPA all costs of the response action not inconsistent with the NCP pursuant to Section XVIII 
(Payment of Response Costs). 

b. In addition, in the event of any release of a hazardous substance from the Sites, 
Respondent shall immediately notify the U.S. EPA Project Coordinator, the OSC or Regional 
Duty Officer at (312) 353-2318 and the National Response Center at (800) 424-8802. 
Respondent shall submit a written report to U.S. EPA within 7 days after each release, setting 
forth the events that occurred and the measures taken or to be taken to mitigate any release or 
endangerment caused or threatened by the release and to prevent the reoccurrence of such a 
release. This reporting requirement is in addition to, and not in lieu of, reporting under Section 
103(c) ofCERCLA, 42 U.S.C. § 9603(c), and Section 304 of the Emergency Planning and 
Community Right-To-Know Act of 1986,42 U.S.C. §§ 11004, et seq. 

X. U.S. EPA APPROVAL OF PLANS AND OTHER SUBMISSIONS 

35. After review of any plan, report or other item that is required to be submitted for 
approval pursuant to this Settlement Agreement, including the SOW, U.S. EPA, after a 
reasonable opportunity for review and comment by the State, shall: (a) approve, in whole or in 
part, the submission; (b) approve the submission upon specified conditions; (c) modify the 
submission to cure the deficiencies; (d) disapprove, in whole or in part, the submission, directing 
that the Respondent modify the submission; or (e) any combination of the above. However, U.S. 
EPA shall not modify a submission without first providing Respondent at least one notice of 
deficiency and an opportunity to cure in accordance with the schedule in the SOW, except where 
to do so would cause serious disruption to the Work or where previous submission(s) have been 
disapproved due to material defects. 
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36. In the event of approval, approval upon conditions, or modification by U.S. EPA, 
pursuant to Subparagraph 35(a), (b), (c) or (e), Respondent shall proceed to take any action 
required by the plan, report or other item, as approved or modified by U.S. EPA subject only to 
their right to invoke the Dispute Resolution procedures set forth in Section XV (Dispute 
Resolution) with respect to the modifications or conditions made by U.S. EPA. Following U.S. 
EPA approval or modification of a submittal or portion thereof, Respondent shall not thereafter 
alter or amend such submittal or portion thereof unless directed by U.S. EPA. In the event that 
U.S. EPA modifies ·the submission to cure the deficiencies pursuant to Subparagraph 35(c) and 
the submission had a material defect, U.S. EPA retains the right to seek stipulated penalties, as 
provided in Section XVI (Stipulated Penalties). U.S. EPA also retains the right to perform its 
own studies, complete the RIIFS (or any portion of the RIIFS), and seek reimbursement from 
Respondent for its costs; and/or seek any other appropriate relief. 

37. Resubmission of Plans. 

a. Upon receipt of a notice of disapproval, Respondent shall, in accordance with 
the schedule in the SOW or such longer time as specified by U.S. EPA in such notice, correct the 
deficiencies and resubmit the plan, report, or other item for approval. Any stipulated penalties 
applicable to the submission, as provided in Section XVI, shall accrue during the thirty-day 
period or otherwise specified period but shall not be payable unless the resubmission is 
disapproved or modified due to a material defect as provided in Paragraphs 38 and 39. 

b. Notwithstanding the receipt of a notice of disapproval, Respondent shall 
proceed to take any action required by any non-deficient portion of the submission unless 
otherwise directed by U.S. EPA. Implementation of any non-deficient portion of a submission 
shall not relieve Respondent of any liability for stipulated penalties under Section XVI 
(Stipulated Penalties). 

c. For each Site, unless otherwise directed by U.S. EPA, Respondent shall not 
proceed further with any subsequent activities or tasks at that Site until receiving U.S. EPA 
approval for the following deliverables: Site-Specific RIIFS Work Plan, Draft Remedial 
Investigation Report, Treatability Testing Work Plan (if applicable), and Draft Feasibility Study 
Report. While awaiting U.S. EPA approval on these deliverables, Respondent shall proceed with 
all other tasks and activities which may be conducted independently of these deliverables, in 
accordance with the schedule set forth in this Settlement Agreement. 

d. For all remaining deliverables not enumerated above in subparagraph 37.c., 
Respondent shall proceed will all subsequent tasks, activities and deliverables without awaiting 
U.S. EPA approval on the submitted deliverable. U.S. EPA reserves the right to stop Respondent 
from proceeding further, either temporarily or permanently, on any task, activity or deliverable at 
any point during the RIIFS. 

38. If U.S. EPA disapproves a resubmitted plan, report or other item, or portion thereof, 
U.S. EPA may direct Respondent to correct the deficiencies. U.S. EPA also retains the right to 
modify or develop the plan, report or other item. Respondent shall implement any such plan, 
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report, or item as corrected, modified or developed by U.S. EPA, subject only to their right to 
invoke the procedures set forth in Section XV (Dispute Resolution). 

39. If upon resubmission, a plan, report, or item is disapproved or modified by U.S. EPA 
due to a material defect, Respondent shall be deemed to have failed to submit such plan, report, 
or item timely and adequately unless Respondent invokes the dispute resolution procedures in 
accordance with Section XV (Dispute Resolution) and U.S. EPA's action is revoked or 
substantially modified pursuant to a Dispute Resolution decision issued by U.S. EPA or 
superseded by an agreement reached pursuant to that Section. The provisions of Section XV 
(Dispute Resolution) and Section XVI (Stipulated Penalties) shall govern the implementation of 
the Work and accrual and payment of any stipulated penalties during Dispute Resolution. If U.S. 
EPA's disapproval or modification is not otherwise revoked, substantially modified or 
superseded as a result of a decision or agreement reached pursuant to the Dispute Resolution 
process set forth in Section XV, stipulated penalties shall accrue for such violation from the date 
on which the initial submission was originally required, as provided in Section XVI. 

~0. In the event that U.S. EPA takes over some of the tasks, but not the preparation of 
the RI Report or the FS Report, Respondent shall incotporate and integrate information supplied 
by U.S. EPA into the final reports. 

41. All plans, reports, and other items submitted to U.S. EPA under this Settlement 
Agreement shall, upon approval or modification by U.S. EPA, be incotporated into and 
enforceable under this Settlement Agreement. In the event U.S. EPA approves or modifies a 
portion of a plan, report, or other item submitted to U.S. EPA under this Settlement Agreement, 
the approved or modified portion shall be incotporated into and enforceable under this 
Settlement Agreement. 

42. Neither failure ofU.S. EPA to expressly approve or disapprove ofRespondent's 
submissions within a specified time period, nor the absence of comments, shall be construed as 
approval by U.S. EPA. Whether or not U.S. EPA gives express approval for Respondent's 
deliverables, Respondent is responsible for preparing deliverables acceptable to U.S. EPA. 

XI. QUALITY ASSURANCE, SAMPLING AND DATA AVAILABILITY 

43. Quality Assurance. Respondent shall assure that Work performed, samples taken 
and analyses conducted conform to the requirements of the SOW, the approved Multi-Ste QAPP, 
the approved Site-Specific Work Plan and guidance identified therein. Respondent will assure 
that field personnel used by Respondent are properly trained in the use of field equipment and in 
chain of custody procedures. Respondent shall only use laboratories which have a documented 
quality system that complies with "EPA Requirements for Quality Management Plans (QA/R-2)" 
(EPA/240/B-01/002, March 2001) or equivalent documentation as determined by U.S. EPA. 

44. Sampling. 

a. All results of sampling, tests, modeling or other data (including raw data) 
generated by Respondent, or on Respondent's behalf, during the period that this Settlement 
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Agreement is effective, shall be submitted to U.S. EPA (in paper and electronic form according 
to U.S. EPA Region 5 specifications) in the next monthly progress report as described in 
Paragraph 33 of this Settlement Agreement. U.S. EPA will make available to Respondent 
validated data generated by U.S. EPA unless it is exempt from disclosure by any federal or state 
law or regulation. 

b. Respondent shall verbally notify U.S. EPA, at least fifteen (15) days prior to 
conducting significant field events as described in the SOW and RIIFS Work Plan/Field 
Sampling Plan. At U.S. EPA's verbal or written request, or the request of U.S. EPA's oversight 
assistant, Respondent shall allow split or duplicate samples to be taken by U.S. EPA (and its 
authorized representatives) of any samples collected by Respondent in implementing this 
Settlement Agreement. All split samples of Respondent shall be analyzed by the methods 
identified in the QAPP. 

45. Data Availability. 

a. At all reasonable times, U.S. EPA and its authorized representatives shall have 
the authority to enter and freely move about all property at the Sites and off-site areas where 
Work, if any, is being performed, for the purposes of inspecting conditions, activities, the results 
of activities, records, operating logs, and contracts related to the Sites or Respondent and its 
contractor pursuant to this Settlement Agreement; revjewing the progress of Respondent in 
carrying out the terms of this Settlement Agreement; conducting tests as U.S. EPA or its 
authorized representatives deem necessary; using a camera, sound recording device or other 
documentary type equipment; and verifying the data submitted to U.S. EPA by Respondent. 
Respondent shall allow these persons to inspect and copy all records, files, photographs, 
documents, sampling and monitoring data, and other writings related to Work undertaken in 
carrying out this Settlement Agreement. Nothing herein shall be interpreted as limiting or 
affecting U.S. EPA's right of entry or inspection authority under federal law. All persons 
accessing the Sites under this paragraph shall comply with all approved Health and Safety Plans. 

b. Respondent may assert business confidentiality claims covering part or all of 
the documents or information submitted to U.S. EPA and the State under this Settlement 
Agreement to the extent permitted by and in accordance with Section 1 04( e )(7) of CERCLA. 42 
U.S.C. § 9604(e)(7), and 40 C.F.R. § 2.203(b). Documents or information determined to be 
confidential by U.S. EPA will be afforded the protection specified in 40 C.F.R. Part 2, Subpart 
B. If no claim of confidentiality accompanies documents or information when it is submitted to 
U.S. EPA and the State, or ifU.S. EPA has notified Respondent that the documents or 
information are not confidential under the standards of Section 104(e)(7) ofCERCLA or 40 
C.F .R. Part 2, Subpart B, the public may be given access to such documents or information 
without further notice to Respondent. Respondent agrees not to assert confidentiality claims 
with respect to any data related to Site conditions, sampling, or monitoring. Respondent shall 
segregate and clearly identify all documents or information submitted under this Settlement 
Agreement for which Respondent asserts business confidentiality claims. 

c. Respondent may assert that certain documents, records and other information 
are privileged under the attorney-client privilege or any other privilege recognized by federal 
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law. If Respondent asserts such a privilege in lieu of providing documents, Respondent shall 
provide U.S. EPA with the following: (1) the title of the document, record or information; (2) 
the date of the document, record or information; (3) the name and title ofthe author of the 
document, record or information; (4) the name and title of each addressee and recipient; (5) a 
description of the contents of the document, record or information; (6) the privilege asserted by 
Respondent. 

d. Respondent agrees not to assert confidentiality or privilege claims with respect 
to any data related to Site conditions, sampling, or monitoring. Respondent shall segregate and 
clearly identify all documents or information submitted under this Settlement Agreement fer 
which Respondent asserts business confidentiality claims or privileges. 

46. In entering into this Settlement Agreement, Respondent waives any objections to any 
data gathered, generated, or evaluated by U.S. EPA, the State or Respondent in the performance 
or oversight of the Work that has been verified according to the quality assurance/quality control 
(QNQC) procedures required by the Settlement Agreement or any U.S. EPA-approved Work 
Plans or Sampling and Analysis Plans. If Respondent objects to any other data relating to the 
RifFS, Respondent shall submit to U.S. EPA a report that specifically identifies and explains its 
objections, describes the acceptable uses of the data, if any, and identifies any limitations to the 
use of the data. The report must be submitted to U.S. EPA within 15 days ofthe monthly 
progress report containing the data. 

XII. SITE ACCESS AND INSTITUTIONAL CONTROLS 

47. If the Sites, or any other property where access is needed to implement this 
Settlement Agreement, are owned or controlled by the Respondent, the Respondent shall, 
commencing on the Effective Date, provide U.S. EPA and its representatives, including 
contractors, with access at all reasonable times to the Sites, or such other property, for the 
purpose of conducting any activity related to this Settlement Agreement. 

48. Where any action under this Settlement Agreement is to be performed in areas 
owned by or in possession of someone other than the Respondent, the Respondent shall use its 
best efforts to obtain all necessary access agreements within thirty (30) days after the Effective 
Date, or as otherwise specified in writing by the U.S. EPA Project Coordinator. Respondent 
shall immediately notify U.S. EPA if, after using their best efforts, they are unable to obtain such 
agreements. For purposes ofthis Paragraph, ''best efforts" includes the payment of reasonable 
sums of money in consideration of access. Respondent shall describe in writing their efforts to 
obtain access. U.S. EPA may then assist Respondent in gaining access, to the extent necessary to 
effectuate the response actions described herein, using such means as U.S. EPA deems 
appropriate. Respondent shall reimburse U.S. EPA for all costs and attorney's fees incurred by 
the United States in obtaining such access, in accordance with the procedures in Section XVIII 
(Payment of Response Costs). 
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49. Notwithstanding any provision of this Settlement Agreement, U.S. EPA retains all of 
its access authorities and rights, including enforcement authorities related 1hereto, under 
CERCLA, RCRA, and any other applicable statutes or regulations. 

50. If Respondent cannot obtain access agreements, U.S. EPA may obtain access for 
Respondent, perform those tasks or activities with U.S. EPA contractors, or terminate the 
Settlement Agreement. In the event that U.S. EPA performs those tasks or activities with U.S. 
EPA contractors and does not terminate the Settlement Agreement, Respondent shall perform all 
other activities not requiring access to that property, and shall reimburse U.S. EPA for all costs 
incurred in performing such activities. Respondent shall integrate the results of any such tasks 
undertaken by U.S. EPA into its reports and deliverables. 

XIII. COMPLIANCE WITH OTHER LAWS 

51. Respondent shall comply with all applicable local, state and federal laws and 
regulations when performing each RIIFS. No local, state, or federal permit shall be required for 
any portion of any action conducted entirely on-site, including studies, if the action is selected 
and carried out in compliance with Section 121 ofCERCLA, 42 U.S.C. § 9621. Where any 
portion ofthe.Work is to be conducted off-site and requires a federal or state permit or approval, 
Respondent shall submit timely and complete applications and take all other actions necessary to 
obtain and to comply with all such permits or approvals. Tills Settlement Agreement is not, and 
shall not be construed to be, a permit issued pursuant to any federal or state st_atute or regulation. 

XIV. RETENTION OF RECORDS 

52. During the pendency of this Settlement Agreement and for a minimum often (10) 
years after commencement of construction of any remedial action for each Site, the Respondent 
shall preserve and retain all non-identical copies of records and documents (including records or 
documents in electronic form) now in its possession or control or which come into its possession 
or control that relate in any manner to the performance of the Work or the liability of any person 
under CERCLA with respect to each Site, regardless of any corporate retention policy to the 
contrary. Until 10 years after commencement of construction of any remedial action for each 
Site, Respondent shall also instruct their contractors and agents to preserve all documents, 
records, and information of whatever kind, nature or description relating to performance of the 
Work at such Site. 

53. At the conclusion ofthese document retention periods, Respondent shall notify U.S. 
EPA at least ninety (90) days prior to the destruction of any such records or documents, and, 
upon request by U.S. EPA, Respondent shall deliver any such records or documents to U.S. 
EPA. Respondent may assert that certain documents, records and other information are 
privileged under the attorney-client privilege or any other privilege recognized by federal law. If 
Respondent asserts such a privilege, they shall provide U.S. EPA with the following: (i) the title 
of the document, record, or information; (ii) the date of the document, record; or information; 
(iii) the name and title of the author of the document, record, or information; (iv) the name and 
title of each addressee and recipient; (v) a description of the subject of the document, record, or 
information; and (vi) the privilege asserted by Respondent. However, no documents, reports or 
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other information created or generated pursuant to the requirements of this Settlement 
Agreement shall be withheld on the grounds that they are privileged. 

54. The Respondent hereby certifies that to the best of its knowledge and belief, after 
thorough inquiry, it has not altered, mutilated, discarded, destroyed or otherwise disposed of any 
records, documents or other information (other than identical copies) relating to its potential 
liability regarding each Site since notification of potential liability by U.S. EPA or the filing of 
suit against it regarding the Site and that it has fully complied with any and all U.S. EPA requests 
for information pursuant to Sections 104(e) and 122(e) ofCERCLA, 42 U.S.C. §§ 9604(e) and 
9622(e), and Section 3007 ofRCRA, 42 U.S.C. § 6927. 

XV. DISPUTE RESOLUTION 

55. Unless otherwise expressly provided for in this Settlement Agreement, the dispute 
resolution procedures of this Section shall be the exclusive mechanism for resolving disputes 
arising under this Settlement Agreement. The Parties shall attempt to resolve any disagreements 
concerning this Settlement Agreement expeditiously and informally. 

56. If the Respondent objects to any U.S. EPA action taken pursuant to this Settlement 
Agreement, including billings for Future Response Costs, they shall notify U.S. EPA in writing 
of their objection(s) within fifteen (15) days of such action, unless the objection(s) has/have been 
resolved informally. U.S. EPA and Respondent shall have thirty (30) days from U.S. EPA's 
receipt of Respondent's written objection(s) to resolve the dispute (the ''Negotiation Period"). 
The Negotiation Period may be extended at the sole discretion of U.S. EPA. Such extension may 
be granted verbally but must be confirmed in writing to be effective. 

57. Any agreement reached by the Parties pursuant to this Section shall be in writing and 
shall, upon signature by the Parties, be incorporated into and become an enforceable part of this 
Settlement Agreement. If the Parties are unable to reach an agreement within the Negotiation 
Period, an U.S. EPA management official at the Superfund Branch Chief level or higher will 
issue a written decision. U.S. EPA's decision shall be incorporated into and become an 
enforceable part of this Settlement Agreement. Respondent's obligations under this ·settlement 
Agreement shall not be tolled by submission of any objection for dispute resolution under this 
Section. Following resolution of the dispute, as provided by this Section, Respondent shall 
fulfill the requirement that was the subject of the dispute in accordance with the agreement 
reached or with U.S. EPA's decision, whichever occurs. Respondent shall proceed in 
accordance with U.S. EPA's final decision regarding the matter in dispute, regardless of whether 
Respondent agrees with the decision. If Respondent does not agree to perform or does not 
actually perform the Work in accordance with U.S. EPA's final decision, U.S. EPA reserves the 
right in its sole discretion to conduct the Work itself, to seek reimbursement from Respondent, to 
seek enforcement of the decision, to seek stipulated penalties, and/or to seek any other 
appropriate relief. 
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XVI. STIPULATED PENALTIES 

58. The Respondent shall be liable to U.S. EPA for stipulated penalties in the amounts 
set forth in Paragraphs 59, 60, and 61 for failure to comply with any of the requirements of this 
Settlement Agreement specified below unless excused under Section XVll (Force Majeure). 
"Compliance" by the Respondent shall include completion of the Work under this Settlement 
Agreement or any activities contemplated under any of the RifFS Planning Documents, work 
plans or other plan approved under this Settlement Agreement identified below in accordance 
with all applicable requirements oflaw, this Settlement Agreement, the SOW, and any plans or 
other documents approved by U.S. EPA pursuant to this Settlement Agreement and within the 
specified time schedules established by and approved under this Settlement Agreement. 

59. Stipulated Penalty Amounts- Work. The following stipulated penalties shall accrue 
per day for any noncompliance with required Work, including the following: failure to meet due 
dates for payments of Future Response Costs; failure to establish escrow accounts in the event of 
disputes; and/or, failure to timely or adequately implement work as prescribed in the SOW and 
any approved RIIFS Planning Documents and Schedules. 

Penalty Per Violation Per Day 

$ 1,000 

$2,000 

$4,000 

Period ofNoncompliance 

1st through 14th day 

15th through 30th day 

31st day and beyond 

60. Stipulated Penalty Amounts - RifFS Planning Documents, Reports and Technical 
Memoranda. The following stipulated penalties shall accrue per violation per day for failure to 
submit timely or adequate plans, reports, technical memoranda or other written documents 
required by Section III: Tasks 1 through 7 of the SOW in accordance with the Schedule in 
Exhibit A of the SOW: 

Penalty Per Violation Per Day 

$ 1,000 

$2,000 

$5,000 

Period ofNoncompliance 

1st through 141h day 

151h through 30th day 

31 s\ day and beyond 

61. Respondent shall be liable for stipulated penalties in the amount of $500 per day for 
the first week or part thereof and $2,500 per day for each week or part thereof thereafter for 
failure to meet any other obligation under this Settlement Agreement including the SOW. 

62. All penalties shall begin to accrue on the day after the complete performance is due 
or the day a violation occurs, and shall continue to accrue through the final day of the correction 
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of the noncompliance or completion of the activity. However, stipulated penalties shall not 
accrue: (i) with respect to a deficient submission under Section X (U.S. EPA Approval of Plans 
and Other Submissions), during the period, if any, beginning on the 3151 day after U.S. EPA's 
receipt of such submission until the date that U.S. EPA notifies Respondent of any deficiency; 
and (ii) with respect to a decision by the U.S. EPA Management Official at the Superfund 
Branch Chieflevel or higher, under Paragraph 61 of Section XV (Dispute Resolution), during the 
period, if any, beginning on the 31st day after the Negotiation Period begins until the date that 
the U.S. EPA management official issues a final decision regarding such dispute. Nothing herein 
shall prevent the simultaneous accrual of separate penalties for separate violations of this 
Settlement Agreement. 

63. Following U.S. EPA's determination that Respondent has failed to comply with a 
requirement of this Settlement Agreement, U.S. EPA may give Respondent written notification 
of the same and describe the noncompliance. U.S. EPA may send Respondent a written demand 
for the payment of the penalties. However, penalties shall accrue as provided in the preceding 
Paragraph regardless of whether U.S. EPA has notified Respondent of a violation. 

64. All penalties accruing under this Section shall be due and payable to U.S. EPA · 
within 30 days of Respondent's receipt from U.S. EPA of a demand for payment of the penalties, 
unless Respondent invokes the dispute resolution procedures in accordance with Section XV 
(Dispute Resolution). All payments to U.S. EPA under this Section shall be paid by certified or 
cashier's check(s) made payable to "EPA Hazardous Substances Superfund," shall be mailed to 
U.S. EPA Region 5, P.O. Box 371531, Pittsburg, PA 15251-7531, shall indicate that the payment 
is for stipulated penalties, and shall reference the Site name, U.S. EPA Region and Site/Spill ID 
Number (see Appendix C), the title of this Settlement Agreement (including U.S. EPA Docket 
Number), and the name and address of the party making payment. Copies of'check(s) paid 
pursuant to this Section, and any accompanying transmittalletter(s) shall be sent to: 

Peter Felitti 
Site Attorney 
Office of Regional Counsel 
Mail Code C-14J 
77 West Jackson 
Chicago, IL 60604-3590 

Tim Prendiville 
Remedial Project Manager 
Superfund Division 
Mail Code SR-6J 
77 West Jackson 
Chicago, IL 60604-3590 

65. The payment of penalties shall not alter in any way Respondent's obligation to 
complete performance of the Work required under this Settlement Agreement. 

66. Penalties shall continue to accrue as provided in Paragraph 62 during any dispute 
resolution period, but need not be paid until thirty (30) days after the dispute is resolved by 
agreement or by receipt of U.S. EPA's decision. 

67. If Respondent fails to pay stipulated penalties when due, U.S. EPA may institute 
proceedings to collect the penalties, as well as Interest. Respondent shall pay Interest on the 
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unpaid balance, which shall begin to accrue on the date of demand made pursuant to Paragraph 
64. 

68. Nothing in this Settlement Agreement shall be construed as prohibiting, altering, or 
in any way limiting the ability of U.S. EPA to seek any other remedies or sanctions available by 
virtue of Respondent's violation of this Settlement Agreement or of the statutes and regulations 
upon which it is based, including, but not limited to, penalties pursuant to Section 122(1) of 
CERCLA, 42 U.S.C. § 9622(1), and punitive damages pursuant to Section 107(c)(3) of 
CERCLA, 42 U.S.C. § 9607(c)(3). Provided, however, that U$. EPA shall not seek civil 
penalties pursuant to Section 122(1) of CERCLA or punitive damages pursuant to Section 
1 07( c )(3) of CERCLA for any violation for which a stipulated penalty is provided herein, except 
in the case of willful violation of this Settlement Agreement or in the event that U.S. EPA 
assumes performance of a portion or all of the Work pursuant to Section XX (Reservation of 
Rights by U.S. EPA), Paragraph 78. Notwithstanding any other provision of this Section, U.S. 
EPA may, in its unreviewable discretion, waive any portion of stipulated penalties that have 
accrued pursuant t<;> this Settlement Agreement. 

XVII. FORCE MAJEURE 

69. Respondent agrees to perform all requirements of this Settlement Agreement within 
the time limits established under this Settlement Agreement, unless the performance is delayed 
by aforce majeure. For purposes of this Settlement Agreement,Jorce majeure is defined as any 
event arising from causes beyond the control of Respondent or of any entity controlled by 
Respondent, including but not limited to their contractors and subcontractors, which delays or 
prevents performance of any obligation under this Settlement Agreement despite Respondent's 
best efforts to fulfill the obligation. Force majeure does not include financial inability to 
complete the Work or increased cost of performance. 

70. If any event occurs or has occurred that may delay the performance of any obligation 
under this Settlement Agreement, whether or not caused by a force majeure event, Respondent 
shall notify U.S. EPA orally within 48 hours of when Respondent first knew that the event might 
cause a delay. Within five (5) business days thereafter, Respondent shall provide to U.S. EPA in 
writing an explanation and description of the reasons for the delay; the anticipated duration of 
the delay; all actions taken or to be taken to prevent or minimize the delay; a schedule for 
implementation of any measures to be taken to prevent or mitigate the delay or the effect of the 
delay; Respondent's rationale for attributing such delay to a force majeure event if they intend to 
assert such a claim; and a statement as to whether, in the opinion of the Respondent, such event 
may cause or contribute to an endangerment to public health, welfare or the environment. 
Failure to comply with the above requirements shall preclude Respondent from asserting any 
claim of force majeure for that event for the period of time of such failure to comply and for any 
additional delay caused by such failure. 

71. If U.S. EPA agrees that the delay or anticipated delay is attributable to a force 
majeure event, the time for performance of the obligations under this Settlement Agreement that 
are affected by the force majeure event will be extended by U.S. EPA for such time as is 
necessary to complete those obligations. An extension of the time for performance of the 
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obligations affected by the force majeure event shall not, of itself, extend the time for 
performance of any other obligation. If U.S. EPA does not agree that the delay or anticipated 
delay has been or will be caused by a force majeure event, U.S. EPA will notify Respondent in 
writing of its decision. If U.S. EPA agrees that the delay is attributable to a force majeure event, 
U.S. EPA will notify Respondent in writing of the length ofthe extension, if any, for 
performance of the obligations affected by the force majeure event. 

XVIII. PAYMENT OF RESPONSE COSTS 

72. Payments for Future Response Costs. 

a. Respondent shall pay U.S. EPA all Future Response Costs not inconsistent 
with the NCP. On a periodic basis, U.S. EPA will send Respondent a bill for each of the two 
Sites requiring payment that includes Region 5's Itemized Cost Summary, which includes direct 
and indirect costs incurred by U.S. EPA and its contractors. Respondent shall make all payments 
within 30 days of receipt of each bill requiring payment, except as otherwise provided in 
Paragraph 74 of this Settlement Agreement, according to the following procedures. 

(i) If the payment amount demanded in the bill is for $10,000 or greater, 
payment shall be made to U.S. EPA by Electronics Funds Transfer ("EFT'') in accordance with 
current EFT procedures to be provided to Respondent by U.S. EPA Region 5. Payment shall be 
accompanied by a statement identifying the name and address of the party making payment, the 
Site name, U.S. EPA Region 5, the Site/Spill ID Number, and the account number. 

(ii) If the amount demanded in the bill is less than $10,000, the Settling 
Respondent may in lieu of the EFT procedures in subparagraph 72(a)(i) make all payments 
required by this Paragraph by a certified or cashier's check or checks made payable to "EPA 
Hazardous Substance Superfund," referencing the name and address of the party making the 
payment, and the EPA Site/Spill ID Number. Settling Respondent shall send the check(s) to: 

made to: 

U.S. Environmental Protection Agency, Region-5 
P.O. Box 371531 
Pittsburg,PA. 15251-7531 

b. At the time of payment, Respondent shall send notice that payment has been 

Peter Felitti 
Site Attorney 
Office of Regional Counsel 
Mail Code C-14J 
77 West Jackson 
Chicago, IL 60604-3590 

Tim Prendiville 
Remedial Project Manager 
Superfund Division 
Mail Code SR-6J 
77 West Jackson 
Chicago, IL 60604-3590 

c. The total amount to be paid for each Site by Respondent pursuant to 
Subparagraph 72.a. shall be deposited in the Site-specific Special Account within the U.S. EPA 
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Hazardous Substance Superfund to be retained and used to conduct or finance response actions at 
or in connection with the Site, or to be transferred by U.S. EPA to the U.S. EPA Hazardous 
Substance Superfund. 

73. If Respondent does not pay Future Response Costs within thirty (30) days of 
Respondent's receipt of a bill, Respondent shall pay Interest on the unpaid balance. The Interest 
on unpaid Future Response Costs shall begin to accrue on the date of the bill and shall continue 
to accrue until the date of payment. If U.S. EPA receives a partial payment, Interest shall accrue 
on any unpaid balance. Payments of Interest made under this Paragraph shall be in addition to 
such other remedies or sanctions available to the United States by virtue of Respondent's failure 
to make timely payments under this Section, including but not limited to, payments of stipulated 
penalties pursuant to Section XVI. Respondent shall make all payments required by this 
Paragraph in the manner described in Paragraph 72. 

7 4. Respondent may contest payment of any Future Response Costs under Paragraph 72 
if they determine that U.S. EPA has made an accounting error or if they believe U.S. EPA 
incurred excess costs as a direct result of an U.S. EPA action that was inconsistent with the NCP. 
Such objection shall be made in writing within thirty (30) days of receipt of the bill and must be 
sent to the U.S. EPA Project Coordinator. Any such objection shall specifically identify the 
contested Future Response Costs and the basis for objection. In the event of an objection, 
Respondent shall within the 30 day period pay all uncontested Future Response Costs to U.S. 
EPA in the manner described in Paragraph 72. Simultaneously, Respondent shall establish an 
interest-bearing escrow account in a federally-insured bank duly chartered in the State of Illinois 
and remit to that escrow account funds equivalent to the amount of the contested Future 
Response Costs. Respondent shall send to the U.S. EPA Project Coordinator a copy of the 
transmittal letter and check paying the uncontested Future Response Costs, and a copy of the 
correspondence that establishes and funds the escrow account, including, but not limited to, 
information containing the identity of the bank and bank account under which the escrow 
account is established as well as a bank statement showing the initial balance of the escrow 
account. Simultaneously with establishment of the escrow account, Respondent shall initiate the 
Dispute Resolution procedures in Section XV (Dispute Resolution). If U.S. EPA prevails in the 
dispute, within five (5) days of the resolution of the dispute, Respondent shall pay the sums due 
(with accrued interest) to U.S. EPA in the manner described in Paragraph 72. If Respondent 
prevails concerning any aspect of the contested costs, Respondent shall pay that portion of the 
costs (plus associated accrued interest) for which they did not prevail to U.S. EPA in the manner 
described in Paragraph 72. Respondent shall be disburSed any balance of the escrow account. 
The dispute resolution procedures set forth in this Paragraph in conjunction with the procedures 
set forth in Section XV (Dispute Resolution) shall be the exclusive mechanisms for resolving 
disputes regarding Respondent's obligation to reimburse U.S. EPA for its Future Response 
Costs. 

XIX. COVENANT NOT TO SUE BY U.S. EPA 

75. In consideration of the actions that will be performed and the payments that will be 
made by Respondent under the terms of this Settlement Agreement, and except as otherwise 
specifically provided in this Settlement Agreement, U.S. EPA covenants not to sue or to take 
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administrative action against Respondent pursuant to Sections 106 and 107(a) ofCERCLA, 42 
U.S.C. §§ 9606 and 9607(a), for performance of the Work and for recovery ofFuture Response 
Costs. This covenant not to sue shall take effect upon the Effective Date and is conditioned upon 
the complete and satisfactory performance by Respondent of all obligations under this Settlement 
Agreement, including, but not limited to, payment of Future Response Costs pursuant to Section 
XVIII: This covenant not to sue extends only to Respondent and does not extend to any other 
person. 

XX. RESERVATIONS OF RIGHTS BY U.S. EPA 

76. Except as specifically provided in this Settlement Agreement, nothing herein shall 
limit the power and authority of U.S. EPA or the United States to take, direct, or order all actions 
necessary to protect public health, welfare, or the environment or to prevent, abate, or minimize 
an actual or threatened release of hazardous substances, pollutants or contaminants, or hazardous 
or solid waste on, at, or from the Sites. Further, nothing herein shall prevent U.S. EPA from 
seeking legal or equitable relief to enforce the terms of this Settlement Agreement, from taking 
other legal or equitable action as it deems appropriate and necessary, or from requiring 
Respondent in the future to perform additional activities pursuant to CERCLA or any other 
applicable law. 

77. The covenant not to sue set forth in Section XIX above does not pertain to any 
matters other than those expressly identified therein. U.S. EPA reserves, and this Settlement 
Agreement is without prejudice to, all rights against Respondent with respect to all other matters~ 
including, but not limited to: 

a. claims based on a failure by Respondent to meet a requirement of this 
Settlement Agreement; 

b. liability for costs not included within the definition of Future Response Costs; 

c. liability for performance of response action other than the Work; 

d. criminalliability; 

e. liability for damages for injury to, destruction of, or loss of natural resources, 
and for the costs of any natural resource damage assessments; 

f. liability arising from the past, present, or future disposal, release or threat of 
release ofWaste Materials outside of any Site; 

g. liability for costs incurred or to be incurred by the Agency for Toxic 
Substances and Disease Registry related to the Site; and 

h. liability for costs incurred ifU.S. EPA assumes the performance of the Work 
pursuant to Paragraph 78. 
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78. Work Takeover. In the event U.S. EPA determines that Respondent has ceased 
implementation of any portion of the Work, are deficient or late in their performance of the 
Work, or are implementing the Work in a manner which may cause an endangerment to human 
health or the environment, U.S. EPA may assume the performance of all or any portion of the 
Work as U.S. EPA determines necessary. Respondent may invoke the procedures set forth in 
Section XV (Dispute Resolution) to dispute U.S. EPA's determination that takeover of the Work 
is warranted under this Paragraph. Notwithstanding any other provision of this Settlement 
Agreement, U.S. EPA retains all authority and reserves all rights to take any and all response 
actions authorized by law. 

XXI. COVENANT NOT TO SUE BY RESPONDENT 

79. Respondent covenants not to sue and agrees not to assert any claims or causes of 
action against the United States, or its contractors or employees, with respect to the Work, 
Interim and Future Response Costs, or this Settlement Agreement, including, but not limited to: 

a. any direct or indirect claim for reimbursement from the Hazardous Substance 
Superfund established by 26 U.S.C. § 9507, based on Sections 106(b)(2), 107, 111, 112, or 113 
ofCERCLA, 42 U.S.C. §§ 9606(b)(2), 9607,9611,9612, or 9613, or any other provision oflaw; 

b. any claim arising out of the Work or arising out of the response actions for 
which the Future Response Costs have or will be incurred, including any claim under the United 
States Constitution, the lllinois Constitution, the Tucker Act, 28 U.S.C. § 1491, the Equal Access 
to Justice Act, 28 U.S.C. § 2412, as amended, or at common law; or 

c. any claim against the United States pursuant to Sections 107 and 113 of 
CERCLA, 42 U.S.C. §§ 9607 and 9613, relating to the Work or payment of Future Response 
Costs. 

80. Except as provided in Paragraph 83 (Waiver of Claims), these covenants not to sue 
shall not apply in the event the United States brings a cause of action or issues an Order pursuant 
to the reservations set forth in Paragraphs 77 (b), (c), and (e)- (g), but only to the extent that 
Respondent's claims arise from the same response action, response costs, or damages that the 
United States is seeking pursuant to the applicable reservation. 

81. Nothing in this Agreement shall be deemed to constitute approval or preauthorization 
of a claim within the meaning of Section 111 ofCERCLA, 42 U.S.C. § 9611, or 40 C.F.R. 
§ 300.700(d). 

82. Agreement Not to Challenge Listing. Respondent agrees not to seek judicial review 
of a decision to list any ofthe Sites on the NPL at any time after the Effective Date of this 
Settlement Agreement based on a claim that changed Site conditions that resulted from the 
performance of the Work in any way affected the basis for listing the Site. 

83. Waiver Against De Micromis Parties. Respondent agrees not to assert any claims 
and to waive all claims or causes of action that they may have for all matters relating to any of 
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the Sites, including for contribution, against any person where the person's liability to 
Respondent with respect to that Site is based solely on having arranged for disposal or treatment, 
or for transport for disposal or treatment, of hazardous substances at the Site, or having accepted 
for transport for disposal or treatment ofhazardous substances at the Site, if all or part of the 
disposal, treatment, or transport occurred before April1, 2001, and the total amount of material 
containing hazardous substances contributed by such person to the Site was less than 110 gallons 
of liquid materials or 200 pounds of solid materials. 

84. The waiver in Paragraph 83 shall not apply with respect to any defense, claim, or 
cause of action that the Respondent may have against any person meeting the above criteria if 
such person asserts a claim or cause of action relating to the Site against Respqndent. This 
waiver also shall not apply to any claim or cause of action against any person meeting the above 
criteria ifU.S. EPA determines: 

a .• that such person has failed to comply with any U.S. EPA requests for 
information or administrative subpoenas issued pursuant to Section 104(e) or 122(e) of 
CERCLA, 42 U.S.C. §§ 9604(e) or 9622(e), or Section 3007 ofthe Solid Waste Disposal Act 
(also known as the Resource Conservation and Recovery Act or "RCRA"), 42 U.S.C. § 6972, or 
has impeded or is impeding, through action or inaction, the performance of a response action or 
natural resource restoration with respect to the Site, or has been convicted of a criminal violation 
for the conduct to which this waiver would apply and that conviction has not been vitiated on 
appeal or otherwise; or 

b. that the materials containing hazardous substances contributed to the Site by 
such person have contributed significantly, or could contribute significantly, either individually 
or in the aggregate, to the cost of response action or natural resource restoration at the Site. 

85. Natural Resource Damages. For the purposes of Section 113(g)(1) ofCERCLA, the 
parties agree that, upon issuance of this Settlement Agreement, remedial action under CERCLA 
shall be deemed to be scheduled and an action for damages (as defined in 42 U.S.C. § 9601(6)) 
must be commenced within 3 years after the completion of the remedial action. 

XXII. OTHER CLAIMS 

86. By issuance ofthis'Settlement Agreement, the United States and U.S. EPA assume 
no liability for injuries or damages to persons or property resulting from any acts or omissions of 
Respondent. 

87. Except as expressly provided in Section XXI, Paragraph 83 (Non-Exempt De 
Micromis Waivers) and Section XIX (Covenant Not to Sue by U.S. EPA), nothing in this 
Settlement Agreement constitutes a satisfaction of or release from any claim or cause of action 
against Respondent or any person not a party to this Settlement Agreement, for any liability such 
person may have under CERCLA, other statutes, or common law, including but not limited to 
any claims of the United States for costs, damages and interest under Sections 106 and 107 of 
CERCLA\ 42 U.S.C. §'§ 9606 and 9607. 
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88. No action or decision by U.S. EPA pursuant to this Settlement Agreement shall give 
rise to any right to judicial review. 

XXIII. CONTRIBUTION PROTECTION 

89. The Parties agree that the Respondent is entitled, as of the Effective Date, to 
protection from contribution actions or claims as provided by Sections 113(f)(2) and 122(h)(4) of 
CERCLA, 42 U.S.C. §§ 9613(f)(2) and 9622(h)(4), for "matters addressed" in this Settlement 
Agreement. The "matters addressed" in this Settlement Agreement are the Work and Future 
Response Costs. Nothing in this Settlement Agreement precludes the United States or 
Respondent from asserting any claims, causes of action, or demands against any person not 
parties to this Settlement Agreement for indemnification, contribution, or cost recovery subject 
to Paragraph 83 .. 

XXIV. INDEMNIFICATION 

90. Respondent shall indemnify, save and hold harmless the United States, its officials, 
agents, contractors, subcontractors, employees and representatives from any and all claims or 
causes of action arising from, or on account of negligent or other wrongful acts or omissions of 
Respondent, their officers, directors, employees, agents, contractors, or subcontractors, in 
carrying out actions pursuant to this Settlement Agreement. In addition, Respondent agrees to 
pay the United States all costs incurred by the United States, including but not limited to 
attorneys fees and other expenses of litigation and settlement, arising from or on account of 
claims made against the United States based on negligent or other wrongful acts or omissions of 
Respondent, their officers, directors, employees, agents, contractors, subcontractors and any 
persons acting on their behalf or under their control, in carrying out activities pursuant to this 
Settlement Agreement. The United States shall not be held out as a party to any contract entered 
into by or on behalf of Respondent in carrying out activities pursuant to this Settlement 
Agreement. Neither Respondent nor any such contractor shall be considered an agent of the 
United States. 

91. The United States shall give Respondent notice of any claim for which the United 
States plans to seek indemnification pursuant to this Section and shall consult with Respondent 
prior to settling such claim. 

92. Respondent waives all claims against the United States for damages or 
reimbursement or for set-off of any payments made or to be made to the United States, arising 
from or on account of any contract, agreement, or arrangement between the Respondent and any 
person for performance of Work on or relating to any of the Sites. In addition, Respondent shall 
indemnify and hold harmless the United States with respect to any and all claims for damages or 
reimbursement arising from or on account of any contract, agreement, or arrangement between 
the Respondent and any person for performance. of Work on or relating to any Site. 
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XXV. INSURANCE 

93. At least thirty (30) days prior to commencing any On-Site Work under this 
Settlement Agreement, Regpondent shall secure, and shall maintain for the duration of this 
Settlement Agreement, comprehensive general liability insurance and automobile insurance with 
limits of$2 million dollars, combined single limit, naming the United"States as an additional 
insured. Within the same period, Respondent shall provide U.S. EPA with certificates of such 
insurance and a copy of each insurance policy. Respondent shall submit such certificates and 
copies of policies each year on the anniversary of the Effective Date. In addition, for the 
duration of the Settlement Agreement, Respondent shall satisfy, or shall ensure that their 
contractors or subcontractors satisfy, all applicable laws and regulations regarding the provision 
of worker's compensation insurance for all persons performing the Work on behalf of 
Respondent in furtherance of this Settlement Agreement. If Respondent demonstrates by 
evidence satisfactory to U.S. EPA that any contractor or subcontractor maintains insurance 
equivalent to that described above, or insurance coveTing some or all of the same risks but in an 
equal or lesser amount, then Respondent need provide only that portion of the insurance 
described above which is not maintained by such contractor or subcontractor. 

XXVI. FINANCIAL ASSURAN€E 

94. Within 30 days of the Effective Date, Respondent shall establish and maintain 
financial security for the benefit of U.S. EPA in the amount of two million dollars ($2,000,000) 
in one or more of the following form to secure the full and final completion of Work by 
Respondent: 

a. a surety bond unconditionally guaranteeing payment and/or performance of the Work; 

b. one or more irrevocable letters of credit, payable to or at the direction ofU.S. EPA, 
issued by financial institution(s) acceptable in all respects to U.S. EPA equaling the total 
estimated cost of the Work; 

c. a trust fund administered by a trustee acceptable in all respects ~o U.S. EPA; 

d. a policy of insurance issued by an insurance carrier acceptable in all respects to U.S. 
EPA, which ensures the payment and/or performance of the Work; 

e. a corporate guarantee to perform the Work provided by onP. or more parent 
corporations or subsidiaries of Respondent, or by one or more unrelated corporations that 
have a substantial business relationship with the Respondent; including a demonstration 
that any such company satisfied the financial test requirements of 40 C.F.R. § 264.143(f); 

f. a corporate guarantee to perform the Work by the Respondent, including a 
demonstration that the Respondent satisfies the requirements of 40 C.F.R. § 143(f); and/or 

g. any other financial mechanism acceptable to and approved by U.S. EPA. 
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95. Any and all financial assurance instruments provided pursuant to this Section shall 
be in form and substance satisfactory to U.S. EPA, determined in U.S. EPA's sole discretion. In 
the event that U.S. EPA determines at any time that the financial assurances provided pursuant to 
this Section (including, without limitation, the instrument(s) evidencing such assurances) are 
inadequate, Respondent shall, within thirty (30) days of receipt of notice ofU.S. EPA's 
determination, obtain and present to U.S. EPA for approval one of the other forms of financial 
assurance listed in Paragraph 94, above. In addition, if at any time U.S. EPA notifies 
Respondent that the anticipated cost of completing the Work has increased, then, within 30 days 
of such notification, Respondent shall obtain and present to U.S. EPA for approval a revised 
form of financial assurance (otherwise acceptable under this Section) that reflects such cost 
increase. The financial assurance instruments should be sent to the U.S. EPA Region 5 Financial 
Management Officer, with a copy to U.S. EPA's project coordinator. Respondent's inability to 
demonstrate financial ability to complete the Work shall in no way excuse performance of any 
activities required under this Settlement Agreement. 

96. If Respondent seeks to ensure completion of the Work through a guarantee pursuant 
to Subparagraph 94.e. or 94.f. of this Settlement Agreement, Respondent shall (i) demonstrate to 
U.S. EPA's satisfaction that the guarantor satisfies the requirements of 40 C.F.R. § 264.143(f); 
and (ii) resubmit sworn statements conveying the information required by 40 C.F.R. § 264.143(f) 
annually, on the anniversary of the Effective Date, to U.S. EPA. For the purposes of this 
Settlement Agreement, wherever 40 C.F.R. § 264.143(f) references "sum of current closure and 
post-closure costs estimates and the current plugging and abandonment costs estimates," the 
current cost estimate of$ 2,000,000 for the Work at the Sites shall be used in relevant financial 
test calculations. 

97. If, after the Effective Date, Respondent can show that the estimated cost to complete 
the remaining Work had diminished below the amount set forth in Paragraph 94 of this Section, 
Respondent may, on any anniversary date of the Effective Date, or at any other time agreed to by 
the Parties, reduce the amount of the financial security provided under this Section to the 
estimated cost of the remaining Work to be performed. Respondent shall submit a proposal for 
such reduction to U.S. EPA, in accordance with the requirements of this Section, and may reduce 
the amount of the security after receiving written approval from U.S. EPA. In the event of a 
dispute, Respondent may seek dispute resolution pursuant to Section XV (Dispute Resolution) 
and may reduce the amount of security in accordance with U.S. EPA's written decision resolving 
the dispute. 

98. Respondent may change the form of financial assurance provided under this Section 
at any time, upon notice to and prior written approval by U.S. EPA, provided that U.S. EPA 
determines that the new form of assurance meets the requirements of this Section. In the event 
of a dispute, Respondent may change the form of the financial assurance only in accordance with 
the written decision resolving the dispute. 

XXVII. SEVERABILITY/INTEGRATION/APPENDICES 

99. If a court issues an Order that invalidates any provision ofthis Settlement Agreement 
or finds that Respondent has sufficient cause not to comply with one or more provisions of this 
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Settlement Agreement, Respondent shall remain bound to comply with all provisions of this 
Settlement Agreement not invalidated or determined to be subject to a sufficient cause defense 
by the court's Order. 

100. This Settlement Agreement, including its appendices, and any deliverables, 
technical memoranda, specifications, schedules, documents, plans, reports (other than progress 
reports), etc. that will be developed pursuant to this Settlement Agreement and become 
incorporated into and enforceable under this Settlement Agreement constitute the final, complete 
and exclusive agreement and understanding among the Parties with respect to the settlement 
embodied in this Settlement Agreement. The parties acknowledge that there are no 
representations, agreements or understandings relating to the settlement other than those 
expressly contained in this Settlement Agreement. The following appendices are attached to and 
incorporated into this Settlement Agreement: 

• "Appendix A" is the SOW. 
• "Appendix B" contains maps of each Site. 

XXVIII. ADMINISTRATIVE RECORD 

101. U.S. EPA will determine the contents of the administrative record file for each Site 
for selection ofthe remedial action. Respondent shall submit to U.S. EPA documents developed 
during the course of each RI/FS upon which selection of the response action may be based. 
Upon request ofU.S. EPA, Respondent shall provide copies of plans, task memoranda for further 
aetion, quality assurance memoranda and audits, raw data, field notes, laboratory analytical 
reports and other reports. Upon request of U.S. EPA, Respondent shall additionally submit any 
previous studies conducted under state, local or other federal authorities relating to selection of 
the response action, and all communications between Respondent and state, local or other federal 
authorities concerning selection of the response action. At U.S. EPA's discretion, Respondent 
shall establish a community information repository at or near any or each Site, to house one copy 
of the administrative record. 

XXIX. EFFECTIVE DATE AND SUBSEQUENT MODIFICATION 

102. This Settlement Agreement shall be effective the day the Settlement Agreement is 
signed by U.S. EPA's Director of the Superfund Division or his/her delegatee. 

103. This Settlement Agreement may be amended by mutual agreement of U.S. EPA and 
Respondent. Amendments shall be in writing and shall be effective when signed by U.S. EPA. 
U.S. EPA Project Coordinators do not have the authority to sign amendments to the Settlement 
Agreement. 

104. No informal advice, guidance, suggestion, or comment by the U.S. EPA Project 
Coordinator or other U.S. EPA representatives regarding reports, plans, specifications, schedules, 
or any other writing submitted by Respondent shall relieve Respondent of its obligation to obtain 
any formal approval required by this Settlement Agreement, or to comply with all requirements 
of this Settlement Agreement, unless it is formally modified. 
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XXX. NOTICE OF COMPLETION OF WORK 

105. When U.S. EPA determines that all Work has been fully performed for any specific 
Site covered by this Settlement Agreement, with the exception of any continuing obligations 
required by this Settlement Agreement, including but not limited to payment of Future Response 
Costs and record retention, U.S. EPA will provide written notice to Respondent. IfU.S. EPA 
determines that any such Work has not been completed in accordance with this Settlement 
Agreement, U.S. EPA will notify Respondent, provide a list of the deficiencies, and require that 
the Respondent modify the RIIFS Planning Documents or other work plan if appropriate in order 
to correct such deficiencies. Respondent shall implement the modified and approved RIIFS 
Planning Documents or other approved work plan and shall submit the required deliverable(s) in 
accordance with the U.S. EPA notice. Failure by Respondent to implement the approved 
modified RIIFS Planning Documents or other work plan shall be a violation of this Settlement 
Agreement. 

106. When U.S. EPA determines that all Work has been fully performed for all Sites 
covered by this Settlement Agreement, with the exception of any continuing obligations required 
by this Settlement Agreement, including but not limited to payment of Future Response Costs 
and record retention, U.S. EPA will provide written notice to Respondent. 
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The Undersigned Party enters into this Administrative Settlement Agreement and Order on 
Consent for Remedial Investigations and Feasibility Studies in the matter of the North Shore Gas 
Company Sites in Waukegan, ~linois. 

Agreed this 22. day of J4tJf.. 2007. 

For Respondent NORTII SHORE GAS COMPANY 

Signature:~~ 
Name: 

Title: 

Address: 

Desiree Rogers 

President, North Shore Gas 

North Shore Gas Company 

130 E Randolph Drive 

Chicago, IL 60601 
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Administrative Settlement Agreement and Order on Consent for Remedial Investigations and 
Feasibility Studies in the matter of the North Shore Gas Company Sites in Waukegan, lllinois. 

It is so ORDERED AND AGREED this ~ 3 day of J 0 L Y 

BY:--=----flJJ~_c ~/{~=-=----
Richard C. Karl, Director 
Superfund Division 
U.S. Environmental Protection Agency 
Region 5 

EFFECTNE DATE:---------
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STATEMENT OF WORK 
FOR REMEDIAL INVESTIGATIONS AND FEASffiiLITY STUDIES . 

AT TWO NSG MGP SITES IN WAUKEGAN, ILLINOIS: 
NORTHPLANTANDSOUTHPLANT 

I. PURPOSE 

This Statement of Work (SOW) sets forth the requirements for conducting a Remedial 
Investigation and Feasibility Study (RIIFS) at each ofthe two NSG manufactured gas plant 
(MGP) Sites located in Waukegan, Illinois. 

• The North Plant Site (the "North Plant Site") includes the property located at 849 
Pershing Road, Waukegan, Illinois and any nearby areas where hazardous substances, 
pollutants or contaminants from the property or from former operations at the property 
have or may have come to be located. 

• The South Plant Site (the "South Plant Site") includes the property located at 2 North 
Pershing Road and 1 South Pershing Road and any nearby areas where hazardous 
substances, pollutants or contaminants from the property or from former operations at the 
property have or may have come to be located. 

Each RI Report shall fully evaluate the nature and extent of hazardous substances, pollutants or 
contaminants at and/or from the Site. Each RI Report shall also assess the risk which these 
hazardous substances, pollutants or contaminants present for human health and the environment. 
Each RI Report shall provide sufficient data to develop and evaluate effective remedial 
alternatives. Each FS Report shall evaluate altemativ:es for addressing the impact to human 
health and the environment from hazardous substances, pollutants or contaminants at the Site. 

The Respondent shall prepare and complete each of the RI and FS Reports in compliance with 
the Administrative Order on Consent (AOC), this SOW, the Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA), as amended, the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) ( 40 C.F.R. Part 300) as amended, and 
all requirements and guidance for RI/FS studies and reports, including but not limited to EPA 
Superfund Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA (EPA/540/G-89/004, October 1988) (RI/FS Guidance), and any other guidance that the 
United States Environmental Protection Agency (EPA) uses in conducting or submitting 
deliverables for a RI/FS. Exhibit B sets forth a partial list of guidance used by EPA for a RI/FS. 

The Respondent shall furnish all personnel, materials, and services necessary for, or incidental 
to, performing the RI/FS at each Site, except as otherwise specified herein. 

This SOW is intended to achieve expedited, cost-effective Rls and FSs at the Sites, using 
iterative approaches, flexible planning, and Multi-Site documents to be subsequently tailored to 
each MGP Site as appropriate. All phases of the Rls and FSs will be a collaborative process 



between the Respondent and EPA, with an opportunity for the participation of IEP A. The parties 
will meet and confer on a regular basis and seek to anticipate and resolve key issues in advance 
of document development and completion. 

II. DOCUMENT REVIEW 

The Respondent shall submit all documents or deliverables required as part of this SOW to the 
EPA, with a copy(ies) to the lllinois Environmental Protection Agency (IEP A), for review and 
approval in accordance with Section X of the AOC. 

To support document development and review, the parties will use a series of meetings and calls. 
During scoping of the Multi-Site and Site-Specific tasks and/or when preparing a draft document 
for submittal, the Respondent shall meet or confer ~th EPA, with an opportunity for IEPA to 
participate, to discuss all project planning decisions, special concerns, and/or preliminary 
findings. After receipt of a draft document for review and approval in accordance with Section 
X of the AOC, EPA, at its sole discretion, may meet or confer with Respondent to give 
preliminary Agency feedback on the document. 

III. SCOPE 

The Respondent shall complete the following tasks as part of the Rl/FS for each Site: 

Task 1: Project Scoping and Rl/FS Planning Documents 
Task 2: Community Relations and Technical Assistance Plan 
Task 3: Site Characterizatiort 
Task 4: Remedial fuvestigation Report (including human health and ecological risk assessment) 
Task 5: Treatability Studies (if needed) 
Task 6: Development and Screening of Alternatives (Technical Memoranda) 
Task 7: Detailed Analysis of Alternatives (FS Report) 
Task 8: Progress Reports 

Details regarding the aforementioned eight tasks are specified below. It is expected that the 
Respondent .will conduct each task (as appropriate) for each of the NSG MGP Sites. However, 
where a task and/or a document may be applicable to more than one Site, the Respondent may 
combine tasks to address multiple Sites with the approval of EPA. 

TASK 1: PROJECT SCOPING AND RifFS PLANNING DOCUMENTS 

1.1. Site Background 

The Respondent shall gather and analyze the existing Site background information and shall 
conduct a Site visit to assist in planning the scope of tlie Rl/FS. 

1.1.1. Ongoing Work 
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For each Site with ongoing work, including ongoing monitoring and/or operation and 
maintenance of existing systems, the Respondent shall continue any such ongoing work unless 
modifications are approved in writing by EPA. Reporting of any such ongoing work will be in 
accordance with the Schedule in Exhibit A to this SOW. Specifically, for the South Plant Site, 
which has ongoing work including periodic monitoring and/or operation and maintenance 
(e.g., NAPL collection), the Respondent shall continue any such ongoing work unless 
modifications are approved in writing by EPA. As appropriate, reporting of any such ongoing 
work will be in included in the monthly and annual progress reports in accordance with the 
requirements of Task 8, below. The scope of additional investigation work at the South Plant 
Site will be determined in the Site-Specific RI/FS Work Plan. 

1.1.2. Previous Work 

For each Site where previous clean up work has occurred, Respondent shall: 

1.1.2.1. Assess Previous Work 

For each Site where environmental clean up work has previously been conducted eitl!er 
voluntarily or under a local, State or federal program, the Respondent shall assess the previous 
work with respect to the extent to which the risk to human health and the environment from 
hazardous substances, pollutants or contaminants has been reduced or eliminated (considering 
EPA's Superfund goals to protect public health, welfare or the environment) and the need for 
additional work (either additional response actions and/or further investigation) to further 
eliminate such risks. 

1.1.2.2. Completion Report 

For those areas and/or media at a Site which Respondent asserts that the necessary response 
actions have been completed prior to the effective date of this Agreement, the Respondent shall 
prepare a Completion Report with certification and documentation to establish that the areas 
and/or media do not constitute a threat to public health, welfare or the environment, and that 
further remedial measures and/or other response actions are not necessary. For those areas 
and/or media at a Site which Respondent asserts that the previous work did not sufficiently 
protect public health, welfare or the environment, the Respondent shall describe what additional 
work is necessary. Any such additional work shall be incorporated into the RIIFS Planning 
Documents. Historical data shall be submitted electronically according to EPA Region 5 
specifications. 

1.1.2.3. EPA's Review and Determination 

EPA, after a reasonable opportunity for comment by IEP A, will review each Completion Report 
to ascertain the adequacy of the documentation and to determine whether, based on information 
arid conditions known by EPA at that time, all appropriate response actions have been 
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implemented at the areas and/or media addressed, and whether the areas and/or media continues 
to present any threat to public health, welfare or the environment. 

• EPA Determination that No Further Response Action is Required. Based on 
information and conditions known by EPA at that time, if EPA's project manager 
determines that no further response action is necessary, EPA's project manager shall 
inform the Respondent in writing. Because EPA's project manager is not delegated the 
authority to make remedy decisions, any such determination shall be subject to Agency 
review and approval in a subsequent ROD for the relevant Site. 

• EPA Determination that Additional Response Action may be Required. If EPA 
determines that conditions described in a Completion Report are not protective of 
public health, welfare or the environment, or that documentation is inadequate to make 
a protectiveness determination, EPA shall so notify the Respondent. The Respondent 
shall address any such inadequacies in the Rl/FS Planning Documents. 

1.1.3. Collect and Analyze Existing Data 

Before planning the RifFS activities, the Respondent shall thoroughly compile and review all 
existing Site data For Sites where environmental clean up work has not been conducted, but 
environmental investigation work has been performed, the Respondent may summarize and 
document the data collected to support the site-specific Rl planning. Historical data shall be 
submitted electronically according to EPA Region 5 specifications. Because the Sites differ in 
available information, a site-specific determination will be made by EPA as to what historical 
data must be submitted electronically. Existing Site data includes presently available data 
relating to the varieties and quantities of hazardous substances, pollutants and contaminants at 
the Site, past disposal practices, the results of previous sampling activities, and information about 
past response actions and residual contamination at the Site. 

1.1.4. Conduct Site Visits 

The Respondent shall visit each Site during the project scoping phase. The Respondent shall 
coordinate visits to all Sites with the EPA's project manager, and IEPA shall be invited to attend. 

1.2. Multi-Site RI and FS Documents 

In accordance with the Schedule in Exhibit A to this SOW, the Respondent shall submit draft 
Multi-Site Rl and FS Documents to EPA, with copies to the IEP A, for review and approval in 
accordance with Section X of the AOC. Prior to submittal of the Multi-Site Rl and FS 
documents, the Respondent shall meet or confer with EPA, with an invitation to IEPA to 
participate, to discuss the scope and likely content of each of the documents. The Respondent 
shall prepare the Multi-Site RifFS Planning documents to be consistent with applicable portions 
of the "Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA," October, 1988. 
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The Multi-Site documents shall set forth general approaches and concepts with the intent of 
streamlining preparation of work plans and minimizing review times for future deliverables. An 
additional intention is to promote a consistent approach to investigate and assess actual or 
potential contaminant releases between the Sites, as appropriate. A Site-Specific Work Plan 
shall be prepared for each Site, based on site-specific conditions, but incorporating the Multi-Site 
documents by reference, modified as appropriate. 

1.2.1. Multi-Site RI Documents 

1.2.1.1. Multi-Site Field Sampling Plan 

The Respondent shall prepare the Multi-Site Field Sampling Plan (FSP) portion of the RI 
Planning Documents to ensure that sample collection and analytical activities are conducted in 
accordance with technically acceptable protocols and that the data meet Data Quality Objectives 
as established in the Multi-Site Quality Assurance Project Plan (QAPP) and FSP. All sampling 
and analyses performed shall conform to EPA direction, approval, and guidance regarding 
sampling, quality assurance/quality control (QA/QC), data validation, and chain of custody · 
procedures. This document shall provide standard operating procedures (SOPs) for sampling 
activities. Site-Specific Work Plans will include supplemental SOPs if necessary, based on site 
specific conditions. 

To the extent appropriate, the Multi-Site FSP will inc~rporate elements of dynamic field 
activities. Each Site-Specific Work Plan shall incorporate the elements of dynamic field 
activities set forth in the Multi-Site FSP, to the extent appropriate, based on site specific 
conditions. Dynamic field activities will be used to streamline Site activities with real-time data 
and real-time decisions in accordance with site specific QA/QC requirements. This approach, 
sometimes called the Triad approach, involves systematic planning, a dynamic work plan 
strategy, and real time field measurements. Dynamic field activities will be conducted consistent 
with OSWER No. 9200.1-40, Using Dynamic Field Activities for On-Site DecisiQn Making: A 
Guide for Project Managers. 

1.2.2.4. Multi-Site Quality Assurance Project Plan (QAPP) 

The Respondent shall prepare a Multi-Site QAPP that covers sample analysis and data handling 
for samples collected during the RI,. based on the AOC and guidance provided by EPA. The 
Respondent shall prepare the QAPP in accordance with "EPA Requirements of Quality 
Assurance Project Plans (QA/R-5)" (EP A/240/B-011003, March 2001) and "EPA Guidance for 
Quality Assurance Project Plans (QA/G-5)" .(EPA/600/R-02/009, December 2002). The QAPP 
may include Field-Based Analytical Methods, if appropriate and scientifically defensible. 

The Respondent shall demonstrate, in advance to EPA's satisfaction, that each laboratory it may 
use is qualified to conduct the proposed work. This includes use of methods and analytical 
protocols for the chemicals of concern in the media sampled within detection and quantification 
limits consistent with both QA/QC procedures and data quality objectives (DQO) approved in 
the QAPP. Site-specific DQOs for each Site will be detailed in the Site-Specific Work Plan. 
The laboratory must have and follow an approved QA program. If a laboratory not in the 
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Contract Laboratory Program is selected, methods consistent with CLP methods that would be 
used at the Sites for the purposes proposed and QNQC procedures approved by EPA shall be 
used. The Respondent shall only use laboratories which have a documented Quality Assurance 
Program which complies with ANSI! ASQC E-4 1994, "Specifications and Guidelines for 
Quality Systems for Environmental Data Collection and Environmental Technology Programs," 
(American National Standard, January 5, 1995) and "EPA Requirements for Quality 
Management Plans (QNR-2)" (EPN240/B-Ol-002, March 2001) or equivalent documentation 
as determined by EPA. 

Upon request by EPA, the Respondent shall have its laboratory analyze samples submitted by. 
EPA for quality assurance monitoring. The Respondent shall provide EPA with the QNQC 
procedures followed by all sampling teams and laboratories performing data collection and/or 
analysis. The Respondent shall also ensure the provision of analytical tracking information 
consistent with OSWER Directive No. 9240.0-28, Extending the Tracking of Analytical Services 
to PRP-Lead Superfund Sites. 

The Respondent shall participate in a pre-QAPP meeting or conference call with EPA. The 
purpose of this meeting or conference call is to discuss QAPP requirements and obtain any 
clarification needed to prepare the Multi,Site QAPP. 

1.2.1.3. Generalized Conceptual Site Model 

The Respondent shall prepare a generalized Conceptual Site Model (CSM) that is applicable to 
former MGP Sites. The generalized CSM shall show potential contaminant sources, fate and 
transport routes, and exposures pathways for MGP Sites. Site-specific information will be used 
to refine the generalized CSM to tailor it for each Site. Evaluation of each site-specific CSM 
will be done in an iterative fashion, startj.ng with the Rl planning documents and continuing 
through completion of the FS. 

1.2.1.4. Risk Assessment Framework 

The Respondent shall prepare a Risk Assessment (RA) Framework which will be the basis for 
performing risk assessments at each Site. The RA Framework will be based on the generalized 
CSM. The RA Framework will include provisions for performing the ecological and human 
health risk assessments. At a minimum, the RA framework shall include: 

• A discussion of the role of a baseline Risk Assessment 
• Likely contaminants of concern (COCs) 
• Potential human health exposure populations and pathways 
• Potential exposure assumptions for potentially exposed populations 
• Target species for ecological risk 
• Potential ecological exposure pathways 

To the extent possible, the RA Framework will also discuss the role of screening values, 
benchmarks and guidelines; and may discuss a process for establishing contaminant levels or 
ranges that are protective of human health and the environment. 
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1.2.1.5. Multi-Site Health and Safety Plan 

The Respondent shall prepare a Multi-Site Health and Safety Plan (HSP). Each Site-Specific 
Work Plan shall be based on the Multi-Site HSP, modified as necessary to reflect site-specific 
conditions. The HSP shall conform to the Respondent's health and safety program and comply 
with the Occupational Safety and Health Administration (OSHA) regulations and protocols 
outlined in 29 C.F.R. Part 1910. The HSP shall be prepared in accordance with EPA's Standard 
Operating Safety Guide (PUB 9285.1-03, PB 92-963414, June 1992). The HSP shall include the 
11 elements described in the RifFS Guidance such as a health and safety risk analysis, a 
description of monitoring and personal protective equipment, medical monitoring, and Site 
control. EPA does not "approve" the Respondent's HSP, but rather EPA reviews it to ensure that 
all the necessary elements are included, and that the plan provides for the protection of human 
health and the environment, and after that review provides comments as may be necessary and 
appropriate. The safety plan must, at a minimum, follow the EPA's guidance document 
Standard Operating Safety Guides (Publication 9285.1-03, PB92-963414, June 1992). 

1.2.2. Multi-Site FS Documents 

1.2.2.1. Preliminary Remedial Technology Screening 

The Respondent shall develop general response actions and a preliminary list of remedial 
technologies to address contaminated soil, sediments, and groundwater at the MGP Sites that 
shall consist of, but is not limited to, treatment technologies, removal and off-site 
treatment/disposal, removal and on-site disposal, and in-place containment. This initial 
screening may include technologies for management of possible residuals or by-products (e.g., 
water or air). An initial screening of remedial technologies will be conducted in accordance with 
EPA Guidance (Exhibit B), including Contaminated Sediment Remediation Guidance for 
Hazardous Waste Sites, December 2005 

1.2.2.2. Preliminary List of Possible ARARS 

The Respondent will propose preliminary list of possible state and federal applicable or relevant 
and appropriate requirements (ARARs), including chemical-specific, location-specific and 
action-specific, as appropriate, that may apply to the circumstances and array of potential 
remedies at MGP Sites. This Preliminary ARARs document will be further refined in site­
specific alternatives screening and FS documents. 

1.2.2.3. Preliminary Permitting/Equivalency Requirements 

The Respondent will provide a preliminary analysis of likely permit or permit equivalency 
requirements. The preliminary analysis will focus on substantive requirements and will discuss 
potential waivers, as appropriate. · 
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1.3. Site-Specific Work Plans 

Site-Specific Work Plans shall be prepared to accomplish the following: 

• A remedial investigation that fully determines the nature and extent of the release or 
threatened release of hazardous substances, pollutants, or contaminanU:; at and from the 
Site. In performing this investigation, the Respondent shall gather sufficient data, 
samples, and other information to fully characterize the nature and extent of the 
contamination at the Site, to support the human health and ecological risk assessments, 
and to provide sufficient data for the identification and evaluation of remedial alternatives 
for each Site. 

• A feasibility study that identifies and evaluates alternatives for remedial action to protect 
human health and the environment by preventing, eliminating, controlling or mitigating 
the release or threatened release of hazardous substances, pollutants, or contaminants at 
and from the Site. 

The Site-Specific Work Plan shall incorporate by reference the Multi-Site RI Documents, 
modified as appropriate for site-specific concerns, and include a detailed description of the tasks 
the Respondent shall perform, the information needed for each task, a detailed description of the 
information the Respondent shall produce during and at the conclusion of each task, and a 
description of the work products that the Respondent shall submit to EPA and IEP A including 
the deliverables set forth in this SOW; a schedule for each of the required activities; and a project 
management plan including a data management plan (e.g., requirements for project management 
systems and software, minimum data requirements, requirements for submittal of electronic data, 
data format and backup data management, unless otherwise covered by the Multi-Site RI 
documents). 

The Site-Specific Work Plan shall include any appropriate site-specific modifications to the 
Multi-Site RI Documents, and include: DQOs; number and types of sampling locations; 
analytical, physical and/or biological tests; a site-specific CSM; any site-specific risk assessment 
considerations; preliminary objectives for the remedial action at the Site; a description of the Site 
management strategy developed by the Respondent and EPA during scoping; and data needs for 
fully characterizing the nature and extent of the contamination at the Site, evaluating risks and 
developing and evaluating remedial alternatives. The Site-Specific Work Plan shall reflect 
coordination with treatability study requirements, if any. In addition, the Site-Specific Work 
Plan shall include the following: 

1.3.1. Site Background 

The Site Background section shall include a brief summary of the Site location, description, 
physiography, hydrology, geology, demographics, ecological, cultural and natural resource 
features, Site history, description of previous investigations and responses conducted at the Site 
by local, state, federal, or private parties, and Site data evaluations and project planning 
completed during the scoping process. 

/ 
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The Site background section shall discuss areas of waste handling and disposal activities, the 
locations of existing groundwater monitoring wells, if any, and previous surface water, sediment, 
soil, groundwater, and air sampling locations. The Site Background section shall include a 
summary description of available data and identify areas where hazardous substances, pollutants 
or contaminants were detected and the detected levels. The Site Background section shall 
include tables and/or figures displaying the minimum and maximum levels of detected hazardous 
substances, pollutants or contaminants in Site areas and media. The Site Background may refer 
to the Completion Report, as appropriate. 

1.3.2. Data Gap Description/Data Acquisition 

As part of the Site-Specific Work Plan, the Respondent shall analyze the currently available data. 
The Respondent shall identify those areas of the Site and nearby areas that require additional 
data and evaluation in order to define the extent of hazardous substances, pollutants or 
contaminants. The Site-Specific Work Plan shall include a description of the number, types, and 
locations of samples to be collected. As needed, the Site-Specific Work Plan shall include an 
environmental program to accomplish the following: 

• Site Reconnaissance. The Respondent shall conduct, as appropriate: 
- Site surveys including property, boundary, utility rights-of-way, and 
topographic information 
- Land survey 
- Topographic mapping 
- Field screening 

• Geological Investigations (Soils and Sediments). The Respondent shall conduct 
geological investigations to determine the extent of hazardous substances, pollutants or 
contaminants (including waste materials) in surface soils, subsurface soils and sediments 
at the Site. As part of this geological investigation Respondent shall, as appropriate: 

- Collect surface soil samples 
- Collect subsurface soil samples 
- Perform soil boring and permeability sampling 
- Collect sediment samples 
- Survey soil gases 
- Test pit 
- Identify real-world horizontal, vertical, and elevation coordinates for all 
samples and Site features in accordance with EPA Region 5 electronic 
data requirements 

• Air Investigations. The Respondent shall conduct air investigations to determine the 
extent of atmospheric hazardous substances, pollutants or contaminants at and from the 
Site, which shall include, as appropriate: 

- Collect air samples 
- Establish air monitoring stations 
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• Hydrogeological Investigations (Groundwater). The Respondent shall conduct 
hydrogeological investigations of groundwater to determine the horizontal and vertical 
distribution of hazardous substances, pollutants or contaminants in the groundwater and 
the extent, fate and transport of any groundwater plumes containing hazardous 
substances, pollutants or contaminants. The hydrogeological investigation shall include, 
as appropriate: 

- Install well systems 
- Collect samples from upgradient, downgradient, private and municipal 
wells 
- Collect samples during drilling (e.g., HydroPunch or equivalent) 
- Perform hydraulic tests (such as pump tests, slug tests and grain size 
analyses) 
- Measure groundwater elevations and determine horizontal and vertical 
sample locations in accordance with EPA Region 5 electronic data 
requirements 
- Modeling 
- Determine the direction of regional and local groundwater flow 
- Identify the local uses of groundwater including the number, location, 
depth and use of nearby private and municipal wells 

• Hydrogeological Investigations (Surface Water). The Respondent shall conduct 
hydrogeological investigations to determine the nature and extent of contamination of 
surface water from the Site. The hydrogeological investigation shall include, as 
appropriate: 

- Collect samples 
- Measure surface water elevation and depth 
- Evaluate flow and hydrodynamics 

• Geophysical Investigation. The Respondent shall conduct geophysical investigations to 
delineate waste depths, thicknesses and volume; the elevations of the underlying natural 
soil layer and the extent of cover over fill areas including the following, as appropriate: 

- Magnetometer 
- Electromagnetic 
- Ground-penetrating Radar 
- Seismic refraction 
- Resistivity 
- Site meteorology 
- Cone penetrometer survey 
- Remote sensor survey 
- Radiological investigation 
- Test pits, trenches and soil borings 

• Ecological Investigation. The Respondent shall conduct ecological investigations to 
assess the impact to aquatic and terrestrial ecosystems from the disposal, release and 
migration of hazardous substances, pollutants or contaminants at the Site including, as 
appropriate: 

·- .. .. 
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- Wetland and habitat delineation 
- Wildlife observations 
- Community characterization 
- Endangered Species identification 
- Biota sampling and population studies 

• Dispose of Investigation-Derived Waste. The Respondent shall characterize and dispose 
of investigation-derived wastes in accordance with local, state, and federal regulations as 
specified in the FSP (see the Fact Sheet, Guide to Management of Investigation-Derived 
Wastes, 9345.3-03FS (January 1992)). 

• Evaluate and Document the Need for Treatability Studies. If the Respondent or EPA 
identify remedial actions that involve treatment, the Respondent shall include treatability 
studies as outlined in Task 5 of this SOW unless the Respondent satisfactorily 
demonstrates to EPA that such studies are not needed. When treatability studies are 
needed, the Respondent shall plan initial treatability testing activities (such as research 
and study design) to occur concurrently with Site characterization activities. 

TASK 2: COMMUNITY INVOLVEMENT SUPPORT AND TECHNICAL 
ASSISTANCE PLANS 

2.1. Community Involvement Support 

EPA has the responsibility of developing and implementing community involvement activities 
for each Site. The critical community involvement planning steps performed by EPA include 
conducting community interviews and developing a Community Involvement Plan. Although 
implementing the Community Involvement Plan is the responsibility of EPA, the Respondent, if 
directed by EPA, shall assist by providing information regarding the Site's history; participating 
in public meetings; assisting in preparing fact sheets for distribution to the general public; or 
conducting other activities approved by EPA. All PRP-conducted community involvement 
activities shall be planned and developed in coordination with EPA. 

2.2. Technical Assistance Plan (TAP) 

In addition to any assistance with community involvement activities, if requested by EPA, the 
Respondent shall prepare a Technical Assistance Plan (TAP) that will provide and administer 
$50,000 at each Site for a qualified community group to hire Technical Advisors, independent 
from the Respondent, to help interpret and comment on Site-related documents developed under 
this SOW and through EPA's issuance of the Record of Decision. After a request by EPA, the 
Respondent shall submit to EPA its TAP for the Site for Agency approval, in accordance with 
the Schedule in Exhibit A to this SOW. 

As part of the TAP, the Respondent shall propose methods, including an application process, 
, minimum eligibility requirements and selection criteria for awarding, and administering the 

funds above. 
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Any eligible group shall be: 1) a group of people who may be affected by a release or threatened 
release at the Site; 2) incorporated as a nonprofit organization for the purposes of the Site or 
otherwise established as a charitable organization that operates within the geographical range of 
the Site and is already incorporated as a nonprofit organization; and 3) able to demonstrate its 
capability to adequately and responsibly manage any funds awarded. Any group is ineligible if it 
is: 1) a potentially responsible party (PRP) at the Site or represents such a PRP or is a group 
whose ability to represent the interests of the affected individuals might be limited as a result of 
receiving money or services from a PRP; 2) affiliated with a national organization; 3) an 
academic institution; 4) a political subdivision; or 5) a group established or presently sustained 
by government entities, a PRP, or any ineligible entity. Selection criteria should be consistent 
with 40 C.F.R. §35.4155. Funds may be awarded to only one qualified group at a time at each 
Site for purposes of this AOC and SOW. 

Also as·part of the TAP, the Respondent shall include a proposed plan for documenting the 
eligibility of the selected community group, and informing the group and EPA if it believes any 
individual member is ineligible (consistent with 40 C.F.R. §35.4030) to participate in the group. 
Respondent shall also include a plan for informing the selected group of the activities that can 
and cannot be undertaken with Respondent's funds. The lists of eligible and ineligible activities 
should be consistent with 40 C.F.R. §35.4070 and §35.4075, respectively. The TAP shall also 
include a proposal for offering and, if accepted, trai].sferring up to $5,000 to the selected group to 
cover its estimated need for funds for an initial start-up period. 

Also as part of the TAP, Respondent shall include a plan for providing assistance to the selected 
community group in the solicitation for an independent Technical Advisor. As long as the group 
documents its selection and the advisor selected by the group satisfies the requirements specified 
in 40 C.F.R. §35.4190 and §35.4195, Respondent shall accept the group's choice. Finally, 
Respondent shall include a proposed plan for negotiating a contract with the selected community 
organization and the independent Technical.Advisor. The contract shall specify the duties of the 
Respondent, community group, and Technical Advisor, respectively, and establish a dispute 
resolution process. Respondent shall notify EPA of the provisions of the final contract. 

The Respondent may hire a third party to coordinate and administer the TAP (hereinafter 
referred to as the TAP Coordinator). However, any such TAP Coordinator shall be approved by 
EPA It is the Respondent's burden to demonstrate that the TAP Coordinator is qualified to 
perform this task. If the Respondent opts to hire a TAP Coordinator, then it shall submit in 
writing that person's name, title, and qualifications to EPA within 30 days after a request by EPA 
for submittal of a TAP for a Site. Additionally, as part of the TAP, Respondent shall designate 
an outreach coordinator who will be responsive to the public's inquiries and questions about the 
Site, including information about the application process and administration of the TAP. 
Respondent shall also propose a plan for arranging for and hosting meetings between its 
Outreach Coordinator, the community group, the Technical Advisor, and other interested 
individuals. 

If the community group demonstrates, consistent with the criteria specified in 40 C.F.R. 
§35.4065, that it needs additional funds for TAP activity, then Respondent will provide the 
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additional monies needed. Any Wlobligated funds shall revert to the Respondent upon EPA's 
issuance of the ROD based upon the RifFS to be conducted pursuant to this SOW. 

In accordance with the schedule in the EPA approved TAP, the Respondent shall select the TAP 
recipient; release $5,000 in start-up funds; confirm the selection of the Technical Advisor, and 
finalize an appropriate contract with the selected community representative and the Technical 
Advisor. In addition, the Respondent shall provide EPA and IEP A with quarterly progress 
reports concerning the implementation of the TAP. 

TASK3: SITE CHARACTERIZATION 

3.1. Investigate and Define Site Physical and Biological Characteristics 

The Respondent shall implement the Site-Specific Work Plan and collect data on the physical 
and biological characteristics of the Site and its surroWlding areas including, as needed, the 
physical physiography, geology, and hydrology, and specific physical characteristics. This 
information will be ascertained through a combination of existing data, and physical 
measurements, observations, and sampling efforts and will be utilized to define potential 
transport pathways and hwnan ecological receptor populations. In defining the Site's physical 
characteristics the Respondent will also obtain sufficient engineering data for the projection of 
contaminant fate and transport, and development and screening of remedial action alternatives, 
including information to assess treatment technologies. 

The Respondent shall provide the RPM or the. entity designated as the Project Coordinator in the 
AOC with a paper copy and an electronic copy (according to EPA Region 5 format specification) 
of laboratory data within the monthly progress reports and in no event later than 90 days after 
samples are shipped for analysis. In addition, the monthly progress reports will summarize field 
activities (including drilling locations, depths and field notes if requested by RPM), problems 
encoWltered, solutions to problems, and upcoming field activities. 

Upon request by EPA, the Respondent shall allow EPA or its authorized representatives to take 
split and/or duplicate samples of any samples collected by the Respondent or their contractors or 
agents. The Respondent shall notify EPA not less than 15 business days in advance of any 
sample collection activity. EPA shall have the right to take any additional samples that it deems 
necessary. 

3.2. Define Sources of Contamination 

The Respondent shall locate each source of contamination. For each location, Respondent shall 
determine the areal extent and depth of contamination by sampling in accordance with the 
approved plans. Respondent shall determine the physical characteristics and. chemical 
constituents and their concentrations for all known and discovered sources of contamination. 
The Respondent shall conduct sufficient sampling to define the boWldaries of the contaminant 
sources to the level established in the QAPP and DQOs. Defining the source of contamination 
will include analyzing the potential for contaminant release (e.g., long term leaching from soil), 
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contaminant mobility and persistence, and characteristics important for evaluating remedial 
actions, including information to assess treatment technologies. 

3.3. Describe the Nature and Extent/Fate and Transport of Contamination 

The Respondent shall gather information to describe the nature and extent of contamination as a 
step during the field investigation. To describe the nature and extent of contamination, the 
Respondent will utilize the information on Site physical and biological characteristics and 
sources of contamination to give a preliminary estimate of the contaminants that may have 
migrated. The Respondent will then implement an iterative monitoring program and any study 
program identified in the work plan or sampling plan such that by using analytical techniques 
sufficient to detect and quantify the concentration of contaminants, the migration of 
contaminants through the various media at the Site can be determined. In addition, the 
Respondent shall gather data for calculations of contaminant fate and transport. This process is 
continued until the area and depth of contamination are characterized as established in the QAPP 
andDQOs. 

3.3.1. Evaluate Site Characteristics 

The Respondent shall analyze and evaluate the data to describe: (1) Site physical and biological 
characteristics; (2) contaminant source characteristics; (3) nature and extent of contamination; 
and (4) contaminant fate and transport. Results of the Site physical characteristics, source 
characteristics, and extent of contamination analyses are utilized in the analysis of contaminant 
fate and transport. The Respondent shall evaluate the actual and potential magnitude of releases 
from the sources, and horizontal and vertical spread of contamination as well as mobility and 
persistence of contaminants. Where modeling is appropriate, such models shall be identified to 
EPA in a technical memorandum prior to their use. Upon request, all model data and 
programming, including any proprietary programs, shall be made available to EPA together with 
a sensitivity analysis. The RI data shall be presented electronically according to EPA Region 5 
format requirements. Analysis of data collected for Site characterization will meet the DQOs 
developed in the QAPP and stated in the FSP (or revised during the RI). 

3.3.2. Baseline Human Health Risk Assessment 

As an attachment to the RI Report, the Respondent shall submit a Site-Specific Baseline Human 
Health Risk Assessment Report to EPA, with a copy to the IEP A, for review and approval · 
pursuant to Section X of the AOC. The Respondent shall conduct the baseline risk assessment to 
determine whether Site contaminants pose a current or potential risk to human health and the 

·environment in the absence of any remedial action. The Site-Specific Baseline Risk Assessment 
will build on the RA Framework and major components will include contaminant identification, 
exposure assessment, toxicity assessment, and human health and ecological risk characterization. 

Respondent shall conduct a baseline human health risk assessment that focuses on actual and 
potential risks to persons coming into contact with on-site hazardous substances, pollutants or 
contaminants as well as risks to the nearby residential, recreational and industrial worker 
populations from exposure to hazardous substances, pollutants or contaminants in groundwater, 
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soils, sediments, surface water, air, and ingestion of contaminated organisms in nearby, impacted 
ecosystems. The human health risk assessment shall define central tendency and reasonable 
maximum estimates of exposure for current land use conditions and reasonable future land use 
conditions. The human health risk assessment shall use data from the Site and nearby areas to 
identify the contaminants of concern (COC), provide an estimate of how and to what extent 
human receptors might be exposed to these COCs, and provide an assessment of the health 
effects associated with these COCs. The human health risk assessment shall project the potential 
risk ofhealth problems occurring if no cleanup action is taken at the Site and/or nearby areas, 
and establish target action levels for COCs (carcinogenic and non-carcinogenic). 

Respondent shall conduct the human health risk assessment in accordance with EPA guidance 
including, at a minimum: "Risk Assessment Guidance for Superfund (RAGS), Volume I­
Human Health Evaluation Manual (Part A)," Interim Final (EPA-540-1-89-002)," OSWER 
Directive 9285.7-01A; December 1, 1989; and "Risk Assessment Guidance for Superfund 
(RAGS), Volume I- Human Health Evaluation Manual (Part D, Standardized Planning, 
Reporting, and Review of Superfund Risk Assessments)," Interim, (EPA 540-R-97-033), 
OSWER 9285.7-01D, January, 1998 or subsequently issued guidance. 

As appropriate, Respondent shall also conduct the human health risk assessment in accordance 
with the following additional guidance found in the following OSWER directives: 

1) "Clarification to the 1994 Revised Interim Soil Lead Guidance for CERCLA 
Sites and RCRA Corrective Action Facilities," OSWER Directive 9200.4-27; 
August, 1998, 

2) "Implementation of the Risk Assessment Guidance for Superfund (RAGS) 
Volume I- Human Health Evaluation Manual, (Part D, Standardized Planning, 
Reporting, and Review of Superfund Risk Assessments) (Interim)," OSWER 
Directive 9285.7-01D-1; December 17, 1997, 

3) "Soil Screening Guidance: Technical Background Document," OSWER 
Directive 9355.4-17 A; May 1, 1996 and "Supplemental Guidance for Developing 
Soil Screening Levels for Superfund Sites, OSWER Directive 9355.4; March 24, 
2001, 

4) "Soil Screening Guidance: User's Guide," Publication 9355.4-23; April, 1996, 

5) "Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective 
Action Facilities," OSWER Directive 9355.4-12; July 14, 1994, 

6) "Guidance Manual for the Integrated Exposure Uptake Biokinetic (IEUBK) 
Model for Lead in Children," Publication 9285.7-15-1; February, 1994, and 
associated, clarifying Short Sheets on IEUBK Model inputs, including but not 
limited to OSWER 9285.7-32 through 34, as listed on the OSWER lead internet 
site at www .epa. gov/superfund/programs/lead/prods.htm, 
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7) "Integrated Exposure Uptake Biokinetic (IEUBK) Model for Lead in Children," 
Version 0.99D, NTIS PB94-501517, 1994 or "Integrated Exposure Uptake 
Biokinetic (IEUBK) Model for Lead in Children," Windows© version, 2001, 

8) "Risk Assessment Guidance for Superfund: Volume I - Human Health 
Evaluation Manual: (Part B, Development of Risk-based Preliminary 
Remediation Goals)," Interim, OSWER Directive 9285.7-01B; December, 1991, . 

9) "Human Health Evaluation Manual, Supplemental Guidance: Standard Default 
Exposure Factors," OSWER Directive 9285.6-03; March 25, 1991, and 

10) "Exposure Factors Handbook," Volumes I, II, and III; August 1997 (EPN600/P-
95/002Fa, b, c). 

Respondent shall also comply with the guidance on assessing human health risk associated with 
adult exposures to lead in soil as found in the following document: "Recommendations of the 
Technical Review Workgroup for Lead for an Interim Approach to Assessing Risks Associated 
with Adult Exposures to Lead in Soil," December, 1996. This document may be downloaded 
from the Internet at the following address: ~.epa.gov/superfund/programs/leadlprods.htm. 

Additional applicable or relevant guidance may be used for the human health risk assessment 
only if approved by EPA. 

Respondents shall prepare the Human Health Risk Assessment Report according to the 
guidelines outlined below: 

• Hazard Identification (sources). The Respondent shall review available information on 
the hazardous substances present at the Site and identify the major contaminants of 
concern. 

• Dose-Response Assessment. The Respondent shall select contaminants of concern based 
on their intrinsic toxicological properties. 

• Conceptual Exposure/Pathway Analysis. The Respondent shall identify and analyze 
critical exposure pathways (e.g., drinking water). The proximity of contaminants to 
exposure pathways and their potential to migrate into critical exposure pathways shall be 
assessed. 

• Characterization of Site and Potential Receptors. The Respondent shall identify and 
characterize human populations in the exposure pathways. 

• Exposure Assessment. The exposure assessment will identify the magnitude of actual or 
potential human exposures, the frequency and duration of these exposures, and the routes 
by which receptors are exposed. The exposure assessment shall include an evaluation of 
the likelihood of such exposures occurring and shall provide the basis for the 
development of acceptable exposure levels. In developing the exposure assessment, the 

16 



Respondent shall develop reasonable maximum estimates of exposure for both current 
land use conditions and potential land use conditions at the Site. 

• Risk Characterization. During risk characterization, Respondent shall compare chemical­
specific toxicity information, combined with quantitative and qualitative information 
from the exposure assessment, to measured levels of contaminant exposure levels and the 
levels predicted through environmental fate and transport modeling. These comparisons 
shall determine whether concentrations of contaminants at or near the Site are affecting 
or could potentially affect human health. 

• Identification of Limitations/Uncertainties. The Respondent shall identify critical 
assumptions (e.g., background concentrations and conditions) and uncertainties in the 
report. 

• CSM. Based on contaminant identification, exposure assessment, toxicity assessment, 
and risk characterization, the Respondent shall reevaluate the preliminary CSM. 

3.3.3. Baseline Ecological Risk Assessment 

As an attachment to the RI Report, the Respondent shall submit a Baseline Ecological Risk 
Assessment Report to EJ;> A, with a copy to the IEP A, for review and approval by EPA. In the 
Ecological Risk Assessment Report, the Respondent shall evaluate and assess the risk to the 
environment posed by Site contaminants. Respondent shall prepare the Ecological Risk 
Assessment Report in accordance with EPA guidance including, at a minimum: "Ecological Risk 
Assessment Guidance for Superfund, Process for Designing and Conducting Ecological Risk 
Assessments, (EPA-540-R-97-006, June 1997), OSWER Directive 9285.7-25 and as appropriate, 
shall follow the guidelines outlined below: 

• Hazard Id~tification (sources). The Respondent shall review available information on 
the hazardous substances present at the Site and identify the major contaminants of 
concern. 

• Dose-Response Assessment. The Respondent must select contaminants of concern based 
on their intrinsic toxicological properties. 

• Conceptual Exposure/Pathway Analysis. Critical exposure pathways (e.g., surface water) 
shall be identified and analyzed. The proximity of contaminants to exposure pathways 
and their potential to migrate into critical exposure pathways shall be assessed. 

• Characterization of Site and Potential Receptors. The Respondent shall identify and 
characterize environmental exposure pathways. 

• Selection of Chemicals, Indicator Species, and End Points. In preparing the assessment, 
the Respondent will select representative chemicals, indicator species (species that are 
especially sensitive to environmental contaminants), and end points on which to 
concentrate. 
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• Exposure Assessment. In the exposure assessment, Respondent must identify the 
magnitude of actual or environmental exposures, the frequency and duration of these 
exposures, and the routes by which receptors are exposed. The exposure assessment shall 
include an evaluation of the likelihood of such exposures occurring and shall provide the 
basis for the development of acceptable exposure levels. In developing the exposure 
assessment, the Respondent shall develop reasonable maximum estimates of exposure for 
both current land use conditions and potential land use conditions at the Site. 

• Toxicity Assessment/Ecological Effects Assessment. The toxicity and ecological effects 
assessment will address the types of adverse environmental effects associated with 
chemical exposures, the relationships between magnitude of exposures and adverse 
effects, and the related uncertainties for contaminant toxicity (e.g., weight of evidence for 
a chemical's carcinogenicity). 

• Risk Characterization. During risk characterization, Respondent shall compare chemical­
specific toxicity information, combined with quantitative and qualitative information 
from the exposure assessment, to measured levels of contaminant exposure levpls and the 
levels predicted through environmental fate and transport modeling. These comparisons 
shall determine whether concentrations of contaminants at or near th.e Site are affecting 
or could potentially affect the environment. 

• Identification of Limitations/Uncertainties. The Respondent shall identify critical 
assumptions (e.g., background concentrations and conditions) and uncertainties in the 
report. 

• CSM. Based on information developed for the Baseline Ecological Risk Assessment, the 
Respondent shall reevaluate the preliminary CSM. 

3.4. Current and Future Land Uses and Reuse Assessment 

As an Attachment to the RI Report, Respondent shall submit a Memorandum to EPA for review 
and approval that evaluates the current and reasonably anticipated future land uses at the Site. 
The Memorandum shall identify: 1) past uses at the Site including title and lien information; 2) 
current uses of the Site and neighboring areas; 3) the owner's plans for the Site following 
cleanup and any prospective purchasers; 4) applicable zoning laws and ordinance; 5) current 
zoning; 6) applicable local area land use plans, master plans and how they affect the Site; 7) 
existing local restrictions on property; 8) property boundaries; 9) groundwater use 
determinations, wellhead protection areas, recharge areas and other areas identified in the state's 
Comprehensive Ground Water Protection Program; 10) flood plains, wetland, or endangered or 
threatened species; and 11) utility rights of way. 

If EPA, in its sole discretion, determines that a Reuse Assessment is necessary, Respondent will 
perform the Reuse Assessment in accordance with EPA guidance, including, but not limited to: 
"Reuse Assessments: A Tool To Implement The Superfund Land Use Directive, OSWER 
9355.7-06P, June 4, 2001 upon request ofEP A. The Reuse Assessment should provide 
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sufficient information to develop realistic assumptions of the reasonably anticipated future uses 
for the Site. 

TASK4: REMEDIAL INVESTIGATION (RI) REPORT 

In accordance with the schedule in the EPA approved final RI/FS Planning Documents, the 
Respondent shall submit to EPA, with a copy to the IEP A, for review and approval pursuant to 
Section X of the AOC, an RI Report addressing all of the Site and nearby areas. The R1 Report 
shall be consistent with the AOC and this SOW. The RI Report shall accurately establish the site 
characteristics such aS media contaminated, extent of contamination, and the physical boundaries 
of the contamination. Pursuant to this objective, the Respondent shall obtain only the essential 
amount of detailed data necessary to determine the key contaminants' movement and extent of 
contamination. The key contaminants must be selected based on persistence and mobility in the 
environment and the degree of hazard. The key contaminants identified in the RI shall be 
evaluated for receptor exposure and an estimate of the key contaminants level reaching human or 
environmental receptors must be made. The Respondent shall use existing standards and 
guidelines such as drinking-water standards, water-quality criteria, and other criteria accepted by 
the EPA as appropriate for the situation, to evaluate effects on human receptors who may be 
exposed to the key contaminant(s) above appropriate standards or guidelines. Respondent shall 
complete the RI Report in accordance with the following requirements: 

The Respondent shall submit an RI Report that builds on the Multi-Site RI Documents and 
includes site-specific findings, and which includes the following: 

• Executive Summary 

• Site Background. The Respondent shall assemble and review available facts about the 
regional conditions and conditions specific to the Site under investigation. 

• Investigation (as applicable) 
Site Reconnaissance 
Field Investigation & Technical Approach 
Chemical Analysis & Analytical Methods 
Field Methodologies 
Biological 
Surface Water 
Sediment 
Soil Boring 
Soil Sampling 
Monitoring Well fustallation 
Groundwater Sampling 
Hydrogeologic~! Assessment 
Air Sampling 
Waste fuvestigation 
Geophysical fuvestigation 
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• Site Characteristics (as applicable) 
Geology 
Hydrogeology 
Meteorology 
Demographics and Land Use 
Ecological Assessment 
Hydrodynamics 

• Nature and Extent of Contamination 
Contaminant Sources 
Contaminant Distribution and Trends 

• Fate and Transport 
Contaminant Characteristics 
Transport Processes 
Contaminant Migration Trends 

• Human Health Risk Assessment 
· Hazard Identification (sources) 
Dose-Response Assessment 
Prepare Conceptual Exposure/Pathway Analysis 
Characterization of Site and Potential Receptors 
Exposure Assessment 
Risk Characterization 
Identification of Limitations/Uncertainties 
Site Conceptual Model 

• Ecological Risk Assessment 
Hazard Identification (sources) 
Dose-Response Assessment 
Prepare Conceptual Exposure/Pathway Analysis 
Characterization of Site and Potential Receptors 
Selection of Chemicals, Indicator Species, and End Points 
Exposure Assessment 
Toxicity Assessment/Ecological Effects Assessment 
Risk Characterization 
Identification of Limitations/Uncertainties 
Site Conceptual Model 

• Summary and Conclusions 

TASK 5: TREATABILITY STUDIES 

If EPA or the Respondent determine that treatability testing is necessary, the Respondent shall 
conduct treatability studies as described in this Task 5 of this SOW. In addition, if applicable, 
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the Respondent shall use the testing results and operating conditions in the detailed design of the 
selected remedial technology. The Respondent shall perform the following activities. 

5.1. Determine Candidate Technologies and the Need for Testing 

The Respondent shall submit a Candidate Technologies and Testing Needs Technical 
Memorandum, to EPA with a copy to IEP A for review and approval by EPA, that identifies 
candidate technologies for a treatability studies program no later than at the time of submittal of 
the draft RIIFS Planning Documents. The list of candidate technologies shall cover the range of 
technologies required for alternatives analysis. The Respondent shall determine and refine the 
specific data requirements for the testing program during Site characterization and the 
development and screening of remedial alternatives. 

5.1.1. Conduct Literature Survey and Determine the Need for Treatability Testing 

Within the Candidate Technologies and Testing Needs Technical Memorandum, the Respondent 
shall conduct a literature survey to gather information on the performance, relative costs, 
applicability, removal efficiencies, operation and maintenance (O&M) requirements, and 
implementability of candidate technologies. Respondent shall conduct treatability studies 
except where Respondent can demonstrate to EPA's satisfaction that they are not needed. 

5.2. Treatability Testing and Deliverables 

5.2.1. Treatability Study Work Plan and Sampling and Analysis Plan (SAP) 

If EPA or the Respondent determine that treatability testing is necessary, EPA will decide on the 
type of treatability testing to use (e.g., bench versus pilot). At the request of EPA, and in 
accordance with the schedule in Exhibit A to this SOW, the Respondent shall submit a 
Treatability Study Work Plan and a SAP, or amendments to the Site-Specific Work Plan to EPA 
with a copy(ies) to the IEPA for review and approval pursuant to Section X of the AOC, that 
describes the Site background, the remedial technology(ies) to be tested, test objectives, 
experimental procedures, treatability conditions to be tested, measurements of performance, 
analytical methods, data management and analysis, health and safety, residual waste 
management, and a schedule. The Respondent shall document the DQOs for treatability testing 
as well. If pilot scale treatability testing is to be performed, the Treatability Study Work Plan 
shall describe pilot plant installation and start-up, pilot plant operation and maintenance 
procedures, operating conditions to be tested, a sampling plan to determine pilot plant 
performance, and a detailed health and safety plan. If testing is to be performed off-Site, the 
plans shall address all permitting requirements. 

5.2.2. Treatability Study Health and Safety Plan 

If the Multi-Site Health and Safety Plan and Site-Specific Work Plan are not adequate for 
defining the activities to be performed during the treatability tests, the Respondent shall submit a 
separate or amended Health and Safety Plan. Task 1.2.1.5 of this SOW provides additional 
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information on the requirements of the Health and Safety Plan. EPA and IEP A review, but do 
not "approve" the Treatability Study Health and Safety Plan. 

5.2.3. Treatability Study Evaluation Report 

Following the completion of the treatability testing, the Respondent shall analyze and interpret 
the testing results in a technical report to EPA and IEP A. Respondent shall submit the 
treatability study report according to the schedule in the Treatability Study Work Plan. This 
report may be a part of the RI Report or submitted as a separate deliverable. The Treatability 
Study Evaluation Report shall evaluate each technology's effectiveness, implementability and 
cost, and actual results as compared with predicted results. The report shall also evaluate full 
scale application of the technology, including a sensitivity analysis identifying the key 
parameters affecting full-scale operation. 

TASK 6: DEVELOPMENT AND SCREENING OF ALTERNATIVES 

The Respondent shall develop and screen an appropriate range of site-specific remedial 
alternatives that will be evaluated in the FS. The site-specific alternative array will build on the 
Multi-Site FS Documents, as appropriate. The site-specific range of alternatives shall include, as 
appropriate, options in which treatment is used to reduce the toxicity, mobility, or volume of 
wastes, but which vary in the types of treatment, the amount treated, and the manner in which 
long-term residuals or untreated wastes are managed; options involving containment with little or 
no treatment; options involving both treatment and containment; and a no-action alternative. The 
Respondent shall perform the following activities as a function of the development and screening 
of remedial alternatives. 

The Respondent shall prepare and submit to EPA and IEP A a technical memorandum for this 
task. A Site-Specific Alternatives Screening Technical Memorandum shall be submitted in 
accordance with the Schedule in Exhibit A to this SOW. Comments on the Site-Specific 
Alternatives Screening shall be addressed in the draft FS. 

6.1. Site-Specific Alternatives Screening Technical Memorandum 

The Site-Specific Alternatives Screening Technical Memorandum shall summarize the work 
performed and the results of each of the above tasks, and shall include an alternatives array 
summary. If required by EPA, the Respondent shall modify the alternatives array to assure that 
the array identifies a complete and appropriate range of viable alternatives to be considered in 
the detailed analysis. The Alternatives Screening Technical Memorandum shall document the 
methods, the rationale and the results of the alternatives screening process, and shall include: 

6.1.1. Remedial Action Objectives 

The Respondent shall develop site-specific Remedial Action Objectives (RAOs). Based on the 
baseline human health and ecological risk assessments, the Respondent shall document the site­
specific RAOs which shall specify the contaminants and media of concern, potential exposure 
pathways and receptors, and contaminant level or range of levels (at particular locations for each 
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exposure route) that are protective of human health and the environment. RAOs shall be 
developed by considering the factors set forth in 40 C.F.R. § 300.430(e)(2)(i). 

6.1.2. Identify Areas or Volumes of Media . 

In the Site-Specific Alternatives Screening Technical Memorandum, the Respondent shall 
identifY areas or volumes of-media to which response actions may apply, taking into account 
requirements for protectiveness as identified in the remedial action objectives. The Respondent 
shall also take into account the chemical and physical characterization of the Site. 

6.1.3. Identify, Screen, and Document Remedial Technologies 

Based on the Preliminary Remedial Technology Screening Document, in the Site-Specific 
Alternatives Screening Technical Memorandum, the Respondent shall identifY and evaluate 
applicable technologies and eliminate those that cannot be implemented at the Site. The 
Respondent shall evaluate process options on the basis of effectiveness, implementability, and 
cost factors to select and retain one or, if necessary, more representative processes for each 
technology type. The Respondent shall summarize and include the technology types and process 
options in the Site-Specific Alternatives Screening Technical Memorandum. Whenever 
practicable, the alternatives shall also consider the CERCLA preference for treatment over 
conventional containment or land disposal approaches. 

6.1.4. Assemble and Document Alternatives 

The Respondent shall assemble the selected representative technologies into alternatives for each 
affected medium or operable unit. Together, all of the alternatives shall represent a range of 
treatment and containment combinations that shall address either the Site or the operable unit as a 
whole. The Respondent shall prepare a summary of the assembled alternatives and their related 
ARARs. If necessary, the Respondent shall conduct the screening of alternatives to assure that 
only the alternatives with the more favorable composite evaluation of all factors are retained for 
further analysis. As appropriate, the screening shall preserve the range of treatment and 
containment alternatives that was initially developed. The Respondent shall specify the reasons 
for eliminating alternatives during the preliminary screening process. • 

TASK 7: DETAILED ANALYSIS of ALTERNATIVES (FS REPORT) 

Building on the Multi-Site FS Documents, the Respondent shall conduct and present a detailed 
analysis of remedial alternatives to provide EPA with the information needed to sel~ct a Site 
remedy. ' 

7.1. Detailed Analysis of Alternatives 

The Respondent shall conduct a detailed analysis of the remedial alternatives for the Site. The 
detailed analysis shall include an analysis of each remedial option against each of the nine 
evaluation criteria set forth in 40 C.F.R. § 300.430(e)(9)(iii) and a comparative analysis of all 
options using the same nine criteria as a basis for comparison. 
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7.1.1. Apply Nine Criteria and Document Analysis 

The Respondent shall apply the nine evaluation criteria to the assembled remedial alternatives to 
ensure that the selected remedial alternative will protect human health and the environment and 
meet remedial action objectives; will comply with or include a waiver of ARARs; will be cost­
effective; will utilize permanent solutions and alternative treatment technologies, or resource 
recovery technologies, to the maximum extent practicable; and will address the statutory 
preference for treatment as a principal element. The evaluation criteria include: (1) overall 
protection of human health and the environment and how the alternative meets each of the 
remedial action objectives; (2) compliance with ARARs; (3) long-term effectiveness and 
permanence; (4) reduction of toxicity, mobility, or volume through treatment; (5) short-term 
effectiveness; (6) implementability; (7) cost; (8) state (or support agency) acceptance; and (9) 
community acceptance. (Note: criteria 8 and 9 are considered after the RifFS report has been 
released to the general public.) For each alternative the Respondent shall provide: (1) a 
description of the alternative that outlines the waste management strategy involved and identifies 
the key ARARs associated with each alternative, and (2) a discussion of the individual criterion 
assessment. If the Respondent does not have direct input on criteria (8) state (or support agency) 
acceptance and (9) community acceptance, EPA will address these criteria. 

7.1.2. Compare Alternatives Against Each Other and Document the Comparison of 
Alternatives 

The Respondent shall perform a detailed comparative analysis between the remedial alternatives. 
That is, the Respondent shall compare each alternative against the other alternatives using the 
nine evaluation criteria as a basis of comparison. EPA will identify and select the preferred 
alternative. 

7.1.3. Alternatives Analysis for Institutional Controls 

For any Alternative that relies on Institutional Controls, Respondent shall include an evaluation of 
the following: 1) Overall Protection of Human Health and the Environment including what 
specific institutional control components will ensure that the alternative will remain protective 
and how these specific controls will meet remedial action objectives; 2) Compliance with 
ARARs; 3) Long Term Effectiveness including the adequacy and reliability of institutional 
controls and how long the institutional control must remain in place; 4) Short Term Effectiveness 
including the amount of time it will take to impose the Institutional Control; 5) Implementability 
including research and documentation that the proper entities (e.g., potentially responsible parties, 
state, local government entities, local landowners conservation organizations) are willing to enter 
into any necessary agreement or restrictive covenant with the proper entities and/or that laws 
governing the restriction exist or allow implementation of the institutional control; 6) Cost 
including the cost to implement, maintain, monitor and enforce the institutional control; and 7) 
State and Community Acceptance of the Institutional Control. 
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7 .2. Feasibility Study Report 

In accordance with the Schedule in Exhibit A to this SOW, the Respondent shall prepare and 
submit a draft FS Report to EPA and IEP A for review and approval pursuant to Section X of the 
AOC. The FS report shall summarize the development and screening of the remedial alternatives 
and present the detailed analysis of remedial alternatives. In addition, the FS Report shall also 
include the information EPA will need to prepare relevant sections of the Record ofDecision 
(ROD) for the Site [see Chapters 6 and 9 of EPA's A Guide to Preparing Superfund Proposed 
Plans, Records of Decision, and Other Remedy Selection Decision Documents (EPA 540-R-98-
031, July 1999) for the information that is needed). 

TASK 8: PROGRESS REPORTS 

8.1. Site-Specific Monthly Progress Reports 

The Respondent shall submit site-specific monthly written progress reports to EPA and the IEP A 
concerning actions undertaken pursuant to the AOC and this SOW, in accordance with the 
Schedule in Exhibit A to this SOW, unless otherwise directed in writing by the RPM. These 
reports shall include, but not be limited to, a description of all significant developments during the 
preceding period, including the specific work that was performed and any problems that were 
encountered; a paper and electronic copies (formatted according to EPA specifications) and 
summary of the analytical data that was received during the reporting period; and the 
developments anticipated during the next reporting period, including a schedule of work to be 
performed, anticipated problems, and actual or planned resolutions of past or anticipated 
problems. The site-specifc monthly progress reports will summarize the field activities conducted 
each month including, but not limited to drilling and sample locations, depths and descriptions; 
boring logs; sample collection logs; field notes; problems encountered; solutions to problems; a 
description of any modifications to the procedures outlined in the Work Plans, with justifications 
for the modifications; a summary of all data received during the reporting period and the 
analytical results; and upcoming field activities. In addition, the Respondent shall provide the 
RPM or the entity designated by the RPM with all laboratory data within the monthly progress 
reports and in no event later than 90 days after samples are shipped for analysis. 

8.2. Annual Progress Reports 

In accordance with the Schedule in Exhibit A to this SOW, the Respondent shall submit Annual 
Progress Reports to EPA and IEP A. These reports shall address both MGP Sites and shall 
summarize overall progress in completing the Work required by this AOC and SOW. The 
Annual Progress Reports are intended to be a concise summary of the progress of the Work at 

t each of the two MGP Sites. These reports will continue until termination of the AOC, unless 
otherwise directed in writing by EPA. 
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ExmBIT A 
SCHEDULE FOR MAJOR DELIVERABLES 

A. Project Start Dates 

The AOC and SOW establish requirements for an RJ/FS at each of two MGP Sites located in 
Waukegan, Illinois. To maximize efficiency in conducting multiple RJ/FS activities, Multi-Site 
RI and FS Documents will be developed. Additionally, each of the Sites has been assigned a 
unique Project Start Date that triggers the site-specific RJ/FS work for that Site. The following 
Project Start Dates have been established: 

- NSG South Plant- the effective date of the AOC. 
- NSG North Plant- seven months after the effective date of the AOC. 

The Project Start Dates and prioritization are subject to review through periodic evaluation. In 
evaluating changes to the Project Start Dates and/or Site prioritization, EPA will give primary 
weight to the relative risks of the Site with emphasis on the potential risks associated with human 
exposure to pollutants and contaminants. Other factors to be considered will include multi-site 
management issues, the need to efficiently allocate available resources, the need for interim 
responses to releases or potential releases of pollutants to contaminants, or other matters EPA 
deems appropriate. 

B. General Schedule 

The following general schedule shall apply to the Multi-Site RI and FS Documents and the RJ/FS 
for each Site. The general schedule for a specific Site may be modified when: 1) a different 
schedule is approved by EPA in a Site-Specific Work Plan, Treatability Testing Work Plan, or 
other EPA approved document; or 2) the Respondent submits in writing a request for a site­
specific extension or schedule modification, and EPA approves any such request. 

DELIVERABLE DUE DATE 

TASK 1.1.1 -Ongoing Work Reports For each Site, annually on the effective date of 
this AOC until EPA's approval of a Site-
Specific Work Plan for that Site. 

TASK 1.1.2 - Completion Reports Completion Report for South Plant due 30 
days after the effective date of the AOC. 
Completion Reports for any other applicable 
Site due no later than the Project Start Date. 



DELIVERABLE DUE DATE 

TASK 1.2.1 -Multi-Site RI Documents, Draft Multi-Site QAPP and HSP due 60 days 
including QAPP, FSP, Generalized CSM, RA after the effective date of the AOC. Draft 
Framework, and HSP. Multi-Site FSP, Generalized CSM and RA 

Framework due 120 days after the effective 
date of the· AOC. Final Multi-Site RI 
Documents due 45 days after EPA direction to 
modify pursuant to Section X of the AOC. 

TASK 1.2.2 - Multi-Site FS Documents, Draft Multi-Site FS Documents due one year 
including Preliminary Remedial Technology after the effective date of the AOC. Final 
Screening, ARARs, and Permitting/ Multi-Site FS Documents due 45 days after 
Equivalency documents EPA direction to modify pursuant to Section X 

oftheAOC. 

TASK 1.3- Site-Specific Work Plans South Plant due 21 0 days after the effective 
date of the AOC. Site-Specific Work Plans 
for each other Site due 90 days after its Project 
Start Date. Final Site-Specific Work Plan due 
45 days after EPA direction to modify 
pursuant to Section X of the AOC. 

TASK 2- Technical Assistance Plan (TAP) TAP for any Site due 60 days after a request 
from EPA. Final TAP due thirty calendar 
days after receipt ofEPA's direction to modify 
pursuant to Section X of the· AOC. 

TASK 2- Quarterly Progress Reports on 10 days after the end of each calendar year 
Implementation of the TAP quarter; first report due in the first full 

calendar year quarter after the effective date of 
theAOC. 

TASK 3- Site Characterization Technical To be included in the monthly Progress 
Communications Reports. 

TASK 4 - RI Report Draft RI Report due one year following EPA 
approval of the Site-Specific Work Plan, or on 
a schedule approved in the Site-Specific Work 
Plan. Final RI Report due 45 days after 
receipt of EPA's direction to modify pursuant 
to Section X of the AOC. 

TASK 5.1- Candidate Technologies and With the draft RI/FS Planning Documents 
Testing Needs Technical Memorandum (Task 1.3). 
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DELIVERABLE DUE DATE 

TASK 5.2.1- Treatability Testing Work Plan Within 45 days of request ofEPA. Final 
and SAP or Amendments to the Original Site- documents due 45 days after receipt of EPA's 
Specific Work Plan. direction to modify pursuant to Section X of 

theAOC. 

TASK 5.2.2 -Treatability Testing Health and Within 30 days of request ofEPA. Final 

Safety Plan or Amendment to the Original document due thirty calendar days after receipt 

Health and Safety Plan ofEPA's direction to modify pursuant to 
Section X of the AOC. 

TASK 5.2.3- Treatability Study Evaluation Draft due with the RI Report (Task 4), or as 
Report approved by EPA in the Treatability Testing 

Work Plan. Final Treatability Study 
Evaluation Report due 45 days after receipt of 
EPA's direction to modify pursuant to Section 
XoftheAOC. 

TASK 6.1 - Site-Specific Alternatives 60 days after submittal of the draft RI Report. 
Screening Technical Memorandum 

TASK 7 - FS Report FS Report due 45 days after receipt of EPA's 
comments on the Site-Specific Alternatives 
Screening Technical Memorandum. Final FS 
Report due 45 days after receipt of EPA's 
direction to modify pursuant to Section X of 
theAOC. 

TASK 8.1 - Site-Specific Monthly Progress For each Site, on the 15th day of each month or 
Reports the first business day after the 15th of the 

month commencing 60 days after the Project 
Start Date and continuing until EPA issues the 
Record of Decision for the Site. 

TASK 8.2 -Annual Progress Reports Due one year after the effective date of the 
AOC and every year thereafter. 

Miscellaneous Documents In accordance with the submittal date provided 
by RPM. 
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EXHIBITB 
PARTIAL LIST OF GUIDANCE 

The following list, although not comprehensive, comprises many of the regulations and guidance 
documents that apply to the RIIFS process. The majority of these guidance documents, and 
additional applicable guidance documents, may.be downloaded from the following websites: 

http://www.epa.gov/superfund/pubs.htm (General Superfund) 
http://cluin.org (Site Characterization, Monitoring and Remediation) 
http://www.epa.gov/ORDINRMRUPubs (Site Characterization and Monitoring) 
http://www.epa.gov/gualitylqa docs.html#guidance (Quality Assurance) 
http://www .epa gov/superfund/programs/dfalindex.htm (Dynamic Field Activities) 
http://www.epa.gov/superfund/programs/risk/toolthh.htm (Risk Assessment- Human) 
http://www.epa.gov/superfund/programs/risk/tooleco.htm (Ecological Risk Assessment) 
http://www.epa.gov/superfund/programs!lead (Risk Assessment- Lead) 
http://cfj>ub.epa.gov/ncea (Risk Assessment- Exposure Factors/Other) 
http://www.epa.gov/nepis/srch.htm (General Publications Clearinghouse) 
http://www.epa.gov/clariton/clhtmllpubtitle.html 
http:/ /www.epa.gov/superfund/programs/lead/products.htm(General Publications Clearinghouse) 

1. The (revised) National Contingency Plan; 

2. Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA, 
U.S. EPA, Office of Emergency and Remedial Response, OSWER Directive No. 9355.3-
01, EPN540/G-89/004, October 1988. 

3. Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal Landfill 
Sites, U.S. EPA, Office ofEmergency and Remedial Response, EPN540/P-91!001, 
February 1991. 

4. Implementing Presumptive Remedies, U.S. EPA, Office ofEmergency and Remedial 
Response, EPA-540-R-97-029, October 1997. 

5. Presumptive Remedy for CERCLA Municipal Landfill Sites, U.S. EPA, OSWER Directive 
No. 9355.0-49FS, EPA-540-F-93-035, September 1993. 

6. Presumptive Remedies: CERCLA Landfill Caps RI/FS Data Collection Guide, U.S. EPA, 
OSWER 9355.3-18FS, EPN540/F-95/009, August 1995. 

7. Presumptive Response Strategy and Ex-Situ Treatment Technologies for Contaminated 
Ground Water at CERCLA Sites, OSWER 9283.1-12, EPA-540-R-96-023, October 1996. 
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8. Field Analytical and Site Characterization Technologies Summary of Applications, U.S. 
EPA, EPA-542-F-97-024, November 1997. 

9. CLU-IN Hazardous Waste Clean-Up Information World Wide Web Site, U.S. EPA, EPA-
542-F-99-002, February 1999. 

10. Field Sampling and Analysis Technology Matrix and Reference Guide, U.S. EPA, EPA-
542-F-98-013, July 1998. 

11. Subsurface Characterization and Monitoring Techniques: A Desk Reference Guide, 
Volumes 1 and 2, U.S. EPA, EPN625/R-93/003, May 1993. 

12. Use of Airborne, Surface, and Borehole Geophysical Techniques at Contaminated Sites: A 
Reference Guide, U.S. EPA, EPN625/R-92/007(a,b), September 1993. 

13. Innovations in Site Characterization: Geophysical Investigation at Hazardous Waste Sites, 
U.S. EPA, EPA-542-R-00-003, August 2000. 

14. Innovative Remediation and Site Characterization Technology Resources, U.S. EPA, 
OSWER, EPA-542-F-01-026b, January 2001. 

15. Handbook of Suggested Practices for the Design and Installation of Ground-Water 
Monitoring Wells, U.S. EPA, EP N600/4-89/034, 1991. 

16. Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers, U.S. 
EPA, EPA-542-S-02-001, May 2002. 

17. Ground Water Issue: Low-Flow (Minimal Drawdown) Ground- Water Sampling 
Procedures, U.S. EPA, EPN540/S-95/504, April1996. 

18. Superfund Ground Water Issue: Ground Water Samplingfor Metals Analysis, U.S. EPA, 
EPN540/4-89/001, March 1989. 

19. Resources for Strategic Site Investigation and Monitoring, U.S. EPA, OSWER, EPA-542-
F-010030b, September 2001. 

20. Region 5 Frameworkfor Monitored Natural Attenuation Decisions for Groundwater, U.S. 
EPA Region 5, September 2000. 

21. Ground Water Issue: Suggested Operating Procedures for Aquifer Pumping Tests, U.S. 
EPA, OSWER, EP A/540/S-93/503, February 1993. 

22, Technical Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Ground 
Water, U.S. EPA, EPN600/R-98/128, September 1998. 
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23. Use of Monitored Natural Attenuation at Superfund, RCRA Corrective Action and 
Underground Storage Tank Sites, U.S. EPA, OSWER Directive 9200.4-17P, April21, 
1999. 

24. Ground Water Issue: Fundamentals of Ground-Water Modeling, U.S. EPA, OSWER, 
EP A/540/S-92/005, Apri11992. 

25. Assessment Framework for Ground-Water Model Applications, U.S. EPA, OSWER 
Directive #9029.00, EPA-500-B-94-003, July 1994. 

26. Ground-Water Modeling Compendium- Second Edition: Model Fact Sheets, Descriptions, 
Applications and Cost Guidelines, U.S. EPA, EPA-500-B-94-004, July 1994. 

27. A Guide to Preparing Superfund Proposed Plans, Records of Decision, and Other Remedy 
Selection Decision Documents, U.S. EPA, Office of Solid Waste and Emergency 
Response, OSWER Directive No. 9200.1-23P, EPA 540-R-98-031, July 1999. 

28. Region 5 Instructions on the Preparation of A Superfund Division Quality Assurance 
Project Plan Based on EPA QA/R-5, Revision 0, U.S. EPA Region 5, June 2000. 

29. Guidance for the Data Quality Objectives Process (QA-G-4), U.S. EPA, EPA/600/R-
96/055, August 2000. 

30. Guidance for the Data Quality Objectives Process for Hazardous Waste Sites (QAIG-
4HW), U.S. EPA, EPA/600/R.-00/007, January 2000. 

31. Guidance for the Preparation of Standard Operating Procedures (QA-G-6), U.S. EPA, 
EPA/240/B-011004, March 2001. 

32. EPA Requirements for Quality Management Plans (QA/R-2), U.S. EPA, EPA/240/B-
0 1/002, March 2001. 

33. EPA Requirements for QA Project Plans (QA/R-5), U.S. EPA, EPA/240/B-01/003, March 
2001. 

34. Guidance for Quality Assurance Project Plans (QA/G-5), U.S. EPA, EPA/600/R-98/018, 
February 1998. 

35. Users Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management 
Office, OSWER Directive No. 9240.0-01D, January 1991. 

36. Technical Guidance Document: Quality Assurance and Quality Control for Waste 
Containment Facilities, U.S. EPA, EPA/600/R-93/182, 1993. 

37. Risk Assessment Guidance for Superfund- Volume I Human Health Evaluation Manual 
(Part A), U.S. EPA, EPA/54011-89/002, December 1989. 
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38. Risk Assessment Guidance for Superfund- Volume I Human Health Evaluation Manual 
(Part B, Development of Risk-Based Preliminary Remediation Goals), U.S. EPA, 
EPA/540/R-92/003, OSWER Publication 9285.7-01B, December 1991. 

39. Risk Assessment Guidance for Superfund- Volume I Human Health Evaluation Manual 
(Part C -'Risk Evaluation of Remedial Alternatives), U.S. EPA, Office of Emergency and 
Remedial Response, Publication 9285.7-01C, October, 1991. 

40. Risk Assessment Guidance for Superfund- Volume I Human Health Evaluation Manual 
(Part D -Standardized Planning, Reporting, and Review of Superfund Risk Assessments), 
U.S. EPA, Office of Emergency and Remedial Response, Publication 9285.7-47, December 
2001. 

41. Risk Assessment Guidance for Superfund: Volume III- Part A, Process for Conducting 
Probabilistic Risk Assessment, U.S. EPA, OSWER Publication 9285.7-45, EPA-540-R-02-
002, December 2001. 

42. Policy for Use of Probabilistic in Risk Assessment at the U.S. Environmental Protection 
Agency, U.S. EPA, Office of Research and Development, 1997. 

43. Human Health Evaluation Manual, Supplemental Guidance: Standard Default Exposure 
Factors, U.S. EPA, OSWER Directive 9285.6~03, March 25, 1991. 

44. Exposure Factors Handbook, Volumes I, II, and III, U.S. EPA, EPA/600/P-95/002Fa,b,c, 
August 1997. 

45. Supplemental Guidance to RAGS: Calculating the Concentration Term, U.S. EPA, 
OSWER Publication 9285.7-081, May 1992. 

46. Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action 
Facilities, U.S. EPA, OSWER Directive 9355.4-12, EPA/540/F-94/043, July 14, 1994. 

47. Clarification to the 1994 Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA 
Corrective Action Facilities, U.S. EPA, OSWER Directive 9200.4-27, EPA/540/F-98/030, 
August 1998. 

48. Guidance Manual for the Integrated Exposure Uptake Biokinetic (IEUBK) Model for Lead 
in Children, U.S. EPA, OSWERPublication 9285.7-15-1, February 1994; and associated, 
clarifying Short Sheets on IEUBK Model inputs, including but not limited to OSWER 
9285.7-32 through 34, as listed on the OSWER lead internet site at 
www.epa.gov/superfund/programs/lead/prods.htm, 

49. Integrated Exposure Uptake Biokinetic (IEUBK) Mode/for Lead in Children, Version 
0.99D, NTIS PB94-501517, 1994 or Integrated Exposure Uptake Biokinetic (IEUBK) 
Mode/for Lead in Children, Windows© version, 2001, 

..... - - ':... ... 
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50. Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions, U.S. EPA, 
OSWER Directive 9355.0-30, April22, 1991 . 

51. Performance of Risk Assessments in Remedial Investigation /Feasibility Studies (RIIFSs) 
Conducted by Potentially Responsible Parties (PRPs), OSWER Directive No. 9835.15, 
August 28, 1990. 

52. Supplemental Guidance on Performing Risk Assessments in Remedial Investigation 
Feasibility Studies (RIIFSs) Conducted by Potentially Responsible Parties (PRPs), 
OSWER Directive No. 9835.15(a), July 2, 1991. 

53. Role of Background in the CERCLA Cleanup Program, U.S. EPA, OSWER 9285.6-07P, 
April 26, 2002. 

54. Soil Screening Guidance: User's Guide, U.S. EPA, OSWER Publication 9355.4-23, July 
1996. 

55. Soil Screening Guidance: Technical Background Document, U.S. EPA, EPN540/R95/128, 
May 1996. 

56. Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites (Peer 
Review Draft), U.S. EPA, OSWER Publication 9355.4-24, March 2001. 

57. Ecological Risk Assessment Guidance for Superfund: Process for Designing & Conducting 
Ecological Risk Assessments, U.S. EPA, OSWER Directive 9285.7-25, EPA-540-R-97-
006, February 1997. 

58. Guidelines for Ecological Risk Assessment, U.S. EPA, EP N630/R-95/002F, April1998. 

59. The Role of Screening-Level Risk Assessments and Refining Contaminants of Concern in 
Baseline Ecological Risk Assessments, U.S. EPA, OSWER Publication 9345.0-14, 
EPN540/F-01/014, June 2001. 

60. Ecotox Thresholds, U.S. EPA, OSWERPublication 9345.0-12FSI, EPN540/F-95/038, 
January 1996. 

61. Issuance of Final Guidance: Ecological Risk Assessment and Risk Management Principles 
for Superfund Sites, U.S. EPA, OSWER Directive 9285.7-28P, October 7, 1999. 

62. Guidance for Data Usability in Risk Assessment (Quick Reference Fact Sheet), OSWER 
9285.7-05FS, September, 1990. 

63. Guidance for Data Usability in Risk Assessment (Part A), U.S. EPA, Office ofEmergency 
and Remedial Response, Publication 9285.7-09A, April1992. 
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64. Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, EP A/540/R-
92/071a, October 1992. 

65. CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of 
Emergency and Remedial Response, OSWER Directive No. 9234.1-01 and -02, 
EPA/540/G-89/009, August 1988. 

66. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. 
EPA, Office ofEmergency and Remedial Response, (Interim Final), OSWER Directive 
No. 9283.1-2, EPA/540/G-88/003, December 1988. 

67. Considerations in Ground-Water Remediation at Superfund Sites and RCRA Facilities­
Update, U.S. EPA, OSWER Directive 9283.1-06, May 27, 1992. 

68. Methods for Monitoring Pump-and-Treat Performance, U.S. EPA, EPA/600/R.-94/123, 
June 1994. 

69. Pump-and-Treat Ground-Water Remediation A Guide for Decision Makers and 
Practitioners, U.S. EPA, EPA/625/R.-95/005, July 1996. 

70. Ground-Water Treatment Technology Resource Guide, U.S. EPA, OSWER, EPA-542-B-
94/009, September 1994. 

71. Land Use in the CERCLA Remedy Selection Process, U.S. EPA, OSWER Directive No. 
9355.7-04, May 25, 1995. 

72. Reuse Assessments: A Tool To Implement The Superfund Land Use Directive, U.S. EPA, 
OSWER 9355. 7-06P, June 4, 2001. 

73. Reuse ofCERCLA Landfill and Containment Sites, U.S. EPA, OSWER 9375.3-05P, EPA-
540-F-99-015, September 1999. 

74. Reusing Superfund Sites: Commercial Use Where Waste is Left on Site, U.S. EPA, OSWER 
9230.0-100, February 2002. 

75. Covers for Uncontrolled Hazardous Waste Sites, U.S. EPA, EPA/540/2-85/002, 1985. 

76. Technical Guidance Document: Final Covers on Hazardous Waste Landfills and Surface 
Impoundments, U.S. EPA, OSWER, EPA/530-SW-89-047, July 1989. 

77. Engineering Bulletin: Landfill Covers, U.S. EPA, EPA/540/S-93/500, 1993. 

78. Principles for Managing Contaminated Sediment Risks at Hazardous Waste Sites; U.S. 
EPA OSWER Directive 9285.6-08, February 12, 2002. 
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79. Institutional Controls: A Site Manager's Guide to Identifying, Evaluating and Selecting 
Institutional Controls at Superfund and RCRA Corrective Action Cleanups, U.S. EPA, 
OSWER 9355.0-74FS-P, EP A/540-F-00-005, September 29, 2000. 

80. Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA, 
Office of Emergency and Remedial Response, EPA Order No. 1440.2, July 12, 1981. 

81. OSHA Regulations in 29 CFR 1910.120, Federal Register45654, December 19, 1986. 

82. Standard Operating Safety Guides, PB92-963414, June 1992. 

83. Community involvement in Superfund: A Handbook, U.S. EPA, Office of Emergency and 
Remedial Response, OSWER Directive No. 9230.0#3B June 1988; and OSWER Directive 
No. 9230.0-3C, January 1992 . 

10 



. . . " . . .. . . . . . . . 

APPENDIXB 



z 
0 
>= < u 
0 
--' 
w 
l-

Ui 
I-

~ 
--' a_ 

F!: 
a::: 
0 z 
Vl 
a_ 
< ::::;; 

z 
0 
>= < u g 
~ 
Ui 
1-
z 
w 
Vl 

~ 
u 
z 
0 

a::: 
w 
0 
a::: 
0 

z 
s 
0 
< 

-

2000 0 ~2000 4000 ----APPROXIMATE SCALE IN FEET 

SITE LOCATION MAP 
FORMER NORTH PLANT 

WAUKEGAN, ILLINOIS 

~--------------------------_. ________ ~--------------------~ 



z 
0 
;::: 
<( 
(.) 

g 
~ 
Vi 
I-

~ 
--' 
"-

i!: 
::::> 
0 
Vl 

Vl 
"­
<( 
::::0 

z 
0 
;::: 
<( 
t.) 

g 
~ 
Vi 
1-
z 
w 
Vl 

i5 
(.) 

z 
0 

a:: 
w 
Cl 
a:: 
0 

z 
:i 
Cl 
<( 

----- -APPROXIMATE SCALE IN FEET 

SITE LOCATION MAP 
FORMER SOUTH PLANT 

WAUKEGAN, ILLINOIS 
~L-------------------------~------~----------------~ 



( 

Program Contact: 
Phone: 

ORC Attorney: 
Phone: 

Status: 

~ASE BACKGROUND 

Case Conclusion Data Sheet 

Please click here for instructions for completinz the form 

Timothy Prendiville 
6-5122 

Peter Felitti 
6-5114 . 

IZI Draft 0 Final 0 Update 

1. I CIS Enforcement Activity Number: 
2. Regional Hearing Clerk Docket Number: 
3. Program Docket Number: 

4. Judicial Court Docket Number: 
*5. Case Name {Add Defendants if other than case name) IN THE MATTER OF: North 
Shore Gas Manufactured Gas Plant Site 

Additional Defendants : 

fACILITY INFORMATION 
6. EPA Program Facility ID: 
*7. Facility Name: North Plant Site {the "North Plant Site") located at 849 Pershing Road, 
Waukegan, Illinois and the South Plant Site (the "South Plant Site") located at 2 North Pershing Road and 
1 South Pershing Road, Waukegan, Illinois 
*8. Facility Street Address: 

City, State, Zipcode: Waukegan, Illinois, 

1County: Lake 

*9. Primary 4-digit NAICS/SICCode: 
10. Other 4-digit NAICS/SIC codes: 

!STATUTES AND AUTHORIZING SECTION INFORMATION 
*Media Program CERCLA 

*11. Statute(s) and Section(s) Violated: CERCLA 107 
*12. Authorizing Section for Administrative Actions: CERCLA 107, CERCLA 122 

*Violation Type: 

y<\CTION TYPE 
*13. Action Type: Superfund administrative order for cost recovery 
*14. Administrative Complaint Issuance Date: 
14a. ALJ Decision: 
14b. EABAppeal Date: 
14c. EAB Decision Date: 
*15. Final Administrative Penalty Order Issuance Date: 
*16. Administrative Compliance Order Date: 
*16a. Notice of Determination Date: 

*16b. Field Citation Date: 
16c. Notice of Violation Date: 

07/05/2007 1 03:04:24PM 



17. Civil Judical Referral Date: 
18. Civil Judicial Complaint Filed: 
19. Consent Decree Lodge Date: 
*20. Consent Decree Entry Date: 

21. Was this a multi-media action? 0 Yes e No 

23. Was this action part of a geographic initiative: 0 Yes e No 
24. Which (Check all that apply)? 

24a. Priority/Sector 
25. Was this Agency activity taken in response to Environmental Justice Concerns? 0 Yes e No 
26. Is this a Small Business? 0 Yes e No 
26a. Was this a self-disclosure? 0 Yes e No 
27. Was Alternative Dispute Resolution used in this action? 0 Yes e No 

QUALITATIVE AND QUANTITATIVE INFORMATION 

*28. Injunctive Relief/Compliance Activity: Include both actions completed prior to final 
settlement/order and actions to be taken by violator to return to compliance or meet additional 
requirements. Select responses from the following list. At least one action must be chosen: 

*29. Provide Description of Injunctive Relief/Compliance Activity: 
j _North Shore Gas Company_ will prefonn a Rl /FS at the two sites in Waukegan 

*30. Cost of actions described in previous question (Actual cost data supplied by violator is preferred 
figure) 
Physical actions: $2,000,000 Non-Physical Actions: 

31. Acres in Violation: 

32. · Quantitative environmental impaCt of injunctive relief /compliance actions described in previous 
questions: · 

REDUCTIONSIEL/MINA TIONS: 

! :ll::~nd UlAm:~ ~----Ji~~~;~~~::~~--~ ~~~J •Med~-_ ----~ 
j J ! I · I I 
i , ________ ! J 
j __________________ j ______ _:_ _____________ _j __________________ _j ______________ J_ ____________ ~---- i 
' ! - : I I ___ _j 

!SUPPLEMENTAL ENVIRONMENTAL PROJECTS (SEPs) 
33. Categories of SEP (check all the appropriate categories) 

07/05/2007 2 03:04:24PM 



0 Public Health 
0 Pollution Prevention 
0 (1) equipment technology modifications 
0 (2) process/procedure modification 
0 (3) product reformulation/redesign 
0 (4) raw material substitution 
0 (5) improved housekeeping/O&M/traininglinventory control 
0 (6) in-process recycling 
0 (7) energy efficiency/conservation 
0 Pollution reduction 
0 Environmental restoration and protection 
0 Assessments and audits 
0 Environmental compliance promotion 
0 Emergency planning and preparedness 
0 Other SEP category (specify) 

Does SEP address any of the Region 5 Environmental Priorities 

0 Toxics Reduction 0 Sediment cleanup 
0 Brownfields Redevelopment 
0 Environmental justice 

0 Ozone air quaility standards attainment 
0 Critical habitat protection and restoration 

34. SEP Description: 
______ __j 

35. Cost of SEP (Cost Calculated by the PROJECT Model is preferred): 

36. Quantitative environmental impact of SEP; pollutants and/or chemicals and/or waste streams and 
amount of reductions/eliminations (e.g., emission/discharges): 

Pollutant Amount Units Percent% Media 
(of pollutant 
reduced/removed) 

!PENALTY 

37. Proposed Penalty: 

38. Assessed Penalty: 

39. If Shared Federal Share: 

40. If Shared State or Local Share: 

41. For multi-media actions: Federal amounts by Statute 

!Statute !Amount 
ICAA 

07/0512007 3 03:04:24PM 



COST RECOVERY (SUPERFUND ONLY) 

42. Amount of cost recovery award: 00 
Other: 0 

State and/or Local government: 

*PLEASE ADD ADDITIONAL INFORMATION INCLUDING SHORT CASE SUMMARY: 

The Settlement Agreement concerns the preparation and performance of a remedial investigation 
1Uld feasibility study ("RifFS") at two properties located at in Lake County, Waukegan, lllinoi~ 
fmown as the North Plant Site (the "North Plant Site") located at 849 Pershing Road, Waukegan 
Illinois and the South Plant Site (the "South Plant Site") located at 2 North Pershing Road and 1 
South Pershing Road, respectively ("Sites"), and the reimbursement for interim and future 
esponse costs incurred by U.S. EPA in connection with the RifFS studies. 

DOCUMENT HISTORY 

Document Author: PeterFelltll 07/0512007 02:57:45 PM 

Edit History: Last 5 Editors Edit Date & Time 
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