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Pipeline Repair Work Plan




Pipeline Repair Work Plan (Revised 8/5/10)

The Pipeline Repair Work Plan (PRW) details the technical aspects, activities and
associated procedures that will be implemented during the pipeline repair. Company
pipeline repair procedures are governed and under the direct jurisdiction of the
Department of Transportation, Pipeline and Hazardous Materials Safety Administration
(PHMSA). This plan addresses the technical aspects under the jurisdiction of PHMSA,
and the National Transportation Safety Board (NTSB), as well as the United States
Environmental Protection Agency’s (EPA) directional authority over the coincident
environmental mitigation and controls related to pipeline repair activities, due to the
release. As such, plan approval is required from each agency.

Health and safety procedures specific to the pipeline removal are attached as an
Appendix. The Health and Safety Plan addresses comprehensive health and safety
procedures applicable to the release. Details of environmental remediation activities
associated with the pipeline repair are included in the “Source Release Area
Remediation Plan”.

The scope and purpose of the PRW is to provide clear and comprehensive information
relative to the design, planning and execution of the intended pipeline repair and
potential contingencies. The PRW documents Company's procedures to be employed
during repair operations as well the specific application and documentation
requirements for the MP 608 pipe replacement repair in a manner that is designed

to minimize the risk of injury to workers, the public, and potential impacts to the
environment.

The major work tasks associated with the pipe replacement are as follows:

Preliminary clean-up, access and preparation of the site,
Installation of shoring to provide a safe excavation
Bonding/Venting

Pipe Removal and custody transfer

Installation of Mud Plugs

Pipe Replacement

Welding and Non-Destructive Testing

M A

Procedures associated with the specific work tasks are imbedded within each work task
description. Safety procedures specific to the pipeline repair are included in the
Appendix.

Company incorporates the above defined tasks as well as detailed procedures for
restarting the line in a “Pipeline Repair/Modification Work Job Planning Template”
(PRMWI/JPT) which is required whenever Company conducts hot work on an open



system. The template provides the basis for planning, documenting, communicating
and managing changes during the course of planned hot work events on mainline

piping.

PHMSA has issued a “Corrective Action Order” (CAO) dated July 28", 2010 which
identified preliminary findings relative to the incident as well as required corrective
actions which Company must take prior to and during the start-up of the pipeline,
including approval of a return to service plan defining the conditions and restrictions
Company is required to adhere to during start-up and future operation of the Line 6B.

Company’s PRM/WJPT incorporates the safety, environmental and technical planning
currently defined for the anticipated repair for MP 608, as well as the immediate actions
required by PHMSA during the return to service phase. The Plan also defines
additional safety requirements to assess and analyze the pipe and accident
investigation, and based on the results, implement corrective measures accordingly.

Work tasks such as excavation and shoring involve water and soil management issues
which are detailed in the “Source Release Area Remediation Plan” section of the
response to this Order and referenced where applicable in the PRW.

The NTSB is overseeing and approving the identification and removal of the affected
pipe joint to preserve and take custody of pipe for further investigation and analysis,
with Company and PHMSA as additional parties providing input into the analysis.

The repair work will be completed in compliance with Code of Federal Regulations
(CFR), Title 49 — Transportation:

e Part 195, Transportation of Hazardous Liquids by Pipeline, Subparts A-H.

The PRW defines the Scope of work, Regulatory Requirements and Company
Standards for each work task.

Pipeline Repair Activities Completed:

e Access to the leak site utilizing timber mats and gravel road
e Excavation to locate and install (2) 2-inch fittings for drain-up of pipe segment
e Establish adequate work space for oil/water removal and

e Installation of matting adjacent to proposed trenchline



e |Installation of 340 feet of sheet piling for excavation and containment area

e The containment area will have a length of 170 feet and width of 20 feet and the
pipeline repair work will occur between those two rows of sheet piling.

e Sheet piling will also serve to stabilize the trench and the adjacent gas pipeline.
Additionally, the gas pipeline will be stabilized and protected by sheet piling and
mats.

e Staging of resources, including vacuum trucks, skimmers and frac tanks to recover
water/ oil mixture.

Notification Requirements

The Company shall notify the federal On-Scene Coordinator and Incident Commander
at least 8 hours prior to moving the ruptured pipeline or altering it in any way, including
but not limited to cutting the pipe. The Company shall await the federal On-Scene
Coordinator and Incident Commander’s approval before undertaking such actions.

A Line 6B repair drawing follows and depicts the site configuration as defined above.
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Pipeline Repair/Modification Work L.~ENBRIDGE
Job Planning Template

The purpose of the Job Planning Template is to provide a tool that will promote consistency amongst
the operating districts with respect to job planning, hazard identification and documentation
requirements for Pipe Repair & Modification Work. It should be used as a planning supplement to

the specific procedures defined in Book 3 Section 06 — Pipe Repair & Modification, overall hazard
assessment and completion of any required Enbridge permits (i.e., Safe Work and Confined

Space Entry Permit). It must be completed for all Pipe Repair and Modification work involving an

open system and hot work (i.e., cutting pipe, grinding, welding). Examples include major tie-in work, -
and/or installation of valves where welding is involved, cut-out and replacement of a section of

pipe where welding is involved, etc..

Examples that would not require the completion of the template include situations where drain-up was
not required (i.e., integrity dig sleeving work, installation of Plidco sleeves or other approved repair
methods such as ClockSprings where a leak has not occurred. Other examples include pump

| motor replacements, screen-pot inspection clean-out / re-placement, small valve replacement

or valve replacement where welding is not involved.

Note: Control Center Manager or designate approval must be obtained after a Pipeline Repair Job
as defined above (involves open system and hot work) has been completed and the Control Center
will actively participate in the line-fill and start-up section of pipe (terminal or facilities). The
Control Center must be given a minimum of 5 days advance notice for review & approval
purposes. The Control Center must review and approve the line-fill and start-up section of
% the Job Plan a minimum of 2 days prior to the date the work is scheduled to be completed.
Y )The following positions must be involved with planning for and/or reviewing the job plan:
1) PLM Coordinator, PLM or Area Supervisor, or designate
2) PLM Work Crew, Operators or Operation Technicians
3) Safety Coordinators or a Qualified Safety Representative (A Qualified Safety Representative is an
employee or contactor who has completed the Enbridge Inspector Qualification Training Program).

One of the following positions must review and sign-off on the final Job Plan (prior to being

provided to the Regional General Manager for final sign-off):
1) PLM Service Manager, PLM Services Supervisor, Area Supervisor, Manager Pipeline Services,

Operations Manager, Operations Supervisor or designate
" 2) Regional Services and Development Manager or Operations Engineering Manager or designate
Final sign off is required by the Regional General Manager or an assigned designate.

A hard copy of the Job Plan must be maintained (with the appropriate signatures and supporting
documentation) by the functional group performing the work for a period of 2 years (for audit purposes).
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Pipeline Repair/Modification Work é&««‘ENBR’DGE
Job Planning Template

g}-‘\, JOB PLAN : B e e B e P e R A Mg S Y S B[ NewPlan - [.[] Revised Plan
( [AssetiLocation (MP): | Line 68 MP 6076 Pips Gul Oul — Bui Weld Repair e
Prepared by: John Pechin & Bill Palmer Date Prepared: 08/01/10
AFE Number: 91153SC10124
Est. Start Date: 713010 Est. Completion Date: 8/TBD/10
Job Objective: Repair section of pipe on Line 6B that ruptured.
Job Scope: Drain up line 6 section, cut and remove 30" pipe section, weld in new 30" pipe
"MANPOWER LISTING AND CONTACT INFORMATION. (ldemify affected personnel and ensure necessary com unlcatlons are o5 Gt
‘complete prior to starﬂng Job) - i ] 85
Contact Name Contact Phone# “NIA
Regional Manager or designate | Tom Fridel [ 2199227001 g
PLM Services Manager, Manager Bill Burdeau . 219-765-7631 O
Pipeline Services, Operations
Manager or designate
Regional Services & Development | Dean Rawson 219-381-5350 (]
Manager, Operations Engineering
Manager or designate
PLM Supervisor, Operations or Steve Sleaver / Mike Paradise 920-723-8824 [ 906-630-55314 a
Area Supervisor or designate
PLM Coordinator, Project N
Coordinator, Operations
Coordinator or designate
Regional Engineer, Operations John Pechin 218-393-3180 O
Engineer or designate Bill Palmer 218-390-7901
Safety Coordinator or Qualified Lamar Kelley / Brian Christ 218-391-5341/219-775-7315 O
B Safety Representative
<{ )Pipe!Ine Control Contact Richard Folkema 780-420-8285 O
" [Contractors:
1.Roberts, Support labor as needed | Greg Fisher 765-620-0301 O
2.MN Limited, General Contractor, Mike Hyke 612-810-5714 O
Welders, Labor and support
materials and services and
equipment
]
O
O
Other: (First Responders)
1. Police 911 O
2. Fire 911 ]
3. Ambulance 911 O
4. Hospital (include directions to East on Division Dr.. North on Old 27 East 269-781-4271 O
nearest hosmtai) _ on 94 BR North on Madason ‘
'?-Plannilg ltems I COnsideratlons General : g 4 PR ) ARG
1 Has the availability of the General Manager or destgnate been conﬁrmed for the dates of !he planned work? < [m] ]
2. Has the availability of the Safety Coordinator or Qualified Safety Representative for the dates of the planned K ] m]
work been confirmed?
3- If a Qualified Safety Representative has been assigned, has he or she received the Enbridge Inspector
Qualification training?
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Job Planning Template
‘54‘*-.' 4. Have the members of the Job Planning Team been identified (see above for planning team members)? X ] ]
. (& Have all applicable O&M Procedures been identified and reviewed by the planning team? [ 0 ]
6. Does the required work require engineering analysis or other department technical support (i.e., Pipeline / X [m] 0
Facilities Integrity)? If so, has the support been arranged for?
[ If any conditions in the O&M Procedures cannot be met has a variance been granted / approved by the 0 0 X
Regional Manager or designate?
8. Have all necessary regulatory permitting requirements been arranged for / obtained? ] [
9. If applicable, have any necessary landowner arrangements been arranged for by the ROW Agent? X O o
10. Have the necessary materials and replacement components been identified and availability confirmed? X O O
1t Have the members of the work crew been actively involved with planning for the work activity including
identifying hazards and risk mitigation strategies (should be included in performing what-if scenario analysis)? & = -
12. Have Employees performing pipeline safety related/OQ /PBT tasks met training and OQ/PBT requirements for 0 0
y each of the tasks they will be involved in (including appropriate documentation)? =
13. Have Contractors performing pipeline safety related/OQ /PBT tasks met training and OQ/PBT requirements for
each of the tasks they will be involved in (including appropriate documentation)? & o O
14. Are appropriate procedures in place for those employees/contractors who are not fully qualified but will be
involved and/or participate in the completion of a pipeline safety related/OQ/PBT task(s) as follows? e . .
Use of Non-Qualified Individuals
To facilitate pipeline repair work, non-qualified individuals may perform pipeline safety related/OQ/PBT tasks
when directed and observed by an OQ/PBT qualified individual who will ensure immediate corrective action is
taken when necessary. Qualified individuals overseeing non-qualified workers are responsible for the correct
and safe performance of the covered task(s).
B
X ) Span of Control Ratio
Non-qualified workers may be used with the ratio not to exceed two non-qualified workers to one qualified
worker. Factors that may reduce this ratio, and should be considered by the qualified individual(s), are
interferences such as noise, visual obstructions, weather or job site conditions that make it more difficult for an
individual to observe others.
15. | Do all replacement components (pipe, motors, pumps, etc.) meet or exceed the design maximum operating X 0 O
pressure (see Book 3 Section 06-02-01) and / or regulatory requirements?
16. If used pipeline equipment and components are being utilized, has it been confirmed they have been properly O O X
relieved of any trapped pressure and/or hazardous materials and are in proper working condition?
17. | If a Plidco Sleeve or Weld Plus Ends are going to be used, has the overall condition including the quality of the | & | O | [
seals been verified?
18. Has all Enbridge equipment that will be used to carry-out the work been identified and checked to ensure it is O U
in proper working order (i.e., stopple equipment, pipe saws, etc.)?
19, Has all 3rd party equipment that will be used on the job been checked to verify it is in compliance with X O ]
regulatory standards/requirements (i.e., cranes, booms, etc)?
20. | Has any necessary 3" party equipment been properly arranged for? K 0 ]
21, Has all necessary PPE been identified including any special PPE requirements (i.€., gas monitoring X [} ]
equipment, respirators, gloves, efc.)?
22. Has the PPE been verified to be in good working condition? X ] W]
23. Has a communication plan been developed for on-site work activity (i.e., work crew)? ] ]
24. Have the proper Provincial/State One Call regulatory requirements been identified and properly planned for? ] U ]
25. Have pipeline facility/row drawings been obtained and reviewed for accuracy and potential hazards? & [ ]
26. Have all underground facilities/piping been identified & a W]
27. Is magnetism is an issue in the area and has it been properly planned for? X O ]
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nol needed wmd dlrectlon monltored contmuous gas monltonng. _atc )? Shut Lme Down

28. Has a properly trained Enbridge representative been identified and assigned responsibility for locating and X ] O
' marking underground facilities/piping?

29. | Have work-site hazards been identified with risk mitigation strategies implemented (i.e., overhead power lines, & O ]
muddy work area, congested work area, etc.)?

30. Has the nearest hospital/medical facility been identified (including phone numbers & direction to the facility)? [} O O

31. Has the excavator operator been identified and qualifications to perform this activity verified? X ) ]

32. | Has a properly trained Enbridge representative been identified and assigned responsibility for being on-site Ll [}
and inspecting while actual excavation occurs?

33. Have contingency plans been developed in the event current plans are not effective? B O O

34, Is there a procedure in place to ensure that the current job plan is re-evaluated as to it adequacy in the event
there are any significant changes to the major assumptions under which the Job Plan was initially prepared X [l O
(I €., repalr method changes from butl weld to Plldco sleeve, weather change etc. )

Dra|n-ug Plannlng COnslderation 4 Yes' | No | N

1. Has a pipeline drain-up procedure been developed? & 0 0

2. Has the Pressure Piping Isolation / Re-Pressurizing Valve Position Tracking Form been properly prepared / [ a ]
filled out for all valves involved (including drain(s) / vent(s))?

3. Has the Pressure Piping Isolation /Re-Pressurizing Valve Position Tracking Form been reviewed by a X ] ]
Supervisor to ensure it has been properly filled out?

4 Has responsibility been assigned for opening and closing all valves identified in the Pressure Piping Isolation X O [m)
/Re-Pressurizing Valve Position Tracking Form?

5. Has a secondary walk through been performed to verify all valves are in the correct position as per the X ] U
Pressure Piping Isolation /Re-Pressurizing Valve Position Tracking Form?

6. Are you able to achieve double block & bleed with the valve/piping configuration? O B ]
If double block and bleed is not achievable have other risk mitigation strategies been developed to reduce the

7. risk to an acceptable level (i.e., line shut-down, ignition sources turned off or removed from work area when 5] O O

Ragair Procadure ConslderatIOns (i . butt Weld weld plus end s, pﬂdco sleeves, stogpla |ob) e

1. Have the applicable procedures in OM&P Book 3 been reviewed by the Project Team Members? X 0O O
2 Have the manufacturers' instructions for the repair method selected been reviewed by the Project Team / PLM 0
' Work Crew Members?

3 Has the pipe being repaired been properly checked / inspected (i.e.: oval, lan scan performed, properly ] O
anchored, properly supported, coating removed, wall thickness, grade)?

4 If a butt weld(s) is to be performed and pipe alignment/fitting is required, has enough pipe been exposed to [ O O
avoid undue stress on the pipeline?

5. If a mud plug is required, has a confined space permit been issued add a rescue plan developed? X O O

6. Has the repiacement plpe been |nspec(ed to ensure it is the same grade wall th:ckness proper length, etc)? X ] 0

i

Has a communication pIan been developed for on-going communication with the Control Center throughout

1 the line-fill re-pressurization process (Field personnel will remain in constant contact with the Control Center [ | O
until such time that line filling and venting is achieved and the predetermined pressure is reached and the line
is stabilized)?

2. Has the communication equipment been verified to be in good working order? X ] u]
Has a line-fill re-pressurization procedure been developed by the Project Sponsor with maximum allowable

3 pressures identified using the proper O&M procedure(s) (Note — The maximum operating pressure (including ® 0O O

any pressure restrictions) must be identified and documented on Page 8 — Line-fill & Start-up Procedure prior

to the Job Plan being submitted to the Control Center Manager or designate for approval)?
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Pipeline Repair/Modification Work
Job Planning Template
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Has the line-fill procedure been agreed to by the Regional General Manager and Control Center Manager (or

Y 4 there designates)? Note: A minimum of 5 days notice should be given to the Control Center for review & X O O
approval purposes.
Has an employee been assigned responsibility for closing and re-opening the required valve(s) (including & . O
5. drain /vents) identified on the Pressure Piping Isolation / Re-Pressurizing Valve Position Tracking form
(including completion of the form)?
6 Has a secondary walk through been performed to verify all valves are in the correct position prior to the line X 0O
) being re-filled / pressurized?
7 Have all unnecessary ignition sources within the safe zone been turned off (i.e., vehicles, heaters, etc.) and all & 0 0
' unnecessary personnel Ieft the safe zone work area?
Eost Job Conslderatlons I Note S ey Yes [ No [ NA .
1. Has a Post-Job Meeting been scheduled with learning's identified and action plans to correct assigned? 0 0 O
2. Have the learning's been circulated to other relevant operating/service departments for their benefit? 0 0 0
3. Has all work equipment been cleaned and inspected for storage & reuse? O O 0O
4. Have any materials or equipment that was removed been properly inspected, cleaned/relieved of pressure? O 0 O
Has the work-site been properly back-filled and site clean-up completed? O O O
If applicable, has the ROW Agent been advised the work is complete so that any remaining landowner issues
can be finalized? O O O
7. Have any necessary regulatory notices of completion of work been completed? 0 O U
8. Has all the necessary documentation been completed and sent to the proper custodian for filing purposes? 0 0 0
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Job Planning Template

I Draln is currently in progfess-dué' to the ‘r-d'plure Site cleanup and preparatlon is ongoing.

2. Notify Pipeline Integrity, NTSB and EPA 1 hour prior to commencement of excavation.

Notify Mike Koby (780-982-0939) to notify Michigan State Police onsite officer Bill Ford 1 hour prior to commencement of
cutting of pipe.

3. Repair will entail removal of existing ruptured joint of pipe and additional 50' on either side and installation of approximately 46' feet of
new pipe. (30" diameter, 0.375" wall thickness, 5L-X70). The replacement pipe is joining to API-5L X-52 pipe and the thicker replacement
pipe will require appropriate transitioning by grinding. New pipe will be installed using Enbridge butt weld procedures UB-75.

4, After new pipe section is installed the bottom of the pipe shall be adequately backfilled (prior to line fill) to prevent movement / settlement

er Book 3, 04-02-03 requirements.

5. Linefill will be completed using crude available upstream of leak site booster pump GT-U-3 at Griffith Fill valve to be 607.66-6-V.

6. Venting of air.will be done via 2" fitting installation located on the new pipe section and a existing high point 2" fitting approximately 550
feet downstream of the rupture location. Vent points will be connected to a vacuum truck during the venting process.

T Only essential personnel shall be within the 100" hot zone in venting location. All ignition sources will be shut off in the 100" hot zone.

8. Updates with CCO will be provided every 2 houré or as needed. GM or designate onsite will be responsible for providing the updates.

9. Primary Isolation Valves 607.66-6-V and 610.61-6-V are to be bleed prior to cutting to ensure valve seats are holding. Bleeding is to be
done periodically throughout repair process following cuts to tie in.

10. Relevant OM&P sections:
Book 2: 02-02-02, 02-02-04, 03-02-01, 03-02-02, 04-02-01, 05-02-02, 06-03-01 & 02, Tab 7, Tab 9, 11-02-01 through 03 & 07, Tab 12,
13-02-01 through 10, 14-02-01 through 04
Book 3: 04-02-02, 06-03-02 through 05, 06-03-10, 06-03-17, 06-03-21

11. Contingency Planning

12, Materials & Equipment—

120" of 30" X 0.375" W.T. API 5L X 70 (Marshall PLM stock Onsite)

120' of 30" X 0.375" W.T. API 5L X 70 (Bay City PLM Stock Onsite)

120" of 30" X 0.375" W.T. API 5L X 70 (Bay City PLM Stock — Available from Bay City)
Two 30" PLIDCO Weld Plus End Couplings (Marshall PLM)

Two 30" PLIDCO Split Sleeves (Marshall PLM)

Field Bend Machine

Hydro testing Equipment

13.

Manpower & Resources — The job schedule will be evaluated periodically. Currently the location will be staffed 24 hours, 12 hour shifts
from 7 am to 7pm.

14,

Line Up Concerns — It is preferred to perform a butt weld on both ends of the new pipe section to be Installed If lineup is not acceptable
a weld plus end will be installed per Enbridge O&MP 06-03-13 Installing Plidco Weld Plus Ends Couplings.
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Verbal agreement for this plan has already been obtained from NTSB an'cldl PHMSA. Please advise if there are any inaccuracie
contained herein, or if you have any other questions or concerns.

1N

2. No excavation or physical site preparation can occur unless an NTSB and PHMSA representative is on site.

3 This repair procedure will be presented and reviewed by the NTSB and PHMSA.

4, Follow all aspects of Book 3, 06-03-22 — Removing Pipe for Investigation. Review in detail will at start of each shift. During excavation
top of pipe elevations will be taken systematically and documented to demonstrate whether pipe stress / movement is witnessed.

5. The length of pipe to be removed for examination will include the entire failed joint, plus a minimum of three feet of the attached
upstream and downstream joints, unless a visual inspection of the exposed pipe in the ditch indicates that a longer length of pipe should
be removed (to be determined in the field in consultation with NTSB and PHMSA).

6. No coating will be removed from the failed pipe joint, or the attached three foot attached pieces, prior to the pipe being shipped to the
NTSB laboratory.

7. The pipeline will be exposed a minimum of fifty feet on either side of the failed pipe joint to allow examination for corrosion, coating
condition or other issues. Expose further pipe as needed.

8. The failed pipe joint (or part thereof, as directed by NTSB), and attached three foot pieces, will be cleaned (only as much as required to
allow for shipping) and shipped to the NTSB laboratory for testing. The remaining removed pipe will be stored by Enbridge until such
time as it is determined that it is not required for follow-up testing.

9. Actual position of cold cut locations will be approved by the NTSB prior to starting cutting operations. Prior to removal, the damaged pipe
section shall be properly marked as follows:

Enbridge Line 6B
MP 608
Label Flow Direction
Label 12:00 Position
Label long seam orientation
Label pipeline station footage
Label GPS coordinate of failure location in Latitude, Longitude, six decimal place accuracy
Label distance from U/S 2" TOR fitting to failure location.
“10. During pipe removal attempt to keep all evidence (pipe material, coating etc.) in as-found condition as much as reasonably possible

11. After removal any free product located in or on the pipe shall be removed using hand cleaning methods (rags) only, no cleaning
solutions. The pipe must be suitably cleaned for over the road transport. Pipe ends shall be capped and the pipe will be wrapped in
plastic to prevent any deterioration. *

12 The pipeline integrity department will compile chain of custody documentation turning pipe over to NTSB.

13. Folldwing pipe removal, inspection and preparation for shipment the pipe will be stored by Enbridge per NTSB direction.
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1.

' Maintain commuhlcation with Edmohton Control Cénter (1-800-

379-4781 Extension 8882) to periodically communicate
progress.

Upstream Valves
LOTO 607.66-6-V, 6-SDV-1, 6-SSV-1, 607.63-6-V

Missed Energy Source.

Complete the Pressure piping
isolation/Re-pressurization Valve
Position Tracking Form Book 2 tab 6
Section 06-02-01 & 06-03-01,
Isolate and Lockout Electrical
sources to Valves, Chain and Lock
hand wheels on Valves.

Downstream of border valves:
LOTO 610.61-6-V, 611.00-6-V

Missed Energy Source.

Complete the Pressure piping
isolation/Re-pressurization Valve
Position Tracking Form Book 2 tab 6
Section 06-02-01 & 06-03-01,
Isolate and Lockout Electrical
sources to Valves, Chain and Lock
hand wheels on Valves.

Venting during drain up will done via high point 2" fittings.
Fittings are located approximately 125 upstream and 465 feet
downstream of the rupture location. Only essential personnel
shall be within the 100’ hot zone in venting location. All ignition
sources will be shut off in the 100" hot zone.

Flammable Vapors, Breathing
hazards, Line of fire, Falls,
Falling Objects, Working at
heights, confined space.

PPE per O&MP Book 2 Tab 13-02-
01 through 13-02-10, Gas Monitors;
fire Guns, Control Ignition sources

Drain up section until oil stops. Once the oil level in the section
is at a manageable level the pipe section is to be cut to drain in
to tubs.

Flammable Vapors, Breathing
hazards, Line of fire, Falls,
Falling Objects, Working at
heights

PPE per O&MP Book 2 Tab 13-02-
01 through 13-02-10, Gas Monitors;
fire Guns, Control Ignition sources,
Grounding Equipment, Secure hose
couplings. Book 2 Tab 14 section
14-02-02

S’

Bleed all primary and secondary isolation valves prior to cutting
to ensure double block and bleed.

Flammable Vapors, Breathing
hazards, Line of fire,

PPE per O&MP Book 2 Tab 13-02-
01 through 13-02-10, Gas Monitors;
Control Ignition sources
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PotentjalHazards \

Prior to performing cuts to pipeline, NTSB evaluation will be
performed. Exact location of cuts will be approved by Enbridge
Pipeline Integrity in consultation with the NTSB and PHMSA.

Cold cut pipe section to be removed. (see Book 3 Tab 06-03-
02). Cuts will be made per approved Cut Out Diagram.

Hazardous Vapors, line of fire,
flammable vapors, breathing
hazards, Air operated
equipment, pinch points, Eye
hazards

Gas monitors, fire guns, Control
Ignition sources, Fire Watch, clips
on air lines, ensure fingers are kept
out of pinch points, eye protection,
respirators, Only vehicles and
equipment that are required to
perform the work are allowed in the
immediate work area. Book 2 tab 14
section 14-02-02, tab 6 section 06-
03-21, tab 13

Prior to removal of damaged pipe section, ensure residual
product is contained. Pipe will be placed in two separate crates
per Enbridge Pipeline Integrity and NTSB.

Remove pipe section (see Book 3, 06-03-21, Grounding Pipe
for Static Electricity) and place on bank for inspection (see
Book 3, 06-03-22 Removing Pipe for Investigation).

Pinch Points, Lifting
Equipment, Hazardous Vapors

Mark swing radius. Ensure no one
places hands/fingers between pipe.
Ensure crane operator qualified.
Use tag lines on all objects being
lifted. Ensure grounding clamps
installed on all pieces of pipe. Gas
monitors, fire guns, Control Ignition
sources, Fire Watch, clips on air
lines. Book 2 tab 13, Book 2 tab 12
12-02-01 thru 12-02-03, Book 3 tab
6 06-03-17, tab 6 06-03-21 -

Clean inside of pipe ends. (see Book 3, 06-03-04, Installing
mud plugs)

Hazardous Vapors, flammable
vapors, breathing hazards,
Eye hazards

Gas monitors, fire guns, Control
Ignition sources, Fire Watch, eye
protection, respirators, Only vehicles
and equipment that are required to
perform the work are allowed in the
immediate work area. Book 2 tab 14
section 14-02-02, tab 6 section 06-
03-21, tab 13

Install foreman's plug in each existing pipe end. Vent foreman's
plug with hose. Hose should run up the bank, away and down
wind. (see Book 3, 06-03-05, installing vapor plugs)

Note: Ensure face of foreman plugs are installed a minimum of
6 feet from pipe edge.

Confined Space, Hazardous
Vapors, flammable vapors,
breathing hazards, Air
operated equipment, pinch
points, Eye hazards

Confined Space permit, Confined
Space Rescue Plan, Gas monitors,
fire guns, Control Ignition sources,
Fire Watch, clips on air lines, ensure
fingers are kept out of pinch points,
eye protection, respirators, Only
vehicles and equipment that are
required to perform the work are
allowed in the immediate work area.
Book 2 tab 14 section 14-02-02, tab
6 section 06-03-21, tab 13

Weld 2" TDW fitting on both pipe ends between pipe ends and
mud plug / foreman's plug for venting. Use weld procedure UN-
68. Maintain 12" of separation between mud plug / foremans
plug and 2" TDW. Monitor heat while welding next to foremans
plug. Tap each 2" TDW. Remove Forman's plug.

Fire, Hazardous vapors,
confined space

A minimum of two fire watch with
#30 fire guns, positioned on both
sides of the pipe. Ensure grounding
clamps installed on all pieces of
pipe. Book 2 tab 13, Book 2 tab 12
12-02-01 thru 12-02-03, Book 3 tab
6 06-03-17, Book 3 tab 6 06-03-21

Page 9 of 18

Last Modified November 13, 2009 81212010

“£NBRIDGE




1k‘

Pipeline Repair/Modification Work
Job Planning Template

e
- ENBRIDGE

Clean the inside of the pipe and install mud plugs between
newly installed 2" vents and pipe ends. (see Book 3 Tab 06-03-
04)

Hazardous vapors, confined
space

Confined space permit & written
rescue procedure, Gas monitors,
check seal with gas monitors, fire
guns, safety watch, Book 2 tab 6
06-03-21, tab 14 14-02-02, tab 6
06-03-04

Bevel the existing pipe to length and touch up with a grinder in
preparation for new pipe joint installation.

Fire, Mud Plug shifting

PPE per O&MP Book 2 Tab 13-02-
01 through 13-02-10, A minimum of
2 fire watch, positioned on both
sides of the pipe. Check seal
integrity with gas monitor,
grounding/bonding cables on all
pieces. Book 2 tab 13, Book 3 tab 6
06-03-21

10.

Install line-up clamps.

Pinch Points, Lifting
Equipment, static

Mark swing radius. Ensure no one
places hands/fingers between
pipes. Ensure crane operator
qualified. Use tag lines on all
objects being lifted. Ensure
grounding clamps installed on all
pieces of pipe. Book 2 tab 13, Book
2 tab 12 12-02-01 thru 12-02-03,
Book 3 tab 6 06-03-17, tab 6 06-03-
21

1.

Lower pipe into place and line-up for welding. Prior to placing
new pipe, weld 3-2" TDW per UN-68.

12,

If lineup is acceptable, make the butt welds using UB-75.

Fire

A minimum of two fire watch with
#30 fire guns, positioned on both
sides of the pipe. Ensure grounding
clamps installed on all pieces of
pipe. Book 2 tab 13, Book 2 tab 12
12-02-01 thru 12-02-03, Book 3 tab
6 06-03-17, Book 3 tab 6 06-03-21

If weld(s) fail, repair of a single location once as necessary per
UB-75. If weld repair(s) fail, install 30" Plidco split repair sleeve

13. | and weld out per Enbridge procedures. This installation must be
approved in writing by the Enbridge Pipeline Integrity :
department.
Ensure replacement pipe is adequately supported prior to line .
14. | fill (see Book 3, 04-02-03, Pipe Support and Backfill Pipe aiess teiod damage
15. If welds pass continue to line fill.

Page 10 of 18
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Pipeline Repair/Modification Work
Job Planning Template
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Line-fill & Start-up Procedures Potential Hazards

Hazard Controls

The excavation and adjacent land shall be clear of all
ignition sources for a distance of 100 ft. This includes
vehicles, all work equipment, heaters and all other ignition
sources.

Non essential personnel are not to enter the 100 ft zone
which shall be clearly identified during start up and line fill
and must stay outside of this area whenever there is a risk
of an unexpected release of product.

Call Edmonton Control Center at (1-800-379-4781 Extension
8896) to inform them we will be unlocking and opening valves in
preparation of linefill/start up.

Upstream Valves
Field to Unlock 607.66-6-V, 6-SDV-1, 6-SSV-1, 607.63-6-V, Missed Energy Source.

620.66-6-V

Complete the Pressure piping
isolation/Re-pressurization Valve
Position Tracking Form Book 2
tab 6 Section 06-02-01 & 06-03-
01, Isolate and Lockout Electrical
sources to Valves, Chain and
Lock hand wheels on Valves.

Downstream valves:
Field to Unlock 610.61-6-V, 611.00-6-V, 599.43-6-V

Perform a communication check with all parties. Enbridge staff,
ECC staff, and all other affected parties stay in contact during
linefill via company radio.

Edmonton Control Center to de-sectionalize line from Giriffith to
Marshall.

Field staff to OPEN 607.63-6-V.
Note: ECC does not see status on this valve, Missed valve position

Local technician to phone CCO
operator after the valve has been
opened

Call Edmonton Control Center to increase static head pressure
to be used for linefill. As needed, pumps will be started/stopped
at Griffith to provide a minimum pressure of 50 psi and
maximum pressure of 85 psi at Marshall discharge.

ECC will communicate when line pack has finished.

Note: A minimum pressure of 110 psi suction at Mendon is
required to maintain column at high point MP 558.91.

Note: Estimated volume of linefill of repair section is 200 m3.
Additional volume will be required to pack the line between
Griffith and Marshall.

10.

Field staff to slowly crack open valve 607.66-6-V at Marshall

Station to fill downstream pipe section.
Missed Energy Source.

PLM Supervisor to advise to open or close valve 607.66-6-V
based on rate air is venting.

Complete the Pressure piping
isolation/Re-pressurization Valve
Position Tracking Form Book 2
tab 6 Section 06-02-01 & 06-03-
01, Isolate and Lockout Electrical
sources to Valves, Chain and
Lock hand wheels on Valves.

11.

Note: ECC will monitor the static head pressure at Marshall.

If the pressure at Marshall station falls below 50 PSI, field to Close Valve

close valve 607.66-6-V and proceed to step 8.

12.

When oil is achieved at vent location close 2" valve at vent
locations.

Advise ECC that new pipe section is full.

13.

Advise field staff to open downstream valves 610.61-6-V,
611.00-6-V. Missed valve position

Note: ECC does not see status on valve 611.00-6-V.

Local technician to phone CCO
operator after the valve has been
opened

4.

Linefill complete.

Page 11 of 18
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Pipeline Repair/Modification Work
Job Planning Template
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~ENBRIDGE

Start up in accordance with PHMSA Corrective Action
Order.

Maximum Allowable Pressures During Line-fill

(includes any Pressure Restriction Information)

Pressures are in accordance with PHMSA Corrective Action
Order.

(Space available to accommodate cutting and pasting of Control Center pressure information if desired)

Page 12 of 18
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Pipeline Repair/Modification Work {-ENBRIDGE

Job Planning Template
| Drawings | PRIDs: _(ist the drawings associated with this work and attach to the Job Plan) S
(s Number Title ' Date
Line 2 Alignment Sheets
LOTO Sketch SK-MP 608 Rev. 0 st Rl 2128/10

quulpﬁeﬁijTéblé; :‘(Qpi{pggi)‘_f 3 ot

L M Ligh Tha oy e S

Type Quantity Source Contact

Materlal Optional)

Quantity Source Contact

AL Rl 25 A
1 B Type Required (yes/no) Description (#) Person Responsible
| safe Work Permit Yes PLM Supervisors
Confined Space Permit TBD
Environmental Permits - TBD

Required (yes/no) Description Person Responsible

Lock-out/Tag-out-Valves (see Attachment I) Yes PLM Supervisors

Other:
‘Personal Protective Equipment (PPE): (Optional) .~ = = -

Job Plan Review: ?::r.‘,(tob_e performied prior to beginning wpni()'

Job Plan reviewed by:

(one of the following must sign-off:

PLM Services Manager, Review
Manager Pipeline Services, Operations . Date:
Manager, Manager Regional Services & Bl Burdeai XXXX

Development, Regional Services Manager,
Operations Eng. Manager, Operations Manager.

Review
_ | Final Job Plan Approved By: g
= Regional General Manager or designate Tom Fridel E;te.xxxx

Ty [ Notes:

Page 13 of 18 i
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Last Modified November 13, 2009
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Pipeline Repair/Modification Work i ENBRIDGE

Job Planning Template

ATTACHMENT I
PRESSURE PIPING ISOLATION/RE-PRESSURIZING
Valve Position Tracking Form

Purpose - The purpose of this form is to document the correct positioning of valves to ensure all are in the
appropriate position prior to de-pressurizing and re-pressurizing the piping system.

Scope - This form is intended to be utilized when the pipeline system is being pressurized or de-pressurized in
the following situations:

e Operation of scraper traps

e |solation of piping to complete piping tie-ins

e Any operation that might result in an oil leak if valves are left in an incorrect position (i.e., small bore
piping modifications / sump work / strainers and filters, etc.)

L ]

Note: this is not intended to be used in situations such as Pressure Transmitter calibrations etc.

How to use this form

This form will provide a record of the operation of each valve involved in the work. A list of the valves to be
operated and their order of operation will be placed in the “Isolation Procedure Steps” section. After each valve or
group of valves is operated, the worker will indicate the time the action was completed and initial that the valve
was opened or closed. Prior to operating the final valve to either vent or re-pressurize, this form will be reviewed
with the Assigned Person in Charge of the Work to confirm that all valves are in the proper position.

T A, ‘ Chgty e R I RO O
Description of piping Drain up line from mainline valve 607.66-6-V to approximately MP 610.61-6-V, cut and remove
being isolated (i.e. Line 4 ruptured 30" pipe section, weld in new 30" pipe

receiving trap)
Nature of Work and Mainline repair
Reason:

Hssionecperson

Bruce Larson
Name Signature Time
ST et s e i Workers s SR
Person(s) Working on Signature Time
Facilities

See site sign in.

Page 15 of 18
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Pipeline Repair/Modification Work
Job Planning Template
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{

Y lsolation | o oo
P _.Irocedure SR e

b ’{Makea!is ofall
i Lvalves that wi ll'be
" .| operated and in what -
i order they will be
.| turned (include vent |
- Seq#

'avallable
"Conﬂrmation of valve

and drainage valves)
ttach piping
schematlcs if

position asfdescribed
in this list shall be -
the final step before
o.pera‘tin:g elast .

valve.

o

Example

Trap isolatlon valve :

(R2.1) to be closed

UPSTREAM
607.66-6-V

6-SDV-1

6-SSV-1

607.63-6-V

0 O (9] o]

Downstream

Down Stream

610.61-6-V

611.00-6-V

Appropriate PPE & Equipment?

O YES

Isolation Procedure Steps Reviewed & Approved?

U YES

“ FINAL CHECK BEFORE DE-PRESSURIZING

Are aII sreal‘l;\gT deﬁces (va!ves) in proper position? ]| YES
Assigned Person in Signed:
“harge of work
AR ___FINAL CHECK BEFORE RE-PRESSURIZING

Last Modified November 13, 2009
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Last Modified November 13, 2009

8/2/2010

Pipeline Repair/Modification Work NBRIDGE
Job Planning Template
1\}re all sealing devices (valves) in proper position? | YES
Assigned Person in Charge of work Signed:
Plan 3 | 1solate | = | Depressurize stiore® |3 | star
P Work
Re- Confirm Sealing Check for Tools ; ?
pressurize = Device Positions & Personnel - | Vioms Gompiste
< )
-
Page 17 of 18
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U.S. Department 1200 New Jersey Ave., SE
of Transportation JuL 28 2010 Washington, DC 20590

Pipeline and Hazardous Materials
Safety Administration

VIA CERTIFIED MAIL [7009 1410 0000 2472 2704] AND FAX TO: (713) 653-6711

Mr. Terry McGill

President

Enbridge Energy Partners, Ltd
1100 Louisiana, Suite 3300
Houston, TX 77002

Re: CPF No. 3-2010-5008H

Dear Mr. McGill:

Enclosed is a Corrective Action Order issued by the Associate Administrator for Pipeline Safety
in the above-referenced case. It requires you to take certain corrective actions with respect to
your hazardous liquid pipeline designated as Line 6B in connection with the July 26, 2010 failure
near Marshall, Michigan. Service is being made by certified mail and facsimile. Your receipt of
this Corrective Action Order constitutes service of that document under 49 C.F.R. § 190.5. The
terms and conditions of this Order are effective upon receipt.

Sincerely,
Jeffrey D. ;%’::;g»

Associate Administrator
for Pipeline Safety

Enclosure

cc: Mr. David Barrett
Director, Central Region, PHMSA
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U.S. DEPARTMENT OF TRANSPORTATION
PIPELINE AND HAZARDOUS MATERIALS SAFETY ADMINISTRATION
OFFICE OF PIPELINE SAFETY
WASHINGTON, D.C. 20590

In the Matter of
Enbridge Energy Partners, Ltd., CPF No. 3-2010-5008H

Respondent.

CORRECTIVE ACTION ORDER

Purpose and Background

This Corrective Action Order is being issued, under authority of 49 U.S.C. § 60112, to require
Enbridge Energy Partners, Ltd. (Enbridge or Respondent), to take the necessary corrective action
to protect the public, property, and the environment from potential hazards associated with a
failure involving Respondent’s 30-inch diameter Line 6B hazardous liquid pipeline.

On July 26, 2010, a failure occurred on the Line 6B pipeline approximately one mile south of
Marshall, Michigan, resulting in the release of crude oil. The cause of the failure has not yet
been determined. Pursuant to 49 U.S.C. § 60117, the Pipeline and Hazardous Materials Safety
Administration (PHMSA), Office of Pipeline Safety (OPS), initiated an investigation of the
incident and the National Transportation Safety Board (NTSB) launched a failure investigation
team to the incident location.

L

Preliminary Findings

e At approximately 9:45 a.m. CDT on July 26, 2010, Respondent discovered that a rupture
occurred on its Line 6B hazardous liquid pipeline, resulting in the release of an estimated
19,500 barrels of crude oil. The failure occurred at Mile Post (MP) 608, approximately
one mile south of the town of Marshall, Michigan. Marshall is located approximately
half-way between the cities of Kalamazoo and Jackson, Michigan. The incident was
reported to the National Response Center (NRC Report No. 948903).

e Spilled oil from Respondent’s pipeline entered the Talmadge Creek and the Kalamazoo
River. Emergency responders closed two nearby county roads. Various state and federal
agencies including the Environmental Protection Agency, U.S. Coast Guard, and the
Michigan Department of Environmental Quality are deploying boom and taking other
response and collection measures. Spilled oil has migrated as far downriver as Augusta,
Michigan.
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e After discovering the failure, Respondent’s personnel initiated an emergency shut-down
of the pipeline. Respondent’s personnel then isolated the line by closing the nearest
upstream and nearest downstream block valves.

e The cause of the failure is unknown and the investigation is ongoing. The NTSB will
take custody of the failed pipe section once it is excavated and transport it to a
metallurgist for examination and failure analysis.

e The pipe in the affected segment was manufactured by Siderius in 1969 and is
constructed of 30-inch x 0.250-inch wall thickness, grade X-52 submerged arc weld pipe.
It has a Polyken tape coating and an impressed current cathodic protection system.

e At the time of the incident, the estimated operating pressure at the failufe site was 425
psig. The maximum operating pressure (MOP) of this line segment is 624 psig and the
Marshall Station discharge set point was 523 psig.

e Respondent’s Line 6B originates in Griffith, Indiana and runs eastward to Sarnia,
Ontario. The U.S. portion is approximately 286 miles in length. Portions of the pipeline
are located in High Consequence Areas (HCAs). The line crosses numerous state and
local highways.

e Line 6B was last re-assessed for corrosion in June, 2009 with Ultrasonic Technology and
prior to that in October, 2007 with Magnetic Flux Leakage technology. On July 15, 2010
Respondent notified PHMSA of an alternative remediation plan for metal loss anomalies
found in this survey to consider pipe replacement instead of repair. Enbridge further
notified PHMSA that the alternative remediation method would result in exceeding the
allowable timeframe to complete remediation.

Determination of Necessity for Corrective Action Order and Right to Hearing

Section 60112 of Title 49, United States Code, provides for the issuance of a Corrective Action
Order, after reasonable notice and the opportunity for a hearing, requiring corrective action,
which may include the suspended or restricted use of a pipeline facility, physical inspection,
testing, repair, replacement, or other action as appropriate. The basis for making the
determination that a pipeline facility is hazardous, requiring corrective action, is set forth both in
the above referenced statute and 49 C.F.R. §190.233, a copy of which is enclosed.

Section 60112, and the regulations promulgated thereunder, provide for the issuance of a
Corrective Action Order without prior opportunity for notice and hearing upon a finding that
failure to issue the Order expeditiously will result in likely serious harm to life, property or the
environment. In such cases, an opportunity for a hearing will be provided as soon as practicable
after the issuance of the Order.

After evaluating the foregoing preliminary findings of fact, I find that the continued operation of
the Respondent’s Line 6B pipeline without corrective measures would be hazardous to life,
property and the environment. Additionally, after considering the age of the pipe, circumstances
surrounding this failure, the proximity of the pipeline to populated areas, public roadways and
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high consequence areas, the hazardous nature of the product the pipeline transports, the pressure
required for transporting the material, the uncertainties as to the cause of the failure, and the
ongoing investigation to determine the cause of the failure, I find that a failure to issue this Order
expeditiously to require immediate corrective action would result in likely serious harm to life,
property, and the environment. Accordingly, this Corrective Action Order mandating immediate
corrective action is issued without prior notice and opportunity for a hearing. The terms and
conditions of this Order are effective upon receipt.

Within 10 days of receipt of this Order, Respondent may request a hearing, to be held as soon as
practicable, by notifying the Associate Administrator for Pipeline Safety in writing, delivered
personally, by mail or by telecopy at (202) 366-4566. The hearing will be held in Kansas City,
Missouri or Washington, D.C. on a date that is mutually convenient to PHMSA and Respondent.

After receiving and analyzing additional data in the course of this investigation, PHMSA may
identify other corrective measures that need to be taken. Respondent will be notified of any
additional measures required and amendment of this Order will be considered. To the extent
consistent with safety, Respondent will be afforded notice and an opportunity for a hearing prior
to the imposition of any additional corrective measures.

Required Corrective Action

Pursuant to 49 U.S.C. § 60112, 1 hereby order Enbridge Energy Partners, Ltd. to immediately
take the following corrective actions with respect to Line 6B:

1. Prior to resuming operation of the section of Line 6B pipeline segment running from the
Marshall Station to the Stockbridge Station, develop and submit a written restart plan for
prior approval of the Director, Central Region, OPS, Pipeline and Hazardous Materials
Safety Administration, 901 Locust Street, Suite 462, Kansas City, MO 64106-2641.

2. The restart plan must provide for adequate patrolling of the pipeline segment during the
restart process and must include:

A. Exposure of the pipeline extending 50 feet on either side of the failed pipe joint to
examine for corrosion, coating condition, or other issues. Expose further pipe as
needed. Repair or replace pipe or coating as necessary in accordance with 49
C.F.R. Part 195. Upon completion of pipe replacement and repairs, ensure proper
backfill and protection from stones and rocks;

B. Verify adequate cathodic protection for the area where the failure occurred. Once
backfill and land settling has occurred, ensure pipe-to-soil readings are within
applicable criteria; and

C. Perform incremental start-up in 25% pressure increments with each increment to
be held for at least one hour. Include sufficient surveillance on each increment to
ensure that no leaks are present when operation of the line is resumed.

The restart plan must specify a daylight restart and detail advance communications with
local emergency response officials. Obtain written approval to resume operation of the
line from the Regional Director prior to resuming operation,
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3. After receiving approval from the Regional Director to restart the pipeline, maintain a

twenty percent (20%) pressure reduction in the operating pressure of Line 6B. The
operating pressure of Line 6B is not to exceed eighty percent (80%) of the operating
pressure in effect immediately prior to the failure. Specifically, the pressure in the
Marshall Station discharge segment is not to exceed 340 psig. Enbridge must reset the
station discharge set points for all other stations on Line 6B not to exceed 80% of the
discharge pressures in effect at the time of the failure. This pressure restriction will
remain in effect until written approval to increase the pressure or return the pipeline to its
pre-failure operating pressure is obtained from the Regional Director pursuant to Item 11.

. Transfer custody of the failed pipe to the NTSB for mechanical and metallurgical testing

and failure analysis, including analysis of soil samples and any foreign materials. The
mechanical and metallurgical testing protocols shall be determined by the NTSB in
consultation with PHMSA.

. Within 60 days following receipt of this order, submit an integrity verification and

remedial work plan to the Regional Director for approval. The plan must provide for the
verification of the integrity of the pipeline and must address all factors known or
suspected in the July 26, 2010 failure. The plan must include:

A. Integrate the results of the metallurgical analysis performed pursuant to Item 4
with all relevant operating data in analyzing the July 26, 2010 failure;

B. Review the failure history of the entire U.S. portion of Line 6B over the past 20
years and develop a written report containing all available information on the
locations of failures, dates of failures, and cause of failures and describing your
plans to confirm that the remainder of the line is not susceptible to more such
failures. Make the report available to the Regional Director.

C. Evaluate the remainder of Line 6B to determine whether the condition(s) involved
in the July 26, 2010 failure, or any other integrity threatening condition(s), are
present. The evaluation methods used must be technologically appropriate for
assessing the pipeline based on the type of failure that occurred on July 26, 2010
and should include consideration of pressure testing and/or additional in-line
inspections supplemented by complimentary direct assessment as appropriate;

D. Include a detailed description of the inspection and repair criteria to be used in the
field evaluation of any anomalies that are excavated. This is to include a
description of how any defects are to be graded and the schedule for repairs or

replacement;

E. Include provisions for continuing long-term periodic testing and integrity
verification measures to ensure the ongoing safe operation of the affected segment
considering the results of the analyses, inspections, and corrective measures
undertaken pursuant to this Order;

F. Include a proposed schedule for completion of the actions required by paragraphs
A-E of this Item.
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6. Upon approval by the Regional Director, the integrity verification and remedial work
plan becomes incorporated into this Order and shall be revised as necessary to
incorporate the results of actions undertaken pursuant to this Order and whenever
necessary to incorporate new information obtained during the failure investigation and
remedial activities. Submit any such plan revisions to the Regional Director for prior
approval. The Regional Director may approve plan elements incrementally.

7. Implement the work plan as it is approved by the Regional Director, including any
revisions to the plan.

8. Submit quarterly reports to the Regional Director that: (1) include all available data and
results of the testing and evaluations required by this Order; and (2) describe the progress
of the repairs or other remedial actions being undertaken. The first quarterly report for
the period from July 26, 2010 through October 31, 2010 shall be due by November 30,
2010.

9. Maintain documentation of the costs associated with implementation of this Corrective
Action Order. Include in each monthly report. submitted, the to-date total costs associated
with: (1) preparation and revision of procedures, studies and analyses; (2) physical
changes to pipeline infrastructure, including repairs, replacements and other
modifications; and (3) environmental remediation, if applicable.

10. With respect to each submission that under this Order requires the approval of the
Regional Director, the Director may: (a) approve, in whole or part, the submission; (b)
approve the submission on specified conditions; (¢) modify the submission to cure any
deficiencies; (d) disapprove in whole or in part, the submission, directing that Respondent
modify the submission, or (e) any combination of the above. In the event of approval,
approval upon conditions, or modification by the Regional Director, Respondent shall
proceed to take all action required by the submission as approved or modifiéd by the
Director. If the Regional Director disapproves all or any portion of the submission,
Respondent shall correct all deficiencies within the time specified by the Regional
Director, and resubmit it for approval. :

11. The Regional Director may allow the removal or modification of the pressure restriction
set forth in Item 3 upon a written request from Respondent demonstrating that the hazard
has been abated and that restoring the pipeline to its pre-failure operating pressure or
established MOP is justified based on a reliable engineering analysis showing that the
pressure increase is safe considering all known defects, anomalies and operating
parameters of the pipeline.

The Regional Director may grant an extension of time for compliance with any of the terms of
this Order upon a written request timely submitted demonstrating good cause for an extension.

The actions required by this Corrective Action Order are in addition to and do not waive any
requirements that apply to Respondent’s pipeline system under 49 C.F.R. Part 195, under any
other order issued to Respondent under authority of 49 U.S.C. § 60101 et seq., or under any other
provision of Federal or State law.



6

Respondent may appeal any decision of the Regional Director to the Associate Administrator for
Pipeline Safety. Decisions of the Associate Administrator shall be final.

Failure to comply with this Order may result in the assessment of civil penalties and in referral to
the Attorney General for appropriate relief in United States District Court pursuant to 49 U.S.C.

§ 60120.

The terms and conditions of this Corrective Action Order are effective upon receipt.

Jeffrey [5~Wiese Date Issued
Associate Administrator

for Pipeline Safety




EXCAVATION and SHORING

Scope of work

Incidents involving pipelines often result from unsafe excavation practices that can damage the pipeline
and result in injury or fatality to workers and the public.

The scope of this section includes the requirements that will reduce the likelihood of damage to
underground facilities and ensure excavating activities are completed in a safe and environmentally
efficient manner. Additionally, the adjacent pipeline has been stabilized and protected by sheet piling
and mats. Such measures have been verified and approved by the gas pipeline operator Vector Pipeline
Company.

Regulatory Requirements

Code of Federal Regulations (CFR):
e Title 29, Part 1926—Safety and Health Regulations for Construction, Subpart P—Excavations
e Title 49, Part 195—Transportation of Hazardous Liquids by Pipeline, Part F—Operation and

Maintenance
e Title 49, Part 192 - Transportation of Natural and Other Gas by Pipeline: Minimum Federal

Safety Standards
Area contingency plan/regional contingency plan
Federal and state natural resource agencies
Federal, state and local environmental agency regulations

State occupational health and safety regulations

Company Standards

Book 3 02-02-02 Erosion Control

Book 3 02-02-05 Stormwater Management

Book 3 04-02-01 Safeguarding Workers and Public
Book 3 04-02-01 Damage Prevention

Book 3 04-02-01 Pipe Support and Backfill

Exceptions to standards or specific site requirements- None



Waste Management — Soils (This Page Revised 8-5-10)

Scope of work

The scope of this section is to ensure that crude oil impacted soils encountered during the repair of the
pipeline are effectively managed in compliance with applicable laws and regulations and in accordance
with the Enbridge documents and plans as referenced below.

Crude oil impacted soils excavated during the repair will be stockpiled in a lined and covered
containment cell for treatment and/or disposal by the Enbridge Environment Department.

Regulatory Requirements

The relevant Enbridge plans and procedures currently in effect to handle impacted soil were created to
be compliant with solid waste regulations as promulgated in 40CFR Protection of the Environment (Parts
239-282) and adopted by the Michigan Department of Natural Resources and Environment.

Company Standards (see Appendix 1, a full set of documents is available at the Enbridge office at 455
Leggitt Road, Marshall, Micigan)

Book 3 02-02-06 Contaminated Soil Identification and Temporary Storage
Book 3 02-02-10 Waste Storage
Book 3 02-02-11 Waste Transportation

Waste Management Plan

Exceptions to standards or specific site requirements- None
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FACILITIES PROCEDURE Subject Number

/: ) ) Subject
() EEnBRIDGE Excavating the Worksite
Related Standards Company

Book 2: Safety

o 11-02-07 Heavy Equipment

Book 3: Pipeline Facilities

®  (4-02-01 Safeguarding Workers and Public

o (4-02-02 Damage Prevention

Responsibilities Equipment Operators

Before operating equipment in the work area, operators are responsible

for:

e  verifying the location of above and below ground pipes, cables and
conduits in the work area

e  discussing and agreeing on hand signals with the designated spotter

e ensuring spotters understand their responsibilities

Qualifications

Operators of excavating equipment must be qualified (i.e., Ground

Disturbance Level I [CAN], OQ [USA]) on the type of equipment used,

' and working around below grade facilities and within congested areas
L ) (i.e., previous industrial/plant experience).

Personnel performing damage prevention and excavation activities in the

U.S. need to have completed operator qualification (OQ) documentation

or be working with a qualified person under the appropriate span of

control ratio per the company OQ Plan.

Spotters

B+l can - Spotters must be qualified (Ground Disturbance Level II)

Spotters are responsible for:

e  checking the location of above and below ground pipes, cables, and
conduits in the work area using agreed-on hand signals to assist the
operator in maintaining required clearances and depth of cuts

e  observing progress and using hand signals and/or verbal
communication to alert the operator to potential dangers

e  where the operator loses sight of a facility, probing to locate the
facility

e  manually removing soil within 0.3 m (1 ft) of a facility

e  stopping the work if unmanaged or unexpected hazards arise (e.g.,
unidentified facilities, contact between the excavation equipment

- and a facility)
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NOTE: Unreported contact between excavating equipment and a facility
will result in disciplinary action.

Requirements Excavating must always be done by two workers, the equipment operator
and a spotter.

Operator Qualification (OQ) is required if performing damage
prevention during excavation activities in the U.S.

Equipment
Gradalls, backhoes, or excavators may be used as excavation equipment.

Buckets with teeth may be used where conditions allow (e.g., frozen
ground, rock, demolition of abrasive materials such as concrete or
asphalt, areas with no below grade facilities), on approval by the
company representative and the site supervisor.

Procedure Excavating the Worksite

A CAUTION: Use extreme caution when machine excavating in high-
risk areas containing buried facilities. Vacuum excavation or manual
excavation are required when possible in congested areas.

1. Request locates of foreign facilities.

2. Arrange to have landowners/tenants contacted for access, if
applicable.

3. Determine storage requirements for topsoil and spoil piles.

4.  Make/receive One-Call notification:

a)  Print a copy of the One-Call notification when it is received.
Establish if notification is routine or an emergency.

b) Determine if company pipelines are within the excavation
site. If the location of excavation is unclear, call submitter of
One-Call. If necessary, meet in field at proposed excavation
site to confirm.

c) Ifthe excavation location is verified as ‘no conflict’ with
company pipelines, notify the One-Call submitter as required
by state One-Call laws.

d) If the excavation site is verified as ‘conflict’ with the
company pipelines, call the One-Call submitter and arrange a
meeting at the excavation site, if necessary, to discuss the
excavation procedures.

P 5. Determine the width of the right-of-way (ROW) and temporary
workspace.
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. g&} 6. Locate and stake company facilities.

7. Positively identify and mark potential hazards.

8.  Take photographs for restoration reference.

9. Notify the control center of beginning and end of work day
excavation.

10. Erect wind sock.

11. Obtain a Safe Work Permit.

12. Arrange to have vegetation cleared from the worksite.

13. Discuss the excavation procedure with the equipment operator.

14.  Set up safety equipment.

15. Secure area by posting signs and erecting barricades or fences.

16. Notify the control center.

17. Gather the required equipment, including the proper personal

%) protective equipment.
- 18. Strip topsoil from the worksite and access road, if necessary.

19.- Excavate the site and install pipe supports in accordance with
comipany procedures that reference slope, step, shore, clearance
distance, etc. :

20. Inspect exposed pipe and monitor excavation activities.

21. Complete project activities.

22. Backfill and restoration in accordance with company procedures.

23.  Get approval from landowner through Lands & Right-of-Way, if
applicable.

“
March 31, 2010 Page 3 of 3

This document is uncontrolled unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



BOOK 3: PIPELINE Sl '
04-02-02
FACILITIES STANDARD : Subject Number

Subject
Damage Prevention

=)
(€NBRIDGE

Purpose To protect pipelines and facilities when operating mechanized equipment
or other below grade activity with the potential for damage takes place
near company facilities.

Scope This applies for both company facilities and foreign crossings.

Requirements One-Call System
Notify the One-Call Center at least 2 or 3 working days before starting
any below grade activity (see state and provincial specific Once-Call

regulations).

NOTE: The One-Call Center will notify facility owners and request that
all buried facilities in the area of the proposed activity are located and

staked.

rNOTE: The Information Retrieval Ticket Handling (IRTH) system
receives notification from the One-Call Center and assigns One-Call
tickets to the appropriate service area. For emergency work during
normal working hours and as backup to the IRTH system, the One-Call
Center or the region (depending on the service area) will notify the
locator directly. For emergency work after hours, the respective control
centre or the region (depending on the service area) will notify the

L location directly

=— USA

Facility owners within 30 m (100 ft) of the proposed below grade
B+l can activity that are not members of the One-Call system must be contacted

directly.

Facility Locates
Refer notifications of planned excavations to the One-Call Center.

When notification of a planned excavation is received and before any
potentially destructive below grade activity begins, within 2 or 3
working days or a mutually agreed timeframe, depending on location,
regions are responsible for:

e  recording the information on the Facility Locate Request/Safety
Zone Excavation Request form (CAN) as applicable, or on the
One-Call ticket where positive response is required (USA)
identifying and marking all facilities if necessary
ensuring the applicant is advised when locating and staking is
complete, and that the applicant understands the scope of work and
the markings
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Facility owners may conduct emergency work without advance
notification provided the facility owner notifies the region.

Unauthorized Crossings
[ Use the Unauthorized Crossing Information report to immediately report
any unauthorized ground disturbance on the right-of-way (ROW) or
within 30 m of the ROW of a non company utility or road to Lands &
_Right-of-Way.

(" Use the One-Call Violations form to immediately report any

unauthorized ground disturbance on the ROW to the regional office.

Regions are responsible for:

e  providing One-Call Center information to the offending worker
and/or the company

e  ensuring one-call violators are included in the list of excavators

e for subsequent violations, notifying state or federal regulators as

\_ necessary

Surface Locating

Before beginning mechanical excavation/trenching or other potentially
destructive below grade activity, all facilities (a) within the perimeter of
the excavation and (b) extending 3 m (10 ft) outside the perimeter of the
excavation, or for ENB (Athabasca) extending 5 m (16.5 ft) outside the
perimeter of the excavation, must be surface located.

NOTE: To identify the location of facilities in the work area, refer to as
built drawings, mainline route/alignment sheets, station piping,
instrumentation and cathodic protection drawings, electrical drawings,
and/or station photographs. In addition, consult with field employees
familiar with the site to identify any other below grade facilities that may
not be recorded.

Use a line locator to identify all below grade facilities within the work
area.

Use flags, stakes, or paint in accordance with the universal color codes to
mark (a) the centerline of facilities, and (b) any changes in direction or
elevation.

Space markers (a) no more than 3 m (10 ft) apart directly over the
centerline of the facility, or (b) at appropriate intervals on the ROW.

For foreign crossings, identify stakes with:

e  company name

e %todenote facility centerline

e  size and type of facility (e.g., 20-in. Line 1, conduit, high voltage)
e  depth below grade, if required
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NOTE: Identify the depth below grade before excavating to prevent an
excavator from crossing without approval or notification.

Staking of company facilities is not required when the proposed activity
is outside the ROW for a specified work period. However, the ROW
boundary must be clearly identified using stakes with pink marking at
the top (e.g., tape, paint) or pink flags, and writing in permanent marker
(a) on one side, “Restricted Area”, and (b) on the other side, the limit
represented (e.g., “Enbridge P/L ROW?”).

Where the proposed activity is separated from the company facility (or
ROW) by an existing boundary (e.g., fence, hedge, noise barrier) it is not
necessary to mark the ROW boundary.

All facilities within station property that are less than 1 m (3 ft) above
grade or that are protected by less than 0.3 m (1 ft) of cover should be (a)
permanently marked with stakes that extend a minimum of 1 m (3 ft)
above grade and (b) flagged, if necessary, to ensure visibility.

NOTE: In roadways and driveways, permanent marking is not feasible.
Each side of these areas should be marked to indicate the pipeline
alignment.

Confirm the number, locations, and dimensions of facilities with as-built
drawings and other field records to ensure all facilities are located.

Markers
There must be a clear line-of vision between markers identifying a

particular facility location.

All markers must be highly visible to equipment operators despite local
conditions (e.g., wind, snow).

Markers must remain in place for the duration of the work activities. If
any markers become dislodged, notify the site inspector.

Before resuming activities previously initiated by other workers, review
the location and identification of facilities.

Positive Confirmation

Once the location of below grade facilities are surface located, before
beginning mechanical excavation or any other potentially destructive
below grade activity, the location, depth, and size of below grade
facilities within the perimeter of the excavation must be positively
confirmed by hand digging, water washing, or repeated probing to ensure
clearances.
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This document is uncontrolled unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



04-02-02
Damage Prevention BOOK 3

NOTE: Positively confirm any changes in pipe alignment, elevation, or
any appurtenances (e.g., plugs, O-lets and other fittings, flanges, branch

piping).

AWARNING: Cover any hand dug or water washed holes with
plywood or erect suitable barricades.

Clearances

Mechanized equipment must remain at least 0.6 m (2 ft) from any below
grade facility (based on drawings, instrument readings, and/or probing)
until the facility is exposed (i.e., daylighted) by hand digging or water
washing to the view of the equipment operator or spotter.

NOTE: Where safe to do so, probe while excavating to ensure minimum
clearances are maintained until the below grade facility is exposed to
view.

With the facility exposed and in view of the equipment operator or
spotter, the cutting edge of mechanized equipment must remain clear of
below facilities by at least 0.3 m (12 in.). Final exposure of underground
facilities must be done by hand.

Foreign Crossings

Before mechanical excavation or other potentially destructive below
grade activity begins for a foreign crossing on the ROW or within 3 m
(10 ft) of the company’s pipeline, the location, depth, and size of the
company’s pipeline must be positively confirmed as follows:

o Where the foreign facility will cross the company’s pipeline(s),
each pipe must be exposed (i.e., daylighted) at the point of crossing
by hand digging or water washing. However, if (a) the top of the
pipe on drawings and instrument readings is more than 0.6 m (2 ft)
below the proposed excavation/underground activity at the point of
crossing, or (b) ground conditions or the depth of the pipe make
exposure by hand digging or water washing impractical, the
excavation may proceed under direct supervision of the company
representative to no closer than 0.6 m (2 ft) from the pipe,
confirmed by repeated probing as the excavation progresses. Final
exposure must be done by hand.

e Where the foreign facility will be constructed adjacent or parallel
to a company pipeline outside the ROW, the pipe must be located
at sufficient intervals to confirm its position or direction by hand
digging, water washing, or probing under the direct supervision of
the site inspector.
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Boring

When a boring device is used to install a facility across one or more
pipelines, the location of the boring device must be positively confirmed
by excavating a test hole before and between each facility.

Pilings

Before installing pilings within stations, the location of below grade
facilities must be positively confirmed and piling holes water washed,
0.3t0 0.6 m (1 to 2 ft) below the intended depth of the pilings.

Temporary Crossing Ramps

Use temporary crossing ramps (see Figure 1) when vehicles pass over
existing pipelines where:

e ruts are likely to develop at the crossing

e  depth of cover (i.e., top of pipe to ground) is less than 1.3 m (52
in.)

vehicle single axle loading exceeds 12,000 kg (25,000 Ib)
vehicles will be continually crossing (e.g., logging trucks)

the pipeline to be crossed has been installed for under a year

the crossing lies in a wet area (e.g., marsh, swamp, peat bog)

® o o o

NOTE: Vehicle crossings in normally wet areas are prohibited unless
winter conditions exist and frost depth is 0.3 m (1 ft) or greater.

Temporary crossing ramps may not be required where:

e the vehicles crossing the pipeline are low ground pressure (LGP)
tracked equipment exerting 5.80 psi or less ground pressure, the
depth of cover is no less than 0.9 m (36 in.) of consolidated clay
soil, and repeated crossings are not required (e.g., a crossing by a
D6 with 30 in. or larger track width, or a D5 with 24 in. or larger
track width)

° the depth of cover is, or is increased to, 1.3 m (52 in.) or greater,
the vehicle axle loading is highway legal, conditions are dry, and a
company representative is onsite when vehicles are crossing the
pipeline

Construct temporary crossing ramps to provide 1.6 m (63 in.) of cover
over the pipeline (see Figure 1). Contact Lands & Right-of-Way if
situations do not fit the listed conditions, before relaxing the standard, or
if soil conditions are questionable.

Before constructing temporary crossing ramps, contact the regional
engineer (USA) or Lands & Right-of-Way (CAN).

Remove temporary access ramps upon completion of the work.
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i EXISTING PIPELINE

INCREASE DEPTH OF COVER TO 1.6 m

(63 in.) OR USE SKIDS, RIP-RAP, PROFILE
CONCRETE SLAB OR MATTING TO

PROTECT THE PIPE FROM UNDUE STRESS.

NOTES
e Inrock terrain, expose pipes and backfill the ditch with compacted sand or selected fill.

When crossing multiple pipelines, construct one continuous ramp across such lines.

L ]
e Ramp length varies in accordance with the crossing angle.
e  On project completion, remove the entire ramp and restore the area.
e  During winter, snow and water can be used to make an ice bridge of equal proportions.
Figure 1
Temporary Ramp
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FACILITIES STANDARD Subject Number

Subject
Safeguarding Workers and Public

Purpose To protect the safety of workers and the public when operating
mechanized excavation equipment, or other below grade activity with the
potential for damage, takes place near company facilities.

Scope This applies to activities supervised by company employees. This does
not apply where contractors or contractor personnel supervise the work.

Related Standards Company
Book 2: Safety
o 03-02-01 Safe Work Permit — Hazard Assessment

Book 3: Pipeline Facilities
e (04-02-02 Damage Prevention

Responsibilities Company Representative

AWARNING: A company representative must remain onsite to
continually monitor any mechanized excavation, or other activity with
the potential for damage, that takes place within 3 m (10 ft) of a
company facility, or for ENB (Athabasca) within 5 m (16.5 ft) of a
company facility, whether located above or below grade.

The company representative, who must be a competent worker, is

responsible for ensuring:

e  activities involving mechanized equipment are adequately
supervised

e  company facilities in the work area are surface located

e  necessary safety precautions are taken considering the unique
aspects of the work

e workers and facilities are adequately protected in accordance with

this standard

e  work stops if there is a concern for safety, pipeline integrity, or
damage to company equipment or facilities

e  exposed pipes, conduits, and cables are not damaged, confirmed by
visual inspection in the ditch/excavation before backfilling

Requirements A hazard assessment must be completed by company employees any
time activity takes place near company facilities.

Inspections

A competent worker must conduct daily inspections of excavations,
adjacent areas, and protective equipment:

e  before starting work
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e  asneeded throughout the shift
o after rainstorms or other occurrence that could create a hazard

Inspections must look for:

e  situations that could result in cave-ins

e indications of failure of protective systems

e  hazardous atmospheres or other hazardous condition

NOTE: When a hazardous atmosphere may be expected, emergency
rescue equipment, including breathing apparatus and rescue harness and
line, must be available.

Excavation Size and Shape
Excavations must be large enough in all dimensions for safe and easy
working conditions.

Scrape all loose materials from the sides of an excavation and from
walking and working areas where workers will be present.

Spoil Piles, Materials, Tools, and Equipment

Store spoil piles, materials, tools, vehicles, and equipment at least 1 m (3
ft) (CAN) or at least 0.6 m (2 ft) (USA) from the edge of an excavation,
trench, or borehole.

A\ CAUTION: Mechanized equipment must not operate closer than 1 m
(CAN) or 2 ft (USA) from the edge of an excavation.

Slope spoil piles next to excavations, trenches, or boreholes at an angle
not less than 45° to the vertical.

Thoroughly remove all lumps and stones from walking and working
surfaces, and from excavated spoil.

Entrances/Exits
For excavations greater than 1.2 m (4 ft) deep, provide at least 2

entrances/exits.

AWARNING: Where a portion of an excavation greater than 4 ft (1.2
m) deep is constructed with vertical walls, use warning signs attached to
barricades or ropes, or other appropriate methods to prevent workers
from entering that portion of the excavation.

If workers are required to work on either side of the pipe, provide an exit

on each side of the pipe.
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Locate entrances/exits so that no worker travels more than 8 m (25 ft) in
either direction to exit the trench.

Entrances/exits must be ladders, steps, or sloped walkways of not more
than 1:3 slope.

Side rails of ladders must extend 1 m (3 ft) out of the trench or
excavation.

Water Accumulation |
Keep all excavations, trenches, and boreholes free of accumulations of
water where workers are present.

A competent worker must monitor water removal equipment.

Water pumped- from an excavation should be dischargéd into an energy
dissipation or erosion control device located in adjacent upland areas or
other well-vegetated areas.

NOTE: A permit may be required depending on the amount of water
pumped from the excavation. For more information, contact Safety &
Environment.

Sloping
Slope the walls of the excavation when (a) the excavation is greater than
1.2 m (4 ft) deep, and (b) shoring or a trench box is not used.

If a worker must lie down or kneel in a trench without an approved
temporary protective structure, slope the trench wall from the bottom of
the excavation in the area where the work will occur.

Soil Analysis
A competent worker must examine the type of soil in an excavation or
trench to ensure the stability of sloping used for excavations and
B¥ 0 cAN | trenches. The angle of slopmg must not be less than required by
| provincial regulations.

Treat frozen soil conditions the same as unfrozen soil conditions.

NOTE: Stable rock is comprised of solld mineral matter and does not
require sloping.

rCl’assiﬁcanr'(m of Soil and Rock

A competent worker must classify each soil and rock deposit before and
— during excavation as one of the following soil types:

B usa e  Type A—clay and cemented soils

e  Type B—angular gravel, silt loam, crushed rock, etc.

\_®*  Type C—gravel, sand, submerged soil, etc.
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NOTE: Whenever excavation work is inside the fenced area of a pump
station or right-of-way (ROW), the soil should be treated as Type C,
since there is a good chance it was previously disturbed. A competent
worker must approve any exemptions.

%
4

A competent worker must classify soil types using the following tests:
e  visual test to determine:
- qualitative information regarding the excavation site in general
- soil properties next to the excavation
— soil properties forming the sides of the opening excavation
- soil properties taken as samples from excavated material
e  manual test to determine quantitative as well as qualitative
properties of soil, and to provide more information for classifying
soil property. Manual tests include:
— plasticity test
—dry strength
—thumb penetration
—other strength tests (e.g., pocket penetrometer or hand-operated
shearvane)

Sloping and Benching Systems
Use one of the following options when designing slopes and benching
systems of excavations under the direction of a competent worker:

Option 1: Slope or bench the excavation at an angle not steeper than one
and one-half horizontal to one vertical (34° measured from the
horizontal). -

Option 2: Have a competent worker classify the soil using manual and
visual tests, and a slope a maximum of:

o  Type A: %:1 (53°)

e  TypeB: 1:1 (45°)

o  TypeC: 1%:1(34°)

NOTE: For a sample bench system for Type B soil, see Figure 1.

Option 3: Install shoring or use a trench box.

Option 4: Have a registered professional engineer design a support
system for the excavation.
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Type A Soil %:1 (53°)
Soil Pile Type B Soil 1:1 (45°)
E Type C Soil 1%2:1 (34°)

4 ft, max, !

< i
A 2 J_-l 1

Figure 1
Sample Bench System for Type B Soil

Fences and Barricades

Within Fenced Areas

Barricade or fence off unattended excavations, trenches, and boreholes
within fenced areas (e.g., stations, valve sites) as appropriate depending
on:

location of the excavation

worker/public access or exposure to the excavation

size of the excavation (e.g., depth, length)

potential for workers or the public falling into the excavation
potential for drowning

number of exits, if any

condition of the excavation (e.g., wet, muddy)

length of time the excavation will be unattended

Barricades must be:

e  manufactured type (wood, plastic, or metal construction)
e  approximately 1 m (3 ft) high

*  secured in place

In addition to barricades/fences, use suitable warning devices (e.g.,
reflective signs or flashing light) to provide advance warning of
excavations, trenches, or boreholes that may present a hazard to night
traffic.
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) Along the ROW
Guard unattended excavations on the ROW from unintentional entry
using highly visible material (e.g., orange snow fencing). In addition, use
barbed wire where livestock are present.

Support the fencing at a spacing of approximately 3 m (10 ft), and secure
~ the fencing to each support (e.g., using wire or rope).

Erect barricades or fences approximately 1 m (3 ft) from the excavation
to maintain an adequate walkway around the excavation.

Temporary Protective Structures

Consult a registered professional engineer to review the stability of any
structure or foundation that may be affected by an excavation or trench.
If required, design, construct, and install a temporary protective structure
to support the structure or foundation in accordance with the
specifications of a registered professional engineer.

Shoring
Timber shoring used in trenches-and excavations must be in accordance

with Table 1.

Assemble and install hydraulic shoring in accordance with the
“\) manufacturer’s instructions.

X
When installing stringer and brace components in a shoring system,
work downward from the surface using a ladder to install each brace in
descending order. Use the reverse order to remove components, unless
conditions make it unsafe for workers to enter the excavation. In such
cases, use an alternate method of removal that protects workers from

injury.

Shoring must extend a minimum of 600 mm (2 ft) above the surface of
the ground or vertical trench walls.

A professional engineer must design any support system used in an
excavation greater than 6 m (20 ft) deep.

Trench Boxes
Install trench boxes in excavations before workers enter, and place
egress ladders inside the trench box.

Trench boxes must be (a) designed by a professional engineer, and (b)
constructed, inspected, and maintained in accordance with the
engineering or manufacturer’s specifications.

- Before installing a trench box, a copy of the Engineering Certificate or a
h stamped Engineering Drawing must be provided.
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Trench boxes stacked in deep excavations must be adequately secured to
one another.

Trench boxes must have continuous sides and must extend a minimum of
600 mm (24 in.) above the vertical wall of the excavation.

A professional engineer must design and approve hoisting hook-up and
drag points. Where a trench box will be dragged forward, protect
workers in the box against rigging failure by suitable protective
screening or other means.

Workers must remain inside the box as long as they are in the trench, and
must leave if the trench box will be lifted to be moved.

Excavation must be done to minimize the space between the trench box
and the excavation wall in order to allow closer access to the top of the
box and to limit soil movement in case of cave-ins:

e  Low ground pressure (LGP) tracked equipment exerting 5.80 psi or
. less ground pressure, the depth of cover is no less than 0.9 m (36
in.) of consolidated clay soil, and repeated crossings are not
required (e.g., a crossing by a D6 with 30 in. or larger track width,
or a DS with 24 in. or larger track width).

e  The depth of cover is, or is increased to, 1.3 m (52 in.) or greater,
the vehicle axle loading is highway legal, conditions are dry, and a
company representative is onsite when vehicles are crossing the
pipeline.

March 31, 2010
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Table 1
Shoring Trenches
Uprights Stringers Cross Braces
Soil Depth of Trench Dimensions Horizontal Dimensions Vertical Trenches Trenches Horizontal | Vertical Spacing
Condition Spacing Spacing to 6 ft wide 6-12 ft wide Spacing
Dimensions Dimensions
m ft mm in m ft mm in m | ft mm in mm in m ft m ft

Hard 1.2to3 3to10 50 x 250 2x10 1.8 6 100x150 |4x6(1.2 | 3 | 100x100 | 4x4 | 150x150 6x6 1.8 6 1.2

C°"’P‘;C‘ 3to4.6 | 10to15 | 50x250 | 2x10 | 1.2 3 100x150 |4x6|1.2 | 3 | 100x150 | 4x6 | 150x200 | 6x8 | 1.8 | 6 | 1.2

groun

46to6 | 15t020 | S0x250 | 2x10 | close | close | 150x150 | 6x6| 1.2 | 3 | 150x200 | 6x8 | 200x250 | 8x10 | 1.8 6 1.2

Soils likelyto | 1.2to3 3t010 50x250 | 2x10 | 1.2 3 100x150 |4x6)|1.2| 3 | 100x150 | 4x6 | 150x150 | 6x6 1.8 6 12

Crac";r 3tod4.6 | 10to15 | 50x250 | 2x10 | .6 2 150x150 |6x6|1.2| 3| 150x150 | 6x6 | 150x200 | 6x8 | 1.8 | & | 1.2
HEEIES 46tob | 15to 20 S0 x 250 2x10 | close | close | 150x200 |6x8 | 1.2 | 3 | 150x200 | 6x8 | 200x250 | 8x10 | 1.8 6 1.2 3
Loose 1.2to3 3to 10 50 x 250 2x10 | close | close | 150x150 |6x6 | 1.2 | 3 | 150x150 | 6x6 | 150x 200 6x8 1.8 6 1.2 3
or free Jtod6 | 6.5t015 | 50x250 | 2x10 | close | close | 150%200 |6x8| 1.2 | 3 | 150x200 | 6x8 | 200x200 | 8x8 | 1.8 | 6 | 1.2

running soil

A6to6 | 15t020 | 50x250 | 2x10 | close | close | 200x200 | 8x8 | 1.2 | 3 | 150x200 | 6x8 | 200x250 | 8x10 | 1.8 6 1.2
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Waste Management — Liquids (This Page Revised 8-5-10)
Scope of work

The scope of this section is to ensure that the liquids potentially generated in
association with the repair of the pipeline are handled and disposed of with proper
procedures as set forth in the various relevant Enbridge documents and plans as
referenced below.

The potential liquid waste streams associated with the repair include crude oil impacted
water associated with dewatering the repair excavation and stormwater run-off
associated with disturbed soils. The outfall of the dewatering discharge stream for
visibly impacted water during the early removal and excavation phase will be to on-site
fractionation tanks for short term storage and future disposal as coordinated by
Enbridge’s Environment Department. Dewatering after removal of the visibly impacted
soils will be accomplished through the use of conventional sumps in the base of the
excavation and/or wellpoints to control shallow groundwater. Dewatering will be
performed continuously to provide a stable and safe work area for the workers removing
the pipe section. Upon approval of the Incident Command System, the outfall of the
dewatering discharge stream for groundwater will be to a bermed area in the
contaminated zone. A permit application has been submitted to the State of Michigan
to allow treatment and discharge of water to Talmadge Creek. Upon receipt of the
permit and approval by the Incident Commander (who will be notified at least 8 hours
prior to any discharge), the excavation dewatering treatment system outfall will be
directed to Talmadge Creek in accordance with the permit. The potential stormwater
run-off will be mitigated via the best management practices set forth on the attached
figures.

Regulatory Requirements

The relevant Enbridge plans and procedures currently in effect to handle liquid waste
streams were created to be compliant with the Clean Water Act as promulgated in
40CFR Protection of the Environment and adopted by Michigan’s Department of Natural
Resources and Environment. Attached are the relevant portions of Enbridge's
Operations and Maintenance Plan, and supporting documentation specific to the repair
associated with Line 6B.

Company Standards (see Appendix 1, a full set of documents is available at the
Enbridge office at 455 Leggitt Road, Marshall, Michigan)

Book 3 02-01-01 — Overview of Environmental Protection
Book 3 02-02-01 — Environmental Permits/Licenses/Approvals



Book 3 02-02-02 — Erosion Control

Book 3 02-02-05 — Stormwater Management

Book 3 02-02-08 — Environmental Records

Book 3 02-02-09 — Refueling Tanks, Equipment and Containers

Exceptions to standards or specific site requirements- None
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~ENBRIDGE

Section 02-02-05
STANDARD Subject Number

Subject
Stormwater Management

Purpose

Responsibilities

Requirements

Containment structures (e.g., berms, retention ponds) are designed to
contain product and to minimize impacts offsite in the event of a release
at a facility. This standard includes the requirements for managing and
discharging stormwater accumulated in containment structures in a
manner that does not adversely affect the environment by releasing
pollutants or by causing erosion to receiving lands.

Regions are responsible for managing stormwater, including: inspecting,
discharging, sampling (if required), and maintaining records.

NOTE: If stormwater is contaminated, contact Environment for
assistance with sampling, testing, and analyzing test results.

Prevention

To minimize the risk of surface water contamination:

o keep the site clean and orderly

o store hazardous materials in accordance with the Waste
Management Plan

e  clean up spills immediately and store wastes in appropriate
containers in accordance with the Waste Management Plan

Discharging

Discharge stormwater accumulated in containment structures after
significant rainfalls or as often as practical to maximize containment
capacity in the event of a release at the facility.

Facility stormwater drain valves should be closed at all times, except
when actively discharging stormwater. .

Permits A
Where facilities have existing permits that regulate discharging
stormwater offsite, follow all conditions in the permit.

Visual Inspection

Before discharging accumulated stormwater within a containment
structure, visually inspect for (a) an oily sheen, or (b) suspended solids
and/or foam.

If visual inspection indicates no evidence of contaminated stormwater
(i.e., only precipitation is present), (a) follow the conditions specified in
the permit/license, where required, to discharge stormwater offsite;
otherwise, (b) open the valves to discharge stormwater offsite, ensuring:

March 31, 2009
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) e  discharge is conducted in a controlled manner using a slow flow

rate to prevent soil erosion and damage to streambanks and
streambeds of waterbodies
e the discharge valve is closed after the discharge is complete

For containment structures that automatically discharge stormwater,
visually inspect the accumulated stormwater weekly.

Sampling

If visual inspection indicates that stormwater may be contaminated,
contact Environment for sampling requirements, including: laboratory
contacts, sample bottles, custody transfer forms, and sampling

procedures. -

Records (Stormwater Logs
Stormwater logs must be retained at the facility for 5 years.

For stormwater discharged offsite, record the date, time, estimated
amount of water discharged, and confirmation of water.

B+l can :

If laboratory analysis is required before discharging stormwater, record

the sample date and laboratory test results.

)4

For contaminated stormwater, record the date, remediation techniques,
&and observations.

\/l
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FACILITIES STANDARD Subject Number
) i

= Subject
EA£NBRIDGE Erosion Control

Purpose Erosion control is necessary to:
e  contain excavated soil onsite
e  prevent sediment from entering wetlands or waterbodies
e  prevent pipe exposure

Responsibilities Operations
Operations must notify Environment when work is to be conducted in or
around a wetland, waterbody or other environmentally sensitive area.

Environment
Environment must coordinate the necessary environmental work and
obtain the appropriate permits to conduct the proposed work.

Requirements Soil Erosion
By Wind
To minimize drifting soils and loss of topsoil by wind, in areas prone to
wind erosion:
limit the time between topsoil stripping and final cleanup
suspend topsoil stripping and backfill operations during high winds
apply a tackifier to the topsoil pile
install wind barriers (e.g., slat fences, snow fences)
spread wood chips or straw crimping
sow a fast growing ground cover
walk down tree and shrub debris over exposed soils

By Water
Use temporary erosion control measures (e.g., sandbags, logs or straw

bales) on undisturbed pasture or well-sodded right-of-way (ROW) during
cleanup.

Use permanent erosion control measures on disturbed steep slopes
during restoration, especially if heavy runoff, spring breakup or heavy
storms are likely and there is a risk of significant soil erosion:
construct trench breakers

install cross ditches and diversion berms

walk down tree and shrub debris over exposed soils

armor berms and ditches with logs, polyethylene or sandbags
install netting or filter cloth

apply tackifier

install and stake sod

hydromulch

March 31, 2010 Page 1 of 2
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% \ o hydroseed, spread straw and crimp

o seed an annual crop of barley, fall rye, or oats
e  plant native shrubs or willow cuttings
NOTE: For information on installing berms and ditches and stream bank
protection, see the Environmental Guidelines for Construction.

ﬂfg\

)

=
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o Scope of work — Bonding and venting

} The scope of this section is to ensure static electricity is minimized while pipe is separated from line and
to install vents to ensure vapours are segregated from work site.

Static electricity is generated when handling or storing flammable or combustible liquids. An electric
charge is created when such liquids flow through a pipe or hose, or fall through the air in drops or as a
spray. The static charge in the pipeline system is strong enough to create a

spark when any separation is made. Furthermore, a spark could be created when a product within the
pipeline system is transferred into a container or tank of a different potential. This is particularly
hazardous in explosive atmospheres.

Regulatory Requirements

195.402 (c) The paragraph required by paragraph (a) of this section must include procedures for the
following to provide safety during maintenance and normal operations

(11) Minimimizing the likelihood of accidental ignition of vapours in areas and facilities identified iunder
paragraph c (4) of this section where the potential exists for the presence of flammable liquids and gases

195.422 (a) Each operator shall, in repaiting its pipeline systems, insure that the repairs are made in a
safe manner and are made so as to prevent damage to persons or property.

Company Standards
Book 3 06-03-21 Bonding for static Electricity — See attached
Book 3 06-03-21 Installing threadolets, Sockolets and thread-O -Rings

Exceptions to standards or specific site requirements-

For details regarding the cutout procedure drainup and specific steps to remove and reinstall pipe refer
to Pipeline/Repair/Modification Job Planning Template.

%
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Section 06-03-21
FACILITIES PROCEDURE
é’i;) Subject
NBRIDGE Bonding for Static Electricity

Purpose Static electricity is generated when handling or storing flammable or
combustible liquids. An electric charge is created when such liquids flow
through a pipe or hose, or fall through the air in drops or as a spray.

The static charge in the pipeline system is strong enough to create a
spark when any separation is made. Furthermore, a spark could be
created when a product within the pipeline system is transferred into a
container or tank of a different potential. This is particularly hazardous in
explosive atmospheres.

Scope To prevent sparking, bonding is used when workers:
e  remove an accessory attachment from a fixed facility (e.g., a mixer
from a tank)
cut and separate a pipeline
separate flanges
draw samples from the pipeline
drain oil from the pipeline into a pan
load or offload at sump tank locations
dispense from bulk drums into a secondary container

NOTE: In some cases, such as where piping forms an electrical bond, it
may not be necessary to install bonding cables.

Requirements Equipment .
When drawing oil or products samples from the line, or when loading or

offloading at sump tank locations, use an uncovered braided copper wire
with an alligator clip brazed to each end, or other suitable bonding cable.

Each pipeline crew must have at least two prefabricated bonding cables
made of #4 AWG stranded copper wire with a spade connector brazed on
each end (see Figure 1).

Each pipeline crew must have at least two grounding clamps for
attaching the bonding cable to the pipe (see Figure 2).

Safety Precautions
Once a bonding cable is in place, take care to avoid breaking, cutting, or
detaching it as long as a fire hazard exists

January 21, 1999 Page 1 of 6
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BOOK 3

J Procedure Removing Accessory Attachments or Separating Flanges

I

Select a bonding cable long enough to clear the hazardous area
when removing attachments, or long enough to span the work area
when separating flanges.

Securely attach the cable to clean bare metal on the accessory
attachment and to the fixed facility when removing attachments, or
to each flange when separating flanges.

NOTE: This equalizes the potential.

3.
4,

Proceed with removal or separation.

Once the equipment is removed to a safe area or the work is
complete, disconnect the cable.

Procedure Cutting and Separating a Pipeline

1.

4,.
3.

Install grounding clamps (see Figure 2) on either side of a
separation and on the pipe section to be removed (see Figure 3).
Ensure the clamps make contact with clean bare metal.

Select one prefabricated bonding cable long enough to span the
work area, and securely attach each end to the grounding clamps
located on either side of the separation.

Select a second prefabricated bonding cable long enough to clear

the hazardous area when removing a pipe section.

a) Securely attach one end of the cable to one of the grounding
clamps located at either side of the separation.

b)  Attach the other end of the cable to the grounding clamp o
the pipe section to be removed. '

Remove the section of pipe to a safe area.

Disconnect the cables and remove the grounding clamps.

Procedure Drawing Samples From the Pipeline

1.

Attach one alligator clip on the bonding cable (unbraided copper
wire) to the sample point on the pipeline (pipe, valve, etc.) and the
other clip to the metal sample container.

o [f the sample container is glass or plastic, insert the free end of
the bonding cable into the sample container.

Draw the sample.

Page 2 of 6
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BOOK 3 Bonding for Static Electricity
AWARNING: Ensure the bonding cable remains in contact with the
liquid in a plastic or glass container at all times.

3. Disconnect the bonding cable when sampling is complete.

Procedure Draining Oil From the Pipeline
1. Securely attach one end of the bonding cable to the pipe and the

second end to the metal drain tray.

e If the drain tray is plastic, ensure the second end of the bonding
cable remains in contact at all times with the liquid being
drained into the tray.

NOTE: This can be achieved by attaching the cable to a metal grid insert
which lays on the bottom of the tray.

2. Proceed with drainup.

3.  Disconnect the bonding cable when drainup is complete.

Procedure Loading/Offloading at Sump Tanks
1. Securely attach one end of the bonding cable to the object being

loaded/offloaded (e.g., tank/vacuum truck, portable tank), and

attach the other end to the sump tank or the piping connection at
the loading/offloading facility.

e Where fiberglass sump tanks are used, attach the second end to
the specified bonding point.

2.  Transfer the load.
3. Disconnect the bonding cable when load transfer is complete.

January 21, 1999
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\;-;-\}
5/8" inside diameter Spade connector
(brazed)
#4 AWG stranded
copper wire
™
= Figure 1

Typical Bonding Cable
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e
< ; Chain to Load Binder _
) %" g Steel Nut Welded to Steel Flate 15" o Steel Nut & Fost
2" o x %" Steel Bolt for Spade Lug Ground
Welded to Steel Flate (typical) Wire Connection (typical)
Chain Link
\_ for Chain Hook T 14" Steel Plate
A e
]
" & Hole
in Steel Flate
O |
%Ila x 1/4"
Long Brass Tip
Brazed on
%" g x 3"
v — Long Threaded
)l Steel Rod
B 12" g x 3" Long Steel Handle
{ ) Welded to Threaded Steel Rod

Load Binded
Lebus Model W-1 See Detail Above
or Equivalent \ /_ ]

1. This grounding clamp is to
be used wherever bonding
or grounding wire is to be
attached to pipeline.

2. Grounding wire to be #4
AWG welding cable.

3. Driven ground rod to be
1%" @ x 48" long clean
galvanized conduit with
clamp.

Notes:

Figure 2
Grounding Clamp

oF
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Spade Connector

Bonding/Grounding Clamp
okl Stud/ ‘4—#4 AWG Stranded Cu.

Q §
SMENEmES Tt
=N

SIEEEEEEEEEEIEI

1l

Figure 3
1 ) Cutting and Separating Pipe

Page 6 of 6

January 21, 1999
This document is uncontrolled unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



BOOK 3: PIPELINE S
06-03-15
FACILITIES PROCEDURE Subject Number

€ o
ﬁ"}’ "i, ) Subject -
EENBRIDGE Installing Thredolets®, Sockolets® and Thread-O-rings

Purpose Thredolets®, Sockolets® and Thread-O-ring™" fittings are the type of
branch connections used for small diameter pipe (i.e., NPS 2 and
smaller).

NOTE: For minimum branch connection requirements, see Engineering
Design Standard D06-102.

Related Standards Company
Book 4: Welding:
o  (1-04-01 Welding Procedure Specification Data Sheets

o (2-02-06 Inspection

Engineering Design Standards:
e  DO06-102 Piping Design — Station and Terminal

Requirements All branch connections NPS 1 % and smaller must be made with extra
strong Sockolets® or 3000# Thredolets® or equal, without special
reinforcing.

B Do not use couplings or half couplings.
Sockolets®, or equivalent, must be used below ground.

Install Thread-O-ring" fittings at the 12 o’clock position, unless the
connection is for a densitometer, which must be at the 3 o’clock position.

Procedure Installing Thredolets®, Sockolets® and Thread-O-rings™

NOTE: Refer to Figure 1.

1. Remove the pipe coating.
2. Clean the pipe surface where the connection will be installed.

3. Use ultrasonic techniques to inspect the pipe in the area where the
fitting will be welded.

4.  Prepare the fitting and pipe for welding:
a)  Prepare the land and beveled surface of the fitting.
b)  Center punch the pipe where the center of the connection is
desired.

\
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% } 5. Level the fitting or set to the desired angle, and tack weld in place
' using the appropriate welding procedure specification (WPS) (see
Book 4: Welding, 01-04-01 Welding Procedure Specification
Data Sheets).
6.  Preheat the pipe.
7. Protect Thredolets® and Thread-O-ring" threads from spatter:
a) Coat threads with copper coat.
b) Hand-tighten a nipple or plug into the fitting.
8.  Complete welds using the appropriate WPS (see Book 4: Welding,
01-04-01 Welding Procedure Specification Data Sheets).
9.  Run a thread tap into Thredolets® to remove spatter if necessary.
10. Inspect all welds (see Book 4: Welding, 02-02-06 Inspection).
11. Complete the connection by hot tapping the pipe.
12.  Complete an as-built drawing showing the new installation.
®
Pipe
hy L e
ki
\ === : Thredolet
" / —{ " Weld
Sockolet Thredolet
Figure 1
Typical Vent Connections
‘q?i;)
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Scope of work ~ Pipe Removal and Custody Transfer

The scope of this section is to transfer custody of the pipe sample including soil samples and any foreign
materials to the NTSB for mechanical and metallurgical testing. The mechanical and metallurgical
testing protocols shall be determined by the NTSB in consultation with PHMSA and are outside the
scope of this document. The attached document details how to Preserve major pipeline components
removed due to failure until it is determined if an analytical investigation is required. In this case the
National Transportation Safety Board will investigate or have investigated and establish the facts,
circumstances, and cause or probable cause of the pipeline accident in which there is a fatality,
substantial property damage, or significant injury to the environment.

Regulatory Requirements
Title 49. Transportation -Subtitle Il. Other Government Agencies -Chapter 11. National Transportation

Safety Board -Subchapter |. General

Company Standards
BOOK 1: 02-02-04 Investigating Piping Failures
BOOK 3: 06-03-22 Removing Pipe for Investigation

Specific requirements

Prior to cut out, we will survey the profile of the pipe and visually inspect the pipeline.

Cold Cuts will identify approximately 140 ft for removal. The total 140 ft will be cut into 3 sections. One
that is sent to NTSB laboratories and the other 2 will be evaluated as per Enbridge policy and PHMSA

direction.

For the Segment destined for NTSB Pipeline integrity in conjunction with the NTSB will identify the ends
of the cut for Pipe removal and sending to NTSB laboratories. It is anticipated that this section will be
approximately 20 feet in length. Remove this pipe section for documentation, cleaning and preparation
for shipping. The cleaning will be done with absorbent material to mop up free liquid inside and outside
of the pipe. There will be no blasting of this section.

It is planned to ship in a 30 foot crate and the pipe needs to be supported every 6 feet.

The 2 remaining cut out sections that will not be sent to NTSB will be cleaned to expose the long seam
and girth welds. These sections can be blasted as per Enbridge procedures. The need for additional
cleaning of these pipe sections further will be dictated by what we find when they are exposed. NDE will

be conducted on the long seam and girth welds.

Pipe destined for Washington can be transported in sections not exceeding 20 ft

The Pipe containing the failure location needs to be a minimum of XX ft on each side of the failure
Each section needs to be housed in a separate crate.

Crates will be delivered to NTSB facilities in Washington.

Records show that the rupture is on GWD 217720.



BOOK 3: PIPELINE
Section 06-03-22
FACILITIES PROCEDURES Subject Number

‘Z’J' Subject

~£NBRIDGE Removing Pipe for Investigation

Purpose To cut out pipe for investigation following a failure.
Related Standards Company

Book 1: General Reference
e 02-02-04 Investigating Piping Failures

Responsibilities Regions are responsible to determine the type of repair at a failure site
after considering several factors (e.g., location, drainup, safety).

Requirements Preserve major pipeline components removed due to failure until it is
determined if an analytical investigation is required. Only Authorized
Personnel will be permitted to inspect the failed component at site.
Management approval is required before releasing the failed component
to any other person or authority.

Procedure Removing Pipe
1. Before removing pipe components, obtain approval from regional

management.

NOTE: For some incidents, legislation requires that site conditions are
not disturbed until government agencies complete their investigation.

2. Insert hoses into the pipe to drain up liquids and loosen residuals.

e Ifthe rupture opening is not wide enough to accommodate the
hoses (a) contact Pipeline Integrity to confirm where to cut
the pipe, or (b) cut the pipe at least 30 cm (12 in.) from the
rupture opening to ensure the fracture surfaces are not
damaged.

NOTE: The point where the failure initiated must not be damaged. This
usually coincides with the widest point of a rupture.

3. Cover fracture surfaces with a split rubber hose to prevent damage
and to preserve features for examination during the failure
investigation.

4,  Before removing major pipeline components:
e leave the pipe coating intact
o identify or sketch detailed as-builts
e  complete the Pipeline Failure Field Notes
e  mark or record the upstream end and the 12:00 o’clock
position on the pipe
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€
\; e mark the long seam o’clock position (looking downstream)
on the pipe
e mark the chainage and failure/leak date on the pipe

R

5.  After removing damaged pipeline components:
e  protect fracture surfaces using grease
e  cover and move the components to a safe storage area for
protection from weathering

Records Pipeline Failure Field Notes
Record ‘as found’ conditions during all stages of failure investigation.
Include digital pictures, descriptions, sketches of the damaged equipment

and exact location of the damage.

Retain Pipeline Failure Field Notes in Pipeline Integrity permanently.
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3 06-Pipe Repair & Modification

EENBRIDGE

01 INTRODUCTION Overview of Pipe Repair and Modification..........cccoeevvneenncnnnns 06-01-01
02 STANDARDS Pipeling RePAIS v vismsiumisms siteanisin 06-02-01
Defect Evaluation and Repair Methods..........cccccoveiiiiinicriniinnns 06-02-02
Braneh G onmeetionS: casaminimmsinmmsivnsins s amim i i 06-02-03
Changing Piping Operating Status ..........cc..ccccinvinnrersnirienennnns 06-02-04
Pretested Pipe INVEOIONY ...cocusmmrsmsinssssssmemismsssirisessasaises 06-02-05
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BOOK 3: PIPELINE
FACILITIES

Purpose

Related Standards

Requirements

Section 06-03-13

Subject
Installing PLIDCO® Weld+Ends Couplings

To rejoin pipe when suitable conditions for butt welding cannot be
achieved or are difficult to achieve. It is not intended to be a substitute
for butt welding under normal conditions.

Company
Book 3: Pipeline Facilities
e (06-03-03 Drainup/Linefill

Book 4: Welding
o (01-04-01 Welding Procedure Specification Data Sheels

o 02-02-06 Inspection

Maximum Pressure Rating

The maximum pressure rating of the Weld+Ends coupling (shown on the
coupling label) must be greater than or equal to (=) the maximum design
ultimate pressure capacity of the connected pipes (at 100% SMYS 80%
SYMS [CAN] and 72% SMYS [USA]).

Anchored Pipe Installation

A joint between two pipes can be subjected to forces caused by internal
pressure, thermal expansion and contraction, external loads, or any
combination thereof. A coupling installation is considered to be anchored
only if sufficient external restraint is provided, by the surrounding soil or
an external mechanical restraining device, to safely resist such forces.

Prior to welding and inspection, a coupling installation may only be

classified as anchored if: '

e an engineering assessment by a suitably qualified individual
determines that there is sufficient external restraint provided by the
surrounding soil to resist the applied forces; or '

NOTE: The engineering assessment should consider: the length of
exposed pipe; deviations from a straight alignment; soil stiffness and
strength; pipe and coupling stiffness and strength; locked-in pipe
bending stresses required to facilitate fit-up; and the effects of restrained
thermal expansion or contraction. The individual conducting the
assessment may be a staff engineer or external engineering consultant,
but must have relevant knowledge and experience related to pipe-soil
interaction analysis. Contact Pipeline Integrity or Engineering for
additional information.

e external forces are restrained by a PLIDCO® Clamp+Ring or other
approved external restraining device.

March 31, 2010
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Installing PLIDCO® Weld+Ends Couplings BOOK 3

Procedure

Unanchored Pipe Installation
A coupling installation is considered to be unanchored if there is
insufficient external restraint provided to safely resist the forces to which

it is subjected.

A\ CAUTION: Any installation that does not meet the anchored pipe
. . y- . .

installation criteria given above must be considered unanchored and is
subject to the unanchored pressure limits specified in this subject.

Storage

Store couplings in a cool, dark and dry environment at temperatures not
exceeding 49°C (120°F). Cover with dark polyethylene to keep direct
sunlight from the seals. Avoid contaminants, light, ozone and radiation.

Coupling and Pipe Preparation (see Figures 1 and 2)

1.

Read and be familiar with the installation instructions provided by
the manufacturer.

Check the condition of the sealing elements to ensure they have not
dried out and that they are not past the expiry date provided by the
manufacturer.

Clean the sealing elements and coat exposed seal surfaces with a
petroleum, silicone or glycerin-based lubricant recommended by
the manufacturer to prevent seal abrasion.

Use only the clamp and thrust screws supplied by the manufacturer
with the coupling and ensure they are clean and free of rust.

Prepare pipe ends where the coupling will be installed so the pipe
ends have:
e no rust or coatings

e the longitudinal weld seams and any protruding surface
features, ground or filed smooth, including the area where the
coupling will be slipped back while the replacement pipe is
positioned

e pilot bevels ground with tapers, as required, to reduce the risk
of damage to the seals when installing the coupling.

Clean all surfaces to be welded so that they are free of lubricants
and other contaminants.

Page 2 of 8
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BOOK 3 ; Installing PLIDCO® Weld+Ends Couplings
e e e e e e e
Procedure Coupling Installation

1. Measure the gap from the removed pipe section to determine the
required length of replacement pipe, allowing for a 1/2 in. gap at
each coupling location (see Figure 1).

2. Mark reference points on each end of the existing and replacement
pipes in order to ensure that the coupling can be centered on the
pipe joint (measure one-half of the coupling length and mark on
pipes from center of gap).

3.  Slide the coupling completely over one end of the existing pipe.

4.  Position the replacement pipe and slide the coupling over both
pipes to the predetermined reference marks. For pipe lengths
greater than 6 m (20 ft), ensure that the pipe is supported with
cribbing or pipe supports prior to step 5.

A\ CAUTION: Slide the coupling carefully to ensure sealing elements
are not damaged.

5. Snug all the clamp screws evenly, maintaining an equal space
between the pipe and the coupling, then tighten the clamp screws to
the appropriate torque value shown in Table 1.

ACAUTION: Do not over-tighten clamping screws (see tolerance
limits in Table 1) as doing so may deform the pipe ends and prevent

proper sealing.

6.  Double-check all clamp screws using a calibrated torque wrench to
ensure that each screw has received the specified torque.

7. Tighten thrust screws gradually and uniformly around the pipe
circumference to activate the seal.
e  Snug all screws firmly and then advance each thrust screw
1/8 of a turn before proceeding to the next screw.

e  Make several circuits to evenly tighten the sealing unit,
tightening the screws to the appropriate torque value shown
in Table 2.

8.  Ifnot already supported (in step 4), support the new section of pipe
with cribbing or pipe supports to ensure it does not shift during
filling, as this could compromise the sealing elements.
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Procedure Preparation for Welding
L/ There are 2 options for refilling and pressurizing the pipeline in

preparation for welding:
e  Option #1 - Refilled, not flowing
e  Option #2 - Refilled, pressurized and flowing

NOTE: The coupling may also be welded without refilling the drained
pipeline section, provided that the presence of explosive air mixtures is
avoided using mud plugs or vapor plugs (see 06-03-04 Installing Mud
Plugs or 06-03-05 Installing Vapor Plugs)

For Options #1 and #2 (except as noted), the following requirements

apply:

1. Linefill must be conducted in accordance with 06-03-03
Drainup/Linefill. This includes adherence to the safe work zone
requirements.

2. For Option #1 (refilled, not flowing), prior to linefill, the drained
pipe section must be purged with nitrogen until the percentage of
oxygen at the vent is below 5%.

3. All personnel, except those required to perform specialized tasks
(e.g., checking vents or checking for slippage or leaks) must
\] remain in the safe work zone:
\ e during linefill;

e until the control center confirms that the mainline pressure is
stable and that no surges have occurred; and

. until the coupling has been checked for leaks and slippage,
using the reference points marked on the pipe.

4.  Measures must be taken to ensure that the maximum allowable
operation pressure (MAOP) prior to completion of welding (as
defined below) is not exceeded during linefill, or at any time prior
to or during welding.

ACAUTION: It is essential that pressure limits are based on the
appropriate anchorage conditions.

5. Prior to welding, measures must be taken to ensure that no pockets
of air exist that could contain an explosive air mixture (as specified
in 06-03-03 Drainup/Linefill), and if the line has been purged with
nitrogen, that nitrogen has been removed as completely as possible.
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Maximum Allowable Operating Pressure (MAOP) Prior to

Completion of Welding

The MAOP prior to completion of welding the coupling is the lesser of

the following values:

e 50% of the maximum operating pressure (MOP) of the pipeline at
that location (as determined by the control center, normally
governed by pipe yield, hydrostatic test pressure or pressure
restriction); or

e  The maximum rating of the coupling, as defined below, for the
applicable pipeline anchorage conditions.

The maximum rating of the coupling is:

° Unanchored conditions — the capacity given in Table 3

e Anchored conditions — 50% of the anchored rating shown on the
label attached to the coupling.

Procedure Welding
1. To prevent damage to seals, monitor the heat generated during

cutting, preheating and welding at locations A and B shown in
Figure 2 using temperature crayons or probe thermometers to
ensure that surface temperatures on both sides of the welds do not
exceed 107°C (225°F) for Buna-N seals and 121°C (250°F) for
Viton seals.

NOTE: Heat dissipates more slowly under no flow conditions. Sequence
welding so that heat is not concentrated in one area.

2. Double-check all thrust screws, after pre-heat, using a calibrated
torque wrench to ensure each screw has received the specified

torque.

3.  Complete fillet welds using the appropriate welding procedure
specification (WPS) (see Book 4. Welding, 01-04-01 Welding
Procedure Specification Data Sheets), cutting off thrust screws as
welding progresses.

e  Circumferential fillet weld to be completed on one side of the
coupling before welding the other side.

e  For two welders working on the same circumferential fillet
weld, sequence welding so that welders work in opposite
quadrants (e.g., 6 o’clock to 9 o’clock and 3 o’clock to 12
o’clock).

e Do not cut off thrust screws too far ahead of the fillet weld
(i.e., not more than two or three) as they may require
tightening if leakage occurs.
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(ﬁl‘; : b 4, After the circumferential fillet welds are complete, remove one
clamp screw from each side on top of the coupling to vent gas

pressure wnthm the couplmg durmg clamp screw weldmg

‘the coupling and seal weld using the apprOprlate WPS (see Book 4.
Welding, 01-04-01 Welding Procedure Specification Data Sheets)

. starting with the bottom screws and ending with the top screws.
“The screws previously rcmoved for venting must be rcmstalled cut -

i off and seal welded.

NOTE Cuttmg clamp screws off ﬂush is not allowed

. NOTE Contammants on clamp screws should be removed prior to seal
welding,”

6. Inspect welds as required (see Book 4: Welding, 02-02-06
Inspecnon)

NOTE After completion of welding and inspection, the Weld+Ends
coupling installation is consuiered to have strength equ1valent to that of

. the surroundmg plpe

: e ‘ el used remove the PLIDCO® Clamp+ng (or other approved
A :  ‘external restrammg device) after the welds pass inspection.

8. Adwse the control center that the repa1r is complete and that
“‘normal operatlons may resume.

Page 6 of 8 March 31, 2010
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Figure 1
PLIDCO Weld+Ends Coupling
(8 in. coupling shown, courtesy of PLIDCO)

CLAMP SCRLCW

PACKING RING THRUST SCREW

PIPC ENDS
(a) Installed, Prior to Welding

DURING WELDING, THE HIGHEST TEMPERATURE
AT AREAS A & B IS APPROXIMATELY THE
SAME AT THE SEAL (AREA C).

FILLET WELDS

7, ///l;f///'”(l/l,
7 g

(P i dimid

% C | Giiatiizzdddd A %

(b) After Welding
Figure 2
Sections Through PLIDCO Weld+Ends Coupling
(courtesy of PLIDCO)

March 31, 2010
This document is uncontrolled unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safely Compliance Sharepoint webste.

Page 7 of 8



06-03-13

Installing PLIDCO® Weld+Ends Couplings BOOK 3
e e e e e e g R e e e T e e Bt P P =32 e T 125
Table 1
Required Clamp Screw Torque*

Pipe Required Clamp Screw Torque (ft-lbs)
Diameter Pipe Wall Thickness (in)

{in) : . 0.354 | 0.375

65

* tolerance: -0 ft-lbs, +5 ft-lbs

Table 2
Required Thrust Screw Torque Range

3 Pipe Thrust Screw Torque Range
N’ Diameter Size and Thread (ft-1bs)

Table 3
Unanchored Pressure Rating
Pipe Unanchored Pressure Rating (psi)
Diameter Pipe Wall Thickness (in)

0.354 | 0.375 0.406
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STANDARDS Subject Number

e Subject

NBRIDGE Inspection

Related Standards Canada
Canadian Standards Association (CSA):

e  CSA Z662 - Oil and Gas Pipeline Systems

Canadian General Standards Board (CGSB):
e  CAN/CGSB 48.9712 - Nondestructive Testing; Qualification
and Certification of Personnel

United States

American Petroleum Institute (API):

e  ANSI/API Std 1104 — Welding of Pipelines and Related
Facilities, Section 9

American Society for Non-destructive Testing (ASNT)
e  ASNT SNT-TC-1A — Nondestructive Testing

Requirements All welds must be nondestructively inspected in accordance with
CSA Z662 (CAN), or API Std 1104, Section 9 (USA).

Workers must be aware of company policies concerning weld
inspection to ensure standards are met.

Use contractors for:
e  magnetic particle inspection (MPI)

- e ultrasonic inspection (except to determine wall thickness)y
e radiographic inspection

[ D7 T — Contractors who are retained to perform nondestructive
examination (NDE) must be hired directly by the company and
must not be subcontracted through a second or third party.

Contractors must submit a written procedure describing the
nondestructive testing method that includes as a minimum:
e  equipment used

e  calibration of the equipment

e  how to use the equipment

Qualification

| £ T T — Contractor personnel establishing inspection procedures or
techniques, scanning weldments, or interpreting results must be
qualified to Level IT or Level 111 in accordance with CAN/CGSB

48.9712-2000.

July 1, 2009 Page 10of 3
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e il
) BE= USA - Contractor personnel establishing inspection procedures or

techniques, scanning weldments or interpreting results must be
qualified to Level II or Level I1I in accordance with ASNT RP

SNT-TC-1A.

Visual Inspection
Observe the welding process to ensure the weld is completed

according to the qualified procedure.

Fillet Welds

For all welding on in-service pipe, inspect the weld for defects
using MPI (a) immediately after completing the weld, and (b) at
least 12 hrs after completing the weld. If MPI identifies crack
indications, complete ultrasonic inspection on all suspected areas.

Any undercut must be blended out and the area re-examined.
Cracks, regardless of length, are defects that must be repaired (see
Book 3: Pipeline Facilities, Tab 06 Pipe Repair and Modification).

NOTE: Exceptions to the 12-hr wait for branch connections
reinforced with a saddle or split tee (see below) and in special
circumstances must be approved by regional management.

¢ 3 When adding a branch connection that will be reinforced with a
\ saddle or split tee, the weld between the branch and the mainline

can be inspected immediately after welding. The 12-hr waiting
period must be observed before nondestructive examination of the
fillet welds between the branch and the reinforcement and between
the run pipe and the reinforcement.
Magnetic Particle Inspection
Use magnetic particle inspection to check:
o - fillet welds
° nozzle welds
° sleeve long-seam welds
e longitudinal welds on pipe (manufacturers' welds)
NOTE: For more information, see 02-03-03 Magnetic Particle
Inspection of Fillet Welds.

<
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Ultrasonic Inspection

Use ultrasonic inspection to:

e evaluate pipe wall thickness

e  evaluate internal corrosion

e  examine fillet welds

e  examine nozzle welds

e  examine longitudinal welds on pipe (manufacturers’ welds)

NOTE: For more information, see 02-03-04 Ultrasonic Inspection
of Fillet Welds.

Radiographic Inspection (X-Ray)
Use radiographic inspection (or x-ray) to examine:
o butt welds

NOTE: For more information, see CSA Z662 (CAN) and
ANSI/API Std 1104 (USA).

NOTE: In Canada, ultrasonic inspection may be used as an
alternative to radiographic inspection at the company’s discretion.

Defects
Welds that exceed the defect acceptance criteria of CSA Z662

(CAN) or ANSI/API Std 1104 (USA) must be repaired or removed
(see 02-02-04 Defect Repair).

Nondestructive Testing Report
Record the results of ultrasonic and magnetic particle inspections
of fillet welds using the Nondestructive Testing Report.

Retain all Nondestructive Testing Reports permanently in the PLM
Activity Reporting database.

X-Ray Inspection of Girth Welds Form
Record the results of radiographic inspection of butt welds using
the X-Ray Inspection of Girth Welds form.

Retain all X-Ray Inspection of Girth Welds forms permanently in
the PLM Activity Reporting database.

July 1, 2009

Page 3 of 3



?f-:\j

Welding

1. Scope of Work

The scope of this section is to ensure the required Welding Procedure Qualification and Welding
Procedure Specification (WPS) are met and the necessary Welder Performance Qualifications are
adequate and current. All regulatory requirements are noted below in Section 2. Enbridge O&MP Book
4 — Welding is the primary standard and includes incorporation of other regulatory requirements.

The pipe replacement section will be welded into the existing pipeline using pre-approved Company
WPS. Welders currently qualified to the WPS will perform the welding required. Two WPS’s will be used
as part of the welding repair process. Enbridge procedure to be determined will be used as the WPS for
welding 2” branch connections on the existing line to allow thorough drain-up of any remaining product
in the line and venting during the welding process. Enbridge procedure UB-75 will be used as the WPS
for butt weld tie-ins of replacement pipe to the existing pipeline. Both procedures are manual, shielded
metal arc weld (SMAW) welding procedures. The SMAW process uses consumable electrodes coated in
flux to lay the weld. The WPS’s are included as attachments to this section of the work plan.

At the completion of the respective replacement pipe segment installation welding processes, the
integrity of all welds will be verified by a non-destructive testing (NDT). The 2” drain connections will be
tested by Magnetic Particle Inspection (MPI1). The requirements for the MPI process are addressed in
Enbridge O&MP Book 4, Section 02-02-06 Inspection and Section 02-03-03 Performing Magnetic Particle
Inspection of Fillet Welds. The butt welds will be inspected by radiography. The radiographic process is
addressed in Enbridge O&MP Book 4, Section 02-02-06 Inspection. All NDT will be performed by
independent, third party Contractors who have the required, qualified NDT procedures and technical
personnel to perform the respective NDT process.

2. Regulatory Requirements
API 1104 Welding of Pipelines and Related Facilities, 19" Edition
ASME Section IX of the Boiler and Pressure Vessel Code
CFR Title 49, Part 195:

§ 195.202 Compliance with specifications or standards.

Each pipeline system must be constructed in accordance with comprehensive written specifications or standards that
are consistent with the requirements of this part.

§ 195.206 Material inspection.
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No pipe or other component may be installed in a pipeline system unless it has been visually inspected at the site of
installation to ensure that it is not damaged in a manner that could impair its strength or reduce its serviceability.

195.214 Welding procedures.

(a) Welding must be performed by a qualified welder in accordance with welding procedures qualified under Section 5
of API 1104 or Section IX of the ASME Boiler and Pressure Vessel Code (incorporated by reference, see §195.3) .
The quality of the test welds used to qualify the welding procedure shall be determined by destructive testing.

(b) Each welding procedure must be recorded in detail, including the results of the qualifying tests. This record must
be retained and followed whenever the procedure is used.

§ 195.222 Welders: Qualification of welders.

(a) Each welder must be qualified in accordance with section 6 of API 1104 (incorporated by reference, see §195.3)
or section IX of the ASME Boiler and Pressure Vessel Code, (incorporated by reference, see §195.3) except that a
welder qualified under an earlier edition than listed in §195.3 may weld but may not re-qualify under that earlier
edition.

(b) No welder may weld with a welding process unless, within the preceding 6 calendar months, the welder has—

(1) Engaged in welding with that process; and

(2) Had one welded tested and found acceptable under section 9 of API 1104 (incorporated by reference, see
§195.3).

§ 1956.224 Welding: Weather.

Welding must be protected from weather conditions that would impair the quality of the completed weld.

§ 195.226 Welding: Arc burns.
(a) Each art burn must be repaired.

(b) An arc bum may be repaired by completely removing the notch by grinding, if the grinding does not reduce the
remaining wall thickness to less than the minimum thickness required by the tolerances in the specification to which
the pipe is manufactured. If a notch is not repairable by grinding, a cylinder of the pipe containing the entire notch
must be removed.

l (c) A'ground may not be welded to the pipe or fitting that is being welded.

§ 195.228 Welds and welding inspection: Standards of acceptability.

(a) Each weld and welding must be inspected to insure compliance with the requirements of this subpart. Visual
inspection must be supplemented by nondestructive testing.

(b) The acceptability of a weld is determined according to the standards in Section 9 of APl 1104. However, if a girth
weld is unacceptable under those standards for a reason other than a crack, and if Appendix A to API 1104
(incorporated by reference, see §195.3) applies to the weld, the acceptability of the weld may be determined under

that appendix.

§ 195.230 Welds: Repair or removal of defects.
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(a) Each weld that is unacceptable under §195.228 must be removed or repaired. Except for welds on an offshore
pipeline being installed from a pipelay vessel, a weld must be removed if it has a crack that is more than 8 percent of
the weld length.

(b) Each weld that is repaired must have the defect removed down to sound metal and the segment to be repaired

must be preheated if conditions exist which would adversely affect the quality of the weld repair. After repair, the
segment of the weld that was repaired must be inspected to ensure its acceptability.

(c) Repair of a crack, or of any defect in a previously repaired area must be in accordance with written weld repair
procedures that have been qualified under §195.214. Repair procedures must provide that the minimum mechanical
properties specified for the welding procedure used to make the original weld are met upon completion of the final

weld repair.
§ 195.234 Welds: Nondestructive testing.

(a) A weld may be nondestructively tested by any process that will clearly indicate any defects that may affect the
integrity of the weld.

(b) Any nondestructive testing of welds must be performed—
(1) In accordance with a written set of procedures for nondestructive testing; and

(2) With personnel that have been trained in the established procedures and in the use of the equipment employed in
the testing.

(c) Procedures for the proper interpretation of each weld inspection must be established to ensure the acceptability of
the weld under §195.228.

(d) During construction, at least 10 percent of the girth welds made by each welder during each welding day must be
nondestructively tested over the entire circumference of the weld.

(e) All girth welds installed each day in the following locations must be nondestructively tested over their entire
circumference, except that when nondestructive testing is impracticable for a girth weld, it need not be tested if the
number of girth welds for which testing is impracticable does not exceed 10 percent of the girth welds installed that
day:

(1) At any onshore location where a loss of hazardous liquid could reasonably be expected to poliule any stream,
river, lake, reservoir, or other body of water, and any offshore area;

(2) Within railroad or public road rights-of-way;
(3) At overhead road crossings and within tunnels;
(4) Within the limits of any incorporated subdivision of a State government; and

(5) Within populated areas, including, but not limited to, residential subdivisions, shopping centers, schools,
designated commercial areas, industrial facilities, public institutions, and places of public assembly.

(f) When installing used pipe, 100 percent of the old girth welds must be nondestructively tested.

(g) At pipeline tie-ins, including tie-ins of replacement sections, 100 percent of the girth welds must be
nondestructively tested.
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3. Company Standards

O&MP Book 4 — Welding

4. Exceptions to standards or specific site requirements - None
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CA£NBRIDGE Welding Procedure Specification Datasheet

Application: Butt weld for maintenance welding of non-in-service pipe or fittings . ¥ .
with and without notch toughness requirement to -46°C (-50°F) {);;;s:]eef 3037?]3 ZS Bt
Codes: ASME Section IX, Compliant to CSA Z662, CFR 49 Parts 192 and 195 LS LNe0)
Inspection Standards: CAN: ASME B31.3; USA: API 1104 ;

Material Qualified
<API 5L Gr.X70; <CSA Z245 Gr.483, ASME IX P1(S1) Group 1/2/3

CE: <0.50

(typical P1 materials include SA106, SA333, SA516-70, SA537CL2) — contact Pipeline Integrity for other material substitutions
Diameter Range Welding Process Polarity

All SMAW, Manual DCRP (Electrode Positive)

Wall Thickness Range Welding Position Filler Metal

3.2-254mm (0.125 - 1 in.) All E6010 and E8018-C3

Preheat Temperature Interpass Temperature Postweld Heat Treatment

2120°C (250°F) 2120°C (250°F) and <232°C (450°F) N/A

e  Preheat must be applied to an area of at least 2” on each side of the weld joint for the entire circumference prior to welding.

e  Preheating may be applied by oxy-fuel torch, propane torch, electrical induction coils or other method approved by Enbridge.

e  Preheat temperature must be checked using temperature indicating crayons, thermocouple pyrometers or other suitable method
approved by Enbridge to determine that the required preheat temperature is obtained prior to, and maintained during the
welding operation.

Line Up Clamp Removal Maximum Time Interval Between Passes
Internal Clamp: 100% of root complete prior to removal. Root / Hot: 5 Minutes
External Clamp: 50% of root complete and uniformly spaced prior to removal. To Completion: 72 Hours (Unless otherwise
Authorized by Enbridge Assigned Designate)
Welding Technique Minimum No. of Welders Interpass Cleaning
Root Pass: String One for OD <=12" Brush, chip and/or grind as required
Hot / Fill / Cap: String or Weave Two for OD >12"
Bead ' Electrode Welding Al;perage \lf{)ltage TravelfSPeed Hf:]‘/ Input
Number Siee AWS Progression ABER ange A i
mm (in.) Class amperes volts (in./min) (kJ/in.)
2.4 (3/32) 50-70 50 -300 (2.0 - 12.0) <0.69 (17.5)
Root: up/down for wt <12.7mm (0.5™)
Root/hot 3.2(1/8) | E6010 5P+ 75-130 19-30 | 75-350(3.0-14.0)
, <1.13 (28.8
| 4.0 (5/32) Hot: down 195 _ 160 100 - 400 (4.0- 16.0) | ror yaip i )(0‘ 5
2.4 (3/32) 80-110 50 - 250 (2.0 - 10.0) =1.06 (27.0)
for wt <12.7mm (0.5”)
Remaining | 3.2(1/8) | E8018-C3 Uphill 100-150 | 18—28 | 100-300 (4.0 - 12.0)
; ' <1.42 (36.2)
4.0 (5/32) 130180 125 - 350 (5.0 - 14.0) | for wt >12.7mm (0.5")

JOINT PREPARATION AND WELDING DETAILS

- /& max
m l Reinforcement height

I ome :
(i R

116" £ 1/16° 1 .
] et

—
116" 2 116

4——5

116

| Enbridge Engineering Approval: ﬁ /Z_\ Date: June 30, 2010 Page 1 of 1




UB-75 Rev. 0

WELDING PROCEDURE SPECIFICATION No. UB-75 (Rev.0) Date: 20 May 2010
Company: Enbridge Pipelines Inc., PO Box 398, 10201 Jasper Avenue, Edmonton, AB T5J 2J9
Supporting PQR(s): UB-70-1, UB-70-2, EPI-08-WP9-1

Intended Application:  Above and below ground piping and repair welding

Base Metals: P1 Groups 1, 2 &3 to P1 Groups 1, 2 &3

Carbon Equivalent: 0.5 max.

Welding Process: SMAW Type: Manual Weld Types: Groove and Fillet

Minimum No. of Root Bead and Hot Pass Welders: Two for NPS 12 and greater

Position: All positions  Diameters: All

Filler Metals: E6010 5P+, EB018-C3

Thickness Qualified: 3.2 mm to 25.4 mm (0.125 to 1.000 in.) inclusive
Notch Toughness: -46°C as-welded condition

JOINTS (QW-402)
Type: All groove and fillet weld joints Backing: with or without
Root Opening: 1.6 to 4.0 mm (1/16 to 5/32 in.) Retainers: not required

BASE METALS (QW-403)
P-Number: P1 Groups 1, 2&3 To P-Number : P1 Groups 1, 283
Thickness Range: _ Groove: 3.2 to 25.4 mm (0.125 to 1.000 in.) inclusive
Fillet: All base metal thicknesses
% Pipe Diameter Ranges: Groove: all  Fillet: all
“<_ Max. Deposited Weld Metal (Per Pass): 12.7 mm (0.50in.)

FILLER METALS (QW -404)
SMAW SMAW
_| Specification No. (SFA) 5.1 5.5
AWS No. (Class) E6010 5P+ ‘E8018-C3
F-No. F3 _ F4
A-No. A1 i A1
Diameter, mm (in.) 2.4, 3.2 &4(3/32, 1/8 & 5/32) 2.4 t0 6.4 (3/32 to 1/4)
Deposited Metal Thickness Range
Groove ‘ 6.4 mm (0.250) max. 19.05 mm (0.750) max.
Fillet All fillet sizes Al fillet sizes
POSITION (QW - 405)
Position of Groove: All positions Position of Fillet: All positions
Weld Progression: F3: vertical up or down; F4: vertical up
PREHEAT (QW - 406)
Preheat Temperature: 120°C Maximum Interpass Temperature: 232°C

Preheat Maintenance: 120°C prior to welding. Preheat maintenance is not required if welding is interrupted or
after the completion of welding unless required by the code of construction.

POSTWELD HEAT TREATMENT (QW - 407)
Temperature: None Time: Not applicable



UB-75 Rev. 0

ELECTRICAL CHARACTERISTICS (QW - 409)

Current: Direct Polarity: Reverse, electrode positive
Amps: see summary Volts: see summary
Maximum Heat Input:
Base Metal Thickness Range E6010 Electrode E8018-C3 Electrode
3.2t012.7 mm 690 J/mm 1060 J/mm
(0.125 to 0.500 in.) 17 486 Jfin. 27 000 J/in.
12.7 to 25.4 mm 1130 J/mm 1420 J/mm
(0.500 to 1.000 in.) 28 800 J/in. 36 225 J/in.

TECHNIQUE (QW - 410)

String or Weave: Root — String, Fill & Cap - Either Travel Speed: see summary
Initial & Interpass Cleaning: Brushing, chipping, or grinding as required

Method of Back Gouging: Air carbon arc, back-grind as required

Multiple or Single Pass Per Side: Multiple Multiple or Single Electrodes: Single
Peening: Not required

REPAIR WELDING

Welding shall be performed using the details listed in this specification, in
addition to the details listed below.
Defects shall be removed by grinding and may extend through the
complete wall thickness when approved by the Company representative.
The minimum repair length shall be 50 mm.

y  Preheat: The area to be rewelded shall be preheated to 120°C.

#  Reexamination: The area shall be reexamined using the same method(s) originally used
) to identify the defect.

SUMMARY OF WELDING PARAMETERS

Welding Technique:
Defect Removal:

Length of Repair:

Process Filler Metal | Diameter _| Current & Amperage Voltage Travel Speed

mm (in) Polarity Range Range mm/min (in/min.)
Root E6010 5P+ | 2.4 (3/32) DCRP 50-70 19-30 50-300 (2.0-12.0)
Root E6010 5P+ | 3.2 (1/8) DCRP 75-130 19-30 75-350 (3.0-14.0)
Root E6010 5P+ | 4.0(5/32) | DCRP 90-160 19-30 100-400 (4.0-16.0)
Bal. ‘E8018-C3 2.4 (3/32) | DCRP 80-110 18-28 50-250 (2.0-10.0)
Bal. E8018-C3 3.2 (1/8) DCRP 100-150 18-28 100-300 (4.0-12.0)
Bal. E8018-C3 4.0 (5/32) DCRP 130-180 18-28 125-350 (5.0-14.0)
Bal. E8018-C3 5.0 (3/16) DCRP 150-270 18-28 150-400 (6.0-16.0)
Bal. E8018-C3 6.4 (1/4) DCRP 270-360 18-28 200-400 (8.0-16.0)
Note: Welding parameters shall be adjusted to ensure that the maximum heat input value specified in QW-
409 above is not exceeded.

Date:

20 May 2010

Signed:

rTlMI\MM

N |



PROCEDURE QUALIFICATION TEST REPORT

PQR No. EPI-08-WP9-1 Date ___March 19, 2008
Welder (a) Brad Whitworth Welder (b) Shannon Whitworth
Base Material CSA 72451 Grade 483

Heat Number 591747 Carbon Equivalent _0.23

Size 914 mm (36.0in.) O.D. Wall Thickness 15.9 mm (0.625 in.)
Preheat & Min. Interpass 120°C (250°F) Max. Inferpass 160°C (320°F) _

Technique __Root & hot pass - string, Fill & Cap - weave Thermal Condition _As welded

Welding Progression _Root & Hot: Down Remaining: Up = Welding Position ___Horizontal - fixed (5G)
Time Delay: N/A Test No.: 25RD

Electrode Trade Name: _E6010 (Lincoln Fleetweld 5P+), E8010-P1 (Lincoln Pipeliner 8P+)

E8018-C3 (Air Liquide LA 8018-C3)

WELDING PARAMETERS

ELECTRODE CURRENT ,
Pass | Class Size | Type & | Amperage | Voltage Arc Speed Heat Input
Polarity ‘|_mm / min. (i.p.m.) | kJ/mm (J/inch)
1a | E6010 1/8 | DCRP 100 23.5 203 (8.0) 0.69 (17,625)
ib | E6010 1/8 | DCRP 95 25.5 - 319 (12.5) 0.46 (11,628)
2a | E8010-P1 [ 5/32 | DCRP 160 27.5 274 (10.8) 0.96 (24,444)
2b - | E8010-P1 | 5/32 | DCRP 160 29.5 290 (11.4) 0.98 (24,842)
3a | E8018-C3 | 3/32 | DCRP 115 25.5 90 (3.5) 1.96 (50,271)
3b | E8018-C3 | 3/32 | DCRP 95 24 66 (2.6) 2.07 (52,615)
4a | EB018-C3 | 1/8 | DCRP 155 25 82 (3.2) 2.84 (72,656)
4b | E8B018-C3 | 1/8 | DCRP 125 25 39 (1.5) 4.81 (125,000) .
5a | EB018-C3 | 1/8 | DCRP 160 25 80 (3.2) 3.00 (75,000)
5b [ E8018-C3 | 1/8 | DCRP 120 24 45 (1.8) 3.84 (96,000)
*6a | EB018-C3 | 1/8 | DCRP 155 23 89 (3.5) 2.40 (61,114)

* Brad Completed the weld using six passes, Shannon used five.

15.9mm

Prepared by Ludwig Assoclates Ltd. Page 4 of 4
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b Materials and Welding Consulting

LABORATORY TEST REPORT

CUSTOMER: Enbridge Pipelines Inc. Laboratory Test No.: E08-213.18
10201 Jasper Avenue Date: April 11, 2008
Edmonton, AB - :
T5J 2J9
Attention: ‘Bob Hogg
PQR No.: EPI-08-WP9-1 : Heat No.: 591747
Material: CSA Z245.1 Gr. 483 Weld Test No.: 25rd
Size: 914 mm (36.0 in.) O.D. x 15.9 mm (0.626 in.) w.t.

Thermal Condition: As Welded ;

TENSILE TEST

. SAMPLE NUMBER T T2
WIDTH mm (in.) 25.5 (1.00) .. 28.3 (0.996)

- THICKNESS mm (in.) 15.8 (0.624) 15.7 (0.618)
AREA sg. mm (sg. in.) 404 (0.626) -397 © (0.616)
ULTIMATE LOAD N (Ibs) 249 819 (56,200) 251183 (56,500)
UTS MPa (psi) 618 (89,600) 632 (91,700)
FRACTURE TYPE Partial Cup & Cone Partial Cup & Cone

FRACTURE LOCATION Parent Metal Parent Metal
GUIDED-BEND TEST

SAMPLE WIDTH: 12.7 mm (0.500in.) SAMPLE THICKNESS: 15.9mm (0.626 in.)

PLUNGER SIZE: 88.9mm (3.50in.) . YOKE SIZE: 120 mm (4.72in.)
SAMPLE TYPE - Side Bend Side Bend Side Bend Side Bend
SAMPLE NUMBER(S) S1 S2 83 S4
RESULTS Pass Pass Pass Pass

NICK BREAK TEST -
SAMPLE NUMBER(S) N1 N2
REMARKS Pass Pass

We certify the test results in this report and that the specimen(s) were prepared and tested in accordance with the
requirements of CSA 2662 - 07. Material information has been provided by the Customer whose name appears

on this repott.
Samples assoclated with this report wif/ be discarded In 30 days.

Laboratory Test Conducted By:

Natashua Collier, C.E.T.

4027 - 14 Street, 5.E., CALGARY, ALBERTA T2G 3K6 PHONE: (403) 262-7072 FAX: (403) 266-3169 - Page 1 of 1
7925 Davies Road, EDMONTON, ALBERTA TGE 4N1 PHONE: (780) 468-3030 FAX: (780) 468-3032
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Materials and Welding Consulting

LABORATORY TEST REPORT
CUSTOMER: Enbridge Pipelines Inc. Laboratory Test No.: E08-213.18
10201 Jasper Avenue Date: April 11, 2008
Edmonton, AB
TS5J2J9 -
Attention: = Bob Hogg
PQR No.: EPI-08-WP9-1 Heat No.: 591747
Material: CSA Z245.1 Gr. 483 Weld Test No.: 25rd
Size: 914 mm (36.0in.) O.D. x 15.9 mm (0.626 in.) w.t. ‘

Thermal Condition: As Welded

NOTCH-TOUGHNESS TEST

TYPE OF TEST: Charpy V-Notch 5 ORIENTATION:  Transverse
TEST TEMPERATURE: -5°C (23°F) SPECIMEN SIZE: 10 x 10 mm
Specimen Notch Impact Values

Number ' Location ' Joules (ft.Ibs)

J2.1- Weld Metal within 1/16" of root 162 (112)

J2.2 Weld Metal within 1/16” of root 130 (96.2)

J2.3 Weld Metal within 1/16" of root >163 (>120)

J3.1 ; : HAZ >163 (>120)

J3.2 HAZ >163 (>120)

J3.3 HAZ . >163 (>120)

We certify the test results in this report and that the specimen(s) were prepared and tested in accordance with the
requirements of ASME Section VIII, Div. |, UG-84 - 2007 edition and latest addenda. Material information has

been provided by the Customer whose name appears on this report.
Samples assoclated with this report wilf be discarded in 30 days.

-

Laboratory Test Conducted By:

Natashua Collier, C.E.T.

4027 - 14 Street, S.E., CALGARY, ALBERTA T2G 3K6 PHONE: (403) 262-7072 FAX: (403) 266-3169 Page 1 of 1
7925 Davies Road, EDMONTON, ALBERTA T6E 4N1 PHONE: (760) 468-3030  FAX: (780) 466-3032
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v | Materials and Welding Consulting

LABORATORY TEST REPORT
CUSTOMER: Enbridge Pipelines Inc, Laboratory Test No.: E08-213.18
; 10201 Jasper Avenue Date: April 11, 2008 .
Edmonton, AB
T5J 249
Attention: Bob Hogg
PQR No.: EPI-08-WP9-1 . Heat No.: 591747
Material: CSA Z245.1 Gr, 483 ‘ Weld Test No.: 25rd -
Size: 914 mm (36.0in.) O.D. x 15.9 mm (0.626 in.) w.t.
Thermal Condition: _As Welded
HARDNESS TEST
Type of Test: Vickers 10kg (HV10) Instrument: Leco V-100-C1
& = '
tom
Midwell — —
82
7 230 3[ 203 1] 200 79| 208 27] 230
2| 227 4] 210 12| 202 20| 202 28] 231
5| 208 13| 203 21| 209
6| 208 14| 203 22| 214
71 224 15] 202 231 201
8 186 16| 197 241 187
9} 175 17] 166 25| 184
10| 182 18| 166 26| 174

We certify the test results in this report and that the specimen(s) were prepared and tested in accordance with the
requirements of ASTM E92-82 (Reapproved 2003). Malerial information has been provided by the Customer whose name

appears on this report.
Samples assoclated with this report will bp discarded in 30 days

Laboratory Test Conducted By:

" Natashua Collier, C.E.T.

4027 - 14 Street, S.E., CALGARY, ALBERTA T2G 3K6 PHONE: (403) 262-7072 FAX: (403) 266-3169 Page 1 of 1
7925 Davles Road, EDMONTON, ALBERTA T6E 4N1 PHONE: (780) 468-3030 FAX: (780) 468-3032
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: : MILL LcRTIFICATE Certcate | __
lpscu Chemi - Package ID: 4
J Wiy hemistry Certificate
% e Form Number:| L 2422
) Customer Order Date: Size: 36.0001
Customer: ENBRIDGE PIPELINES INC. ) No: P4000-4722 0270472008 satd: n
Specification: API 5L 43RD ED / ENBRIDGE EES103-2006 REV 0 8/4/06 Wi Order i watt  0.625In
No: 70008861 13:05:41 Grade: X70PSL 2
Coll Pipe Type I c ' Mn s P Si Cu | Ni Cr v Cb l Sn Mo Al Ca I B l Ti | N Ce |CEpem| SoAl
Hest 591747
HEAT 0.03|  1.84| 0001 0.007( © 021 oas] oos| o0s01| oore] eoer| oas0] ol o.nba' 0.0001 e.oul D.008| 0.000| 035 0.620
c52 3170 [PRODUCT 053  157| eo0z o.008 o2s o 033 0o7| 0002 0070 0038 0491 0.097] o.m:l [ °‘°fl o.00g 0.000| Q18 o.mi
cs3 1173 |PrRODUCT oo 1.8 n.ao;[ om—[ o2s| oz oss| o7 o.no:[ n.anLo.w 0.8s| 0.039 o.mnl o.oooz' : o.MsL oces| ool w18l o.m3
Deoxidization Practice: Aluminum Fully Killed WE HEREBY CERTIFY THAT THE PRODUCT
Fumace: ELECTRIC ARC Casting: CONTINUOUS SLA8 Roffing Mil: STECKEL DESCRIBED ABOVE HASPASSEDALLTHE . Ll
TESTS REQUIRED BY THE SPECIFICATIONS. il

Fozam: Clas?eiF

Quality Assurance




_WOTe4T W0 14103 rHUM-UY ripelines Uanada +780-955-3518 T-724 P0B3/003 F-643

ATD Qualty Services fnc. Datcwidly: /f]an—- 24 - 0Z

1431 ~ 70 Averiue Time:
Edmonton, Alberta TeP 1NG :

Tei; (780) 4408000 : : Page: .

Fex: (780) 4402539 Report *:; 2

RADIOGRAPH[C TESTING REPORT

Clieat/Contractor: (24 4, ' /. RIDIb":  JO7 ¢/
Profect: 7/40. 5 (Y rovy. RTD Procedure: 27 - pg /  Rev.“:
Location: / A 31 s ) Code/Speclfication:
Qlient Job /P.0."; Item(s) Inspected: %
Material: Type: C?‘léﬁ sﬁ&: ! Thickness: Weld Reinforcement: 7, '{;nm
Exposure: B/mgle Wall []Douhlc Wall Viewing: Eﬁnglc Wall [JDouble Wall  RTD Technique: __4
T e TR ™ S B T R (7 R

D=5 Pl X3l ] /= 2ol Pag i

D[ndmm 192 mhbc Source Size: Screens: 0.005” []Front [] Back

[C1Cobalt 60 []Other  Focal Spot Size: 0.010” [J Front [] Back
'SOD: Processing: B{r{anunl [J Automatic Screen Type: Fb . £ o Fomn o
OFD: Note: The OFD (Obfect to Film Distance) shall be méasured from the maximum distance from the source side of the object 1a the film.
P Iocomplols Pemetration  CK  Crack EP  Excess Penctration LC Low Cover WS  Welder Symbol A Acceptable
LF Lack of Fusion S Slag IC Intems! Concavity HB  Hollow Bead T Technique R Rejectable
BT Hum Through P Porosity U Isternal Undercut EU  Exterval Undercut
j : Sela o e [ [ o |20 or (e [ fwe|m|[w]w]|r COMMENTS YR
1 J6*
i B A 1) Z
2 f 74 W&.Q
i
Slpct. 36 xl/s, V
s | 464 B| /78— & 1
(A
7
3 !‘ & E\" e I
s 42 S =140 [ Kows D dadhald | Db K)o bd A
" ¢ / pe | '
AT , L )
13
] :
15 : / an Y okl A.An
i ; Y 2 724 >
17 j 3
== N
19
T

££C£ C’SEQ/\" SatTime: )2 00) Tech, Name: ' cn 2 307
Tech, Slgnature:

End Time: [ z o0
7& Toullows: /) f Ercoso Oasvt Ot 7 Levet: [ bi: K7
Client Signaturc Kilomaetres: Assistant Name: Dﬂ 6&5& !fa Cert”:
| Dete: Consumables: [J Yes CINo Ocass CJASNT CISNT DlLevel! [1Q0 [ICEDO [Tominee

7003 Rev, 03
Oct, 20, 2005 White - Client Green - Clieat

*Results are an (nterpretation of the inspection method, not 8 guarantee. Clicat slgnature indicates acceptance of report, results and applicable charges.
Yellow — Office Pink - [avoice Golden Rod - Technician
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wa-c4- VY 14:99  FRU-UJ Pipelines Canada +780-955-3518 T-724 P@02/8@3 F-643
.
RTD QuALITY SERVICES INC, NDE REPORT | # 2 5 8 5 '
R T D 1431 - 70 AVENUE, EDMONTON, Date w/dly: Mau-24-08 Page  /  of _/
ALBERTA, CANADA T6P IN5 Z
bbbl TrL: (780) 440-6600 Fax: (780) ddo-2s3s | o0 ook 00 9 7/
il RTD Dep. . PS
Client: Job location: ") ki, AR
Address: L Procedure(s): 2v 7- w5
Code(s: CSA-Z6bol N7
PO/_WO: Client Rep.:
Part (s) Examined: v = &
Calibration Standard: o

Surface Condition: E}@eldmenl {dGround []Machined [] Sandblasted [] Painted [] Other

Method: Eﬁr Orr VT [JOther Suface Temp (C°):  [1<5  >sET<60 (1>60
Equipment Test Mediym Technique

Type: RTD Asset # Calibration Date : '

B{:ke [0 7622 - 07 08 | [[] Wet Fluorescent % LPI

] Perm, Magnet : [ pry Powder AC ] Water Washable

[J coit Black and White | []DC (] Post Emulsified

] brackiight Fluorescent Continuous [_] Solvent Removable

] Atioy Acatyzer Visible Dye Residual :

L] Hardaess Tester (] Other (] Other Dwell Time:

[J other . Developer Time:

. e . Kl ’ ., r @
. & 1w . b
U ST . 3 o e e
TR rrt ’ B .! .
o F e U mey R .
- ekl 1 & - iy ® ’
=

Vet .fo?b-v{w/-

Test2pkp: “pp:
Te#,?é ﬂp -'Lwr

ik A Ao iy
e % IRk | Fogg .

Asisot: D04 G RIMARD

[JcasB [JASNT ] SNT Level: O

Ou

Z%ﬁ [ ASNT [JSNT Level: []I‘ Eﬁ

_ "l'ce.hn[e!m

730¢

Disoipline: ‘[JUT [IMT [Jer CIET QRT OVvr Discipline:  [JUT [@fT [JPT Esr Rt Ovr
Unit: Km: Travel Time: Signature;
Start Time: Stop Time: Work hrs:
[J oTMeal [J Subsistence required Total hr: Client Name: : 5 |
Consumablex: Clieat Shnmu:m— '
T094, Rev. 2 *Results are an Interpretation of the inapection method, not a gusrantee, Client signature jndicates acceptance of report, results snd npplmble charges.

Apr. 28,03 White - Client

Yellow ~ Office

Pink ~ Invoice Goldea Rod - Techniclan
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. C/ENBRIDGE

PROCEDURE QUALIFICATION RECORD (PQR)

Procedure Qualification No: UB-70-1
Welding Procedure Specification No: UB-70
JOINTS
BASE METALS
Material Spec: SA 516 To:
Type or Grade: 60/70 To:
P No: 1 Group No.: 1&2 To: P No:1
Heat Number: To:
ASME Carbon Equivalent: 0.4 To:
CSA Carbon Equivalent: To:
Coupon Thickness: Machined to 0.249" To Machined to 0.249"
Coupon Diameter: Plate To
B
« ) FILLER METALS
Process: SMAW SMAW
Number of Layers: 1 2
SFA Spec. No.: 5.1 55
AWS Class No.: E6010 5P+ E8018-C3
F-No.: F3 F4
A-No.: Al Al10
Size of Filler Metal: 1/8" 3/32"
Manufacturer: Lincoln . Air Liquide
Trade Name: Fleetweld 5P+ LA8018-C3
Heat/Lot No.:
Weld Metal Thickness: 0.100" 0.149"
Flux Type: NA NA
Flux Trade Name: NA NA
Other:| Covered Electrode Covered Electrode
POSITIONS
Process: SMAW SMAW
Position of Groove: 3G 3G
Welding Progression: Uphill Uphill

1of3
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PREHEAT
Preheat Temp:
Interpass Temp:

PROCEDURE QUALIFICATION RECORD (PQR)

50° F

550° F

Other:

Temperature monitored using templesticks

POST WELD HEAT TREATMENT

Temperature: NA
Time:
Heating:
Cooling:
GAS
SFA Composition Flow Rate (CFH)
Shielding: NA
Backing: NA
ELECTRICAL CHARACTERISTICS
Process: SMAW- F3 SMAW -F4
Current Type: Direct (DC) Direct (DC)
Polarity: Reverse (EP) Reverse (EP)
Amps: 82-87 72-92
Volts: 22-26 18-22
Maximum Heat Input
(Joules/Inch): 17,486 27,000
Tungsten Electrode
Size & Type: NA
Mode of Metal
Transfer for GMAW: NA
Electrode Wire
Feed Speed: NA
Electrode Stick Out: NA
Process Filler Metal Diameter Amps Volts Travel (IPM)
SMAW |E6010 5P+ 1/8" 85 24 7
SMAW | E8018-C3 3/32" 90 20 4
SMAW | EB018-C3 3/32" 80 21 4
TECHNIQUE
F3 F4
String or Weave Bead: String String & Weave
Multiple or Single Pass,
(Per Side): Multiple Passes from One Side
Multiple or Single
Electrodes: single single
Gas Cup Size: NA
Oscillation: NA
Other: NA

20f3
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i [if" PROCEDURE QUALIFICATION RECORD (PQR)
[

NBRIDGE

)
TENSILE TEST
Width | Thickness Area  [Ultimate Total| Ultimate Unit Type of Failure
Specimen No. (in.) (in.) (in?) Load (Ib.) Stress (psl) & Location
GUIDED BEND TEST
Specimen No. Type Figure No. Result
(3
TOUGHNESS TEST
SREERE Notch Location A Sy :::::: % Shear 'L,“erfl
No. Type gy ft-Ibs (inches)
1 SA 516 HAZ V-notch -50°F 34 NA
2 SA516 HAZ V-notch -50°F 35
% 3 SA516 HAZ V-notch -50°F 38
‘ "-‘ 4 Weld Zone V-notch -50°F 26
: 5 Weld Zone V-notch -50°F 25
6 Weld Zone V-notch -50°F 26
7 SA-537 HAZ V-notch -50°F 58
8 SA-537 HAZ V-notch -50°F 45
9 SA-537 HAZ V-notch -50°F 61
OTHER TESTS
Hardness:
Ferrite:
Chemical Analysis:
Liquid Penetrant:
PMI:
Welder's Name: Greg McKecheran File No.: ID No.:
Test Conducted By: Alfor Metallurgical Company Ltd. Lab. Test No.: 09-363

We certify that the statements in this record are correct and that the test welds were prepared, welded, and
tested in accordance with the requirements of Section IX of the ASME Code.

Manufacturer: Enbridge Pipelines Ltd.
Date: 5-Jul-09
B Signed:
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ﬁ\* /:; ‘j PROCEDURE QUALIFICATION RECORD (PQR)
) (C£NBRIDGE
Procedure Qualification No: UB-70-2
Welding Procedure Specification No: UB-70
JOINTS
ey
5
0.500" 4 %
‘l’ {--iwj 18"
1/8° t-»|
BASE METALS
Material Spec: SA 516 To: SA 537
Type or Grade: 60/70 To: CL2
P No: 1 Group No.: 1&2 To: PNo1l Group No.: 3
Heat Number: To:
ASME Carbon Equivalent: 0.42 To: 0.47
CSA Carbon Equivalent: To:
Coupon Thickness: Machined to 0.500" To: Machined to 0.500"
Coupon Diameter: Plate To Plate
) FILLER METALS
Process: SMAW SMAW
Number of Layers: 1 2
SFA Spec. No.: 51 5.5
AWS Class No.: E6010 5P+ E8018-C3
F-No.: F3 F4
A-No.: Al Al10
Size of Filler Metal: 1/8" 3/32"
Manufacturer: Lincoln Air Liquide .
Trade Name: Fleetweld 5P+ LA8018-C3
Heat/Lot No.:
Weld Metal Thickness: 0.125" 0.375"
Flux Type: NA NA
Flux Trade Name: NA NA
Other:| Covered Electrode Covered Electrode
POSITIONS
Process: SMAW SMAW
Position of Groove: 3G 3G
Welding Progression: Uphill Uphill
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. ENBRIDGE

PROCEDURE QUALIFICATION RECORD (PQR)

PREHEAT
Preheat Temp: 50°F
Interpass Temp: 550° F

Other:

Temperature monitored using templesticks

POST WELD HEAT TREATMENT

Temperature: NA
Time:
Heating:
Cooling:
GAS
SFA Composition Flow Rate (CFH)
Shielding: NA
Backing: NA
ELECTRICAL CHARACTERISTICS
Process: SMAW- F3 SMAW -F4
Current Type: Direct (DC) Direct (DC)
Polarity: Reverse (EP) Reverse (EP)
Amps: 80-90 100-115
Volts: 23-24 21-22
Maximum Heat Input
(Youles/inch): 28,800 36,225
J Tungsten Electrode
Size & Type: NA
Mode of Metal
Transfer for GMAW: NA
Electrode Wire
Feed Speed: NA
Electrode Stick Out: NA
Process Filler Metal Diameter Amps Volts Travel (IPM)
SMAW |E6010 5P+ 1/8" 90 23/24 4.5
SMAW | EB018-C3 3/32" 100 21 %
SMAW | EB018-C3 3/32" 105 22 4
SMAW | EB018-C3 3/32" 102 22 4
SMAW | EB018-C3 1/8" 115 21 4
TECHNIQUE
F3 F4
String or Weave Bead: String String & Weave
Multiple or Single Pass
(Per Side): Multiple Passes fron One Side
Multiple or Single
Electrodes: single single
Gas Cup Size: NA
Oscillation: NA
Other: NA

20f3
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“£NBRIDGE

PROCEDURE QUALIFICATION RECORD (PQR)

‘ )
TENSILE TEST
Width | Thickness Area  |Ultimate Totall Ultimate Unit Type of Failure
Specimen No. (in.) (in.) (in?) Load (Ib.) | Stress (psi) & Location
0.749 0.488 0.366 29,000 79,300 Ductile/Weld
2 0.753 0.476 0.358 28,500 79,700 Ductile/Weld
GUIDED BEND TEST
Specimen No. Type Figure No. Result
1 Side Bend QW-462.2 Pass
2 Side Bend QW-462.2 Pass
3 Side Bend QW-462.2 Pass
4 Side Bend Qw-462.2 Pass
TOUGHNESS TEST
Specingn Notch Location Nasth kool l\:r::: % Shear E:::::ln
No. Type . ft-dbs (inches)
1 "SA 516 HAZ V-notch -50°F 132 NA
2 SA516 HAZ V-notch -50°F 125
3 SA516 HAZ V-notch -50°F 121
4 Weld Zone V-notch -50°F 75
5 Weld Zone V-notch -50°F 59
6 Weld Zone V-notch -50°F 62
7 SA-537 HAZ V-notch -50°F 146
8 SA-537 HAZ V-notch -50°F 162
9 SA-537 HAZ V-notch -50°F 149.
OTHER TESTS
Hardness: see attached report
Ferrite:
Chemical Analysis:
Liquid Penetrant:
PMI:
Nick Break see attached report
Welder's Name: Greg McKecheran File No.: ID No.:
Test Conducted By: Alfor Metallurgical Company Ltd. Lab. Test No.: 09-363

We certify that the statements in this record are correct and that the test welds were prepared, welded, and
tested in accordance with the requirements of Section IX of the ASME Code.

Manufacturer: Enbridge Pipelines Ltd.
Date: 5-Jul-09
’ Signed:
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" ENBRIDGE"

Enbridge Energy Company, Inc.

STOCK PIPE PRESSURE TEST RECORD
Test Report Number: 999-08-803
Pipe Size: 30
Wall Thickness: 376
Date of Test: 09/18/2008
Min Test Pressure: 1755
Test Medium: Water
Yield Strength:
Description: Stock Pipe - Griffith Region 3 40' sections of ERW longseam X70




¥

PRE-TEST INFO

TEST DATA

de e e e e =+ S anee

PROJECT DESCRIPT
TEST REPORT NO.

GENERAL CONTRACTOR

Enbridge (U.S.)
HYDROSTATIC PRESSURE TEST REPORT
ION/AFE
O G B0 TEST DATE: Gt P-aD

VLA

TESTING COMPANY 4,41 COMPANY REPRESENTATIVE s,/ce_yccainey

DESCRIPTION OF FACILITY
| _|MAINLINE LINE NO. FROM STA TO STA
STATION OR FACILITY LOCATION
[JATTACHED DRAWING NO.
STOCK PIPE
PIPE DATA
oD WT | GRADE | LENGTH| MANUFACTURER SEAM TYPE
S0 @75 Wro 7645 | JTEE DSA Y
TEST DATA
TEST MEDIUM: _£2/g/ /o /” FILLVOLUME: /) £ S°Y 1.8 glopfooveczevoime: _faz, Ea'iié
MAINLINE USE ONLY
Deadwelght/Recorder Elev., Stationing Pressure psig]
ﬂgh Point Elevation Stationing Pressure psig
Low Point Elevation Stationing Pressure psig
TEST EQUIPMENT
Deadwelght Pressure Pressure Line Temperature
Tester Recorder Gauge Recorder
Make  |lgw #a'V Go-3 Pmc Oy arer rmc
Range |9 =opgp 62000 045000 O~/56°
Serial No. | 9 ¢232 -/ oZljo8 -2 O 70 76 /o] oz/og-T
Cert. Date| £-20 - ag 2-/) 2§ Z-2-08 2408
TEST DATA
TEST Actual Minimum PSI| Actual Maximum PSI Duration
STRENGTH /755 psi |20z 4.8 hr,
LEAK

EQUIPMENT VALIDATION

Calllgratlon Durlng Pressurization

Callbration During Depressurization

Zero  |Approx 25% |Approx 50% | Approx 100%| Full Scale | 1/2 Scale | 1/4 Scale Zero
[Deadweight] & Y29 78 1752 | 1Yoz | §79 | 937 |- o-
e yez lego 1755 (%o | 892 | Y30 |~ o -
Pressure Gauge p é”f[o @A [ 7¢)7 [T C? (-/ Ay 939 -0
Test Supervisor i
Signature —..~—Enbridge Approval //(  MClapye
Company ﬂ},”f Mech Signature 77/ ;

4



% Page 1 of
Enbridge (U.S.)

' HYDROSTATIC TEST DATA SHEET _
TEST DATE: 9-1%-03 TARGETPRESSURE [ 7 S ©
PROJECT DESCRIPTION/AFE : TESTMINIMUM PSI —_/Z &2
TEST REPORTNUMBER: _ ©Q97-0 g~ goy TEST MAXIMUM PSI ™ /g2

Time i ! Temperature (°F) REMARKS
Record 15 min{ Chart |Deadwelght| Amblent Line
Intervals | Recorder| Pressure [Thermometer(Recorder) (Weather, Volumes Addad/Bled Off)
230 am| o .| ‘o S be Zastell Chact
1Y% o o GO Gl | Stert pressde 25%
g167 937 1. 439 | Se .- 1¢¢9- LEAD Prese 4¢ 25%
1.4 H3z $Z _ 1e5  |Shat pless e Sy
q: 3¢ ¥ S S €S |Zrph press ve SO %
o B 2 87 S5 65 . |Stert Presy vo 1004
Rlze V135571115t .57 L& Lash press 0 oo,
eia 1yse 11753 | 57 L6 | Stablisire p
oy3e 11157 27 Ll | Start test
[0t (788 1178 - |Sg A3 Sopppy Cool PBreeve
VI ~X4 1758 1/785% S7 £6 Sohuy — coo) Rlveze
Uil7Z l[zgl 11726/ 57 é¢ h o/ Rprae
15{' (o I B 7 IZ@}; 65/? (7 Swany Lonl Rreeee
e (748 1) 7€ A s 12
(2o PM jzzn 17767 _fg T S as
Wi 127 76 Y L2 Sonlly o atm
ji2! 3o I1T1S 111711 £3 67 Snay L 142)
2195  Yzz6 I77¢ L. L2, Sunbhy Godhn
1100 |77z 11779 161 L7 Soan tegrm
< 115 1772 U791 16/ L §on 7 tug 0
i T (130 Dyzgo 117285 L[ G3E | Sun  wwpnm
C ) l 148 1781 11786 (4] ¢ SN warn
| A 00 1783 1740 A b Suh e alm
2519 11128 li19z | & A :
24 3¢ 1791 l1149¢ | 61 A
i 95 1f795 11393 G| 68 -
! oo (Fe (302 | &) & EAMD TEST Bleed 46 S0 %,
(8:2q |88 |97y | 632 |éf @ _s0%

. 3195 |9%0 [ 318 | £2 |6 |Stert Rlee® 4o 25%
3:57 |43 |43 ¢ 3 6% CNDBecd 4o 25
g1z lY3 |“¥3z 3 677 Stert Bleedto @
4133 |l~eo-lr0- 63 167 Renove Chart
Test Supervisor : S S
Slgnature Enbridge Approval /é A éJ [

5\ Company JUAP e h Signature
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REG/IEM T CRLTEN - PIPE

<T&s7 # 999-08- 303F
£x25 BREEHE eness @ ez san
ORDER % :TA90692-002 (FJ2FJ218958) INSPECTION CERTIFICATE CERIFICATION K :7X0302 e T WHAMNH D
E X = " E
SHIPPER _JFE_SHOJI TRADE CORPORATION B.# DATE :2007-10-03  SHP R e S Wil
" X = % % ¥ T250-0835  FRHY T
CUSTOMER  :EDGEW CARBON PRODUCTS GROUP. L.L.C. I >33
a & ;
COMMODITY :SA¥ STEEL PIPE CUSTOMER'S
E ] E-3 CONTROL Mo :P0_ND.64053
SPECIFICATION :AP1 SL GRADE XTO PSL2 43 EDITION MARCH 2004 w! s =
* Fra 3 = FROJECT NAME  °
SIZE 100307 X0, 3757 X40" QUANTITY: 100 PIECES 4,000.¢ FEET Z15,500KE
] ] 13 = [ Ex 1
TENSILE TEST CAL COMPOSITION(%)
» @z ecr| BA-EEAT mmaw 31..V +NB+TI -
) i HARD- . | PA—PRODUCT _mas® PCM(X100)
BWEE | yoiTRY [Foo— = MNESS- Clsi|Ma[P]S | Me | ¥ m[a]T] =1F BN
EEAT | Testres |27 ST 27 %| cman X 160 =
o o % @7 70.¢ 82.021. ] 1o . 0 1
e -90.0110. -.5 A MA
[ !lh \ 82, 0 -
110.0 soc pa[FR wom. | wme | Moo MAX. A MA
-22 T5613 Tl 81.7] 98.18.383|6|6}1 | 97. 22.&122.6114.% 217 4161 1180 11 B
p1-223 (: 55173) 96. 85% | 87x | 87% | 863 213 61 81 1|
2| 99.8119.4101.0106.7 237 |
78% | B1% | 78% | 79%
F.G
11.3 st ks
51-225FPKT56403
4 60) ‘ 61 8
51-1542PKT57060 . 61| 7] 120
23 5i 91
51-1542PKT57082 T) 85.4[101.723. G|6f1 | 99.80128.0108.5112.1 229 61 1R0
35) T 94.7] 78% | 85% | 80% | 81% 213 415 9
2 [106.4 96.6 93.3 98.7| 239
l 80% | 70% | 69% T
F.6
DUCTED SN B-SIZE SPECIM 7). 11.0
NERGY WERE |C@NYERTED FULL-SI
WITH APl SL|PARA.9.101.4. MILL I 1
? STRA U
RD l ALL 0 1
1. 1A} BRJL HOLE WE CONF|I 0l ING
ETRAMET (MAX.D . 1
PACKING LIST|=
= EEERG R E A WX AWM T ERE :
HYDROSTATIC TEST~ 6000 ¢ 1580 PSI 10 SEC.) | ULTRASONIC INSPECTION—GOOD | RADIQGRAPHIC INSPECTION— GOOD | visuaL & povowsion peeecrion— 600D
IERBRATONEL TRV ACAE LA EEERTE,
WX EEREBY CERTIFY THAT THE MATERIAL DESCRIBED-NEREIN HAS BEEN
SATISFACTORILT TESTED IN ACCORDANCE WITH THE SPECIFICATION.
T RS RS RN et MeTAT BIAAN L UTAT ATVTRD TONTMBB T TRANSVITEA Jae 1 LI ITIEAT I e (T S A ST ARFA MR S
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k2 TAYLOR VALVE TECHNOLOGY INC.

8300 S.W. 8th Street
Oklahoma City,Oklahoma 73128
1-405-787-0145

Gauge Serial No ; 25323-1
"Tester No : 1336A
Sales Order No : 41956
Certificate No : 535578

Customer Name: Mechanical Contractors Inc.
Mailing Address ;: 2000 Austin Street
City / State: Midland Michigan 48642

Shipped : 24- Jun-08
Calibration Date: 20 June 2008

CALIBRATION CONDITIONS

All calibrations are performed by the Taylor Valve Metrology Laboratory in a controlled environment
by qualified personnel using instrumentation and methods which guarantee that the specifications claimed

are reliable.

The laboratory reference standards for Mass and Effective Area are traceable to:

NIST-United States,through reference piston-cylinders 202 and 26 and reference
mass set R100 bearing test report numbers M4212, TN-251820-93 and 822/255136-95 respectively.

The traceability to NIST of standards for secondary measurement is established through
laboratories approved by the DH Instruments Quality Assurance Program,

THIS CERTIFICATE EXPIRES ONE YEAR
FROM THE ABOVE CALIBRTATED DATE

| 08/24/2008 Taylor Valve Melrology Laboratory 03:13:11 PM



> | Vaetrix Test Analysis

Customer Name : Mechanical Contractors Inc. Piston/Cylinder No : 1336A
Mailing Address : 2000 Austin Street Mass Set Identity : 1220
City / State : Midland Michigan 48642 Full Scale Output : 7000 PSI
Sales Order No : 41956 Linearity (% F.5.0.): 0.033% " PASS
Certificate No. : 535578 Hysteresis: (% F.S.0.) : 0.023% PASS
Gauge Serial No, : 25323-1 Calibartion Date : 20 June 2008
First Increasing Run First Decreasing Run
PSI APPLIED LR PSI APPLIED LR.
0 0000 0 0 0.000 0] PASS
1400 1397.412 1397.1| PASS 1400 1397.412 1398.1 | PASS
2800 2795.510 - 2794.8| PASS 2800 2795.510 2796.3| PASS
4200 4193.614 __4194.4| PASS 4200 . 4193.614 4195.7| PASS
5600 5591.718 5593| PASS 5600 5591.718 5594 | PASS
* 000  6989.814 6992] PASS 7000 6989.814
)
Second Increasing Run : Second Decreasing Run
PSI ~  APPLIED LR. PSI APPLIED I.R.
0 0.000 - ¢ 0] 0 0.000 0] PASS
1400 1397.412 1397.6 PASS 1400 1397.412 1398.6 PASS
, 2800 ~2795.510 | __2795.3| PASS 2800 2795.510 2796.9 PASS
4200 4193.614 4194.8 | PASS 4200 4193.614 . 41959| PASS
5600 5591.718 i 5593 | PASS 5600 5591718 5594 | PASS
7000 6989.814 _ 6992| PASS 7000 6989.814

= Wé__’_’::. Quality Assurance :

Test Performed By : / V L

%‘) 06/24/2000 Taylor Valve Melrology Laboratory 03:13:13 PM
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/2412008

0.0004

0.0003

0.0002

0.0001

-0,0001

-0.0002

Vaelrix Test Analysis
D

Repewssatsiiva Hased O Liserrty

= R— o | Rt
T PO o - '
| —
....... — n
§-— -
0,000 1397412 1795510 4193.604 5591718 69R9.K14
u A 460724971 79E-5 0.00010143433933R 0.0001 12268358611 0,000183 19237896 0.000312222239138
0 9.K240R93 [392E-S 0.0001 12051374947 0.000297982644325 0.000326049521817 0.0007 12222239158
1 - LORLITIOES ,00057679098E-$ D.00016941 1215753 0,000183 19237896 0.000)12222239158
n 0. 164368 0 661 0,000326554072894 0.000326049521817 0.0003 12222239138

Taylor Valve Malrology Laboralory

03:13:13 PM



) Vaetrix Test Analysis
Temperature (+/- 1) Deg C
+/- 0 25 50
ZeroDrift:| 0 +/- 0 0 : Zero Reading
Full Scale Drift : 6990 6989.814 6990 | :Full Scale Reading

Calculated Values

Thermal Zero Drift (% F.S.0.): FREARR RN LT PASS

Thermal Span Drift (% F.S.0.): CER A PASS

Specified Values

Thermal Zero Drift (% F.8.0.): 030 %FS / Deg Celcius
Thermal Span Drift (%F.S.0.): 005 %FS / Deg Celcius

<%

A;:": 06/24/2008 Taylor Valva Malrology Laboralory
&

03:13:33 PM
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GALLOUP

J.O. Galloup Company

SMITH INSTRUMENT | MERLO ENERGY

CORPORATE OFFICE
130 North Helmer Road
Battle Creek, Ml 49015
T 269.965.2303

F 269.965.2393

J.0. GALLOUP COMPANY
Adrian 517.263.3190
Ann Arbor 734,668.1612

Battle Creek  269.965.4005

Grand Raplds 616.452,3251
Holland 616.392.4030
Jackson 517.787.6650
Kalamazoo 269.382.1190
Lansing 517.482.6170
Manlstee 231.723.2506
Muskegon 231.739.3100
Toledo 419.867.0893

586.755.3110

Warren

www.galloup.com

SMITH INSTRUMENT

MERLO ENERGY

Grand Raplds 616.245.1195
Midland 989.496.9250
Warren 586.755.3110

www.smithinstrument.com

Certified Calibration Chart

MAP Mechanical
M08100

Customer:

Customer Order Number: Date 7/11/2008

Manufacture: PMC Pressure/Temperature Recorder
Model: 11415
Range: 3,000 PSIG ACCURACY 1.0%
I.D. Number: 071108-03
Smith Shipper Number;  767110-00
" TestGauge  Pressure % Error
PSIG PSIG
0 0 0.00%
300 300 0.00%
600 600 0.00%
900 900 0.00%
1200 1200 0.00%
1500 1600 0.00%
1800 1800 0.00%
2100 2100 0.00%
2400 2400 0.00% -
2700 2700 0.00%
3000 3000 0.00%
S e R I e B e R e
Calibration Standard: Druck Model M2200/3 S/N 3936-B5 (0.03% of Reading)

***The above Is traceable to N.I.S.T. and certified by Smith Instrument Inc.

- TESTED BY: Cindy Myer

Signature Q«?),&y&fw
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(3 GALLOUP

J.0. Galloup Company

SMITII INSTRUMENT | MERLO ENBRGY

éONPORATE OFFICE

130 North Helmer Road
Battle Creek, Ml 49015
T 26§.965.2303

F 269.965.2393

J,0, GALLOUP COMPANY

Adrlan 517.263.3190
Ann Arbor 734.668.1612
Battle Creek  269.965.4005

Grand Raplds 616,452.3251

Holland 616.392,4030
Jackson 517.787.6650
Kalamazoo 269.382.1190
Lansing 517.482.6170
Manistee 231.723.2506
Muskegon 231.739.3100
Toledo 419.867.0893

586.755.3110

Warren

www.galloup.com

SMITH INSTRUMENT

MERLO ENERGY

Grand Raplds 616,245.1195
Midland 089.496,9250
Warren 586.755.3110

www,smithinstrument.com

Certified Calibration Chart

Customer: MAP Mechanical

Customer Order Number: M08200 Date 7/7/2008
Manufacture: Dywer

Model: DPG-111

Range: 5,000 PSIG ACCURACY 1.0%
l.D. Number: 070708/01

763852-00

% Error

Pressure Reading

PSIG
0 0.00%
500 0.00%
999 -0.02%
1496 -0.08%
1990 : -0.20%
2483 -0.34%
2985 -0.30%
3485 -0.30%
3986 -0.28%
4485 -0.30%

-0.40%

(0.03% of Reading)
**The above Is traceable to N.I.S.T. and certified by Smith Instrument Inc.

TESTED BY: Cindy Myer .

Signature &;{;/,ng&—




(} GALLOUP

J.O. Galloup Company
SMITH INSTRUMENT | MERLO ENERGY

CALIBRATION CERTIFICATE

CORPORATE OFFICE
130 North Helmer Road

Battle Creek, Ml 49015
We certify the instrument identified below has been tested using precision

T RIS standards traceable to NIST and the accuracy found is attested to below:

F 269.965.2393

Customer: MAP Mechanical
Customer Order #: M08100

1.0.GALLOUP COMPANY Date: 7/11/2008

Adilai s17.2633100 1YP€: PMC Pressure/Temperature Recorder
Serial #: 11415

Ann Arbor 734.668.1612 Range: 0-1 50°F

Battle Creek  269.965.400s Smith Shipper #:  767110-00

Grand Raplds 616.452.3251

ﬁ Holland 616.392.4030 Chart Recorder P3

\ ) Jackson 517.787.6650 2312-2
Kalamazoo 269.382.1190 ?g:i ?gg?:i
Lansing ) 517.482.6170 150°F 150.02°F
Manistee 231.723.2506

7393100 ) i : ,
Muskegon R Calibration Standard: Veatrix Pressure Indicator Serial Number 25323-1.

Toledo 419.867.0893

TESTED BY: Cindy Myer

Signature ﬁ%}/ /%“"

Warren 586.755.3110

www.galloup.com

SMITH INSTRUMENT
MERLO ENERGY

Grand Rapids 616.245.1195
Midland 989.496.9250
Warren 586.755.3110

www.smithinstrument.com



M.A.P. Mechanical

CustomerEnbridge Bay City

Project 30" Stock Pipe

TEST &#  :299-08-803

Pressure Gauge Taylor Gauge 3 7000 PSIG

Serial No. 253231

Calibration Date 20 JUN 08




Customer : Enbridge Bay City Project : 30" Stock Pipe
Taylor Gauge 3 7000 PSIG Serial No. 253231 Last Calibration Date 20 JUN 08
2000.0 100.00
1866.7 93.33
17333 I'— \\ 86.67
1600.0 l \ 80.00
1466.7 ] \ 73.33
13333 : 66.67
|
12000 e ‘\ 60.00 ®
O 1086.7 ll \ 53.33
=~ 9333 , 46867 ©
g i T
2 800.0 4000 |
: o / \ |
e & 6667 ' ‘ 83 &
» / \
o 533.3 \_ 26.67
400.0 = 20.00
266.7 : - 13.33
1333 ' 6.67
0.0 ‘ 0.00
0 333 667 1000 1333 1667 2000 2333 2667 3000 3333 3667 4000 4333 4667 | 500.0
Elapse Time (minutes)
Start  Log Date Time 9/18/08 08:17:28 Date Time 9/18/2008 4:37:28PM  Stop

Pressure 0 Pressure 0
Temperature 60.48 i ¥ -999

Teniperature (°F)-



=

Taylor Gauge 3 7000 PSIG

Customer : Enbridge Project : Stock Pipe

Serfal No. 25323-1 Last Callbration Date 20 JUN 08

Date/Time Pressure (PSIG) Temperature (°F) _Baro (IN HG) Ambient Temp. (F)
09/18/08 08:17:28 0.0 60.46 297 54.0
09/18/08 08:18:27 0.0 60.48 29.7 54.0
09/18/08 08:18:30 0.0 60.41 29.7 54.0
09/18/08 08:18:33 0.0 60.47 29.7 54.0
09/18/08 08:18:36 0.0 60.55 29.7 54.0
09/18/08 08:18:39 0.0 60.48 20.7 54.0
09/18/08 08:18:42 0.0 60.55 20.7 54.0
09/18/08 08:18:45 0.0 60.51 29.7 54.0
09/18/08 08:18:48 0.0 60.5 29.7 54.0
09/18/08 08:18:51 0.0 60.45 29.7 54.0
09/18/08 08:18:54 0.0 60.39 29.7 54.0
09/18/08 08:18:57 0.0 60.39 29.7 54.0
09/18/08 08:19:00 0.0 60.48 29.7 54.0
09/18/08 08:19:03 0.0 60.51 29.7 54.0
09/18/08 08:19:06 0.0 60.58 29.7 54.0
09/18/08 08:19:09 0.0 60.55 20.7 54.0
09/18/08 08:19:12 0.0 60.58 29.7 54.0
09/18/08 08:19:15 0.0 60.57 20.7 54.0
09/18/08 08:19:18 0.0 60.53 29.7 54.0
09/18/08 08:19:21 0.0 60.54 29.7 54.0
09/18/08 08:19:24 0.0 60.5 29.7 54.0
09/18/08 08:19:27 0.0 60.46 29.7 54.0
09/18/08 08:19:30 0.0 60.51 29.7 54.0
09/18/08 08:19:33 0.0 60.54 29.7 54.0
09/18/08 08:21:28 0.0 60.63 29.7 52.0
09/18/08 08:21:30 0.0 60.63 29.7 52.0
09/18/08 08:21:32 0.0 60.63 20.7 52.0
09/18/08 08:21:34 0.0 60.63 29.7 52.0
09/18/08 08:21:36 0.0 60.63 29.7 52.0
09/18/08 08:21:39 0.0 60.65 29.7 52.0
09/18/08 08:21:42 0.0 60.64 29.7 52.0
09/18/08 08:21:45 0.0 60.64 20.7 52.0
09/18/08 08:21:48 0.0 60.67 29.7 52.0
09/18/08 08:21:51 0.0 60.63 29.7 -652.0
09/18/08 08:21:54 0.0 60.6 20.7 52.0
09/18/08 08:21:57 0.0 60.61 29.7 52.0
09/18/08 08:22:00 0.0 60.62 20.7 52.0
09/18/08 08:22:03 0.0 60.59 29.7 52,0
09/18/08 08:22:06 0.0 60.59 20.7 52.0
09/18/08 08:22:09 0.0 60.62 20.7 52.0
09/18/08 08:22:12 0.0 60.65 29.7 52.0
09/18/08 08:22:15 0.0 60.65 207 52.0
09/18/08 08:22:18 0.0 60.64 20.7 52.0
09/18/08 08:22:21 0.0 60.65 29.7 52.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 08:22:24 0.0 60.62 29.7 52.0
09/18/08 08;22:28 0.0 60.61 29.7 52.0
09/18/08 08:22:38 0.0 60.62 29.7 52.0
09/18/08 08:23:08 0.0 60.8 29.7 52.0
09/18/08 08:23:38 0.0 60.75 29,7 52.0
09/18/08 08:24:08 0.0 60.76 29.7 52.0
09/18/08 08:24:38 0.0 60.84 29.7 52.0
09/18/08 08:25:08 0.0 60.82 29.7 52.0
09/18/08 08:25:38 0.0 60.85 29.7 62.0
09/18/08 08:26:08 0.0 60.84 20.7 52.0
09/18/08 08:26:38 0.0 60.89 20.7 52.0
09/18/08 08:27:08 0.0 60.91 29.7 52.0
09/18/08 08:27:38 0.0 60.88 29.7 52.0
09/18/08 08:28:08 0.0 60.86 29.7 52.0
09/18/08 08:28:38 0.0 60.94 29.7 52.0
09/18/08 08:29:08 0.0 60.89 29.7 52.0
09/18/08 08:29:38 0.0 60.96 29.7 52.0
09/18/08 08:30:08 0.0 61.01 29.7 52.0
09/18/08 08:30:38 0.0 61.0 20.7 52.0
09/18/08 08:31:08 0.0 61.02 29.7 52.0
09/18/08 08:31:38 0.0 61.05 20.7 52.0
09/18/08 08:32:08 0.0 61.04 20.7 52.0
09/18/08 08:32:38 0.0 61.11 20.7 52.0
09/18/08 08:33:08 0.0 61.11 29.7 52.0
09/18/08 08:33:38 0.0 61.1 29.7 50.0
09/18/08 08:34:08 0.0 61.12 29.7 50.0
09/18/08 08:34:38 0.0 61.13 29.7 50.0
09/18/08 08:35:08 0.0 61.18 29.7 50.0
09/18/08 08:35:38 0.0 61.18 29.7 50.0
09/18/08 08:36:08 0.0 61.21 29.7 50.0
09/18/08 08:36:38 0.0 61.25 29.7 50.0
09/18/08 08:37:08 0.0 61.25 29.7 50.0
09/18/08 08:37:38 0.0 61.27 29.7 50.0
09/18/08 08:38:08 0.0 61.27 29.7 50.0
09/18/08 08:38:38 0.0 61.3 29.7 50.0
09/18/08 08:39:08 0.0 61.28 29.7 50.0
09/18/08 08:39:38 0.0 61.32 29.7 50.0
09/18/08 08:40:08 0.0 61.33 29.7 50.0
09/18/08 08:40:38 0.0 61.34 29.7 50.0
09/18/08 08:41:08 0.0 61.32 29.7 50.0
09/18/08 08:41:38 0.0 61.36 29.7 50.0
09/18/08 08:42:08 0.0 61.38 29.7 50.0
09/18/08 08:42:38 0.0 61.41 29.7 50.0
09/18/08 08:43:08 0.0 61.43 29.7 50.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 08:43:38 0.0 61.42 29.7 50.0
09/18/08 08:44:08 0.0 61.46 29.7 50.0
09/18/08 08:44:38 0.0 61.44 29.7 50.0
09/18/08 08:45:08 0.0 61.45 29.7 50.0
09/18/08 08:45:38 0.0 61.45 29.7 50.0
09/18/08 08:45:43 0.0 61.46 29.7 50.0
09/18/08 08:45:47 71.9 61.47 29.7 50.0
09/18/08 08:45:51 75.41 61.45 29.7 50.0
09/18/08 08:45:55 78.11 61.44 29.7 50.0
09/18/08 08:45:59 80.91 61.43 20.7 50.0
09/18/08 08:46:03 84.16 61.43 29.7 50.0
09/18/08 08:46:07 86.71 61.42 29.7 50.0
09/18/08 08:46:11 89.85 61.44 29.7 50.0
09/18/08 08:46:15 92.55 61.45 29.7 50.0
09/18/08 08:46:19 95.89 61.43 29.7 50.0
09/18/08 08:46:23 98.54 61.48 29.7 50.0
09/18/08 08:46:27 101.24 61.44 29.7 50.0
09/18/08 08:46:31 104.4 61.44 29.7 50.0
09/18/08 08:46:35 107.44 61.47 29.7 50.0
09/18/08 08:46:39 109.91 61.48 29.7 50.0
09/18/08 08:46:43 113.07 61.48 29.7 50.0
09/18/08 08:46:47 115.47 61.43 29.7 50.0
09/18/08 08:46:51 118.62 61.45 29.7 50.0
09/18/08 08:46:55 121.16 61.42 29.7 50.0
09/18/08 08:46:59 124.04 61.45 29.7 50.0
09/18/08 08:47:03 - 126.84 61.43 29.7 50.0
09/18/08 08:47:07 129.41 61.45 29.7 50.0
09/18/08 08:47:11 132.62 61.46 29.7 - 50.0
09/18/08 08:47:15 135.47 61.45 29.7 50.0
09/18/08 08:47:19 137.48 61.44 29.7 50.0
09/18/08 08:47:23 140.5 61.45 29.7 50.0
09/18/08 08:47:27 142.9 61.46 29.7 50.0
09/18/08 08:47:31 145.39 61.44 29.7 50.0
09/18/08 08:47:35 148.18 61.45 207 50.0
09/18/08 08:47:39 150.75 61.44 29.7 50.0
09/18/08 08:47:43 153.69 61.4 29.7 50.0
09/18/08 08:47:47 155.62 61.44 207 50.0
09/18/08 08:47:51 158.21 61.42 207 50.0
09/18/08 08:47:55 160.81 61.42 29.7 50.0
09/18/08 08:47:59 163.07 61.42 29.7 50.0
09/18/08 08:48:03 165.55 61.39 29.7 50.0
09/18/08 08:48:07 168.11 61.4 29.7 50.0
09/18/08 08:48:11 170.73 61.41 29.7 50.0
09/18/08 08:48:15 173.18 61.39 29.7 50.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 08:48:19 175.64 61.39 29.7 50.0
09/18/08 08:48:23 177 47 61.4 29.7 50.0
09/18/08 08:48:27 180.49 61.44 29.7 50.0
09/18/08 08:48:31 182.41 61.38 29.7 50.0
09/18/08 08:48:35 184.96 61.41 29.7 50.0
09/18/08 08:48:39 187.33 61.38 29.7 50.0
09/18/08 08:48:43 189.93 61.37 207 50.0
09/18/08 08:48:47 191.92 61.4 29.7 50.0
09/18/08 08:48:51 194,71 61.37 29.7 50.0
09/18/08 08:48:55 196.92 61.4 20.7 50.0
09/18/08 08:48:59 199.49 61.39 29.7 50.0
09/18/08 08:49:03 201.95 61.36 29.7 50.0
09/18/08 08:49:07 204.06 61.37 29.7 50.0
09/18/08 08:49:11 206.62 61.37 29.7 50.0
09/18/08 08:49:15 209.1 61.38 20.7 50.0
09/18/08 08:49:19 211.46 61.35 207 50.0
09/18/08 08:49:23 213.7 61.4 20.7 50.0
09/18/08 08:49:27 216.19 61.37 29.7 50.0
09/18/08 08:49:31 218.2 61.36 20.7 50.0
09/18/08 08:49:35 220.54 61.34 20.7 50.0
09/18/08 08:49:39 223.47 61.34 29.7 50.0
09/18/08 08:49:43 225.67 61.39 29.7 50.0
09/18/08 08:49:47 228.04 61.39 29.7 50.0
09/18/08 08:49:51 230.63 61.38 29.7 50.0
09/18/08 08:49:55 232.84 61.36 29.7 50.0
09/18/08 08:49:59 235.4 61.39 297 50.0
09/18/08 08:50:03 237.73 61.36- 29.7 50.0
09/18/08 08:50:07 240.05 61.36 29.7 50.0
09/18/08 08:50:11 242.4 61.39 29.7 50.0
09/18/08 08:50:15 244.81 61.33 29.7 50.0
09/18/08 08:50:19 247.37 61.39 29.7 50.0
09/18/08 08:50:23 249,57 61.35 29.7 50.0
09/18/08 08:50:27 252.19 61.37 29.7 50.0
09/18/08 08:50:31 254.58 61.38 29.7 50.0
09/18/08 08:50:35 256.64 61.39 29.7 50.0
09/18/08 08:50:39 259.29 61.4 29.7 50.0
09/18/08 08:50:43 262.14 61.41 29.7 50.0
09/18/08 08:50:47 264.26 61.4 29.7 50.0
09/18/08 08:50:51 266.52 61.37 29.7 50.0
09/18/08 08:50:55 268,94 61.38 29.7 50.0
09/18/08 08:50:59 271.11 61.39 29.7 50.0
09/18/08 08:51:03 273.84 61.41 29.7 50.0
09/18/08 08:51:07 276.33 61.41 29.7 50.0
09/18/08 08:51:11 278.61 61.36 29.7 50.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 08:51:15 280.63 61.39 29.7 50.0
09/18/08 08:51:19 283.06 61.39 29.7 50.0
09/18/08 08:51:23 285.51 61.41 29.7 50.0
09/18/08 08:51:27 288.58 61.41 29.7 50.0
09/18/08 08:51:31 290.35 61.42 29.7 50.0
09/18/08 08:51:35 292.62 61.41 29.7 50.0
09/18/08 08:51:39 205.28 61.43 29.7 50.0
09/18/08 08:51:43 297.62 61.43 29.7 50.0
09/18/08 08:51:47 300.44 61.39 29.7 50.0
09/18/08 08:51:51 302.03 61.4 29.7 50.0
09/18/08 08:51:55 304.73 61.41 29.7 50.0
09/18/08 08:51:59 307.28 61.45 20.7 50.0
09/18/08 08:52:03 309.44 61.45 20.7 50.0
09/18/08 08:62:07 311.91 61.43 20.7 50.0
09/18/08 08:52:11 314.82 61.43 207 50.0
09/18/08 08:52:15 316.55 61.42 29.7 50.0
09/18/08 08:52:19 318.99 61.46 29.7 50.0
09/18/08 08:52:23 321.41 61.42 29.7 50.0
09/18/08 08:52:27 323.99 61.43 29.7 50.0
09/18/08 08:52:31 326.21 61.41 29.7 50.0
09/18/08 08:52:35 328.55 61.45 29.7 50.0
09/18/08 08:52:39 330.63 61.4 20.7 50.0
09/18/08 08:52:43 333.28 61.41 29.7 50.0
09/18/08 08:52:47 336.05 61.44 29.7 50.0
09/18/08 08:52:51 338.67 61.45 297 50.0
09/18/08 08:52:55 340.72 61.46 297 50.0
09/18/08 08:52:59 343,01 61.48 207 50.0
09/18/08 08:53:03 345.22 61.44 29.7 50.0
09/18/08 08:53:07 347.83 61.46 29.7 50.0
09/18/08 08:53:11 350.12 61.45 29.7 50.0
09/18/08 08:53:156 352.28 61.46 297 50.0
09/18/08 08:53:19 354.9 61.45 29.7 50.0

. 09/18/08 08:53:23 357.57 61.46 29.7 50.0
09/18/08 08:53:27 360.5 61.46 29.7 50.0
09/18/08 08:53:31 362.46 61.47 29.7 50.0
09/18/08 08:53:35 364.46 61.48 29.7 50.0
09/18/08 08:53:39 366.83 61.48 29.7 50.0
09/18/08 08:53:43 369.66 61.5 29.7 50.0
09/18/08 08:53:47 371.76 61.49 29.7 50.0
09/18/08 08:53:51 373.74 61.52 29.7 50.0
09/18/08 08:53:55 376.6 61.48 29.7 50.0
09/18/08 08:53:59 379.6 61.46 297 50.0
09/18/08 08:54.03 381.37 61.52 29.7 50.0
09/18/08 08:54.07 383.58 61.5 29.7 50.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 08:54:11 386.21 61.48 29.7 50.0
09/18/08 08:54:15 388.37 61.48 29.7 50.0
09/18/08 08:54:19 390.92 61.48 29.7 50.0
09/18/08 08:54:23 392.87 61.47 29.7 50.0
09/18/08 08:54:27 395.92 61.49 29.7 50.0
09/18/08 08:54:31 398.42 61.46 29.7 50.0
09/18/08 08:54:35 400.7 61.48 29.7 50.0
09/18/08 08:54:39 402.84 61.49 29.7 50.0
09/18/08 08:54:43 405.24 61.48 29.7 50.0
09/18/08 08:54:47 407.75 61.5 29.7 50.0
09/18/08 08:54:51 410.31 61.54 29.7 50.0
09/18/08 08:54:55 41217 61.52 29.7 50.0
09/18/08 08:54:59 414.79 61.5 29.7 50.0
09/18/08 08:55:03 417.18 61.5 29.7 50.0
09/18/08 08:55:07 419.42 61.51 29.7 50.0
09/18/08 08:55:11 422,05 61.52 29.7 50.0
09/18/08 08:55:15 42456 61.51 29.7 50.0
09/18/08 08:55:19 426.88 61.51 29.7 50.0
09/18/08 08:55:23 428.88 61.55 29.7 50.0
09/18/08 08:55:27 431.86 61.5 29.7 50.0
09/18/08 08:55:31 433.92 61.5 29.7 50.0
09/18/08 08:55:35 436.11 61.49 29.7 50.0
09/18/08 08:55:39 438.92 61.49 29.7 50.0
09/18/08 08:55:43 440.95 61.5 29.7 50.0
09/18/08 08:55:47 441.37 61.52 29.7 50.0
09/18/08 08:55:51 441,13 61.51 29.7 50.0
09/18/08 08:55:55 441.24 61.52 29.7 50.0
09/18/08 08:55:59 440.71 61.5 29.7 50.0
09/18/08 08:56:03- 441.18 61.53 29.7 50.0
09/18/08 08:56:07 441.15 61.54 29.7 50.0
09/18/08 08:56:11 440.86 61.51 29.7 50.0
09/18/08 08:56:15 440.86 61.55 29.7 50.0
09/18/08 08:56:19 440.48 61.53 29.7 50.0
09/18/0808:56:23 440.6 - 61.54 29.7 50.0
09/18/08 08:56:27 440.05 61.52 29.7 50.0
09/18/08 08:56:31 440.39 61.51 29.7 50.0
09/18/08 08:56:36 440.55 61.55 29.7 50.0
09/18/08 08:56:39 440.21 61.56 29.7 50.0
09/18/08 08:56:43 -439.99 61.57 29.7 50.0
09/18/08 08:56:47 439.81 61.57 29.7 50.0
09/18/08 08:56:51 439.93 61.58 29.7 50.0
09/18/08 08:56:55 439.57 61.56 29.7 50.0
09/18/08 08:56:59 439.8 61.57 29.7 50.0
09/18/08 08:57:03 440.24 61.55 29.7 50.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Amblent Temp. (F)
09/18/08 08:57:07 439.39 61.56 29.7 50.0
09/18/08 08:57:11 439.42 61.57 29.7 50.0
09/18/08 08:57:15 439.3 61.68 29.7 50.0
09/18/08 08:57:19 439,16 61.58 29.7 50.0
09/18/08 08:57:23 439.25 61.58 29.7 50.0
09/18/08 08:57:27 439.08 61.55 29.7 50.0
09/18/08 08:57:31 439.12 61.59 29.7 50.0
09/18/08 08:57:35 439.32 61.57 29.7 50.0
09/18/08 08:57:39 439.45 61.6 20.7 50.0
09/18/08 08:57:43 439.21 61.69 20.7 50.0
09/18/08 08:57:47 438.97 61.58 20.7 50.0
09/18/08 08:57:51 438.86 61.6 29.7 50.0
09/18/08 08:57:55 439.14 61.6 29.7 50.0
09/18/08 08:57:59 438,97 61.6 29.7 50.0
09/18/08 08:58:03 438.5 61.64 29.7 50.0
09/18/08 08:58:07 438.82 61.63 29.7 50.0
09/18/08 08:58:11 438.68 61.59 207 50.0
09/18/08 08:58:15 438.18 61.61 29.7 50.0
09/18/08 08:58:19 438.33 61.61 29.7 50.0
09/18/08 08:68:23 438.56 61.6 29.7 50.0
09/18/08 08:58:27 438.29 61.59 29.7 50.0
09/18/08 08:568:31 438.29 61.59 29.7 50.0
09/18/08 08:58:35 437.96 61.62 29.7 50.0
09/18/08 08:58:39 438.0 61.57 29.7 50.0
09/18/08 08:58:43 438.0 61.6 29.7 50.0
09/18/08 08:58:47 438.02 61.57 29.7 50.0
09/18/08 08:58:51 437.94 61.57 29.7 50.0
09/18/08 08:58:55 437.86 61.63 29.7 50.0
09/18/08 08:58:59 438.01 : 61.65 29.7 50.0
09/18/08 08:59:03 437.53 61.64 29.7 50.0
09/18/08 08:59:07 438.01 61.64 29.7 50.0
09/18/08 08:59:11 437.58 61.66 29.7 50.0
09/18/08 08:59:16 437.82 61.58 29.7 50.0
09/18/08 08:59:19 437.49 61.65 29.7 50.0
09/18/08 08:59:23 437.37 61.65 29.7 50.0
09/18/08 08:59:27 437.74 61.66 29.7 50.0
09/18/08 08:59:31 4376 61.67 29.7 50.0
09/18/08 08:59:35 437.28 61.64 29.7 50.0
09/18/08 08:59:39 437.27 61.66 29.7 50.0
09/18/08 08:59:43 437.31 61.68 29.7 50.0
09/18/08 08:59:47 437.27 61.63 29.7 50.0
09/18/08 08:59:51 437.14 61.68 29.7 50.0
09/18/08 08:59:55 436.94 61.64 29.7 50.0
09/18/08 08:59:59 436,78 61.64 29.7 50.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 09:00:03 436.89 61.64 29.7 50.0
09/18/08 09:00:07 436.91 61.65 29.7 50.0
09/18/08 09:00:11 436.75 61.66 29.7 50.0
09/18/08 09:00:15 436.67 61.64 29.7 50.0
09/18/08 09:00:19 436.46 61.66 29.7 50.0
09/18/08 09:00:23 436.91 61.64 29.7 50.0
09/18/08 09:00:27 436.5 61.67 29.7 50.0
09/18/08 09:00:31 436.82 61.66 29.7 50.0
09/18/08 09:00:35 436.65 61.67 29.7 50.0
09/18/08 09:00:39 436.53 61.66 20.7 50.0
09/18/08 09:00:43 436.44 61.66 29.7 50.0
09/18/08 09:00:47 436.12 61.68 29.7 50.0
09/18/08 09:00:51 436.24 61.62 29.7 50.0
09/18/08 09:00:55 436.16 61.66 29.7 50.0
09/18/08 09:00:59 436.14 61.68 29.7 50.0
09/18/08 09:01:03 435.85 61.67 29.7 50.0
09/18/08 09:01:07 435.9 61.65 29.7 50.0
09/18/08 09:01:11 435.72 61.66 29.7 50.0
09/18/08 09:01:15 435.88 61.68 29.7 50.0
09/18/08 09:01:19 435.52 61.67 29.7 50.0
09/18/08 09:01:23 435.63 61.65 20.7 50.0
09/18/08 09:01:27 435.68 61.69 29.7 50.0
09/18/08 09:01:31 435.56 61.69 29.7 50.0
09/18/08 09:01:35 435.37 61.67 29.7 50.0
09/18/08 09:01:39 435.68 61.67 29.7 50.0
09/18/08 09:01:43 435.63 61.69 29.7 50.0
09/18/08 09:01:47 435.73 61.7 29.7 50.0
09/18/08 09:01:51 435.13 61.69 29.7 60.0
09/18/08 09:01:55 435.53 61.71 29.7 50.0
09/18/08 09:01:59 435.54 61.69 29.7 50.0
09/18/08 09:02:03 435.25 61.71 29.7 50.0
09/18/08 09:02:07 435.09 61.72 29.7 50.0
09/18/08 09:02:11 435.05 61.69 20.7 50.0
09/18/08 09:02:15 © 435,38 61.68 - 29.7 50.0
09/18/08 09:02:19 434.85 61.68 29.7 50.0
09/18/08 09:02:23 435.03 61.7 29.7 50.0
09/18/08 09:02:27 435.18 61.7 29.7 50.0
09/18/08 09:02:31 435.08 61.71 29.7 50.0
09/18/08 09:02:35 434,76 61.71 20.7 50.0
09/18/08 09:02:39 434.9 61.7 29.7 50.0
09/18/08 09:02:43 435.14 61.68 20.7 50.0
09/18/08 09:02:47 434.71 61.69 29.7 50.0
09/18/08 09:02:51 435.05 61.73 297 50.0
09/18/08 09:02:55 435.14 61.71 20.7 50.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Amblent Temp. (F) _
09/18/08 09:02:59 434.69 61.7 29.7 50.0
09/18/08 09:03:03 434.89 61.72 29.7 50.0
09/18/08 09:03:07 434.81 61.7 29.7 50.0
09/18/08 09:03:11 434.7 61.69 29.7 50.0
09/18/08 09:03:15 434.87 61.68 29.7 50.0
09/18/08 09:03:19 434.71 61.72 29.7 50.0
09/18/08 09:03:23 435.1 61.69 29.7 50.0
09/18/08 09:03:27 435.15 61.67 29.7 50.0
09/18/08 09:03:31 434.64 61.68 29.7 50.0
09/18/08 09:03:35 434.78 61.66 29.7 50.0
09/18/08 09:03:39 434.96 61.69 29.7 50.0
09/18/08 09:03:43 434.79 61.63 29.7 50.0
09/18/08 09:03:47 434.94 61.68 29.7 50.0
09/18/08 09:03:51 434.96 61.69 29.7 50.0
09/18/08 09:03:55 434.9 61.69 29.7 50.0
09/18/08 09:03:59 434.78 61.69 29.7 50.0
09/18/08 09:04:03 434.31 61.67 29.7 52.0
09/18/08 09:04:07 434.51 61.68 29.7 52.0
09/18/08 09:04:11 434.39 61.67 29.7 52.0
09/18/08 09:04:15 434.66 61.67 29.7 52.0
09/18/08 09:04:19 434.45 61.7 29.7 52.0
09/18/08 09:04:23 434,64 61.69 29.7 52.0
09/18/08 09:04:27 434.82 61.69 29.7 52.0
09/18/08 09:04:31 434,76 61.7 29.7 52,0
09/18/08 09:04:35 434.57 61.67 29.7 52.0
09/18/08 09:04:39 434,562 61.66 29.7 52.0
09/18/08 09:04:43 434.56 61.71 29.7 52.0
09/18/08 09:04:47 434.13 61.7 29.7 52.0
09/18/08 09:04:51 434.65 61.69 29.7 52.0
09/18/08 09:04:55 434.58 61.69 29.7 52.0
09/18/08 09:04:59 434.46 61.68 29.7 52.0
09/18/08 09:05:03 434.21 61.67 29.7 52.0
09/18/08 09:05:07 434,19 61.65 29.7 52.0
09/18/08 09:05:11 43472 61.62 29.7 52.0
09/18/08 09:05:15 433.99 61.65 29.7 52.0
09/18/08 09:05:19 434.83 61.56 29.7 52.0
09/18/08 09:05:23 434.26 61.63 29.7 52.0
09/18/08 09:05:27 434.46 61.63 29.7 52.0
09/18/08 09:05:31 434,58 61.67 29.7 52.0
09/18/08 09:05:35 434.51 61.64 29.7 52.0
09/18/08 09:05:39 434.41 61.65 29.7 52.0
09/18/08 09:05:43 434.34 61.65 29.7 52.0
09/18/08 09:05:47 434,51 61.66 29.7 52,0
09/18/08 09:05:51 434,79 61.7 297 52.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 09:05:55 43487 61.67 29.7 52.0
09/18/08 09:05:59 434,55 61.66 29.7 52.0
09/18/08 09:06:03 434,66 61.7 29.7 52.0
09/18/08 09:06:07 434.33 61.62 29.7 52.0
09/18/08 09:06:11 434.68 61.68 29.7 52.0
09/18/08 09:06:15 434.46 61.66 29.7 52.0
09/18/08 09:06:19 434,93 61.68 29.7 52,0
09/18/08 09:06:23 4348 61.67 20.7 52.0
09/18/08 09:06:27 434.89 61.67 29.7 52.0
09/18/08 09:06:31 434.32 61.66 29.7 52.0
09/18/08 09:06:35 434.46 61.66 29.7 52.0
09/18/08 09:06:39 434.38 61.65 29.7 52.0
09/18/08 09:06:43 434.28 61.66 29.7 52.0
09/18/08 09:06:47 435.0 61.64 29.7 52.0
09/18/08 09:06:51 434.42 61.64 29.7 52.0
09/18/08 09:06:55 434.65 61.62 29.7 52.0
09/18/08 09:06:59 434.05 61.63 29.7 52.0
09/18/08 09:07:03 4345 61.63 29.7 52.0
09/18/08 09:07:07 434.9 61.64 20.7 52.0
09/18/08 09:07:11 434.16 61.61 29.7 52.0
09/18/08 09:07:15 434.37 61.61 29.7 52.0
09/18/08 09:07:19 434 .56 61.66 29.7 52.0
09/18/08 09:07:23 434.71 61.65 29.7 52.0
09/18/08 09:07:27 434.61 61.64 29.7 52.0
09/18/08 09:07:31 434.71 61.62 29.7 52.0
09/18/08 09:07:35 434,56 61.63 29.7 52.0
09/18/08 09:07:39 434,67 61.62 29.7 52.0
09/18/08 09:07:43 434.8 61.63 29.7 52.0
- 09/18/08 09:07:47 434,78 61.62 29.7 52.0
09/18/08 09:07:51 43471 61.63 29.7 52.0
09/18/08 09:07:55 434,63 61.64 29.7 52.0
09/18/08 09:07:59 434,43 61.6 29.7 52.0
09/18/08 09:08:03 434.46 61.59 29.7 52.0
09/18/08 09:08:07 434,42 61.62 29.7 52.0
09/18/08 09:08:11 434.2 61.68 29.7 52.0
09/18/08 09:08:15 434.56 61.65 29.7 52.0
09/18/08 09:08:19 434 .47 61.63 29.7 52.0
09/18/08 09:08:23 434,32 61.64 29.7 52.0
09/18/08 09:08:27 434.21 61.6 29.7 52.0
09/18/08 09:08:31 434,31 61.63 29.7 52.0
09/18/08 09:08:35 434.08 61.63 29.7 52.0
09/18/08 09:08:39 434,66 61.63 29.7 52.0
09/18/08 09:08:43 434.21 61.62 29.7 52.0
09/18/08 09:08:47 434.44 61.63 29.7 52.0



Date/Time Pressure (PSIG)
09/18/08 09:08:51 434.3
09/18/08 09:08:55 434.83
09/18/08 09:08:59 434.75
09/18/08 09:09:03 434.41
09/18/08 09:09:07 434.78
09/18/08 09:09:11 434.41
09/18/08 09:09:15 434,28
09/18/08 09:09:19 434.5
09/18/08 09:09:23 434.63
09/18/08 09:09:27 434.47
09/18/08 09:09:31 434,52
09/18/08 09:09:35 434.6
09/18/08 09:09:39 434.56
09/18/08 09:09:43 434.49
09/18/08 09:09:47 434,56
09/18/08 09:09:51 434.6
09/18/08 09:09:55 434.21
09/18/08 09:09:59 434.68
09/18/08 09:10:03 434.96
09/18/08 09:10:07 434,98
09/18/08 09:10:11 434.54
09/18/08 09:10:15 434.6
09/18/08 09:10:19 434.59
09/18/08 09:10:23 434.42
09/18/08 09:10:27 434.24
09/18/08 09:10:31 434.37
09/18/08 09:10:35 434.67
09/18/08 09:10:39 434.04
09/18/08 09:10:43 434.27:
09/18/08 09:10:47 434.44
09/18/08 09:10:51 434,38
09/18/08 09:10:55 434.31
, 09/18/08 09:10:59 - 434.51
09/18/08 09:11:03 434.54
09/18/08 09:11:07 434.2
09/18/08 09:11:11 434.18
09/18/08 09:11:15 434.4
09/18/08 09:11:19 434.29
09/18/08 09:11:23 434.31
09/18/08 09:11:27 434.7
09/18/08 09:11:31 43414
09/18/08 09:11:35 434,58
09/18/08 09:11:39 434.77
09/18/08 09:11:43 434.35

Temperature (°F) Baro (IN HG) Ambient Temp. (F)
61.62 29.7 52.0
61.63 29.7 52.0
61.64 29.7 52.0
61.62 20.7 52.0
61.61 29.7 52.0
61.6 29.7 52.0
61.62 29.7 52.0
61.62 29.7 52.0
61.63 29.7 52.0
61.66 29.7 52.0
61.63 29.7 52.0
61.6 29.7 52.0
61.64 29.7 52.0
61.62 29.7 52.0
61.63 20.7 52.0
61.62 20.7 52.0
61.6 29.7 52.0
61.61 20.7 52.0
61.62 29.7 52.0
61.6 29.7 52.0
61.61 29.7 52.0
61.63 29.7 52.0
61.67 20.7 52.0
61.62 29.7 52.0
61.63 20.7 52.0
61.65 29.7 52.0
61.63 29.7 52.0
61.65 20.7 52.0
61.59 29.7 52.0
61.62 29.7 52.0
61.65 20.7 52.0
61.62 29.7 52.0
61.65 29.7 52.0
61.62° 20.7 52.0
61.62 29.7 52.0
61.65 29.7 52.0
61.64 29.7 52.0
61.65 29.7 52.0
61.61 207 52.0
61.62 29.7 52.0
61.61 29.7 52.0
61.66 29.7 52,0
61.64 29.7 52.0
61.63 20.7 52.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Amblent Temp. (F)
09/18/08 09:11:47 434.49 61.64 29.7 52.0
09/18/08 09:11:51 434 .12 61.64 29.7 52.0
09/18/08 09:11:55 434.36 61.64 297 52,0
09/18/08 09:11:569 434.62 61.61 29,7 52.0
09/18/08 09:12:03 434.06 61.64 29.7 52.0
09/18/08 09:12:07 434.49 61.68 29.7 52.0
09/18/08 09:12:11 434.98 61.64 29.7 52.0
09/18/08 09:12:15 434.54 61.6 29.7 52.0
09/18/08 09:12:19 434.51 61.63 29.7 52.0
09/18/08 09:12:23 434.5 61.65 29.7 52.0
09/18/08 09:12:27 434.41 61.67 29.7 52.0
09/18/08 09:12:31 434.54 61.66 29.7 52.0
09/18/08 09:12:35 434.4 61.66 29.7 52.0
09/18/08 09:12:39 434.42 61.64 29.7 52.0
09/18/08 09:12:43 434.23 61.63 29.7 52,0
09/18/08 09:12:47 434.72 61.65 29.7 52,0
09/18/08 09:12:51 434.33 61.68 29,7 52.0
09/18/08 09:12:55 434.43 61.65 297 52,0
09/18/08 09:12:59 434.39 61.66 29.7 52.0
09/18/08 09:13:03 43415 61.65 29.7 52.0
09/18/08 09:13:07 434.55 61.6 29.7 52.0
09/18/08 09:13:11 434.56 61.65 29.7 52.0
09/18/08 09:13:15 434.37 61.66 297 52.0
09/18/08 09:13:19 434.51 61.65 29.7 52.0
09/18/08 09:13:23. 434.71 61.69 29.7 52.0
09/18/08 09:13:27 434.32 61.63 29.7 52.0
09/18/08 09:13:31 . 434.56 61.69 29.7 52.0
09/18/08 09:13:35 434.41 61.65 29.7 52.0
09/18/08 09:13:39 434,52 61.67 29.7 52.0
09/18/08 09:13:43 434.5 61.67 29.7 52.0
09/18/08 09:13:47 434.21 61.64 29.7 52.0
09/18/08 09:13:51 434.32 61.65 29.7 52.0
09/18/08 09:13:55 435,02 61.64 29.7 52.0
09/18/08 09:13:59 434.93 61.65 - 29.7 52.0
09/18/08 09:14:03 434 .48 61.66 29.7 52.0
09/18/08 09:14:07 434.65 61.67 29.7 52.0
09/18/08 09:14:11 434.67 61.67 29.7 52.0
09/18/08 09:14:15 434.69 61.67 29.7 52.0
09/18/08 09:14:19 435.26 61.63 29.7 52.0
09/18/08 09:14:23 435.35 61.65 29.7 52.0
09/18/08 09:14:27 435.26 61.57 29.7 52.0
09/18/08 09:14:31 435.33 61.568 29.7 52.0
09/18/08 09:14:35 435.5 61.61 29.7 52.0
09/18/08 09:14:39 435.57 61.59 29.7 52.0
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N

Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 09:14:43 435,28 61.6 29.7 52.0
09/18/08 09:14:47 435.06 61.62 29.7 52.0
09/18/08 09:14:51 434,92 61.63 29.7 52.0
09/18/08 09:14:55 435.23 61.61 29.7 52.0
09/18/08 09:14:59 437.37 61.61 29.7 52.0
09/18/08 09:15:03 439.6 61.6 29.7 52.0
09/18/08 09:156:07 441.59 61.56 29.7 52.0
09/18/08 09:15:11 444,08 61.62 29.7 52.0
09/18/08 09:15:15 446.55 61.6 29.7 52.0
09/18/08 09:15:19 449.33 61.66 29.7 52.0
09/18/08 09:15:23 450.9 61.59 29.7 54.0
09/18/08 09:15:27 453.2 61.66 29.7 54,0
09/18/08 09:15:31 455.44 61.61 29.7 54,0
09/18/08 09:15:35 457.77 61.63 29.7 54.0
09/18/08 09:15:39 460.34 61.62 20.7 54.0
09/18/08 09:15:43 462.29 61.65 29.7 54.0
09/18/08 09:15:47 464.97 61.63 29.7 54,0
09/18/08 09:15:51 467.29 61.61 29.7 54.0
09/18/08 09:15:55 469.46 61.63 29.7 54.0
09/18/08 09:15:59 4715 61.63 29.7 54,0
09/18/08 09:16:03 473.88 61.62 29.7 54.0
09/18/08 09:16:07 476.49 61.62 29.7 54.0
09/18/08 09:16:11 478.62 61.61 20.7 54.0
09/18/08 09:16:15 481.44 61.61 20.7 54.0
09/18/08 09:16:19 482.86 61.64 29.7 540
09/18/08 09:16:23 485.74 61.63 29.7 54.0
09/18/08 09:16:27 488.07 61.62 29.7 54,0
09/18/08 09:16:31 490.26 61.65 29.7 54.0
09/18/08 09:16:35 492.48 61.64 29.7 54.0
09/18/08 09:16:39 494.89 61.63 29.7 54,0
09/18/08 09:16:43 497.32 61.63 29.7 54.0
09/18/08 09:16:47 499.85 61.66 29.7 54.0
09/18/08 09:16:51 502.0 61.65 29.7 54.0
09/18/08 09:16:55 504.8 61.65 29.7 54.0
09/18/08 09:16:59 506.5 61.63 29.7 54.0
09/18/08 09:17:03 508.8 61.61 29.7 54.0
09/18/08 09:17:07 511.4 61.65 29.7 54.0
09/18/08 09:17:11 513.8 61.64 29.7 54,0
09/18/08 09:17:15 516.0 61.62 29.7 54.0
09/18/08 09:17:19 518.5 61.63 29.7 54.0
09/18/08 09:17:23 521.0 61.64 29.7 54.0
09/18/08 09:17:27 522.9 61.58 29.7 54.0
09/18/08 09:17:31 525.1 61.61 29.7 54.0
09/18/08 09:17:35 528.0 61.61 29.7 54,0
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Date/Time Pressure (PSIG) _ Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 09:17:39 530.1 61.63 29.7 54.0
09/18/08 09:17:43 532.2 61.62 297 54.0
09/18/08 09:17:47 534.4 61.64 29.7 54.0
09/18/08 09:17:51 537.3 61.6 29.7 54.0
09/18/08 09:17:55 539.1 61.57 29.7 54.0
09/18/08 09:17:59 541.7 61.64 29.7 54,0
09/18/08 09:18:03 544.2 61.61 29.7 54.0
09/18/08 09:18:07 546.3 61.64 29.7 54.0
09/18/08 09:18:11 548.8 61.6 29.7 54.0
09/18/08 09:18:15 551.1 61.58 29.7 54.0
09/18/08 09:18:19 553.1 61.61 29.7 54.0
09/18/08 09:18:23 5565.6 61.59 20.7 54.0
09/18/08 09:18:27 568.2 61.58 29.7 54.0
09/18/08 09:18:31 560.2 61.61 29.7 54.0
09/18/08 09:18:35 562.6 61.61 29.7 54.0
09/18/08 09:18:39 565.1 61.63 29.7 54.0
09/18/08 09:18:43 567.3 61.61 29.7 54.0
09/18/08 09:18:47 569.4 61.61 29.7 54.0
09/18/08 09:18:51 571.8 61.59 29.7 54.0
09/18/08 09:18:55 574.1 61.64 29.7 54,0
09/18/08 09:18:59 576.5 61.63 29.7 54.0
09/18/08 09:19:03 579.4 61.66 29.7 52.0
09/18/08 09:19:.07 581.6 61.66 29.7 52.0
09/18/08 09:19:11 583.9 61.65 29.7 52.0
09/18/08 09:19:15 586.2 61.63 29.7 52.0
09/18/08 09:19:19 588.3 61.62 29.7 520 -
09/18/08 09:19:23 590.6 61.66 29.7 52,0
09/18/08 09:19:27 592.9 61.65 29.7 52.0
09/18/08 09:19:31 595.3 61.6 29.7 52.0
09/18/08 09:19:35 597.7 61.65 29.7 52.0
09/18/08 09:19:39 599.9 61.62 297 52.0
09/18/08 09:19:43 602.5 61.62 29.7 52.0
09/18/08 09:19:47 604.8 61.63 20.7 52.0
09/18/08 09:19:51 607.2 61.65 29.7 52,0
09/18/08 09:19:55 609.9 61.64 20.7 52.0
09/18/08 09:19:59 611.8 61.65 29.7 52.0
09/18/08 09:20:03 613.9 61.65 29.7 52.0
09/18/08 09:20:07 616.7 61.7 29.7 52.0
09/18/08 09:20:11 618.8 61.66 29.7 52.0
09/18/08 09:20:15 620.7 61.63 29.7 52.0
09/18/08 09:20:19 623.5 61.66 29.7 52.0
09/18/08 09:20:23 625.7 61.67 29.7 52.0
09/18/08 09:20:27 628.0 61.68 29.7 52.0
09/18/08 09:20:31 630.5 61.68 29.7 52.0
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Date/Time Pressure (PSIG) _ Temperature (°F) Baro (INHG) __ Ambient Temp. (F) _
09/18/08 09:20:35 632.7 61.66 29.7 52.0
09/18/08 09:20:39 635.1 61.67 29.7 52.0
09/18/08 09:20:43 637.1 61.68 29.7 52.0
09/18/08 09:20:47 639.7 61.66 29.7 52,0
09/18/08 09:20:51 642.0 61.66 29.7 52.0
09/18/08 09:20:55 644.7 61.64 29.7 52.0
09/18/08 09:20:59 646.6 61.68 20.7 52.0
09/18/08 09:21:03 648.8 61.67 20.7 52.0
09/18/08 09:21:07 651.4 61.67 29.7 52.0
09/18/08 09:21:11 653.4 61.63 29.7 652.0
09/18/08 09:21:15 655.9 61.69 20.7 652.0
09/18/08 09:21:19 658.2 61.72 207 62.0
09/18/08 09:21:23 660.5 61.71 29.7 52.0
09/18/08 09:21:27 662.5 61.72 29.7 52.0
09/18/08 09:21:31 665.2 61.7 29.7 62.0
09/18/08 09:21:35 667.4 61.71 20.7 52.0
09/18/08 09:21:39 669.8 61.72 20.7 52.0
09/18/08 09:21:43 672.0 61.72 29.7 52.0
09/18/08 09:21:47 674.4 61.69 29.7 52.0
09/18/08 09:21:51 676.4 61.75 29.7 52.0
09/18/08 09:21:55 678.6 61.73 20.7 52.0
09/18/08 09:21:59 681.4 61.71 29.7 52.0
09/18/08 09:22:03 683.6 61.71 20.7 52,0
09/18/08 09:22:07 685.9 61.71 29.7 62.0
09/18/08 09:22:11 688.1 61.72 29.7 52.0
09/18/08 09:22:15 690.8 61.71 29.7 52.0
09/18/08 09:22:19 692.7 61.73 29.7 52.0
09/18/08 09:22:23 695.0 61.73 29.7 52.0
09/18/08 09:22:27 697.5 61.74 297 52.0
09/18/08 09:22:31 699.9 61.71 29.7 52.0
09/18/08 09:22:35 701.9 61.75 29.7 52.0
09/18/08 09:22:39 704.7 61.76 29.7 52.0
09/18/08 09:22:43 706.7 61.78 29.7 52.0
09/18/08 09:22:47 708.7 61.77 20.7 52.0
09/18/08 09:22:51 711.2 61.75 29.7 52.0
09/18/08 09:22:55 713.6 61.78 29.7 52.0
09/18/08 09:22:59 716.0 61.77 29.7 52.0
09/18/08 09:23:03 718.0 61.77 29.7 52.0
09/18/08 09:23:07 720.3 61.78 29.7 52.0
09/18/08 09:23:11 722.6 61.78 20.7 52.0
09/18/08 09:23:15 725.0 61.77 29.7 52.0
09/18/08 09:23:19 727.3 61.72 29.7 52.0
09/18/08 09:23:23 720.8 61.78 29.7 52.0
09/18/08 09:23:27 732.2 61.78 297 52.0
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Date/Time

09/18/08 09:23:31
09/18/08 09:23:35
09/18/08 09:23:39
09/18/08 09:23:43
09/18/08 09:23:47
09/18/08 09:23:51
09/18/08 09:23:55
09/18/08 09:23:59
09/18/08 09:24:03
09/18/08 09:24:07
09/18/08 09:24:11
09/18/08 09:24:15
09/18/08 09:24:19
09/18/08 09:24:23
09/18/08 09:24:27
09/18/08 09:24:31
09/18/08 09:24:35
09/18/08 09:24:39
09/18/08 09:24:43
09/18/08 09:24:47
09/18/08 09:24:51
09/18/08 09:24:55
09/18/08 09:24:59
09/18/08 09:25:03

09/18/08 09:25:07
09/18/08 09:25:11

09/18/08 09:25:15
09/18/08 09:25:19
09/18/08 09:25:23
09/18/08 09:25:27
09/18/08 09:25:31
09/18/08 09:25:35
09/18/08 09:25:39
09/18/08 09:25:43
09/18/08 09:25:47
09/18/08 09:25:51
09/18/08 09:25:55
09/18/08 09:25:59
09/18/08 09:26:03
09/18/08 09:26:07
09/18/08 09:26:11
09/18/08 09:26:15
09/18/08 09:26:19
09/18/08 09:26:23

___ Pressure (PSIG) __ Temperature (°F) Baro (IN HG) Ambient Temp. (F)
734.5 61.76 29.7 52.0
736.1 61.76 29.7 52.0
738.9 61.76 29.7 52.0
741.0 61.79 29.7 52.0
742.9 61.79 29.7 52,0
745.8 61.79 207 52.0
748.0 61.75 2907 52.0
750.0 61.77 29.7 52.0
752.0 61.8 29.7 54.0
754.8 61.78 29.7 54.0
756.6 61.77 29.7 54.0
7568.7 61.78 29.7 54.0
761.4 61.75 20.7 54.0
763.8 61.8 29.7 54.0
765.9 61.8 29.7 54.0
767.7 61.77 29.7 54.0
770.6 61.83 29.7 54.0
772.9 61.82 20.7 54.0
774.8 61.78 20.7 54.0
777.6 61.82 29.7 654.0
779.5 61.82 29.7 54.0
782.2 61.81 29.7 54.0
784.1 61.84 29.7 54.0
786.2 61.83 20.7 54.0
788.9 61.85 20.7 54.0
790.7 61.83 29.7 54.0
793.4 61.86 29.7 54.0
795.8 61.83 29.7 54.0
798.0 61.86 29.7 54.0
800.1 61.87 20.7 54.0
802.4 61.84 20.7 54,0
804.7 61.85 29.7 54.0
806.9 61.83 20.7 54.0
809.4 61.88 29.7 54.0
811.7 61.88 29.7 54.0
813.7 61.88 20.7 54.0
816.3 61.89 207 54.0
818.7 61.86 28.7 54.0
820.9 61.87 20.7 54.0
823.3 61.87 29.7 54.0
824.9 61.87 29.7 54.0
827.6 61.89 29.7 54.0
829.6 61.89 29.7 54.0
832.0 61.87 20.7 54.0

Page 16



~

-~ %

Date/Time Pressure (PSIG)  Temperature (°F) Baro (IN HG) Ambient Temp. (F) _
09/18/08 09:26:27 834.2 61.85 29.7 54.0
09/18/08 09:26:31 837.0 61.9 29.7 54.0
09/18/08 09:26:35 839.4 61.88 29.7 54.0
09/18/08 09:26:39 841.6 61.84 29.7 54.0
09/18/08 09:26:43 843.7 61.89 29.7 54.0
09/18/08 09:26:47 846.0 61.91 29.7 54.0
09/18/08 09:26:51 847.8 61.9 29.7 54.0
09/18/08 09:26:55 850.3 61.93 29.7 54.0
09/18/08 09:26:59 852.5 61.92 20.7 54.0
09/18/08 09:27:03 854.9 61.9 29.7 54.0
09/18/08 09:27:07 857.1 61.89 207 54.0
09/18/08 09:27:11 859.7 61.91 29.7 54.0
09/18/08 09:27:15 861.7 61.92 20.7 54.0
09/18/08 09:27:19 864.3 61.92 29.7 54.0
09/18/08 09:27:23 866.2 61.92 29.7 54.0
09/18/08 09:27:27 868.6 61.92 29.7 54.0
09/18/08 09:27:31 870.9 61.89 29.7 54.0
09/18/08 09:27:35 872.9 61.91 29.7 54.0
09/18/08 09:27:39 875.5 61.91 29.7 54.0
09/18/08 09:27:43 877.8 61.88 29.7 54.0
09/18/08 09:27:47 878.8 61.88 '29.7 54.0
09/18/08 09:27:51 878.8 61.89 29.7 54.0
09/18/08 09:27:55 878.7 61.89 29.7 54.0
09/18/08 09:27:59 878.6 61.85 29.7 54.0
09/18/08 09:28:03 878.4 61.86 29.7 54.0
09/18/08 09:28:07 878.2 61.88 29.7 54.0
09/18/08 09:28:11 878.6 61.9 29.7 54.0
09/18/08 09:28:15 878.0 61.91 - 29.7 54.0
09/18/08 09:28:19 877.9 61.89 20.7 : 54,0
09/18/08 09:28:23 878.3 61.9 29.7 54.0
09/18/08 09:28:27 877.7 61.9 29.7 54.0
09/18/08 09:28:31 877.5 61.88 29.7 54.0
09/18/08 09:28:35 878.1 61.89 20.7 54.0
09/18/08 09:28:39 878.1 61.88 29.7 54.0
09/18/08 09:28:43 878.2 61.87 20.7 54.0
09/18/08 09:28:47 877.8 61.84 20.7 54.0
09/18/08 09:28:51 877.8 61.9 29.7 54.0
09/18/08 09:28:55 878.1 61.9 29.7 54.0
09/18/08 09:28:59 877.9 61.92 29.7 54.0
09/18/08 09:29:03 877.9 61.96 29.7 54.0
09/18/08 09:29:07 877.8 61.93 29.7 54.0
09/18/08 09:29:11 877.6 61.95 29.7 54.0
09/18/08 09:29:15 877.9 61.91 29.7 54.0
09/18/08 09:29:19 877.6 61.93 297 54.0
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Date/Time Pressure (PSIG)  Temperature (°F)  Baro (IN HG) Ambient Temp. (F) _

09/18/08 09:29:23 877.8 61.93 29.7 54.0
09/18/08 09:29:27 878.1 6192 29.7 54.0
09/18/08 09:29:31 878.2 61.9 29.7 54.0
09/18/08 09:29:35 878.3 6192 29.7 54.0
09/18/08 09:29:39 877.9 6194 29.7 54.0
09/18/08 09:29:43 878.5 6193 29.7 54.0
09/18/08 09:29:47 878.4 61.94 29.7 54.0
09/18/08 09:29:51 878.2 61.94 29.7 54.0
09/18/08 09:29:55 877.9 61.9 29.7 54.0
09/18/08 09:29:59 878.4 61.93 29.7 54.0
09/18/08 09:30:03 878.3 61.97 20.7 54.0
09/18/08 09:30:07 878.3 61.95 20.7 54.0
09/18/08 09:30:11 878.1 61.95 207 54.0
09/18/08 09:30:15 878.5 61.95 29.7 54.0
09/18/08 09:30:19 878.0 61.93 29.7 54.0
09/18/08 09:30:23 877.6 61.93 29.7 54.0
09/18/08 09:30:27 878.0 61.92 297 54.0
09/18/08 09:30:31 878.4 61.91 29.7 54.0
09/18/08 09:30:35 878.2 61.9 29.7 54.0
; 09/18/08 09:30:39 877.9 61.94 29.7 54.0
A ] 09/18/08 09:30:43 877.9 61.93 20.7 54.0
» 09/18/08 09:30:47 878.1 61.94 29.7 54.0
', 09/18/08 09:30:51 878.0 61.94 29.7 54.0
09/18/08 09:30:55 878.1 61.95 29.7 54.0
09/18/08 09:30:59 877.6 61.94 29.7 54.0
09/18/08 09:31:03 878.1 61.96 29.7 54.0
09/18/08 09:31:07 877.9 61.96 207 - 54.0
© 09/18/08 09:31:11 877.9 61.98 29.7 - 540
09/18/08 09:31:15 877.9 61.95 29.7 54.0
09/18/08 09:31:19 878.1 61.96 29.7 54.0
09/18/08 09:31:23 877.9 61.99 29.7 54.0
09/18/08 09:31:27 878.1 61.99 29.7 54.0
09/18/08 09:31:31 878.0 61.97 29.7 54.0
09/18/08 09:31:35 876.1 61.97 297 54.0

09/18/08 09:31:39 878.0 61.98 29.7 54.0
09/18/08 09:31:43 878.1 61.98 29.7 54.0
09/18/08 09:31:47 878.1 61.99 ' 29.7 54.0
09/18/08 09:31:51 878.1 61.96 29.7 54.0
09/18/08 09:31:55 878.1 61.95 29.7 54.0
09/18/08 09:31:59 878.0 61.94 20.7 54.0
09/18/08 09:32:03 877.5 61.95 29.7 54.0
09/18/08 09:32:07 878.6 61.94 29.7 54.0
09/18/08 09:32:11 877.9 61.97 29.7 54.0
09/18/08 09:32:15 877.9 61.98 29.7 54.0
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Date/Time ____

09/18/08 09:32:19
09/18/08 09:32:23
09/18/08 09:32:27
09/18/08 09:32:31
09/18/08 09:32:35
09/18/08 09:32:39
09/18/08 09:32:43
09/18/08 09:32:47
09/18/08 09:32:51
09/18/08 09:32:55
09/18/08 09:32:59
09/18/08 09:33:03
09/18/08 09:33:07
09/18/08 09:33:11
09/18/08 09:33:15
09/18/08 09:33:19
09/18/08 09:33:23
09/18/08 09:33:27
09/18/08 09:33:31
09/18/08 09:33:35
09/18/08 09:33:39
09/18/08 09:33:43
09/18/08 09:33:47
09/18/08 09:33:51
09/18/08 09:33:55
09/18/08 09:33:59
09/18/08 09:34:03
09/18/08 09:34:07
09/18/08 09:34:11
09/18/08 09:34:15
09/18/08 09:34:19
09/18/08 09:34:23
09/18/08 09:34:27
09/18/08 09:34:31
09/18/08 09:34:35
09/18/08 09:34:39
09/18/08 09:34:43
09/18/08 09:34:47
09/18/08 09:34:51
09/18/08 09:34:55
09/18/08 09:34:59
09/18/08 09:35:03
09/18/08 09:35:07
09/18/08 09:35:11

Pressure (PSIG)  Temperature (°F)

878.2
878.0
877.8
878.6
878.2
878.0
878.0
878.2
877.9
878.5
878.1
878.1
878.1
878.0
878.1
877.9
878.8
878.2
878.1
878.1
878.1
878.3
878.2
878.2
878.0
878.4
878.4
878.2
878.3
878.2
878.2
878.5
878.2
878.2
878.0
878.2
878.2
877.8
878.1
878.0
878.4
878.0
878.5
878.2

61.98
61.96
61.95
61.96
61.96
61.97
61.96
61.98
61.95
61.97
61.98
62.0
61.97
62.0
61.99
61.98
62.01
61.96
61.97
62.01
61.97
61.97
61.97
61.98
61.97
61.97
61.97
61.99
61.95
61.96
61.96
61.95
61.98
61.98
61.96
61.95
61.98
61.99
61.98
61.98
61.95
61.93
61.95
61.98
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__Baro (INHG)

Ambient Temp. (F)

29.7
29.7
29.7
20.7
29.7
29.7
29.7
20.7
29.7
29.7
29.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
29.7
20.7
20.7
20.7
20.7
207
207
29.7
20.7
20,7
20.7
29.7
20.7 ,
29.7
20.7
20.7
29.7
29.7

29.7
29.7
20.7
297

54.0
54.0
54.0
54.0
54,0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54,0
54.0
54.0
54.0
54,0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
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Date/Time

Pressure (PSIG)  _Temperature (°F)

Baro (IN HG)_

09/18/08 09:35:15

09/18/08 09:35:19
09/18/08 09:35:23
09/18/08 09:35:27
09/18/08 09:35:31
09/18/08 09:35:35
09/18/08 09:35:39
09/18/08 09:35:43
09/18/08 09:35:47
09/18/08 09:35:51
09/18/08 09:35:55
09/18/08 09:35:59
09/18/08 09:36:03
09/18/08 09:36:07
09/18/08 09:36:11
09/18/08 09:36:15
09/18/08 09:36:19
09/18/08 09:36:23
09/18/08 09:36:27
09/18/08 09:36:31
09/18/08 09:36:35
09/18/08 09:36:39
09/18/08 09:36:43
09/18/08 09:36:47
09/18/08 09:36:51
09/18/08 09:36:55
09/18/08 09:36:69
09/18/08 09:37:03
09/18/08 09:37:07
09/18/08 09:37:11
09/18/08 09:37:15
09/18/08 09:37:19
09/18/08 09:37:23
09/18/08 09:37:27
09/18/08 09:37:31
09/18/08 09:37:35
09/18/08 09:37:39
09/18/08 09:37:43
09/18/08 09:37:47
09/18/08 09:37:51
09/18/08 09:37:55
09/18/08 09:37:59
09/18/08 09:38:03
09/18/08 09:38:07

878.0
878.2
878.6
878.6
878.6
878.3
878.5
878.2
878.2
878.3
878.4
878.3
878.0
878.0
878.6
877.9
878.8
878.5
878.7
878.3
878.4
878.4
878.4
878.5
878.8
878.3
878.3
878.6
878.2
878.6
878.3
878.5

8786
877.9
878.0
878.4
878.4
878.3
878.4
878.3
878.3
878.5
878.1
878.4

61.96
61.97
61.97
61.96
61.93
61.92
61.91
61.92
61.95
61.92
61.94
61.93
61.88
61.9
61.91
61.9
61.91
61.9
61.93
61.9
61.92
61.9
61.91
61.89
61.89
61.87
61.88
61.92
61.89
61.88
61.88
61.87
61.9
61.86
61.88
61.87
61.9
61.89
61.89
61.89
61.87
61.86
61.89
61.87
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29.7
29.7
297
29.7
20.7
29.7
29.7
29.7
29.7
29.7
29.7
20.7
297
29.7
2907
29.7
29.7
207
20.7
20.7
20.7
29.7
29.7
20.7
29.7
29.7
- 297
29.7
29.7
29.7
20.7
29.7
29.7
29.7
20.7
29.7
290.7
297
20.7
29.7
29.7
29.7
29.7
20.7

Ambient Temp. (F)

54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54,0
54.0
54.0
54.0
54.0
54,0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
" 54,0
54,0
54.0
54.0
54,0
54,0
54.0
54.0
54,0
54,0
54.0



Date/Time _ ) Pressure (PSIG) __ Temperature (°F)  Baro (INHG) ___Ambient Temp. (F)
09/18/08 09:38:11 878.3 61.86 20.7 54.0
09/18/08 09:38:15 878.3 61.85 29.7 54.0
09/18/08 09:38:19 878.5 61.84 29.7 54.0
09/18/08 09:38:23 878.3 61.8 20.7 54.0
09/18/08 09:38:27 878.1 61.82 29.7 54,0
09/18/08 09:38:31 878.8 61.83 20.7 54.0
09/18/08 09:38:35 878.4 61.83 20.7 54,0
09/18/08 09:38:39 878.0 61.84 29.7 54.0
09/18/08 09:38:43 878.5 61.87 29.7 54,0
09/18/08 09:38:47 878.4 61.82 20.7 54,0
09/18/08 09:38:51 878.7 61.81 20.7 54.0
09/18/08 09:38:55 878.5 61.83 20.7 54.0
09/18/08 09:38:59 878.7 61.84 29.7 54.0
09/18/08 09:39:03 878.9 61.84 20.7 54.0
09/18/08 09:39:07 878.7 61.8 20.7 54.0
09/18/08 09:39:11 879.0 61.83 29.7 54.0
09/18/08 09:39:15 878.4 61.83 20.7 54.0
09/18/08 09:39:19 878.6 61.84 20.7 54.0
% 09/18/08 09:39:23 878.9 61.8 20.7 54.0
g 09/18/08 09:39:27 878.8 61.83 20.7 54.0
! 09/18/08 09:39:31 878.7 61.81 207 64.0
\/ 09/18/08 09:39:35 878.7 61.81 20.7 54.0
09/18/08 09:39:39 878.2 61.81 20.7 54.0
09/18/08 09:39:43 878.7 61.78 29.7 54.0
09/18/08 09:39:47 878.3 61.8 20.7 54.0
09/18/08 09:39:51 878.8 61.79 29.7 54.0
09/18/08 09:39:55 8791 - 61.82 20.7 54.0
09/18/08 09:39:59 878.6 61.8 29.7 54,0
09/18/08 09:40:03 878.6 61.79 20.7 54.0
09/18/08 09:40:07 879.0 61.84 20.7 54,0
09/18/08 09:40:11 878.8 61.8 29.7 64.0
09/18/08 09:40:15 878.7 61.8 29.7 54.0
09/18/08 09:40:19 . 878.3 61.83 20.7 54.0

09/18/08 09:40:23 878.4 61.83 20.7 540
09/18/08 09:40:27 878.3 61.8 29.7 54.0
09/18/08 09:40:31 878.8 61.81 29.7 54.0
09/18/08 09:40:35 878.6 61.82 20.7 54,0
09/18/08 09:40:39 878.6 61.81 20.7 54.0
09/18/08 09:40:43 878.4 61.81 20.7 54.0
09/18/08 09:40:47 878.9 61.81 29.7 54.0
09/18/08 09:40:51 878.8 61.8 20.7 54,0
09/18/08 09:40:55 878.1 61.78 29.7 54.0
09/18/08 09:40:59 878.9 61.81 29.7 54.0
09/18/08 09:41:03 878.7 61.78 20.7 54.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 09:41:07 878.8 61.8 29.7 54.0
09/18/08 09:41:11 878.8 61.83 29.7 54.0
09/18/08 09:41:15 878.6 61.78 29.7 54.0
09/18/08 09:41:19 879.0 61.78 29.7 54.0
09/18/08 09:41:23 879.0 61.79 29.7 54.0
09/18/08 09:41:27 878.8 61.77 29.7 54,0
09/18/08 09:41:31 878.8 61.76 29.7 54.0
09/18/08 09:41:35 B79.0 61.78 29.7 54.0
09/18/08 09:41:39 879.1 61.79 29.7 54.0
09/18/08 09:41:43 878.7 61.79 29.7 54.0
09/18/08 09:41:47 878.6 61.82 29,7 54.0
09/18/08 09:41:51 878.7 61.77 29.7 54.0
09/18/08 09:41:55 879.0 61.79 290.7 54.0
09/18/08 09:41:59 879.3 61.79 29.7 54.0
09/18/08 09:42:03 878.5 61.79 29.7 54.0
09/18/08 09:42:07 879.3 61.78 297 54.0
09/18/08 09:42:11 878.8 61.82 29.7 54.0
09/18/08 09:42:15 878.8 61.78 29.7 54.0
09/18/08 09:42:19 878.9 61.79 29.7 54.0
09/18/08 09:42:23 878.8 61.78 29.7 54.0
09/18/08 09:42:27 878.9 61.78 29.7 54.0
09/18/08 09:42:31 879.1 61.76 29.7 54.0
09/18/08 09:42:35 879.0 61.82 29.7 54.0
09/18/08 09:42:39 879.2 61.78 29.7 54.0
09/18/08 09:42:43 878.5 61.86 29.7 54.0
09/18/08 09:42:47 879.1 61.85 29.7 54,0
09/18/08 09:42:51 879.3 61.84 29.7 54.0
09/18/08 09:42:55 878.8 61.77 29.7 54.0
09/18/08 09:42:59 878.7 61.81 29.7 54.0
09/18/08 09:43:03 879.0 61.79 29.7 54.0
09/18/08 09:43:07 879.2 61.83 29.7 54.0
09/18/08 09:43:11 878.7 61.83 29.7 54.0
09/18/08 09:43:15 879.2 61.77 29.7 54.0
09/18/08 09:43:19 8784 - 61.77 29.7 54.0
09/18/08 09:43:23 879.0 61.79 29.7 54.0
09/18/08 09:43:27 879.3 61.8 20.7 54.0
09/18/08 09:43:31 879.2 61.79 29.7 54.0
09/18/08 09:43:35 879.1 61.77 20.7 54,0
09/18/08 09:43:39 879.2 61.76 29.7 54,0
00/18/08 09:43:43 879.0 61.77 29.7 54.0
09/18/08 09:43:47 878.5 61.76 29.7 54.0
09/18/08 09:43:51 878.8 61.74 29.7 54.0
09/18/08 09:43:55 878.9 61.76 29.7 54.0
09/18/08 09:43:59 879.2 61.75 29.7 54.0
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Ambient Temp. (F)

Date/Time Pressure (PSIG)  Temperature (°F)  Baro (IN HG)
09/18/08 09:44:03 879.2 61.77 29.7
09/18/08 09:44:07 879.1 61.76 29.7
09/18/08 09:44:11 879.2 61.77 29.7
09/18/08 09:44:15 879.2 61.77 29.7
09/18/08 09:44:19 879.3 61.76 29.7
09/18/08 09:44:23 878.9 61.74 29.7
09/18/08 09:44:27 8795 61.75 29.7
09/18/08 09:44:31 878.9 61.74 29.7
09/18/08 09:44:35 878.9 61.73 29.7
09/18/08 09:44:39 879.3 61.75 29.7
09/18/08 09:44:43 878.9 61.74 290.7
09/18/08 09:44:47 878.9 61.77 29.7
09/18/08 09:44:51 879.1 61.74 29.7
09/18/08 09:44:55 879.1 61.75 29.7
09/18/08 09:44:59 879.5 61.756 29.7
09/18/08 09:45:03 879.0 61.77 29.7
09/18/08 09:45:07 879.2 61.74 29.7
09/18/08 09:45:11 879.2 61.74 29.7
09/18/08 09:45:15 879.2 61.75 29.7
09/18/08 09:45:19 879.0 61.74 29.7
09/18/08 09:45:23 879.0 61.77 29.7
09/18/08 09:45:27 879.4 61.74 29.7
09/18/08 09:45:31 879.1 61.75 29.7
09/18/08 09:45:35 879.1 61.73 29.7
09/18/08 09:45:39 879.0 61.71 29.7
09/18/08 09:45:43 879.2 61.76 29.7
09/18/08 09:45:47 879.6 61.74 29.7
09/18/08 09:45:51 879.2 61.74 29.7
09/18/08 09:45:55 879.4 61.71 29.7
09/18/08 09:45:59 878.9 61.72 29.7
09/18/08 09:46:03 879.1 61.74 29.7
09/18/08 09:46:07 879.2 61.71 29.7
09/18/08 09:46:11 879.0 61.72 29.7
09/18/08 09:46:15 879.8 61.756 29.7
09/18/08 09:46:19 879.1 61.74 29.7
09/18/08 09:46:23 879.5 61.73 29.7
09/18/08 09:46:27 8794 61.74 29.7
09/18/08 09:46:31 878.9 61.73 29.7
09/18/08 09:46:35 879.3 61.71 209.7
09/18/08 09:46:39 879.4 61.76 29.7
09/18/08 09:46:43 879.2 61.73 29.7
09/18/08 09:46:47 8794 61.73 20.7
09/18/08 09:46:51 879.2 61.73 29.7
09/18/08 09:46:55 879.3 61.7 29.7
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54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54.0
54,0
54.0



- |

Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 09:46:59 879.4 61.73 29.7 54.0
09/18/08 09:47:03 879.2 61.73 29.7 54.0
09/18/08 09:47:07 879.0 61.73 20.7 54.0
09/18/08 09:47:11 879.0 61.71 20.7 54.0
09/18/08 09:47:15 879.5 61.7 29.7 54.0
09/18/08 09:47:19 879.3 61.74 29.7 54.0
09/18/08 09:47:23 879.6 61.72 297 54.0
09/18/08 09:47:27 879.5 61.73 20.7 54.0
09/18/08 09:47:31 879.2 61.69 29.7 54.0
09/18/08 09:47:35 - 879.6 61.68 207 54.0
09/18/08 09:47:39 8794 61.69 29.7 54.0
09/18/08 09:47:43 879.7 61.7 29.7 54.0
09/18/08 09:47:47 879.5 61.7 29.7 54.0
09/18/08 09:47:51 879.7 61.67 29.7 54.0
09/18/08 09:47:55 879.1 61.72 20.7 54.0
09/18/08 09:47:59 879.6 61.69 29.7 54.0
09/18/08 09:48:03 879.5 61.72 29.7 54.0
09/18/08 09:48:07 879.5 61.68 29.7 54.0
09/18/08 09:48:11 879.5 61.69 29.7 54.0
09/18/08 09:48:15 879.4 61.67 29.7 654.0
09/18/08 09:48:19 879.3 61.7 29.7 54.0
09/18/08 09:48:23 879.8 61.69 29.7 54.0
09/18/08 09:48:27 879.8 61.71 29.7 54.0
09/18/08 09:48:31 879.4 61.72 29.7 54.0
09/18/08 09:48:35 879.7 61.7 20.7 54.0
09/18/08 09:48:39 879.7 61.68 29.7 54.0
09/18/08 09:48:43 879.5 61.69 29.7 54.0
09/18/08 09:48:47 880.0 61.69 . 29.7 54.0
09/18/08 09:48:51 879.8 61.68 29.7 54.0
09/18/08 09:48:65 879.7 61.69 29.7 54.0
09/18/08 09:48:59 879.5 61.73 29.7 54.0
09/18/08 09:49:03 879.4 61.74 29.7 54.0
09/18/08 09:49:07 879.3 61.75 29.7 54.0
09/18/08 09:49:11 B79.6 61.73 29.7 654.0
09/18/08 09:49:15 879.4 61.79 20.7 54.0
09/18/08 09:49:19 878.5 61.78 20.7 54.0
09/18/08 09:49:23 880.8 61.77 29.7 54.0
09/18/08 09:49:27 882.2 61.67 20.7 64.0
09/18/08 09:49:31 885.4 61.54 29.7 54.0
09/18/08 09:49:35 888.7 61.57 29.7 54.0
09/18/08 09:49:39 891.2 61.58 29.7 54.0
09/18/08 09:49:43 893.4 61.68 20.7 54.0
09/18/08 09:49:47 895.7 61.58 207 54.0
09/18/08 09:49:51 898.1 61.57 20.7 54.0
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Pressure (PSIG) ___Temperature (°F)  Baro (INHG)  Ambient Temp. (F)

Date/Time o

09/18/08 09:49:55 900.0
09/18/08 09:49:59 802.3
09/18/08 09:50:03 903.1
09/18/08 09:50:07 905.7
09/18/08 09:50:11 907.7
09/18/08 09:50:15 910.2
09/18/08 09:50:19 912.2
09/18/08 09:50:23 915.1
09/18/08 09:50:27 917.0
09/18/08 09:50:31 919.5
09/18/08 09:50:35 921.5
09/18/08 09:50:39 924.0
09/18/08 09:50:43 926.2
09/18/08 09:50:47 928.1
09/18/08 09:50:51 930.7
09/18/08 09:50:55 9331
09/18/08 09:50:59 935.2
09/18/08 09:51:03 937.7
09/18/08 09:561:07 940.1
09/18/08 09:51:11 942.0
09/18/08 09:61:15 944.3
09/18/08 09:51:19 946.6
09/18/08 09:51:23 949.3
09/18/08 09:51:27 951.5
09/18/08 09:51:31 953.5
09/18/08 09:51:35 955.9
09/18/08 09:51:39 958.0
09/18/08 09:51:43 960.1
09/18/08 09:51:47 962.6
09/18/08 09:51:51 964.9
09/18/08 09:51:55 967.4
09/18/08 09:51:59 969.6
09/18/08 09:52:03 971.5
09/18/08 09:52:07 974.2
09/18/08 09:52:11 976.3
09/18/08 09:52:15 978.6
09/18/08 09:52:19 980.8
09/18/08 09:52:23 983.2
09/18/08 09:52:27 985.3
09/18/08 09:52:31 987.5
09/18/08 09:52:35 989.9
09/18/08 09:52:39 9921
09/18/08 09:52:43 994.5
09/18/08 09:52:47 996.9

61.61
61.63
61.62
61.62
61.65
61.61
61.62
61.63
61.61
61.65
61.67
61.66
61.65
61.66
61.63
61.67
61.66
61.65
61.66
61.64
61.67
61.68
61.66
61.67
61.69
61.68
61.63
61.64
61.64
61.66
61.62
61.62
61.64
61.65
61.63
61.64
61.65
61.66
61.63
61.63
61.64
61.64
61.64
61.65
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20.7
29.7
20.7
20.7
20.7
29.7
207
20.7
20.7
29.7
29.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
20,7
20.7
20.7
29.7
20.7
20.7
20.7
20.7
207
297
29.7
20.7
290.7
20.7
29.7
29.7
29,7
290.7
207
29.7
20.7
29.7
29.7
20.7
29.7
297

54.0
54.0
55.0
55.0
55.0
55.0
55.0
55.0
556.0
65.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
65.0
56.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
56.0
55.0
55.0
65.0
65.0
66.0
55.0
55.0
56.0
55.0
55.0

55.0
55.0
556.0
55.0
55.0



P

Date/Time Pressure (PSIG) _ Temperature (°F) ___ Baro (INHG) _ Ambient Temp. (F) .
09/18/08 09:52:51 999.3 61.64 29.7 55.0
09/18/08 09:52:55 1001.2 61.66 29.7 55.0
09/18/08 09:52:59 1004.1 61.66 29.7 55.0
09/18/08 09:53:03 1005.8 61.63 20.7 55.0
09/18/08 09:53:07 1008.2 61.66 29.7 55.0
09/18/08 09:563:11 1010.6 61.656 29.7 55.0
09/18/08 09:53:156 1012.7 61.65 29.7 55.0
09/18/08 09:53:19 1015.0 61.67 29.7 55.0
09/18/08 09:53:23 1017.7 61.65 29.7 55.0
09/18/08 09:63:27 1019.5 61.63 20.7 55.0
09/18/08 09:53:31 1022.1 61.67 20.7 56.0
09/18/08 09:53:35 1024.0 61.65 20.7 55.0
09/18/08 09:53:39 1026.4 61.63 29.7 56.0
09/18/08 09:53:43 1028.6 61.67 20.7 55.0
09/18/08 09:53:47 1030.9 61.64 20.7 55.0
09/18/08 09:53:51 1033.4 61.63 20.7 55.0
09/18/08 09:53:565 1034.7 61.62 29.7 55.0
09/18/08 09:53:69 1037.5 61.62 29.7 55.0
09/18/08 09:54:03 1040.0 61.63 29.7 55.0
09/18/08 09:54:07 1042.2 61.64 29.7 55.0
09/18/08 09:54:11 1044.2 61.65 29.7 55.0
09/18/08 09:54:15 1046.2 61.63 20,7 55.0
09/18/08 09:54:19 1048.9 61.64 29.7 565.0
09/18/08 09:54:23 1051.4 61.62 29.7 55.0
09/18/08 09:54:27 1053.3 61.64 29.7 55.0
09/18/08 09:54:31 1055.6 61.66 207 65.0
09/18/08 09:54:35 1057.7 61.63 20.7 55.0
09/18/08 09:54:39 1060.0 61.62 29.7 55.0
09/18/08 09:54:43 1062.7 61.65 20.7 55.0-
09/18/08 09:54:47 1064.9 61.65 29.7 §5.0
09/18/08 09:54:51 1067.0 61.66 29.7 55.0
09/18/08 09:54:55 1069.5 61.66 29.7 55.0
09/18/08 09:54:59 1071.5 61.65 29.7 55.0
09/18/08 09:55:03 1073.7 61.66 20.7 55.0
09/18/08 09:55:07 1076.3 61.65 290.7 55.0
09/18/08 09:55:11 1078.4 61.67 29.7 55.0
09/18/08 09:55:156 1080.6 61.66 29.7 55.0
09/18/08 09:65:19 1082.8 61.66 20.7 55.0
09/18/08 09:65:23 1085.2 61.64 29.7 55.0
09/18/08 09:565:27 1087.4 61.68 29.7 55.0
09/18/08 09:55:31 1089.9 61.67 20.7 55.0
09/18/08 09:55:36 1092.3 61.66 20.7 55.0
09/18/08 09:55:39 1094.0 61.67 29.7 55.0
09/18/08 09:55:43 1096.4 61.66 29.7 55.0
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Date/Time

Pressure (PSIG)

09/18/08 09:65:47
09/18/08 09:55:51
09/18/08 09:55:556
09/18/08 09:55:59
09/18/08 09:56.03
09/18/08 09:56:07
09/18/08 09:56:11
09/18/08 09:56:15
09/18/08 09:56:19
09/18/08 09:566:23
09/18/08 09:566:27
09/18/08 09:56:31
09/18/08 09:56:35
09/18/08 09:56:39
09/18/08 09:56:43
09/18/08 09:66:47
09/18/08 09:56:51
09/18/08 09:56:55
09/18/08 09:56:59
09/18/08 09:57:03
09/18/08 09:57.07
09/18/08 09:57:11
09/18/08 09:57:15
09/18/08 09:57:19
09/18/08 09:57:23
09/18/08 09:57:27
09/18/08 09:57:31
09/18/08 09:57:35
09/18/08 09:57:39
109/18/08 09:57:43
09/18/08 09:57:47
09/18/08 09:57:51
09/18/08 09:57:55
09/18/08 09:57:59
09/18/08 09:58:03
09/18/08 09:658:07
09/18/08 09:58:11
09/18/08 09:68:15
09/18/08 09:58:19
09/18/08 09:58:23
09/18/08 09:58:27
09/18/08 09:58:31
09/18/08 09:58:35
09/18/08 09:58:39

1098.8
1101.0
1103.6
11056.8
1108.0
1110.2
1112.3
1114.6
1117.4
1118.8
1121.7
1123.6
1126.4
1128.3
1130.1
1132.9
1135.1
1137 .4
1139.4
1141.6
1143.9
1146.1
1148.2
1150.4
1163.3
1166.3
1167.2
1160.2
1162.0
1164.2
1166.5
1168.4
1170.9
1173.1
1175.6
1177.6
1179.6
1182.1
1184.3
1187.0
1188.9
1191.3
1193.5
1196.7

61.7
61.66
61.66
61.68
61.66
61.67
61.67
61.69
61.71
61.71
61.72

61.7
61.67
61.72
61.73
61.69
61.71
61.72
61.72
61.72

61.7
61.68
61.72
61.74
61.72
61.71

61.7
61.71
61.75
61.74
61.77
61.74
61.76
61.75
61.73
61.75
61.75
61.78
61.76
61.76
61.75
61.78
61.78
61.76
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__Baro (INHG)

29.7
20,7
297
29.7
29.7
29.7
20.7
29.7
29.7
20.7
20.7
20.7
20.7
20.7
29,7
20.7
20.7
20.7
29.7
20.7
20.7
20.7
20.7
29.7
20.7
20.7
29.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
29.7
29.7
20.7
20.7
20.7
207
20.7
20.7
207

55.0
55.0
55.0
55.0
65.0
65.0
55.0
55.0
55.0
55.0
55.0
556.0
55.0
55.0
55.0
55.0
55.0



B

-
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Date/Time Pressure (PSIG)
09/18/08 09:58:43 1197.9
09/18/08 09:58:47 1200.2
09/18/08 09:58:51 1202.5
09/18/08 09:58:55 1204.7
09/18/08 09:58:59 1206.9
09/18/08 09:59:03 12094
09/18/08 09:59:07 1211.6
09/18/08 09:59:11 1214.0
09/18/08 09:69:15 1216.2
09/18/08 09:59:19 1218.0
09/18/08 09:59:23 1220.5
09/18/08 09:59:27 1222.5
09/18/08 09:59:31 1225.2
09/18/08 09:59:35 1226.7
09/18/08 09:59:39 1229.5
09/18/08 09:59:43 1232.2
09/18/08 09:59:47 1234.0
09/18/08 09:59:61 1236.3
09/18/08 09:59:55 1238.2
09/18/08 09:59:69 1241.0
09/18/08 10:00:03 1242.8
09/18/08 10:00:07 1245.2
09/18/08 10:00:11 1247.6
09/18/08 10:00:15 1249.9
09/18/08 10:00:19 12518
09/18/08 10:00:23 1254.8
09/18/08 10:00:27 1256.8
09/18/08 10:00:31 1268.7
09/18/08 10:00:35 1260.9
09/18/08 10:00:39 1263.7
09/18/08 10:00:43 1265.5
09/18/08 10:00:47 1268.2
09/18/08 10:00:51 1269.7
09/18/08 10:00:55 12724
09/18/08 10:00:59 1274.7
09/18/08 10:01:03 12771
09/18/08 10:01:07 1278.9
09/18/08 10:01:11 1281.6
09/18/08 10:01:15 1283.4
09/18/08 10:01:19 1286.0
09/18/08 10:01:23 1288.4
09/18/08 10:01:27 1290.4
09/18/08 10:01:31 1202.7
09/18/08 10:01:35 1295.0

Temperature (°F) Baro (IN HG) Ambient Temp. (F)
61.78 29.7 55.0
61.77 29.7 55.0
61.78 29.7 55.0
61.79 29.7 55.0
61.78 29.7 55.0
61.77 29.7 55.0
61.78 29.7 55.0
61.78 29.7 55.0
61.79 29.7 65.0
61.78 29.7 55.0
61.79 29.7 55.0
61.82 29.7 55.0
61.79 29.7 55.0
61.8 207 55.0
61.78 297 55.0
61.79 29.7 55.0
61.78 29.7 55.0
61.8 29.7 55.0
61.82 29.7 55.0
61.79 29.7 55.0
61.82 29.7 55.0
61.82 29.7 55.0
61.79 29.7 55.0
61.81 29.7 55.0
61.82 29.7 55.0
61.82 29.7 55.0
61.82 29.7 55.0
61.79 29.7 55.0
61.82 29.7 55.0
61.8 20.7 55.0
61.81 29.7 55.0
61.85 29.7 55.0
61.83 29.7 55.0
61.81 29.7 55.0
61.84 29.7 " 55.0
61.84 29.7 55.0
61.84 29.7 55.0
61.82 29.7 55.0
61.85 29.7 55.0
61.84 29.7 55.0
61.84 29.7 §5.0
61.85 29.7 55.0
61.88 29.7 55.0
61.86 29.7 55.0
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Date/Time

09/18/08 10:01:39
09/18/08 10:01:43
09/18/08 10:01:47
09/18/08 10:01:51
09/18/08 10:01:55
09/18/08 10:01:59
09/18/08 10:02:03
09/18/08 10:02:07
09/18/08 10:02:11
09/18/08 10:02:15
09/18/08 10:02:19
09/18/08 10:02:23
09/18/08 10:02:27
09/18/08 10:02:31
09/18/08 10:02:35
09/18/08 10:02:39
09/18/08 10:02:43
09/18/08 10:02:47
09/18/08 10:02:51
09/18/08 10:02:55
09/18/08 10:02:59
09/18/08 10:03:03
09/18/08 10:03:07
09/18/08 10:03:11
09/18/08 10:03:15
09/18/08 10:03:19
09/18/08 10:03:23
09/18/08 10:03:27
09/18/08 10:03:31
09/18/08 10:03:35
09/18/08 10:03:39
09/18/08 10:03:43
09/18/08 10:03:47
09/18/08 10:03:51
09/18/08 10:03:55
09/18/08 10:03:59
09/18/08 10:04:03
09/18/08 10:04:07
09/18/08 10:04:11
09/18/08 10:04:15
09/18/08 10:04:19
09/18/08 10:04:23
09/18/08 10:04:27
09/18/08 10:04:31

1296.8
1299.7
1301.3
1303.9
1306.3
1308.3
1310.7
1312.6
1315.1
1316.9
1319.4
1321.9
1324.3
1326.3
1328.6
1330.6
1332.3
1335.6
1336.8
1339.4
1341.7
1343.9
1346.1
1347.8
1350.4
1352.5
1354.8
1357.5
1359.4
1361.4
1363.8
1366.1
1368.4
1370.4
1372.9
1375.4
1377.5
1379.5
1381.8
1384.1
1386.5
1388.6
1390.9
1392.5

Temperature (°F)____ Baro (IN HG)
61.77 297
61.82 297
61.86 29.7
61.85 29.7
61.78 29.7
61.81 29.7
61.82 29.7
61.8 29.7
61.81 29.7
61.84 29.7
61.86 29.7
61.83 29.7
61.83 29.7
61.85 29.7
61.83 29.7
61.86 29.7
61.87 29.7
61.88 29.7
61.88 29.7
61.86 29.7
61.86 29,7
61.88 29.7
61.89 29.7
61.91 29.7
61.89 29.7
61.87 29.7
61.9 29.7
61.89 29.7
61.89 29,7
61.91 29.7
61.88 29.7
61.92 29.7
61.9 29.7
61.92 29.7
61.91 29.7
61.93 29.7
61.93 29.7
61.94 29.7
61.92 29.7
61.93 29.7
61.95 29.7
61.94 29.7
61.97 29.7
61.94 29.7
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55.0
56.0
55.0
55.0
55.0
66.0
55.0
55.0
55.0
65.0
55.0
65.0
55.0
55.0
65.0
55.0
55.0
55.0
55.0
56.0
55.0
55.0
55.0
55.0
55.0
56.0
56.0
55.0
55.0
55.0
65.0
55.0
65.0
55.0
55.0
55.0
55.0
65.0
65.0
55.0
55.0
65.0
65.0
55.0



Date/Time

09/18/08 10:04:35
09/18/08 10:04:39
09/18/08 10:04:43
09/18/08 10:04:47
09/18/08 10:04:51
09/18/08 10:04:55
09/18/08 10:04:59
09/18/08 10:05:03
09/18/08 10:05:07
09/18/08 10:05:11
09/18/08 10:05:15
09/18/08 10:05:19
09/18/08 10:05:23
09/18/08 10:05:27
09/18/08 10:05:31
09/18/08 10:05:35
09/18/08 10:05:39
09/18/08 10:05:43
09/18/08 10:05:47
09/18/08 10:05:51
09/18/08 10:05:55
09/18/08 10:05:59
09/18/08 10:06:03
09/18/08 10:06:07
09/18/08 10:06:11
09/18/08 10:06:15
09/18/08 10:06:19
09/18/08 10:06:23
09/18/08 10:06:27
09/18/08 10:06:31
09/18/08 10:06:35
09/18/08 10:06:39
09/18/08 10:06:43
09/18/08 10:06:47
09/18/08 10:06:51
09/18/08 10:06:55
09/18/08 10:06:59
09/18/08 10:07:03
09/18/08 10:07:07
09/18/08 10:07:11
09/18/08 10:07:15
09/18/08 10:07:19
09/18/08 10:07:23
09/18/08 10:07:27

1395.0
1397.7
1400.0
1401.7
1403.9
1406.4
1408.9
1410.5
1413.1
1415.4
1417.3
1420.3
14221
14245
1426.8
14291
1431.3
1433.3
1435.2
1437.3
1439.6
1442.1
1444.1
1446.4
1449.2
1450.8
1453.5
1455.0
1457.7
1459.9
1462.3
1464.2
1466.5
1468.8
1471.0
1473.2
14751
14771
1480.0
1482.2
1484.6
1486.5
1488.6
1490.6

61.95
61.96
61.94
61.92
61.94
61.92
61.92
61.93
61.94
61.98
61.97
61.95
61.99
61.95
61.95
61.94
61.93
61.96
61.95
61.91
61.96
61.97
61.96
61.97
61.92
61.98
61.96
61.92
61.96
61.95
61.95
61.91
61.94
61.96
61.92
61.93
61.93
61.94
61.92
61.93
61.95
61.95
61.94
61.96
Page 30

20.7
20,7
29.7
29.7
29.7
20.7
207
20.7
20.7
20.7
20.7
20.7
207
20.7
20.7
20.7
20.7
29.7
20,7
207
29.7
20.7
20.7
29.7
20.7
29.7
29.7
20.7
20.7
20.7
29.7
29.7
20.7
20.7
29.7
20.7
20.7
20.7
29.7
20.7
20.7
29.7
29.7
29.7

__ Pressure (PSIG) ___Temperature (°F) __ Baro (INHG) ___ Ambient Temp. (F)

55.0
55.0
55.0
56.0
55.0
55.0
55.0
§5.0
565.0
56.0
55.0
55.0
65.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
55.0
55,0
56.0
556.0
56.0
55.0
55.0
56.0
55.0
56.0
56.0
55.0
55.0
56.0
65.0
55.0
55.0
55.0
55.0
65.0
55.0



Date/Time

09/18/08 10:07:31
09/18/08 10:07:35
09/18/08 10:07:39
09/18/08 10:07:43
09/18/08 10:07:47
09/18/08 10:07:51
09/18/08 10:07:55
09/18/08 10:07:69
09/18/08 10:08:03
09/18/08 10:08:07
09/18/08 10:08:11
09/18/08 10:08:15
09/18/08 10:08:19
09/18/08 10:08:23
09/18/08 10:08:27
09/18/08 10:08:31
09/18/08 10:08:35
09/18/08 10:08:39
09/18/08 10:08:43
09/18/08 10:08:47
09/18/08 10:08:51
09/18/08 10:08:55
09/18/08 10:08:59
09/18/08 10:09:03
09/18/08 10:09:07
09/18/08 10:09:11
09/18/08 10:09:15
09/18/08 10:09:19
09/18/08 10:09:23
09/18/08 10:09:27
09/18/08 10:09:31
09/18/08 10:09:35
09/18/08 10:09:39
09/18/08 10:09:43
09/18/08 10:09:47
09/18/08 10:09:51
09/18/08 10:09:556
09/18/08 10:09:59
09/18/08 10:10:03
09/18/08 10:10:07
09/18/08 10:10:11
09/18/08 10:10:15
09/18/08 10:10:19
09/18/08 10:10:23

Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
1493.3 61.93 20.7 55.0
1495.4 61.94 29.7 55.0
1497.4 61.97 29.7 55.0
1499.6 61.93 20.7 55.0
1502.2 61.95 207 55.0
1504.2 61.94 20.7 55.0
15086.3 61.96 29.7 65.0
1509.0 61.95 29.7 55.0
1510.6 61.93 207 65.0
16127 61.89 297 65.0
15154 61.9 29.7 55.0
1617.56 61.93 29.7 55.0
1519.5 61.91 29.7 55.0
1521.0 61.95 297 67.0
1623.3 61.93 297 57.0
1525.5 61.94 20.7 57.0
1527.8 61.94 297 57.0
1629.7 61.96 29.7 57.0
1632.3 61.93 207 57.0
1533.8 61.94 207 57.0
1536.8 61.95 20.7 57.0
1538.6 61.97 29.7 57.0
15640.9 61.95 29.7 57.0
1543.4 61.96 20.7 57.0
1645.2 61.91 29.7 57.0
1547.3 61.91 20.7 57.0
1549.7 61.97 29.7 57.0
1652.3 61.91 29.7 57.0
1554.0 61.94 29.7 57.0
1556.2 61.96 20.7 57.0
1558.9 61.06 20,7 57.0
1560.5 61.99 20.7 57.0
1562.8 61.95 20.7 57.0
1565.3 61.97 20.7 57.0
1567.3 61.91 20,7 57.0
1568.8 61.89 20.7 57.0
1671.7 61.91 29.7 57.0
15674.0 61.91 29.7 57.0
15676.2 61.9 20.7 57.0
1678.2 61.92 29.7 57.0
1580.3 61.88 29.7 57.0
1582.9 61.96 2907 57.0
1584.9 61.9 20.7 57.0
1687.3 61.9 29.7 57.0
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Date/Time

Pressure (PSIG) _ Temperature (°F)

09/18/08 10:10:27
09/18/08 10:10:31
09/18/08 10:10:35
09/18/08 10:10:39
09/18/08 10:10:43
09/18/08 10:10:47
09/18/08 10:10:51
09/18/08 10:10:65
09/18/08 10:10:59
09/18/08 10:11:03
09/18/08 10:11:07
09/18/08 10:11:11
09/18/08 10:11:15
09/18/08 10:11:19
09/18/08 10:11:23
09/18/08 10:11:27
09/18/08 10:11:31
09/18/08 10:11:35
09/18/08 10:11:39
09/18/08 10:11:43
09/18/08 10:11:47
09/18/08 10:11:51
09/18/08 10:11:55
09/18/08 10:11:59
09/18/08 10:12:03
09/18/08 10:12:07
09/18/08 10:12:11
09/18/08 10:12:15
09/18/08 10:12:19
09/18/08 10:12:23
09/18/08 10:12:27
09/18/08 10:12:31
09/18/08 10:12:35
09/18/08 10:12:39
09/18/08 10:12:43
09/18/08 10:12:47
09/18/08 10:12:51
09/18/08 10:12:55
09/18/08 10:12:59
09/18/08 10:13:03
09/18/08 10:13:07
09/18/08 10:13:11
09/18/08 10:13:15
09/18/08 10:13:19

1589.3
1591.4
1693.8
1596.0
1588.1
1600.9
1602.5
1604.9
1606.6
1609.3
1611.2
1613.3
1615.8
1617.8
1620.4
1622.6
1624.5
1626.8
1629.0
1631.0
1633.5
1635.7
1638.0
1639.6
1641.9
1644.4
1646.7
1649.1
1650.6
1652.8
1655.5
1657.4
1669.7
1661.8
1664.1
1666.4
1668.1
1670.3
1672.4
1674.6
1676.9
1679.0
1681.2
1683.3

61.91
61.92
61.91
61.92
61.93
61.92
61.94
61.93
61.94
61.91
61.89
61.94
61.96
61.95
61.97
61.94
61.93
61.94
61.93
61.99
62.02
61.99
61.99
61.94
61.99
61.96
61.98
61.97
61.99
61.99
62.0
61.98
61.99
62.0
61.99
61.99
61.99
62.03
61.99
61.99
62.04
62.01
62.03
62.03
Page 32

Baro (IN HG)

29.7
20.7
207
29.7
29.7
29.7
29.7
20.7
29.7
20.7
29.7
20.7
20.7
20,7
20.7
20.7
29.7
29.7
20.7
20,7
20.7
20.7
20.7
297
20,7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
207
20.7
20.7
20.7
207
20.7
20.7
20.7
20.7
20.7
297
20.7

___Ambient Temp. (F)

57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
§7.0
57.0
57.0
57.0
57.0
67.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
657.0
57.0
57.0
57.0



Date/Time
09/18/08 10:13:23
09/18/08 10:13:27
09/18/08 10:13:31
09/18/08 10:13:35
09/18/08 10:13:39
09/18/08 10:13:43
09/18/08 10:13:47
09/18/08 10:13:51
09/18/08 10:13:55
09/18/08 10:13:59
09/18/08 10:14:03
09/18/08 10:14:07
09/18/08 10:14:11
09/18/08 10:14:15
09/18/08 10:14:19
09/18/08 10:14:23
09/18/08 10:14:27
09/18/08 10:14:31
09/18/08 10:14:35
09/18/08 10:14;39
09/18/08 10:14:43
09/18/08 10:14:47
09/18/08 10:14:51
09/18/08 10:14:55
09/18/08 10:14:59
09/18/08 10:15:03
09/18/08 10:15:07
09/18/08 10:15:11
09/18/08 10:15:15
09/18/08 10:15:19
09/18/08 10:15:23
09/18/08 10:15:27
09/18/08 10:15:31
09/18/08 10:15:35
09/18/08 10:15:39
09/18/08 10:15:43
09/18/08 10:15:47
09/18/08 10:15:51
09/18/08 10:15:55
09/18/08 10:15:59
09/18/08 10:16:03
09/18/08 10:16:07
09/18/08 10:16:11
09/18/08 10:16:15

1685.5
1687.8
1689.5
1692.1
1694.2
1696.6
1698.7
1700.5
1703.3
1705.4
1707.6
1709.6
1712.0
1714.5
1716.1
1718.9
1720.6
1722.8
1725.1
1727.4
1729.4
1731.8
1734.1
1736.1
1738.6
1740.4
1742.5
1744.7
17474
1749.2
1751.3
1763.1
1753.0
1752.9
1763.1
1762.7
1762.8
1762.7
1752.6
1752.5
1762.6
1762.6
1752.6
1762.2

62.0
62.0
62.0
62.02
62.01
62.04
62.0
62.03
62.03
62.03
62.02
62.06
62.06
62.03
62.05
62.04
62.05
62.07
62.07
62.04
62.04
62.05
62.04
62.02
62.05
62.01
62.07
62.06
62.04
62,07
62.05
62.11
62.1

62,08

62.15
62.16
62.17
62.16
62.16
62.17
62.17
62.13
62.14
62.13
Page 33

29.7
29.7
20.7
29.7
20.7
20.7
20.7
20,7
29.7
20.7
29.7
20.7
20.7
20.7
29.7
20.7
207
20,7
29.7
29.7
29.7
29.7
20.7
207
29.7
29.7
29.7
29.7
29.7
29.7
20.7
20.7
207
207
20.7
29.7
29.7
29.7
20.7
20.7
20.7
297
297
207

___ Pressure (PSIG) _ Temperature (°F) __ Baro (INHG) _ Ambient Temp. (F)

57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
67.0
67.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
657.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0



M;J

Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG)
09/18/08 10:16:19 1752.6 62.15 29.7
09/18/08 10:16:23 1752.5 62.16 29.7
09/18/08 10:16:27 1762.5 62.14 29.7
09/18/08 10:16:31 1762.2 62.16 29.7
09/18/08 10:16:35 1762.8 62.15 29.7
09/18/08 10:16:39 1752.1 62.15 29.7
09/18/08 10:16:43 1752.5 62.12 20.7
09/18/08 10:16:47 17652.6 62.16 20.7
09/18/08 10:16:51 1752.8 62.17 20.7
09/18/08 10:16:565 1752.6 62.15 207
09/18/08 10:16:59 17621 62.15 29.7
09/18/08 10:17:03 17524 62.14 20.7
09/18/08 10:17:07 1752.2 62.17 20.7
09/18/08 10:17:11 1762.7 62.18 29.7
09/18/08 10:17:15 1752.6 62.15 20.7
09/18/08 10:17:19 17624 62.15 29,7
09/18/08 10:17:23 1752.6 62.14 29.7
09/18/08 10:17:27 1752.7 62.15 29.7
09/18/08 10:17:31 1752.7 62.17 20.7
09/18/08 10:17:35 1752.5 62.17 29.7
09/18/08 10:17:39 1752.6 62.15 29.7
09/18/08 10:17:43 1752.8 62.13 29.7
09/18/08 10:17:47 17524 62.17 29.7
09/18/08 10:17:51 1752.6 62.14 29.7
09/18/08 10:17:55 1752.9 62.15 29.7
09/18/08 10:17:59 1762.6 62.14 29.7
09/18/08 10:18:03 1753.0 62.16 29.7
09/18/08 10:18:07 1752.7 62.17 29.7
09/18/08 10:18:11 17524 62.15 29.7
09/18/08 10:18:156 1752.5 62.21 1297
09/18/08 10:18:19 1752.8 62.22 29.7
09/18/08 10:18:23 1762.3 62.23 29.7
09/18/08 10:18:27 1752.8 62.24 20.7
09/18/08 10:18:31 1752.8 62.22 20.7
09/18/08 10:18:35 1752.9 62.23 29.7
09/18/08 10:18:39 1752.7 62.15 20.7
09/18/08 10:18:43 1752.7 62.14 20.7
09/18/08 10:18:47 1752.9 62.16 29.7
09/18/08 10:18:51 1752.8 62.16 29.7
09/18/08 10:18:55 1762.9 62.14 29.7
09/18/08 10:18:59 1752.8 62.17 20.7
09/18/08 10:19:03 1752.8 62.14 29.7
09/18/08 10:19:07 1762.7 62.15 29.7
09/18/08 10:19:11 1753.1 62.15 20.7
Page 34

Ambient Temp. (F) _
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0 -
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0



Date/Time

09/18/08 10:19:15
09/18/08 10:19:19
09/18/08 10:19:23
09/18/08 10:19:27
09/18/08 10:19:31
09/18/08 10:19:35
09/18/08 10:19:39
09/18/08 10:19:43
09/18/08 10:19:47
09/18/08 10:19:51
09/18/08 10:19:55
09/18/08 10:19:59
09/18/08 10:20:03
09/18/08 10:20:07
09/18/08 10:20:11
09/18/08 10:20:15
09/18/08 10:20:19
09/18/08 10:20:23
09/18/08 10:20:27
09/18/08 10:20:31
09/18/08 10:20:35
09/18/08 10:20:39
09/18/08 10:20:43
09/18/08 10:20:47
09/18/08 10:20:51
09/18/08 10:20:55
09/18/08 10:20:59
09/18/08 10:21:03
09/18/08 10:21:07
09/18/08 10:21:11
09/18/08 10:21:15
09/18/08 10:21:19
09/18/08 10:21:23
09/18/08 10:21:27
09/18/08 10:21:32
09/18/08 10:21:43
09/18/08 10:22:14
09/18/08 10:22:44
09/18/08 10:23:14
09/18/08 10:23:44
09/18/08 10:24:14
09/18/08 10:24:44
09/18/08 10:25:14
09/18/08 10:25:44

___Pressure (PSIG)

Temperature (°F) ___Baro (INHG) __ _Ambient Temp. (F)

1763.2
1753.3
1753.1
1752.9
1752.7
1763.1
1763.2
1753.0
1762.9
1753.2
1752.6
1752.8
1762.7
17563.2
1752.9
17563.1
1753.0
1762.8
1753.1
1763.0
1752.7
1753.1
1752.9
1763.6
1752.6
1763.0
1753.3
1753.3
17562.8
1763.4
1763.3
1753.1
1753.2
1763.1
1752.9
1753.0
1763.4
1763.3
1753.4
1753.8
1753.5
1753.6
1753.9
1763.7

62.14
62.15
62.15
62.17
62.15
62.13
62.16
62.17
62.14
62.13
62.14
62.12
62.13
62.14
62.16
62.14
62.12
62.12
62.14
62.12
62.13
62.15
62.12
62.14
62.12
62.12
62.09 -
62.1
62.11
62.09
62.08
62.11
62.09
62.09
62.06
62.02
62.05
62.05
62.05
62.04
62.03
62.0
61.99
61.99
Page 35

29.7
20.7
297
20.7
20.7
29,7
20.7
20.7
20,7
20,7
20.7
20,7
20.7
20.7
20.7
29.7
20.7
20.7
29.7
20.7
20.7
20,7
20.7
29.7
29.7
20.7
29.7
20.7
20.7
20.7
29.7
20.7
29.7
20.7
20.7
20.7
207
29,7
29.7
29.7
29.7
29.7
20.7
29.7

57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
67.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
57.0
67.0
57.0
57.0
67.0
57.0
57.0
57.0
57.0
57.0



~ \’%
S5

N
)

-~

Date/Time =

09/18/08 10:26:14
09/18/08 10:26:44
09/18/08 10:27:14
09/18/08 10:27:44
09/18/08 10:28:14
09/18/08 10:28:44
09/18/08 10:29:14
09/18/08 10:29:44
09/18/08 10:30:14
09/18/08 10:30:45
09/18/08 10:31:15
09/18/08 10:31:45
09/18/08 10:32:15
09/18/08 10:32:45
09/18/08 10:33:15
09/18/08 10:33:45
09/18/08 10:34:15
09/18/08 10:34:46
09/18/08 10:35:16
09/18/08 10:35:46
09/18/08 10:36:16
09/18/08 10:36:46
09/18/08 10:37:16
09/18/08 10:37:46
09/18/08 10:38:16
09/18/08 10:38:46
09/18/08 10:39:16
09/18/08 10:39:46
09/18/08 10:40:16
09/18/08 10:40:46
09/18/08 10:41:16
09/18/08 10:41:46
09/18/08 10:42:16
09/18/08 10:42:46
09/18/08 10:43:17
09/18/08 10:43:47
09/18/08 10:44:17
09/18/08 10:44:47
09/18/08 10:45:17
09/18/08 10:45:47
09/18/08 10:46:17
09/18/08 10:46:47
09/18/08 10:47:18
09/18/08 10:47:48

Pressure (PSIG)  Temperature (°F) Baro (IN HG) Ambient Temp. (F)
1754.0 62.01 207 57.0
1764.2 61.99 29.7 57.0
1754.2 61.96 207 57.0
1753.8 61.95 297 57.0
1764.3 61.93 29.7 57.0
1754.1 61.92 207 57.0
1754.4 61.95 207 57.0
1754.5 61.9 29.7 57.0
1754.4 61.94 297 67.0
1754.2 61.93 20.7 57.0
1764.9 61.91 20.7 67.0
1754.5 61.89 20.7 57.0
1754.7 61.9 20.7 57.0
1756.1 61.87 20.7 57.0
1754.9 61.86 20.7 57.0
1756.0 61.83 20.7 57.0
1766.3 61.87 20.7 57.0
1754.9 61.84 29.7 57.0
17566.2 61.86 20.7 67.0
1756.3 61.87 20.7 57.0
1756.5 61.87 20,7 57.0
1755.8 61.86 20.7 57.0
1756.7 61.88 29,7 57.0
1756.1 61.9 29.7 57.0
1756.1 61.9 207 57.0
1756.3 61.89 20.7 57.0
1756.4 61.88 207 57.0
1766.1 61.91 29.7 57.0
1756.1 61.92 20.7 57.0
1755.1 61.92 20.7 59.0
1754.8 61.91 207 59.0
1766.4 61.97 20.7 59.0
1765.4 61.99 20.7 59.0
1766.5 62.01 29.7 59.0
1755.6 61.98 20.7 59.0
1755.3 61.95 20.7 59.0
1755.5 61.99 290.7 59.0
1755.9 61.98 29.7 59.0
1755.8 61.94 29.7 59.0
1755.8 61.97 29.7 59.0
1755.8 61.96 29.7 59.0
1755.8 61.99 29.7 59.0
1756.1 61.98 20.7 59.0
1756.2 62.0 20.7 59.0
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Date/Time

09/18/08 10:48:18
09/18/08 10:48:48
09/18/08 10:49:18
09/18/08 10:49:48
09/18/08 10:50:18
09/18/08 10:50:48
09/18/08 10:51:19
09/18/08 10:51:49
09/18/08 10:62:19
09/18/08 10:52:49
09/18/08 10:563:19
09/18/08 10:563:49
09/18/08 10:54:19
09/18/08 10:54:49
09/18/08 10:55:19
09/18/08 10:55:49
09/18/08 10:56:19
09/18/08 10:56:49
09/18/08 10:57:19
09/18/08 10:57:49
09/18/08 10:68:19
09/18/08 10:68:49
09/18/08 10:59:19
09/18/08 11:01:06
09/18/08 11:03:06
09/18/08 11:05:06
09/18/08 11:07:06
09/18/08 11:09:06

09/18/08 11:11:06

09/18/08 11:13:06

~ 09/18/08 11:15:06

09/18/08 11:17:06
09/18/08 11:19:06
09/18/08 11:21:06
09/18/08 11:23:06
09/18/08 11:25:06
09/18/08 11:27:06
09/18/08 11:29:06
09/18/08 11:31:06
09/18/08 11:33:06
09/18/08 11:35:06
09/18/08 11:37.06
09/18/08 11:39:06
09/18/08 11:41:06

1756.3
1756.5
17566.6
1756.3
1756.8
1766.9
1756.8
1757.2
1767.1
1767.7
1767.2
1757.5
1757.6
1757.3
1757.7
1767.7
1758.0
1758.1
1767.8
1758.1
1758.1
1758.3
1768.2
1768.7
1758.6
1759.2
1759.4
1760.0
1760.4
1760.2
1761.5
1761.6
1761.2
1762.1
1762.1
1762.5
1763.3
1763.4

1764.1 -

1764.4
1763.9
1764.4
1763.9
1764.6

___Pressure (PSIG) __Temperature (°F)

61.99
61.98
62.0
62.01
62.02
62.04
62.04
62.02
62.02
62.06
62.04
62.05
62.05
62.07
62.06
62.06
62.08
62.07
62.1
62.08
62.07
62.08
62.1
62.1
62.12°

62.14

- 6221

62.21
62.26
62.26
62.27
6227
62.27
62.29
62.33
62.35
62.39
62.37
62.38
62.41
62.42
62.47
62.5
62.51
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29.7
29.7
29.7
20.7
207
29.7
20.7
20.7
207
20.7
20.7
20.7
20.7
29.7
20.7
29,7
207
29.7
29.7
29.7
29.7
20.7
20.7
20.7
29.7
20.7
20.7
20.7
29.7
20.7
20.7
20.7
20.7
20.7
29.7
20.7
20.7
20.7
20.7
20.7
20.7
20.7
207
20.7

Baro (INHG)____ Ambient Temp. (F)

59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
59.0
5.0
59.0
61.0
61.0
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Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 11:43:06 1764.7 62.56 29.7 61.0
09/18/08 11:45:06 1765.2 62.6 29.7 61.0
09/18/08 11:47:06 1764.6 62.61 29.7 63.0
09/18/08 11:49:06 1764.4 62.65 29.7 63.0
09/18/08 11:51:06 1764.7 62.66 29.7 64.0
09/18/08 11:53:06 1764.6 62.69 20.7 64.0
09/18/08 11:55:06 1764.7 62.68 20.8 64.0
09/18/08 11:57:06 1763.6 62.75 20.8 66.0
09/18/08 11:59.06 1763.3 62.78 29.8 68.0
09/18/08 12:01:06 1763.6 62.89 290.8 68.0
09/18/08 12:03:06 1761.8 62.98 20.8 70.0
09/18/08 12:05:06 1763.9 63.01 20.8 68.0
09/18/08 12:07:06 1766.2 63.01 208 68.0
09/18/08 12:09:06 1766.9 62.97 20.8 66.0
09/18/08 12:11:06 1767.5 62.92 208 66.0
09/18/08 12:13:06 1768.4 62.9 29,8 64.0
09/18/08 12:15:06 1768.1 62.89 208 64.0
09/18/08 12:17:06 1768.5 62.93 29.8 64.0
09/18/08 12:19:06 1769.9 62.95 20.8 63.0
09/18/08 12:21:06 1771.3 62.91 29.8 63.0
09/18/08 12:23:06 1772.9 62.91 20.7 63.0
09/18/08 12:25.06 1772.0 62.89 20.7 63.0
09/18/08 12:27:06 1772.0 62.91 29.7 63.0
09/18/08 12:29:06 1771.7 62.9 20.7 63.0
09/18/08 12:31:06 1772.6 62.93 29.7 63.0
09/18/08 12:33:06 1773.1 62.92 20.7 61.0
09/18/08 12:35:06 1773.8 62.96 20.7 61.0
09/18/08 12:37:06 1774.0 62.96 29.7 61.0
09/18/08 12:39:06 1774.5 63.0 29.7 61.0
09/18/08 12:41:06 1775.0 63.0 - 29.7 61.0
 09/18/08 12:43:06 1776.1 63.01 29.7 61.0
09/18/08 12:45:06 1775.9 63.03 20.7 61.0
09/18/08 12:47:06 1776.4 63.07 20.7 61.0
09/18/08 12:49:06 1776.6 63.08 29.7 61.0
09/18/08 12:51:06 1776.9 63.08 297 61.0
09/18/08 12:53:06 17771 63.12 20.7 61.0
09/18/08 12:65:06 1778.0 63.14 29.7 61.0
09/18/08 12:67.06 1777.6 63.16 20.7 61.0
09/18/08 12:59:06 1778.3 63.16 20.7 61.0
09/18/08 13:01:06 1778.5 63.19 29.7 61.0
09/18/08 13:03:06 1778.8 63.21 29.7 61.0
09/18/08 13:05:06 1779.9 63.25 29.7 61.0
09/18/08 13:07:06 1780.4 63.27 29.7 61.0
09/18/08 13:09:06 1780.0 63.25 29.7 61.0



-
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09/18/08 13:11:06
09/18/08 13:13:06
09/18/08 13:15:06
09/18/08 13:17:06
09/18/08 13:19:06
09/18/08 13:21:06
09/18/08 13:23:06
09/18/08 13:25:06
09/18/08 13:27:06
09/18/08 13:29:06
09/18/08 13:31:06
09/18/08 13:33:06
09/18/08 13:35:06
09/18/08 13:37:06
09/18/08 13:39:06
09/18/08 13:41:06
09/18/08 13:43:06
09/18/08 13:45:06
09/18/08 13:47:06
09/18/08 13:49:06
09/18/08 13:51:06
09/18/08 13:53:06
09/18/08 13:55:06
09/18/08 13:57:06
09/18/08 13:59:06
09/18/08 14:01:06
09/18/08 14:03:06
09/18/08 14:05:06
09/18/08 14:07:06
09/18/08 14:09:06
09/18/08 14:11:06
09/18/08 14:13:06
09/18/08 14:15:06
09/18/08 14:17:06
09/18/08 14:19:06
09/18/08 14:21:06
09/18/08 14:23:06
09/18/08 14:25:06
09/18/08 14:27:06
09/18/08 14:29:06
09/18/08 14:31:06
09/18/08 14:33:06
09/18/08 14:35:06
09/18/08 14:37:06

Pressure (PSIG) __ Temperature (°F) _ Baro (INHG) __ Ambient Temp. (F)_
1780.7 63.28 29.7 61.0
1781.5 63.26 29.7 61.0
1781.8 63.32 29.7 61.0
1781.8 63.34 29.7 61.0
1782.0 63.36 29.7 61.0
1782.2 63.36 29.7 61.0
1782.5 63.38 29.7 61.0
1783.1 63.41 29.7 61.0
1784.0 63.43 29.7 61.0
1783.9 63.43 29.7 61.0
1784.2 63.45 29.7 61.0
1784.4 63.47 29.7 61.0
1784.8 63.51 29.7 61.0
1785.5 63.52 29.7 61.0
1785.7 63.54 29.7 61.0
1786.2 63.55 29.7 61.0
1786.6 63.59 29.7 61.0
1786.8 63.56 29.7 61.0
1787.5 63.59 29.7 61.0
1788.2 63.58 29.7 61.0
1788.3 63.62 29.7 61.0
1788.8 63.66 29.7 61.0
1789.3 63.67 29.7 61.0
1789.3 63.67 29.7 61.0
1790.0 63.69 29.7 61.0
1790.3 63.7 29.7 61.0
1790.7 63.77 29.7 61.0
1790.6 " 63.79 29.7 61.0
1791.3 63.81 29.7 61.0
1791.8 63.83 29.7 61.0
1792.1 63.87 29.7 61.0
17924 63.86 29.7 61.0
1793.0 63.88 29.7 61.0
1793.2 63.91 29.7 61.0
17936 63.93 29.7 61.0
1794.1 63.91 29.7 61.0
1794.5 63.85 297 61.0
1794.7 63.9 29.7 61.0
1795.2 63.95 29.7 61.0
1796.1 63.98 29.7 61.0
1796.1 64.03 20.7 61.0
1796.3 64,02 29.7 61.0
1796.6 64.02 29.7 61.0
1797.0 64.06 29.7 61.0
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Date/Time

Pressure (PSIG)

Temperature (°F)

09/18/08 14:39:06
09/18/08 14:41:06
09/18/08 14:43:06
09/18/08 14:45:06
09/18/08 14:47:06
09/18/08 14:49:06
09/18/08 14:51:06
09/18/08 14:53:06
09/18/08 14:55:06
09/18/08 14:57:06
09/18/08 14:69:06
09/18/08 15:01:06
09/18/08 15:03:07
09/18/08 15:04:35
09/18/08 15:04:50
09/18/08 15:05:05
09/18/08 15:05:20
09/18/08 15:05:35
09/18/08 15:05:50
09/18/08 15:06:05
09/18/08 15:06:20
09/18/08 15:06:35
09/18/08 15:06:50
09/18/08 15:07:05
09/18/08 15:07:20
09/18/08 15:07:35
09/18/08 15:07:50
09/18/08 15:08:05
09/18/08 15:08:20
09/18/08 15:08:35
09/18/08 15:08:50
09/18/08 15:09:05
09/18/08 15:09:20
09/18/08 15:09:35
09/18/08 15:09:50
09/18/08 15:10:05
09/18/08 15:10:20
09/18/08 15:10:35
09/18/08 15:10:50
09/18/08 15:11:05
09/18/08 15:11:20
09/18/08 15:11:35
09/18/08 15:11:50
09/18/08 15:12:05

1797.5
1798.1
1798.5
1798.7
1799.5
1799.9
1800.3
1800.7
1801.0
1801.3
1800.7
1801.0
1766.6
1727.7
1716.0
1709.3
1701.1
1694.3
1685.0
1679.3
1673.3
1667.1
1660.5
1653.7
1646.6
1639.7
1611.3
1605.4
1696.0
1678.1
1661.2
1661.7
1631.5
1622.1
1511.6
1500.2
1488.6
1478.1
1466.0
1455.4
1444.4
1433.9
14227
1411.5

64.1
64.12
64.11
64.16
64.18
64.21
64.19
64.25
64.26
64.28
64.35
64.33
64.29
64.42
64.41

64.4

64.4
64.38
64.43
64.39
64.47
64.45
64.47
64.46
64.47
64.49
64.49
64.49
64.48
64.48
64.47
64.51
64.49
64.51

- 64,53
64.52

64.5

64.5
64.54
64.52
64.54
64.56
64.56
64.55
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__ Baro (IN HG)

Amblent Temp. (F)

29.7
29.7
29.7
29.7
29.7
20.7
28.7
20.7
29.7

61.0
61.0
61.0
61.0
61.0
61.0
61.0
61.0
61.0
61.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0



Date/Time

09/18/08 15:12:20
09/18/08 15:12:35
09/18/08 15:12:50
09/18/08 15:13:05
09/18/08 15:13:20
09/18/08 15:13:35
09/18/08 15:13:50
09/18/08 15:14:05
09/18/08 15:14:20
09/18/08 15:14:35
09/18/08 15:14:50
09/18/08 15:15:05
09/18/08 15:15:20
09/18/08 15:156:35
09/18/08 15:15:50
09/18/08 15:16:05
09/18/08 15:16:20
09/18/08 15:16:35
09/18/08 15:16:50
09/18/08 15:17:05
09/18/08 15:17:20
09/18/08 15:17:35
09/18/08 15:17:50
09/18/08 15:18:05
09/18/08 15:18:20
09/18/08 15:18:35
09/18/08 15:18:50
09/18/08 15:19:05
09/18/08 15:19:20
09/18/08 15:19:35
09/18/08 15:19:50
09/18/08 15:20:05

. 09/18/08 15:20:20

09/18/08 15:20:35
09/18/08 15:20:50
09/18/08 15:21:05
09/18/08 15:21:20
09/18/08 15:21:35
09/18/08 15:21:50
09/18/08 15:22:05
09/18/08 15:22:20
09/18/08 15:22:35
09/18/08 15:22:50
09/18/08 15:23:05

Pressure (PSIG) __ Temperature (°F) ___Baro (IN HG)

1401.4 64.58 29.7
1390.1 64.55 29.7
1379.8 64.58 29.7
1369.1 64.58 20.7
1358.7 64.55 29.7
1347.9 64.61 29.7
1336.7 64.6 29.7
1326.7 64.6 29.7
1316.0 64,62 29.7
1305.9 64.6 29.7
1295.7 64.59 29.7
1285.3 64.63 20.7
1274.5 64.63 20.7
1260.2 64.61 29.7
1250.0 64.62 29.7
1239.8 64.64 29.7
1228.9 64.64 29.7
1218.2 64.65 29.7
1208.4 64.63 29.7
1197.4 64.65 29.7
1187.2 64.65 29.7
11771 64.6 29.7
1166.6 64.65 29.7
1156.2 64.64 29.7
1145.7 64.66 29.7
1135.6 64.67 29.7
1125.9 64.65 29.7
1121.9 64.66 29.7
11127 64.66 29.7
1103.3 64.64 29.7
1094.2 64.66 20.7
1085.1 64.66 29.7
1076.1 64.64 20.7
1066.5 64.65 29.7
1058.2 64.66 29.7
1033.0 64.68 29.7
1021.1 64.67 29,7
1011.2 64.65 29.7
1000.3 64.68 207

987.1 64.67 29.7

976.7 64.67 29.7

966.1 64.67 29.7

955.3 64.67 29.7

944.9 64.67 29.7
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Amblent Temp. (F) -

63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0



i
RO
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Ambient Temp. (F)

Date/Time Pressure (PSIG) Temperature (°F) Baro (IN HG)

09/18/08 15:23:20 934.6 64.68 29.7 63.0
09/18/08 15:23:35 924.2 64.63 29.7 63.0
09/18/08 15:23:50 913.7 64.65 29.7 63.0
09/18/08 15:24:05 903.5 64.66 29.7 63.0
09/18/08 15:24:20 893.1 64.67 29.7 63.0
09/18/08 15:24:35 882.6 64.71 29.7 63.0
09/18/08 15:24:50 919.1 64.69 29.7 63.0
09/18/08 15:25:05 918.6 64.68 29.7 63.0
09/18/08 15:25:20 908.5 64.65 297 63.0
09/18/08 15:25:35 894.4 64.68 29.7 63.0
09/18/08 15:25:50 883.3 64.67 29.7 63.0
09/18/08 15:26:05 876.4 64.71 29.7 63.0
09/18/08 15:26:20 869.0 64.7 29.7 63.0
09/18/08 15:26:35 858.2 64.69 29.7 63.0
09/18/08 15:26:50 874.6 64.7 29.7 63.0
09/18/08 15:27:05 874.7 64.69 29.7 63.0
09/18/08 15:27:20 874.6 64.7 29.7 63.0
09/18/08 15:27:35 874.9 64.68 20.7 63.0
09/18/08 15:27:50 874.7 64.67 29.7 63.0
09/18/08 15:28:05 874.5 64.68 29.7 63.0
09/18/08 15:28:20 874.8 64.68 29.7 63.0
09/18/08 15:28:35 874.6 64.63 29.7 63.0
09/18/08 15:28:50 874.5 64.66 29.7 63.0
09/18/08 15:29:05 874.3 64.66 29.7 63.0
09/18/08 15:29:20 874.9 64.66 29.7 63.0
09/18/08 15:29:35 874.5 64.67 29.7 63.0
09/18/08 15:29:50 875.0 64.67 29.7 63.0
09/18/08 15:30:05 874.5 64.66 29.7 63.0
09/18/08 156:30:20 874.7 64.65 29.7 63.0
09/18/08 15:30:35 875.1 64.62 29.7 63.0
09/18/08 15:30:50 875.2 64.63 29.7 63.0
09/18/08 15:31:05 875.4 64.63 29.7 63.0
09/18/08 15:31:20 875.1 64.65 29.7 63.0
09/18/08 15:31:35 875.4 64.63 29.7 63.0
09/18/08 15:31:50 875.7 64.66 20.7 63.0
09/18/08 15:32:05 875.9 64.63 29.7 63.0
09/18/08 15:32:20 875.7 64.6 29.7 63.0
09/18/08 15:32:35 875.3 64.66 29.7 63.0
09/18/08 15:32:50 875.7 64.64 29.7 63.0
09/18/08 15:33:056 875.9 64.65 29.7 63.0
09/18/08 15:33:20 875.8 64.65 29.7 63.0
09/18/08 15:33:35 876.0 64.65 29.7 63.0
09/18/08 15:33:50 876.0 64.64 297 63.0
09/18/08 15:34:05 876.0 64.63 29.7 63.0
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Date/Time_ Pressure (PSIG) Temperature (°F) Baro (IN HG) Ambient Temp. (F)
09/18/08 15:34:20 876.0 64.66 29.7 63.0
09/18/08 15:34:35 876.2 64.64 29.7 63.0
09/18/08 15:34:50 876.0 64.64 29.7 63.0
09/18/08 15:35:05 876.0 64.64 29.7 63.0
09/18/08 15:35:20 876.1 64.66 29.7 63.0
09/18/08 15:35:35 876.6 64.63 29.7 63.0
09/18/08 15:35:50 876.2 64.64 29.7 63.0
09/18/08 15:36:05 876.5 64.64 207 63.0
09/18/08 15:36:20 876.1 64.64 207 63.0
09/18/08 15:36:35 876.6 64.61 20.7 63.0
09/18/08 15:36:50 876.8 64.64 29.7 63.0
09/18/08 15:37:05 876.9 64,62 29.7 63.0
09/18/08 15:37:20 876.6 64.65 29.7 63.0
09/18/08 15:37:35 876.8 64.62 207 63.0
09/18/08 15:37:50 876.6 64.63 207 63.0
09/18/08 15:38:05 877.0 64.63 29.7 63.0
09/18/08 15:38:20 876.9 64.62 29.7 63.0
09/18/08 15:38:35 877.0 64.62 29.7 63.0
09/18/08 15:38:50 877.2 64.63 207 63.0
09/18/08 15:39:05 8774 64.64 207 63.0
09/18/08 15:39:20 877.1 64.61 29.7 63.0
09/18/08 15:39:35 877.0 64.64 29.7 63.0
09/18/08 15:39:50 877.3 64.61 29.7 63.0
09/18/08 15:40:05 877.6 64.65 20.7 63.0
09/18/08 15:40:20 877.3 64.65 29,7 63.0
09/18/08 15:40:35 . 8774 64.62 29.7 63.0
09/18/08 15:40:50 877.5 64.61 29.7 63.0
09/18/08 15:41:05 877.5 . 64.65 29.7 63.0
09/18/08 15:41:20 877.3 64.64 29.7 63.0
09/18/08 15:41:35 878.0 64.64 29.7 63.0
09/18/08 15:41:50 877.7 64.64 29.7 63.0
09/18/08 15:42:05 877.6 64.65 29.7 63.0
09/18/08 15:42:20 878.0 ~ 6465 20.7 63.0
09/18/08 15:42:35 878.1 64.64 29.7 63.0
09/18/08 15:42:50 877.8 64.65 29.7 63.0
09/18/08 15:43:05 877.9 64.66 29.7 63.0
09/18/08 15:43:20 878.4 64.64 29.7 63.0
09/18/08 15:43:35 878.1 64.64 29.7 63.0
09/18/08 15:43:50 878.2 64.65 29.7 63.0
09/18/08 15:44:05 878.3 64.65 29.7 63.0
09/18/08 15:44:20 878.4 64.65 29.7 63.0
09/18/08 15:44:35 878.3 64.65 29.7 63.0
09/18/08 15:44:50 878.4 64.64 29.7 63.0
09/18/08 15:45:06 859.6 64.66 29.7 63.0
Page 43



Date/Time

09/18/08 15:45:20
09/18/08 15:45:35
09/18/08 15:45:50
09/18/08 15:46:05
09/18/08 15:46:20
09/18/08 15:46:35
09/18/08 15:46:50
09/18/08 15:47:05
09/18/08 15:47:20
09/18/08 15:47:35
09/18/08 15:47:50
09/18/08 15:48:05
09/18/08 15:48:20
09/18/08 15:48:35
09/18/08 15:48:50
09/18/08 15:49:05
09/18/08 15:49:20
09/18/08 15:49:35
09/18/08 15:49:50
09/18/08 15:50:05
09/18/08 15:50:20
09/18/08 15:50:35
09/18/08 15:50:50
09/18/08 15:51:05
09/18/08 15:51:20
09/18/08 15:51:35
09/18/08 15:51:50
09/18/08 15:52:05
09/18/08 15:52:20
09/18/08 15:52:35
09/18/08 15:52:50
09/18/08 15:53:05
09/18/08 15:53:20
09/18/08 15:53:35
09/18/08 15:53:50
09/18/08 15:54.05
09/18/08 15:54:20
09/18/08 15:54:35
09/18/08 15:54:50
09/18/08 15:55:05
09/18/08 15:55:20
09/18/08 15:55:35
09/18/08 15:55:50
09/18/08 15:56:05

____Pressure (PSIG) __ Temperature (°F) __Baro (IN HG)
815.7 64.65 29.7
804.5 64.67 29.7
794.1 64.65 29.7
782.8 64.67 29.7
7721 64.66 29.7
761.3 64.67 20.7
750.8 64.67 29.7
740.2 64.67 29.7
730.0 64.69 29.7
719.7 64.68 29.7
708.6 64.7 29.7
698.4 64.67 29.7
687.8 64.69 290.7
677.6 64.68 29.7
667.7 64.71 29.7
657.9 64.72 20.7
647.4 64.72 29.7
638.2 64.73 29.7
628.1 64.69 29.7
618.5 64.73 29.7
609.1 64.71 29.7
599.3 64.72 29.7
589.9 64.72 20.7
580.4 64.75 20.7
570.8 64.72 20.7
561.7 64.76 29.7
552.8 64.73 29.7
543.5 64.75 29.7
534.5 64.75 29.7
525.6 64.74 29.7
516.8 64.76 29.7
508.1 64.76 29.7
499.14 64.76 29.7
490.44 64.76 29.7
482.13 64.78 20.7
474.04 64.79 29.7
465.52 64.75 29.7
457.01 64.78 20.7
448.67 64.75 29.7
440.92 64.78 29.7
432.6 64.76 29.7
42452 64.79 29.7
416.52 64.79 29.7
394.64 64.81 29.7
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Ambient Temp. (F)_

63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0



Pressure (PSIG)

Temperature (°F

Amblent Temp. (F)

Date/Time___ __
09/18/08 15:56:20
09/18/08 15:56:35
09/18/08 15:56:50
09/18/08 15:57:05
09/18/08 15:57:20
09/18/08 15:57:35
09/18/08 15:57:50
09/18/08 15:58:05
09/18/08 16:58:20
09/18/08 15:58:35
09/18/08 15:58:50
09/18/08 15:59:05
09/18/08 15:59:20
09/18/08 15:69:35
09/18/08 15:59:50
09/18/08 16:00:05
09/18/08 16:00:20
09/18/08 16:00:35
09/18/08 16:00:50
09/18/08 16:01:05
09/18/08 16:01:20
09/18/08 16:01:35
09/18/08 16:01:50
09/18/08 16:02:05
09/18/08 16:02:20
09/18/08 16:02:35
09/18/08 16:02:50
09/18/08 16:03:05
09/18/08 16:03:20
09/18/08 16:03:35
09/18/08 16:03:50
09/18/08 16:04:05
09/18/08 16:04:20
09/18/08 16:04.:35
09/18/08 16:04:50
09/18/08 16:05:05
09/18/08 16:05:20
09/18/08 16:05:35
09/18/08 16:05:52
09/18/08 16:06:09
09/18/08 16:06:26
09/18/08 16:06:43
09/18/08 16:07:00
09/18/08 16:07:17

432.58
4324
432.31
432.51
432.6
432.29
432.54
432.65
432,42
432.2
432.32
432.42
432.55
432.68
432.56
432.41
432.25
432.63
432.55
431.98
432.15
432.47
432.28
432.46
432.25
432,74
432.31
431.95
432.56
432.44
432.52
432.11
43217
432.34
432.27
432.44
432.2
432.3
432.15
432.44
432.48
43243
432.31
432.41

64.8
64.77
64.77
64.79
64.79
64.81
64.77

64.8
64.78

64.8
64.81
64.78
64.78
64.79
64.77
64.77
64.78
64.79
64.78
64.78
64.77
64.79
64.76
64.76
64.77
64.76
64.77
64.75
64.78
64.76
64.76
64.76
64.75
64.76
64.75
64.76
64.75
64.76
64.75
64.75
64.75
64.75
64.76
64,76
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20.7
29.7
29.7
29.7
29.7
29.7
207
20.7
29.7
29.7
29.7
20.7
29.7
29.7
207
29.7
20.7
20.7
29.7
20.7
20.7
29.7
207
207
29.7
29.7
207
297
207
29.7
29.7
20.7
20.7
20.7
20.7
20.7
29.7
20.7
29.7
20.7
20.7
20.7
29.7
29.7

63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0°
63.0
63.0
63.0

63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
63.0
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Date/Time Pressure (PSIG) Temperature (°F) _ Baro (IN HG) Ambient Temp. (F)
09/18/08 16:07:34 432.11 64.75 207 63.0
09/18/08 16:07:51 432.49 64.76 29.7 63.0
09/18/08 16:08:08 432.55 64.74 29.7 63.0
09/18/08 16:08:25 432.33 64.74 20.7 63.0
09/18/08 16:08:42 432.43 64.76 29.7 63.0
09/18/08 16:08:59 432.29 64.75 29.7 63.0
09/18/08 16:09:16 432.03 64.77 20.7 63.0
09/18/08 16:09:33 432,72 64.75 29.7 63.0
09/18/08 16:09:50 432.6 64.77 29,7 63.0
09/18/08 16:10:07 432,32 64.78 29.7 63.0
09/18/08 16:10:24 432.28 64.76 29.7 63.0
09/18/08 16:10:41 431,78 64.77 20.7 63.0-
09/18/08 16:10:58 432.67 64.76 29.7 63.0
09/18/08 16:11:15 432.06 64.77 20.7 63.0
09/18/08 16:11:32 0.0 64.78 20.7 63.0
09/18/08 16:11:49 0.0 64.73 29.7 63.0
09/18/08 16:12:06 0.0 64.71 20.7 63.0
09/18/08 16:12:23 0.0 64.71 20,7 63.0
09/18/08 16:12:40 0.0 64.71 20.7 63.0
09/18/08 16:12:57 0.0 64.73 29.7 63.0
09/18/08 16:13:14 0.0 64.75 29.7 63.0
09/18/08 16:13:31 0.0 64.74 20.7 63.0
09/18/08 16:13:48 0.0 64.74 20.7 63.0
09/18/08 16:14:05 0.0 64.76 20.7 63.0
09/18/08 16:14:22 0.0 64.79 29.7 63.0
09/18/08 16:14:39 0.0 64.82 29,7 63.0
09/18/08 16:14:56 0.0 64.83 20.7 63.0
09/18/08 16:15:13 0.0 64.84 29.7 63.0
09/18/08 16:15:30 0.0 64.85 29.7 63.0
09/18/08 16:15:47 0.0 64.86 29.7 63.0
09/18/08 16:16:04 0.0 64.86 207 63.0
09/18/08 16:16:21 - 0.0 64.87 29.7 63.0
09/18/08 16:16:38 0.0 64.78 29.7 63.0
09/18/08 16:16:55 0.0 64.87 29.7 63.0
09/18/08 16:17:12 0.0 64.9 29.7 63.0
09/18/08 16:17:29 0.0 64.9 29.7 63.0
09/18/08 16:17:46 0.0 64.9 20.7 63.0
09/18/08 16:18:03 0.0 64.89 29.7 63.0
09/18/08 16:18:20 0.0 64.89 20.7 63.0
09/18/08 16:18:37 0.0 64.9 29.7 63.0
09/18/08 16:18:54 0.0 64.91 29.7 63.0
09/18/08 16:19:11 0.0 64.88 207 63.0
09/18/08 16:19:28 0.0 64.88 29.7 63.0
09/18/08 16:19:45 0.0 64.87 29.7 63.0
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Date/Time

Pressure (PSIG)

09/18/08 16:20:02
09/18/08 16:20:19
09/18/08 16:20:36

0.0
0.0
0.0

Temperature (°F) Baro (IN HG) Ambient Temp. (F)
64.89 29.7 63.0
64.91 29.7 63.0
-999.0 29.7 63.0
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o, Gall M Follis/LPL To Vince P Kolbuck/LPL@LPL
@ 08/12/2008 04:15 PM cc Bill Burdeau/US/Enbridge@LPL, Mick J Collier/LPL@LPL
bce

Subject E‘f]e: Request Hydrotest Number - 30" Emergency Plpe Stock

test number 999-08-803

Gall Follis '

Technical Records Coordinator

Engineering Services

Enbridge Energy

Office (715) 398-4561

Fax (713) 821-9917

Cellular (218) 391-1052

e-malil: Gail.Follis@enbridge.com
Vince P Kolbuck/LPL

Vince P Kolbuck/LPL
07/02/2008 10:53 AM To Gall M Follis/LPL@LPL
cc Mick J Collier/LPL@LPL, Bill Burdeau/US/Enbridge@LPL

Subject Request Hydrotest Number - 30" Emergency Pipe Stock

Gall,

We have purchased three (3) 40' sections of 30" diameter 0.375" wt ERW longseam API-5L-X70 Line pipe
to be used for emergency pipe. The pipe was purchased under Enbridge purchase order
P91002-13363-07 dated February 12, 2008.

MAP Mechanical Contractors will be responsible for all aspects of the pressure test.

We will test the pipe to 100% SMYS per book 3 requirements. The Target Test Pressure is 1750 psi. The
strength test duration will be four hours. Note: This time does not include stabilization time and times to
ramp the test up and down . The test pressure will be raised to 25% of target and held for 15 minutes, then
ralsed again to 50% of target and held for 15 minutes and finally the pressure will be raised 1o target
pressure and let stabilize before starting the test. Water will be bled from or added to the system in
measured amounts to achieve +/- 5% of the target test pressure.

MAP will provide Deadwelght, Pressure Recorder, Pressure Gage and Temperature recorder

certifications prior to commencing the pressure test. All location information, weather conditions etc. will
be documented and attached to the pressure log. NOTE: A digital deadweight will be used which is

acceptable practice.
The hydrotest number you assign for this work will be marked on the actual test pressure chart.

Following the test we will submit an as-built drawing showing stationing, weld locations, weld test results,

- material properties (MTR's) for each pipe joint and the assoclated pressure test chart and data sheets

from the hydrotest. Attached is my worksheet showing all values and calculations. Thanks for your
prompt and continued support.
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Hydrotest Calculations - 30 Inch Emergency Pipe Grade X70xs

Vince Kolbuck

Supervisor, Reglonal Engineering
Enbridge (U.S.) Inc.

1500 West Main St, Giriffith, IN, 46319
Office Phone: (219) 922-7004

Office Fax: (219) 922-3128

e-mall: vince.kolbuck@enbridge.com



Hydrotest Pressures
Fresh Water

Date .........July 2, 2008..............

Station (If applicable) ...30" Emergency Pipe... Note: Fillinall black text fields. If second, third & fourth

pipe dala Is not needad, copy same dala used for the

Line Number ...

1 ) From Mile Post fust pipo. Exception: Elevation data ks required only
To Mile Post ........ when alevallon changes are encountered.
Hydrotest Number ............ccivviimniiinnnnnin

Black = Information Entry Required
Blue Indicates formulas are present - Do Not Enter Information

Enter Information

First Second Third Fourth

Plpe Pipe Pipe Plpe
Specified Minimum Yleld Strength (SMYS) ......cccovvnimeriiennncens 70000 70000 70000 70000 PSI
OULSIAR DIAMELET .vuvvvrievriianesinirinsis s serssrnsrasasessssssassssns 30 30 30 30 In.
Nominal Wall ThICKN8SS ........ccoveiiiimiimviemmrinninirinisssiimmne. 0.375 0.375 0.375 0.375 In.

Weld JoInt Fator ... .usussesessossssossusniasmansisnasnnsssnposmmrrnssnsans 1.00 1.00 1.00 1.00
Deslgn Safely FACION ....civuriverieaisinnimiemssnesmsssssissmssnssessssses 60% 60% 80% 60% %
System ANSI Pressure Raling (flanges, valves)........cccccvieeeininns 3000 3000 3000 3000 PSI

Hydrotest Pressure 1o Desired % of SMYS .........ccoiiieriniinnnnes 100% 100% 100% 100%
Test Polnt Elevation ..., 685 Ft.
LH!gh POINE EIGVANION ..vvsiserersinissssoasnisssssassossssnnass sssssnonasnns 685 Fi.
Low Polnt Elevation ..........cccnniiimmniniimi s BB . .viviusrisoissnssanss e s it Ft.

% Formula Calculations - Do Not Enter Information

% -\} LPlpo (only) Design Pressure- (X Safety Factor) = 1060 1050 1050 1060 PSI
) iPipo Allowable Hydrotest Pressure - (maximum) = 1760 1760 1760 1760 PSI
ANSI Allowable Hydrotest Pressure - (flanges, valves) = 4600 4500 4500 4600 PSi
Hydrotest Pressure at Deslred % SMYS or Actual Test RS| = 1760 1760 1760 1760 PSI
= 1060 1050 1060 l 1050 PSI

Component MAOP

P8, B0% hydrotest PSI |

Pressure Data ‘
Enter actual tost PSi here It

Hydrotest Pressure - (strength test maximum) = 1750 P8l emorns |

different from calculated PSI at loft
Hydrotest Pressure - (leak test minimum) = 1155 psI
System MAOP (by design) = 1050  Ps|

Lowesl value - 80% hydro, allowable operaling PSI, ANSI ratin
ANSI Pipe

% SMYS % SMYS
1750 PSI 39% 100%

n

Test Point Pressure

1750 PSI 39% 100%

|High Point Pressure

Low Point Pressure 1750 PSI 39% 100%
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HYDROSTATIC (PRESSURE) TEST RECORD REQUIREMENT CHECKLIST

In compliance with 49 CFR 192.517 and 195.310 and the Enbridge O&MP Manual Book 3, Tab 7
“Pressure Testing," the following documentation is required for each pressure test, and shall be
maintained as a permanent record for the life of the facility:

v Enbridge Hydrostatic Pressure Test Report Form
_7/Enbridge Hydrostatic Test Data Sheet
? Pressure and Temperature Recording Chart(s)
xplanation of any pressure discontinuities, including test fallures that appear on the chart
_v"_ Test Instrument Callbration Data
» Ensure that the following calibration intervals and accuracy requirements are met;

Instrument Clﬂti::\?at\ilgn Accuracy

Deadwelght Tester * 12 Months 0.1% Indicated Pressure 6~10-05
Pressure Gauge 12 Months | 4 0.5% Full Scale Reading 7-7-0%
Pressure Recorder 12 Months | £ 1% Full Scale Reading 7-11-08
Temperature Recorder 12 Months | + 2% Full Scale Reading )0 &
#ﬁ:r'gé%‘jt':fzf - Lifetime | + 1% Full Scale Reading

2:". go ?Iz;vTasettgz;ﬂruments 12 Months | + 1% Full Scale Reading

*Deadwelght Tester must be calibrated by a certlfled techniclan external to the company.

[V Namﬁ of:
_~~ Operator
Person responsible for making test (Enbridge Personnel)

) __/ Test Company used
__\q/ﬁate a

nd Time of Test - /#-05
_v~ Minimum Test Pressure /7 55p2/ -
_—Test Medium W 7.4

_t/ Temperature

~_ ~Description of Facllity Tested and Test Apparatus: .
' Test Summary with weather conditions, test narrative, problems

_v“ Test Section Drawing with following information:
s Type, grade, size, and rating of pipe, fittings, and valves
o  Where system will be isolated or blind flanged
A/[ﬁ_ Profile of Pipeline with test sites shown if elevation change Is greater than 100’
NaNLE Summary of Fallures and Causes encountered during testing (if not in narrative)

Test Number 977-0%-3/3 Description _S70¢ & Efﬁg -(Eggﬂ [TH E EG. .~ 555 ﬁ?/)x'.gd
AFE X 70, 03451, Frps
Project Manager / Designate Technical Records Coordinator / Deslgnate

1of1 6/14/07 O}ﬂ@



™ 20" omcaz,e REGIon ErmtrRs: R PIPE .
L —<&s7 #  999.08- 803 °

% - M EGEHE sness @ srE -1 ey
ORDER Fa : 7TA90692-002 (FJ2FJZ18958) INSPECTION CERTIFICATE CERTIFICATION R :7X0302 - FNEF PO
x = % E
gm _JFE_SHOJI _TRADE CORPORATION B .4 DATE 2007-10-03 SHIP ha Hsummmmm
s X X I'% % % 200875 TR
CUSTOMER :EDGEN CARBON PRODUCTS GROUP. L.L.C. CONSTRUCTION R @ anm:;
= & -
COMMODITY :SAW STEEL PIPE CUSTOMER'S
" 2 CONTROL Na :P0 ND.64053
SPECIFICATION :API SL GRADE X70 PSL2 43 EODITION MARCH 2004 w!l g =x=
<+ R . X FROJECT NAME
SIZE :0D307X0.375"X40” QUANTITY: 100 PIECES 4,000.0 FEET 215-500K6
& £ =] ®E R K Tt = [ = 1
IMPACT TEST | EACH | AVE. | DROP WEGHT CHEMICAL COMPOSITION(%)
+ 32° - o0 FRARTEST BEA-HEAT mmae =1..V #NB+TI ol
L U4 v _10X10 ! * | HARD-". | PA—PRODUCT mES® PCM(X100)
BHEES | vRa{ TR - T - 4°H 23.0 30.0_SA %) NESS- cls{um[Ps[™e]yY[m[an[=1 e[ R[C[ B[R
HEAT | TEST PIPE cmen| [2V_10X10 BACH |AVE x 180 X 1000 X 108
Ka Ya g . €107 . D
AREH — . AXNAX
[ Ta ] » 30 25
MIT. | MIN. | MIN. Dan.| MAX. : A A X Al
51-2253PKT56139 6(6|1 | 97,40122.60122.6(114. 217 61 1180 g 421 17 2 1/ 1) 1
e ) 85% | 87x | 87X | 86% 213 61 81 411} 4 ‘Id 1 g1
2| 99.8119.4101.0/106.7 37 .
78% | B1% | 78% | 79%
F.G
11.3
51-2253PKT56403 6112 1180 3 4217 94 1 1] 1
5 C 60)| 61 80 144 16 3 1| 2] 1
151-154ZPKT57060 6 100 41 17 2 1 1] 1
3) L . 5 91 400 171 2 1| 1| 1
T| 85.4{101.723.484|G|6|1 | 99.8128. 229 61 100 230R3| 9 41 17 2] 1} 1| 1 ,
94.7 78x | 85% W 213 5 91 41171 3 11 1) 1
2 106.4 96. H 239 ~
80% | 7T0% ' .
l x
E CONDUCTED SIN$ SUB-SIZE SP 11.0.
BED ENERGY WERE|CONYERTED TG FUL
DANCE WITH ARAI PARAL9.10.4. MILL: I 15.
STRA 11}
TANDARD ALL D I I
L 2M% A 1.6M% DIA| PRILLED HOLE WE C IR D ING I
E PENETRAMET (MAX.[1. 1 I
PER | PACKING LIST|=
EFEEE R E KB A% E
HYDROSTATIC TEST-— 6000 ¢ 1580 PSI 10 SEC.) | ULTRASONIC INSPECTION—GOOD | RADISGRAPHIC INSPECTION— GOOD
IRAHRAROMELT2VWIARAELAZ £ ENHTE,
WE HEREBY CERTIFY THAT THE MATERIAL DESCRIBED-NEREIN HAS BEEN
SATISFACTORILY TESTED IN ACCORDANCE WITH THE SPECIFICATION.
S tn wmmee asbera® MBS ML JWTE G LACTA! MIALW IL_MTAT AFVFTED IT T [EI B (—GOND S A —S11Kax ARFAMIIK @nl




BOOK 2: SAFETY Section
STANDARDS 02-02-02

Subject Number

Subject

Manual Lifting

Legislation Canada
Canada Labour Code, Part I1:
e  Canadian Occupational Safety and Health (COSH)

regulations

Provincial/territorial occupational health and safety regulations

United States
Occupational Safety and Health Administration (OSHA)

regulations

State occupational health and safety regulations

Related Standards Industry
USA i Code of Federal Regulations (CFR), Title 29 — Labor:

o Part 1910.26—Portable Metal Ladders
° Part 1910.27—Fixed Ladders
° Part 1926.1053—Ladders

TS ——

Responsibilities Workers
Workers have the right and responsibility to refuse any work
where there are reasonable grounds to believe it is dangerous to the
health and safety of themselves or any person on the worksite. In
addition, workers are responsible to stop any work that they
believe places workers in imminent danger.

Requirements If a load is too heavy for one worker to lift, get help or use
. mechanical lifting equipment. :

NOTE: For information on mechanical lifting, see Tab 12
Material Handling.

Follow the “eight commandments” of safe lifting:

. Plan your lift and test the load. Before lifting, think about the
item you are going to move and ask: “Can I do this alone?”
“Is it too awkward for one person?” “Is the path clear?” Also,
test the load to see approximately how heavy it is before
lifting.

December 15, 2008 Page 1 of 2



02-02-07
Manual Lifting

BOOK 2

Ask for help. 1f the load is too heavy or awkward to lift, ask
for assistance.

Get a firm footing. Keep your feet apart for a stable base and
point your toes out.

Bend your knees. Do not bend at the waist. Keep the
principles of leverage in mind at all times.

Tighten your stomach muscles. Use intra-abdominal pressure
to support your spine when you lift, offsetting the force of
the load. Train your muscles to work together.

Lift with your legs. Let your leg muscles do the work of
lifting. Do not rely on your weaker back muscles.

Keep the load close. Do not hold the load away from your
body. The closer it is to your spine, the less force it exerts on

your back.

Keep your back upright. Whether lifting or putting down the
load, do not add the weight of your body to the load. Avoid
twisting.

Page 2 of 2
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BOOK 2: SAFETY

e éﬁe) NBRIDGE

Section
STANDARDS 02-02-04
Subject Number

Subject
Fatigue Management

Purpose

Scope

Related Standards

Responsibilities

S~

S Requirements

To reduce the effects of fatigue that may produce physical and
mental decrements in alertness, vigilance, and decision-making
that can increase the risk of human error and result in injuries.

This applies to field employees.

This does not apply to field office employees or employees
traveling commercially (e.g. airlines). This does not supersede
Commercial Vehicle Drivers Hours of Service Regulations.

Company
Book 2: Safety:
e  09-02-01 Drivers

Supervisors or On-call management must approve any work
activities including commuting more than 30 minutes that will
result in exceeding a 16 hour work day. The decision making
process will include considering all operational fatigue risk factors.

16 Hour Work Day

Field employees shall not work more than 16 consecutive hours in
a 24 hour day unless deemed an emergency by their immediate
supervisor. ;

Responding to Emergencies

Field employees responding to an initial emergency (including
callouts) are exempt to allow sufficient staffing to safely sustain an
effective response. During this period supervisors will use sound
judgment and maintain a watchful eye on the workers’ behavior.

Operations Fatigue Risk Factors

Supervisor’s/On-call Management’s decision making process will
be based on considering the following common operational fatigue
risk factors: ;

@ Extended Work (including Commuting to/from base/home)

e  Equipment Operations (ie. Vehicles)
° Split-Shift Work Schedules

e  Sleep Disruption

o Inadequate Exercise Opportunities
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e Environmental Stressors (heat, humidity, cold, altitude,

vibration, and noise)

Notification Process
In absence of direct supervision, employees must notify their
supervisor at the 14™ consecutive working hour on the status of

their tasks.

Page 2 of 2
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Section 03-02-01

Subject.
Safe Work Permit - Hazard Assessment

Purpose

Scope

Legislation

Related Standards

Definitions

To ensure compliance with legislative requirements and to protect
the health and safety of workers by reducing illnesses and injuries
in the workplace.

This applies before beginning work activities at facilities and on
the right-of-way (ROW).

This does not apply for work activities involving entry or work
within confined spaces.

Canada
Canada Labour Code:
e  Part II: Occupational Health and Safety

Alberta Occupational Health and Safety Act:

e  Occupational Health and Safety Code
—  Part 2: Hazard Assessment, Elimination and Control

Provincial/territorial occupational health and safety regulations

United States

Code of Federal Regulations (CFR), Title 29 — Labor:

e  Part 1910: Occupational Safety and Health Standards
—  Subpart I: Personal Protective Equipment

Company
Book 2: Safety:
e  04-02-01 Confined Space Entry Permit — Hazard Assessment

° 15-02-01 Safety Training Matrix

hazard— a condition or practice with the potential for accidental
loss.

hazard assessment— involves identifying hazards, assessing
associated risks, and determining appropriate controls to mitigate
the hazard.

There are four categories of hazards:

e  chemical—hazardous materials or substances with a toxic
effect (e.g., HaS, asbestos, welding fumes)

e  physical—hazards with the potential for physical injuries or
adverse health effects (e.g., noise, extreme temperatures,
falling objects, slips and trips)
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Safe Work Permit — Hazard Assessment BOOK 2

e  biological—hazards associated with exposure to, for
example, animals, plants, bacteria, that may cause adverse
health effects such as infections or allergic reactions (e.g.,
insects, hanta virus, poison ivy)

e  ergonomic—hazards resulting from the work environment
that may lead to undue physical or mental stress (e.g.,
improper lifting, equipment, workstations, poorly designed
tools)

Methods of control include:

e  engineering—changing the design of the workplace,
processes, or equipment (e.g., installing relief valves,
additional lighting, automatic shutdown devices)

e  administrative—controlling exposure to hazards through
awareness, communication, training, or preventative
maintenance (e.g., incident bulletins, safety standards and
procedures, work scheduling)

e  personal protective equipment (PPE)—used when other
control methods do not eliminate the hazard, and when there
are no other practical means to effectively control the
hazards (e.g., hearing protection, gloves, hard hats,
respirators)

high risk work activity—a work activity with a risk rating from

4 to 16, including but not limited to:

e all work on electrical equipment and circuits with voltages
greater than 750 V (CAN) or 600 V (USA)

e all work upstream of the 480 V main breaker

low risk work activity—a work activity with a risk rating from
1to3.

permit approver—the site supervisor or regional manager
depending on the work.

permit issuer—a worker trained in hazard identification and
assessment.

permit receiver—the employee in charge of the work or, when
working alone, the employee doing the work.

Page 2 of 8
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Responsibilities Regions

Before work begins, regions are responsible for:

o ensuring affected workers are trained in (a) hazard
identification and assessment, and (b) selection and use of
personal protective equipment (PPE) (see 75-02-01 Safety
Training Matrix)

e  conducting a risk assessment for the work activity

e  where reasonably practicable, involving all workers
associated with the work activity in the risk assessment

In addition, for all high risk work activities, before work begins

regions are responsible for:

e  assessing and identifying existing and potential hazards
specific to the work activity and related job tasks

e  where reasonably practicable, involving all workers
associated with the work in the hazard assessment

e  communicating the results of the hazard assessment to all
affected workers

° eliminating or controlling existing or potential hazards
specific to the work activity and related job tasks

o documenting the hazard assessment as verification

AWARNING: Hazard assessments must be documented for all
high risk work activities; exemptions must be approved by the
regional manager at their discretion.

At least every 3 yrs, or more often if hazard conditions change or
new hazard information is available, regions are responsible for
evaluating (a) the effectiveness of the hazard assessment process
and (b) the suitability of controls based on, but not limited to:

° changes in workplace conditions or work activities,

e workplace inspection reports

*  injury statistics

J incident investigations

Requirements Approvals and Signing Authorities
A Safe Work Permit must be (a) approved by the regional manager
for hot work on a tank shell that has not been gas freed, or the site
supervisor for all other work, and (b) signed by both the permit
issuer and the permit receiver.

AWARNING: The Safe Work Permit is verification that a hazard
assessment has been completed. Do not approve or issue any Safe
Work Permit until:
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o  the scope of work has been (a) defined in sufficient detail to
ensure all hazards are identified and controlled, and (b)
reviewed with the permit issuer for accuracy

all potential hazards and controls have been identified

If the permit receiver or permit issuer changes while the work is in
progress, the new permit receiver or permit issuer must read and
sign the Safe Work Permit to acknowledge the conditions under
which the permit was issued.

NOTE: Copies of the original Safe Work Permit may be marked
up to identify changes.

Permit Approver
The permit approver is responsible for:

° acknowledging the work _

e  reviewing hazards and controls with the permit issuer

e  ensuring the permit issuer is aware of site-specific
information

Permit Issuer
The permit issuer is responsible for:
e  reviewing hazards and controls with the permit receiver

e  verifying compliance with the requirements on the permit
e  verifying that appropriate controls are in place

o ensuring atmospheric testing is complete -

e  determining the need for a safety watch(es)

Permit Receiver

The permit receiver is responsible for:

e  providing the permit issuer with adequate notice and a
sufficient description of the scope of work

e  reviewing hazards and controls with affected workers

e  ensuring requirements on the permit are followed

Permit Limitations
A Safe Work Permit is valid for a maximum of 24 hrs, and only for

the conditions under which it is issued.

A new Safe Work Permit must be issued (a) for each 24-hr period
that the work continues, and (b) if the scope of work or conditions
change from the original permit.

Page 4 of 8
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Procedure

Records

03-02-01
Safe Work Permit — Hazard Assessment

All work must cease by the proposed completion time, unless (a) a
new permit is issued or (b) the permit issuer extends the existing

permit.

NOTE: For a flowchart of the hazard assessment process, see
Figure 1.

AWARNING: A documented hazard assessment must be
completed for all activities that are predetermined as high risk.

Risk Assessment
1. Rate the probability of an incident occurring that would

typically result from how frequent the work activity is
performed (see Figure 2).

2. Rate the severity of consequence that would typically result
from an incident involving the work activity.

3. Determine the risk based on the intersection of the
probability and consequence ratings.

4. Take action corresponding with the risk:
e  For a high risk work activity, complete a hazard
assessment.
° For a low risk work activity, no further action is
required.

Hazard Assessment
1.  Identify existing and potential sources of hazards for the
work activity and related job tasks (e.g., walk-through of the

work area). - :

2. Record the information gathered on the Safe Work Permit.
3. For each hazard, identify and implement controls.

Safe Work Permit
For all high risk work activities, record the hazard assessment on
the Safe Work Permit.

NOTE: A generic hazard assessment may be used to supplement
hazards and controls specific to the work activity that are identified

on the permit.

December 15, 2008
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Retain the Safe Work Permit as follows:
e white copy to the permit receiver
e pink copy retained by the permit issuer

When work is complete each day, give the white copy to the
permit issuer. The permit issuer keeps the pink copy onsite.

Retain pink copies of Safe Work Permits onsite for at least 2 yrs.

Hazard Assessment Evaluation

At least every 3 yrs, regions must prepare a summary report that
evaluates the effectiveness of the hazard assessment process and
the suitability of controls.

Regions must ensure summary evaluation reports are readily
available and retained for 6 yrs after the date of the report.
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Safe Work Permit — Hazard Assessment
@J:.
{ J
~ Work Aéti_vity i
)| Rate Probability of |
ln_ci.dept,. T
fﬁéte“;siéﬂ}erityi of
‘Consequence
‘;"’\;,
\.,-f} '
S b : - Exemptio
Is the activity Vasne s approved by
high risk? 5 “regional
SRR L “Wanager,
No Sl e 'Yes-
s -Conduct Work
e “‘Activity i
Figure 1
Hazard Assessment Process
=
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Probability of Incident
N Frequency Work Activity Performed
Prolibility Never Rarely Occasionally Frequently
(few times per (weekly/ (hourly/daily)
year) monthly)
High — likely to occur 4 4 4 4
Medium — could occur 3 2 2 1
Low — unlikely to occur 2 1 1 1
Severity of Consequence
Severity Health Cost
4 Fatality Extensive damage, extended downtime for site
3 Senols mpuydeys Major damage or downtime for site
away)
? Medical Aidiinjury Minor damage or downtime for equipment or
process
1 First Aid injury Minor damage, no down time

Risk Rating
4

=
]
£
£ 2
™

1

1 2 3 4

Consequences
NOTES

High Risk (score from 4 to 16)
Low Risk (score from 1 to 3)

Figure 2

Risk Assessment

Page 8 of 8
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BOOK 2: SAFETY Section
STANDARDS 03-02-02
Subject Number

Subject
Hazardous and Restricted Areas

Purpose To classify hazardous and restricted areas in order to complete
hazard assessments and Safe Work Permits.

Legislation Canada
Canada Labour Code, Part I1:
e  Canadian Occupational Safety and Health (COSH)
regulations

Provincial/territorial occupational health and safety regulations

United States

Code of Federal Regulations (CFR), Title 29 — Labor:

e  Part 1910 Subpart I App B—Non-mandatory Compliance
Guidelines for Hazard Assessment and Personal Protective
Equipment Selection

Definitions hazard— a condition or practice with the potential for accidental
loss.
| , PR .
3 hazard assessment— involves identifying hazards, assessing
W associated risks, and determining appropriate controls to mitigate
the hazard.

R . There are four categories of hazards:

e  chemical—hazardous materials or substances with a toxic
effect (e.g., H,S, asbestos, welding fumes)

e  physical—hazards with the potential for physical injuries or
adverse health effects (e.g., noise, extreme temperatures

‘ falling objects, slips and trips)

e  biological—hazards associated with exposure to, for
example, animals, plants, bacteria, that may cause adverse
health effects such as infections or allergic reactions (e.g.,
insects, hanta virus, poison ivy)

e ergonomic—hazards resulting from the work environment
that may lead to undue physical or mental stress (e.g.,
improper lifting, equipment, workstations, poorly designed
tools)
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Methods of control include:

e  engineering—changing the design of the workplace,
processes, or equipment (e.g., installing relief valves,
additional lighting, automatic shutdown devices)

e  administrative—controlling exposure to hazards through
awareness, communication, training, or preventative
maintenance (e.g., incident bulletins, safety standards and
procedures, work scheduling)

e  personal protective equipment (PPE)—used when other
control methods do not eliminate the hazard, and when there
are no other practical means to effectively control the
hazards (e.g., hearing protection, gloves, hard hats,
respirators)

hazardous area—an area in which there is significant potential for
a flammable or toxic atmosphere to develop, including, but not
limited to the areas around:

e  mainline pump, engine and booster pump shelters/rooms
sump tanks and vents

tank truck hatches and vents

crude oil or product storage tanks and lots

meter and valve manifold shelters/rooms

densitometer, sampler and instrument shelters
below-grade access culverts

NGL storage vessels

leak sites

any open system

hazardous waste/material storage buildings

mainline valve sites

restricted area—an area in which there is limited potential for a
flammable or toxic atmosphere to develop.

Requirements Hazardous Areas
Observe Safe Work Permit requirements for work in hazardous

areas and near hazardous areas, including:

e investigating facilities for known or suspected anomalies

e  repairing facilities with leaks, defects or corrosion
pits/clusters where the calculated rupture pressure ratio is
less than one

e  welding directly on mainline or station piping

e welding on a pressurized split tee with longitudinal fillet-
welded checkstraps/backing straps

e  welding on a pressurized Morrison sleeve

Page 2 of 13 December 15, 2008
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03-02-02
Hazardous and Restricted Areas

For information regarding hazardous areas in relation to specified
facilities at typical stations and mainline locations, see
Figures [-10.

Restricted Areas
Observe Safe Work Permit requirements for work done in

restricted areas.

For information regarding the proximity of restricted areas in
relation to specified facilities at typical stations and mainline
locations, see Figures 1-10.

Site Safety Plot Plans
Hazardous and restricted areas should be reflected on site safety

plot plans (posted at all station sites).

When changes to facilities affect site safety plot plans, the site

supervisor must:

e  note and describe the additions and/or deletions in a memo
and on the existing site safety plot plan

e  forward the information to the regional office, where it is
reviewed and sent to Engineering; Engineering then issues a
revised site safety plot plan
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NOTES
A wall that contains a door, window, air vent, etc., or has a pipe, conduit or cable passing through it is defined as a

pierced wall. In practice, this means the distance R3 will usually surround a building.

Figure 1
Mainline Pump/Booster Pump Shelters/Rooms
(includes Engine Rooms in ENB [NW])
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Figure 3
Tank Truck Facilities
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Figure 4
Metering Shelters/Rooms and Areas,
Manifold Areas, Booster Pumps and Tankage Areas
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Densitometer, Sampler and Instrument Shelters
-
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Below-Grade Access Culverts
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Outdoor Pumps
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Provers and Scraper Traps
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STANDARDS Subject Number

= Subject .

éé) NBRIDGE Confined Space Entry Permit — Hazard Assessment

Purpose To protect the health and safety of workers from exposure to
hazards in confined spaces, and to regulate entry into confined
spaces.

Scope This applies for entry or work within confined spaces.

This does not apply for entry or work within excavations or
enclosed spaces (e.g., dyked areas, areas within firewalls, pump
shelters, and densitometer, instrument, and sample buildings).

Legislation Canada
Canada Occupational Health and Safety Regulations:

e  Part XI—Confined Spaces

Alberta Occupational Health and Safety Act:
e  Occupational Health and Safety Code
—  Part 5—Confined Spaces

Ontario Occupational Health and Safety Act:
e  Ontario Regulation 632/05
—  Confined Spaces

Saskatchewan Occupational Health and Safety Regulations:
e  Part XVIII—Confined Space Entry

United States
Code of Federal Regulations (CFR), Title 29—Labor:
e  Part 1910.146—Permit-Required Confined Spaces

Minnesota Department of Labor and Industry:

e  Occupational Safety and Health Rules:
= 5207.0304—Entry Into and Work Within Confined

Spaces

Michigan Occupational Safety and Health (MIOSHA) Standards:
e  Section A, Part 90—Confined Space Entry
e  Section A, Part 490—Permit-Required Confined Spaces
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Related Standards Industry

Definitions

American Petroleum Institute (API):

e API 2026—Safe Access/Egress Involving Floating Roofs of
Storage Tanks in Petroleum Service

e  API 2015—Safe Entry and Cleaning of Petroleum Storage
Tanks, Planning and Managing Tank Entry From
Decommissioning Through Re-commissioning

Company

Book 2: Safety:

° 03-02-01 Safe Work Permit — Hazard Assessment
@ 13-02-07 Respiratory Protection

° 13-02-08 Fall Protection and Work Restraint

e  Tab 15 Training and Qualification

Book 3: Pipeline Facilities:
e  01-02-01 Pre-Job Meeting
° Tab 04 Trenching and Excavations

confined space—an enclosed or partially enclosed area that meets

all of the following:

o is not designed or intended for continuous worker occupancy
(e.g., tanks, pipes)

e has restricted means of entry and exit that may compromise
the provision of first aid, evacuation, rescue, or other
emergency response (e.g., manholes, electrical vaults,
boreholes, pits, sump tanks, vertical and horizontal culverts)

o is large enough so that a worker can bodily enter to perform
work

confined space entry—occurs when any part of the worker’s body
enters into a confined space.

permit approver—the site supervisor or regional manager,
depending on the work.

permit issuer—a worker trained in hazard identification and
assessment.

permit receiver—the employee in charge of the work or, when
working alone, the employee doing the work.

Page 2 of 13
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Responsibilities

Requirements

permit required confined space—a confined space that is

hazardous or that may become hazardous due to one or more of the

following:

e work activity would cause adverse health effects
(e.g., fiberglassing, abrasive blasting, welding)

e contains or has the potential to contain a hazardous
atmosphere (e.g., HS, LEL, O;)

e  contains a material that has the potential for drowning or
suffocating a worker (e.g., liquid)

e  has an internal configuration such that a worker could
become trapped or asphyxiated

e  contains any other safety or health hazard which is
recognized as immediately dangerous to life and health
(IDLH) (e.g., energy sources, visibility)

nonpermit required confined space—a confined space that does
not contain a hazardous atmospheric or have the potential to
contain any hazardous condition that may cause death or serious
physical harm.

Confined space entry supervisors are responsible for:

e  ensuring written entry procedures and rescue plan are readily
available .

e  ensuring only trained workers enter a confined space

e  verifying lockout/tagout of equipment

e  supporting the safety watch in controlling access to the
confined space

e reviewing hazards and controls with affected workers

° ensuring emergency rescue services are readily available

Workers entering a confined space are responsible for:
e  conducting work in accordance with the requirements on the
permit
e  maintaining communication with the safety watch
exiting the confined space when alerted by the safety watch
e  wearing appropriate PPE

Training and Qualification

Before entry or work within confined spaces, regions are
responsible for ensuring affected workers are trained and qualified
in:

e  hazard identification and assessment

o selection and use of personal protective equipment (PPE)

e  confined space entry

December 15, 2008
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* In addition, regions are responsible for ensuring affected workers
have the knowledge, training, and experience necessary to safely
perform the following duties:

e  air testing and monitoring
e  safety watch
e  emergency rescue

NOTE: For more information, see Tab 15 Training and
Qualification.

Confined Space Classes

AWARNING: All confined spaces are Class 3 until verified by
initial air testing.

Class 1 (Low Hazard)

Class 1 confined spaces are those where airborne concentrations

within the following limits are verified by initial testing and are

unlikely to develop:

o oxygen: 19.5 to 23.5%

. ° lower explosive limit (LEL): less than (<) 4%
) e  hydrogen sulfide (H,S): less than or equal to (<) 10 ppm

° other toxic contaminants: less than or equal to (<)

permissible exposure limits (PEL)

Class 2 (Moderate Hazard)
Class 2 confined spaces are those where airborne concentrations
within the following limits are verified by initial testing, or have
the potential to develop due to atmospheric change, temperature
change, type of work:

e oxygen: 19.5t0 23.5%
© lower explosive limit (LEL): 4 to 10 %
e hydrogen sulfide (H2S): less than or equal to (<) 10 ppm
e  other toxic contaminants: greater than (>) permissible

exposure limits (PEL)
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Class 3 (High Hazard)
Class 3 confined spaces are those where airborne concentrations

within the following limits are verified by initial testing, or are

likely to develop, or when atmospheric concentrations can’t be

verified:

e  oxygen: less than (<)19.5 or greater than (>) 23.5%

e  lower explosive limit (LEL): 10 to 20%

o hydrogen sulfide (H,S): greater than (>) 10ppm

e  other toxic contaminants: greater than (>) permissible
exposure limits requiring supplied air respirator (SAR)or
self-contained breathing apparatus (SCBA) (see /3-02-07
Respiratory Equipment)

Hazard Assessment

Before entry or work within confined spaces, regions are

responsible for:

e  assessing and identifying existing and potential hazards
specific to the work activity and related job tasks

e  where reasonably practicable, involving all workers
associated with the work in the hazard assessment

e  communicating the results of the hazard assessment to all
affected workers

e  eliminating or controlling existing or potential hazards
specific to the work activity and related job tasks

e  documenting the hazard assessment on the Confined Space
Permit as verification )

NOTE: For a flowchart of the hazard assessment process, see
Figure 1. For an example of potential sources of hazards and
controls for the classes of confined space, see Table 1. For
minimum hazard controls for confined spaces, see Table 2.

At least every 3 yrs, or more often if hazard conditions change or
new hazard information is available, regions are responsible for
evaluating (a) the effectiveness of the hazard assessment process
and (b) the suitability of controls based on, but not limited to:

e  changes in workplace conditions or work activities

° workplace inspection reports

o injury statistics

° incident investigations

Signage

Confined spaces that are permanent or that are frequently accessed
must be identified by signs in accordance with Book 3: Pipeline
Facilities, 03-02-03 Facility Signs and Markers.
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Air Testing and Monitoring

Air testing for atmospheric hazards must be conducted in the

following order:

*  oxygen deficiency (% Oy

e  flammable gases/vapors (% LEL)

° toxic air contaminants (e.g., H,S)

e  other toxic contaminants associated with the work activity
and related job tasks (e.g., CO)

NOTE: Remote gas detector accessories (e.g., sample draw pumps)
may be needed for air testing at various locations or elevations.

Initial Air Testing '

Before entry into a confined space, conduct initial air testing through
openings from outside the confined space where possible using a
calibrated direct-reading and/or grab sample instrument.

If testing from outside the confined space is not possible, conduct
initial air testing from inside the confined space using PPE in
accordance with 13-02-07 Respiratory Protection.

Air Retesting
Retest air as often as necessary to ensure the health and safety of
workers in the confined space (see Table 2).

Safety Watch

Safety watches must be provided with:

o an emergency warning device (e.g., air horn)

o for hot work, a fire extinguisher

o PPE in accordance with 13-02-07 Respiratory Protection,
and 13-02-08 Fall Protection and Work Restraint

Safety watches are responsible for:

e  ensuring initial and ongoing air testing, and recording test
results

ensuring requirements on the permit are followed
controlling access to the confined space

recording workers entering and exiting the confined space
maintaining communication with workers in the confined
space

assessing hazards and implementing appropriate controls
contacting emergency rescue services as required

Safety watches may perform additional duties provided they do not
distract from effectively performing safety watch duties.

Page 6 of 13
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Prejob Meeting

Before starting work, conduct a prejob meeting to review, for
example, but not limited to:

e the Confined Space Entry Permit

air testing

entering and exiting the confined space
communication system

isolation of energy sources and control of materials
movement

securing the confined space from unauthorized entry
e written rescue procedure and equipment

NOTE: For more information, see Book 3: Pipeline Facilities,
01-02-01 Prejob Meeting.

Communication System

Before entry into a confined space, a method of communication
must be established (e.g., voice, visual, signal line) between (a)
-workers and the safety watch, and (b) the safety watch and any
backup workers or rescue personnel.

The communication system must be maintained as long as workers
are in the confined space.

Onsite Rescue
Rescue personnel must be provided with PPE in accordance with
13-02-07 Respiratory Protection and 13-02-08 Fall Protection and

Work Restraint.

Before entry into a confined space, written rescue procedures must
be readily available and include:

e  names of safety watch(es)

names and number of rescue personnel

communication system

evacuation method

rescue equipment

Retain rescue procedures with the Confined Space Entry Permit.

Permit Approvals and Signing Authorities

A Confined Space Entry Permit must be (a) approved by the
regional manager for work within Class 3 confined spaces, or the
site supervisor, for all other work, and (b) signed by both the
permit issuer and the permit receiver.
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AWARNING: The Confined Space Entry Permit is verification

that a hazard assessment has been completed. Do not approve or

issue any Confined Space Entry until:

e the scope of work has been (a) defined in sufficient detail to
ensure all hazards are identified and controlled, and (b)
reviewed with the permit issuer for accuracy

e  all potential hazards and controls have been identified

If the permit receiver or permit issuer changes while the work is in
progress, the new permit receiver or permit issuer must read and
sign the Confined Space Entry Permit to acknowledge the
conditions under which the permit was issued.

NOTE: Copies of the original Confined Space Entry Permit may
be marked up to identify changes.

Permit Approver
The permit approver is responsible for:

e acknowledging the work

o reviewing hazards and controls with the permit issuer

e  ensuring the permit issuer is aware of site-specific
information

Permit Issuer
The permit issuer is responsible for: -

"o reviewing hazards and controls with the permit receiver

verifying compliance with the requirements on the permit

L

e  verifying that appropriate controls are in place
e  ensuring atmospheric testing is complete

° determining the need for a safety watch(es)
Permit Receiver

The permit receiver is responsible for:

e  providing the permit issuer with adequate notice and a
sufficient description of the scope of work

° reviewing hazards and controls with affected workers

e  ensuring requirements on the permit are followed

Permit Limitations
A Confined Space Entry Permit is valid for a maximum of 24 hrs,
and only for the conditions under which it is issued.

A new Confined Space Entry Permit must be issued (a) for each
24-hr period that the work continues, and (b) if the scope of work
or conditions change from the original permit.

Page 8 of 13
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Records

All work must cease by the proposed completion time, unless (a) a
new permit is issued or (b) the permit issuer extends the existing

permit.

Confined Space Entry Permit
For all entry or work within confined spaces, record the hazard
assessment on the Confined Space Entry Permit.

Retain the Confined Space Entry Permit as follows:
e  white copy to permit receiver
e  pink copy retained by the permit issuer

When work is complete each day, give the white copy to the
permit issuer. The permit issuer keeps the pink copy onsite.

Retain pink copies of Confined Space Entry Permits onsite for at
least 10 yrs.

Hazard Assessment Evaluation

At least every 3 yrs, regions must prepare a summary report that
evaluates the effectiveness of the hazard assessment process and
the suitability of controls.

Regions must ensure summary evaluation reports are readily
available and retained for 6 yrs after the date of the report.

December 15, 2008
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Work Activity

Conduct
Risk Assessment
No—»{ (see 03-02-01, Safe Work
Permit-Hazard
Assessment)

Is it a confined space?

Yes

Does the space
have known or potential
hazards?

> Nonpermit Required
W Confined Space

)| Implement hazard controls
for Class of Confined

Reclassify to Nonpermit
| Required Confined Space ; 2

Figu re
Hazard Assessment Process
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Table 1

Example of Confined Space Hazard Assessment

Type of Confined Space

Potential Hazards

Potential Controls

CLASS 3 (High Hazard)

Geodesic Dome Tank — Floating Roof

restricted-accessrand egress

tank height and size may make rescue difficult
flammable atmosphere

roof instability

breathing hazard

Open Tank — Floating Roof
e initial tank entry

tank height and size may make rescue difficult
flammable atmosphere

roof instability

breathing hazard

Cone Tank Roof Holding Tank
e initial entry

explosive/ﬂamrhab!e atmosphere
toxic atmosphere

oxygen deficiency

breathing hazard

Mainline Sump

explosive/flammable atmosphere
substance/residue adhering to walls
falling when entering and exiting
restricted movement

breathing hazard

for respiratory protection, see /3-02-07
Respiratory Protection

written rescue procedure

safety watch(es)

continuous gas monitoring
continuous mechanical ventilation

communication system

CLASS 2 (Moderate Hazard)

Open Tank — Floating Roof
e initial tank roof access

difficult rescue due to tank height and size
flammable atmosphere

escape pak if remote accessories not used
continuous gas monitoring
communications system

written rescue procedure

Pipe, Horizontal Culvert, Vertical Culvert,
Electrical Vault

product release
oxygen deficiency

December 15, 2008
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Table 1
Example of Confined Space Hazard Assessment
Type of Confined Space Potential Hazards Potential Controls
CLASS 1 (Low Hazard) _
Below Floor Grating — Pump Room restricted egress e  supporting structures
hazardous atmosphere e lighting
oxygen deficiency e housekeeping
noise e fall protection

Open Tank — Floating Roof

e roof inspection

potential hazards can be controlled
slips, trips, falls

continuous gas monitoring
maintain three-point contact
written rescue procedure

December 15, 2008
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Table 2
Hazard Controls for Confined Spaces

Requi ¢ Class 3 Class 2 Class 1
SRS (High Hazard) (Moderate Hazard) (Low Hazard)
Confined Space required required required
Permit/Hazard
Assessment
pre-job meeting required required required
initial air testing required required required

air retesting

required if space is vacated
for longer than 20 min.

required if space is vacated
for longer than 20 min.

required if space is vacated
for longer than 20 min.

continuous air

required when space is

required when space is

required when space is

monitoring occupied occupied occupied
written job procedure required required required
written rescue required , required required
procedure

ventilation required determined by air determined by air

monitoring

monitoring

safety watch

required at entrance

required at entrance

required at entrance

rescue equipment

required at entrance

required within reasonable
distance of worksite

required within reasonable
distance of worksite

rescue personnel

required onsite

2 rescuers required for
floating tank roof

determined by
hazard assessment

lockout and isolation

determined by
hazard assessment

determined by
hazard assessment

determined by
hazard assessment

fall arrest

determined by
hazard assessment

determined by
hazard assessment

determined by
hazard assessment

'
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 FACILITIES STANDARD Subject Number
/&if) Subject
NBRIDGE Erosion Control -

Purpose Erosion control is necessary to:
*  contain excavated soil onsite
e  prevent sediment from entering wetlands or waterbodies
e  prevent pipe exposure

Responsibilities Operations
Operations must notify Environment when work is to be conducted in or
around a wetland, waterbody or other environmentally sensitive area.

Environment
Environment must coordinate the necessary environmental work and
obtain the appropriate permits to conduct the proposed work.

Requirements Soil Erosion
By Wind
To minimize drifting soils and loss of topsoil by wind, in areas prone to
wind erosion:
limit the time between topsoil stripping and final cleanup
suspend topsoil stripping and backfill operations during high winds
apply a tackifier to the topsoil pile
install wind barriers (e.g., slat fences, snow fences)
spread wood chips or straw crimping
sow a fast growing ground cover
walk down tree and shrub debris over exposed soils

—
e @ e o o o o

By Water
Use temporary erosion control measures (e.g., sandbags, logs or straw
bales) on undisturbed pasture or well-sodded right-of-way (ROW) during

cleanup.

Use permanent erosion control measures on disturbed steep slopes
during restoration, especially if heavy runoff, spring breakup or heavy
storms are likely and there is a risk of significant soil erosion:
construct trench breakers

install cross ditches and diversion berms

walk down tree and shrub debris over exposed soils

armor berms and ditches with logs, polyethylene or sandbags
install netting or filter cloth

apply tackifier

install and stake sod

hydromulch

e @ o o @ o @ o

2
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e hydroseed, spread straw and crimp
o seed an annual crop of barley, fall rye, or oats
o plant native shrubs or willow cuttings

NOTE: For information on installing berms and ditches and stream bank
protection, see the Environmental Guidelines for Construction. -
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Section 02-02-05
FACILITIES STANDARD Subject Number

/:7’:7 Subject
&NBRI DGE Stormwater Management

Purpose Containment structures (e.g., berms, retention ponds) are designed to
contain product and to minimize impacts offsite in the event of a release
at a facility. This standard includes the requirements for managing and
discharging stormwater accumulated in containment structures in a
manner that does not adversely affect the environment by releasing
pollutants or by causing erosion to receiving lands.

Responsibilities Regions are responsible for managing stormwater, including: inspecting,
discharging, sampling (if required), and maintaining records.

NOTE: If stormwater is contaminated, contact Environment for
assistance with sampling, testing, and analyzing test results.

Requirements Prevention
To minimize the risk of surface water contamination:

o keep the site clean and orderly

o store hazardous materials in accordance with the Waste
Management Plan

e  clean up spills immediately and store wastes in appropriate
containers in accordance with the Waste Management Plan

Discharging

Discharge stormwater accumulated in containment structures after
significant rainfalls or as often as practical to maximize containment
capacity in the event of a release at the facility.

Facility stormwater drain valves should be closed at all times, except
when actively discharging stormwater.

Permits : :
Where facilities have existing permits that regulate discharging
stormwater offsite, follow all conditions in the permit.

Visual Inspection

Before discharging accumulated stormwater within a containment
structure, visually inspect for (a) an oily sheen, or (b) suspended solids
and/or foam.

If visual inspection indicates no evidence of contaminated stormwater
(i.e., only precipitation is present), (a) follow the conditions specified in
the permit/license, where required, to discharge stormwater offsite;
otherwise, (b) open the valves to discharge stormwater offsite, ensuring:
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o discharge is conducted in a controlled manner using a slow flow
rate to prevent soil erosion and damage to streambanks and
streambeds of waterbodies
o the discharge valve is closed after the discharge is complete

For containment structures that automatically discharge stormwater,
visually inspect the accumulated stormwater weekly.

Sampling

If visual inspection indicates that stormwater may be contaminated,
contact Environment for sampling requirements, including: laboratory
contacts, sample bottles, custody transfer forms, and sampling

procedures.

Records /Stormwater Logs
Stormwater logs must be retained at the facility for 5 years.

For stormwater discharged offsite, record the date, time, estimated

amount of water discharged, and confirmation of water.
H+H can

If laboratory analysis is required before discharging stormwater, record
the sample date and laboratory test results.

For contaminated stormwater, record the date, remediation techniques,
kand observations.

Page 2 of 2 March 31, 2009
This document s uncontrofied unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



BOOK 3: PIPELINE Seciion 04-02-01
FACILITIES STANDARD Subject Number

Subject
Safeguarding Workers and Public

Purpose To protect the safety of workers and the public when operating
mechanized excavation equipment, or other below grade activity with the
potential for damage, takes place near company facilities.

Scope This applies to activities supervised by company employees. This does
not apply where contractors or contractor personnel supervise the work.

Related Standards Company
Book 2: Safety
o (03-02-01 Safe Work Permit — Hazard Assessment

Book 3: Pipeline Facilities
° 04-02-02 Damage Prevention

Responsibilities Company Representative

AWARNING: A company representative must remain onsite to
continually monitor any mechanized excavation, or other activity with
the potential for damage, that takes place within 3 m (10 ft) of a
company facility, or for ENB (Athabasca) within 5 m (16.5 ft) of a
company facility, whether located above or below grade.

The company representatwe, who must be a competent worker, is

responsible for ensuring:

e  activities involving mechanized equipment are adequately
supervised

e  company facilities in the work area are surface located

e  necessary safety precautions are taken considering the unique
aspects of the work

e  workers and facilities are adequately protected in accordance with
this standard

e  work stops if there is a concern for safety, pipeline integrity, or
damage to company equipment or facilities

e exposed pipes, conduits, and cables are not damaged, confirmed by
visual inspection in the ditch/excavation before backfilling

Requirements A hazard assessment must be completed by company employees any
time activity takes place near company facilities.

Inspections
A competent worker must conduct daily inspections of excavations,

adjacent areas, and protective equipment:
e  before starting work
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e  asneeded throughout the shift
° after rainstorms or other occurrence that could create a hazard

Inspections must look for:

e situations that could result in cave-ins

e indications of failure of protective systems

e hazardous atmospheres or other hazardous condition

NOTE: When a hazardous atmosphere may be expected, emergency
rescue equipment, including breathing apparatus and rescue harness and
line, must be available.

Excavation Size and Shape
Excavations must be large enough in all dimensions for safe and easy

working conditions.

Scrape all loose materials from the sides of an excavation and from
walking and working areas where workers will be present.

Spoil Piles, Materials, Tools, and Equipment

Store spoil piles, materials, tools, vehicles, and equipment at least | m (3
ft) (CAN) or at least 0.6 m (2 ft) (USA) from the edge of an excavation,
trench, or borehole.

A cauTioN: Mechanized equipment must not operate closer than 1 m
(CAN) or 2 ft (USA) from the edge of an excavation.

Slope spoil piles next to excavations, trenches, or boreholes at an angle
not less than 45° to the vertical.

Thoroughly remove all lumps and stones from walking and working
surfaces, and from excavated spoil.

Entrances/Exits
For excavations greater than 1.2 m (4 ft) deep, provide at least 2
entrances/exits.

AWARNING: Where a portion of an excavation greater than 4 ft (1.2
m) deep is constructed with vertical walls, use warning signs attached to
barricades or ropes, or other appropriate methods to prevent workers
from entering that portion of the excavation.

If workers are required to work on either side of the pipe, provide an exit
_on each side of the pipe.
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Locate entrances/exits so that no worker travels more than 8 m (25 ft) in
either direction to exit the trench.

Entrances/exits must be ladders, steps, or sloped walkways of not more
than 1:3 slope.

Side rails of ladders must extend 1 m (3 ft) out of the trench or
excavation.

Water Accumulation
Keep all excavations, trenches, and boreholes free of accumulations of

water where workers are present.
A competent worker must monitor water removal equipment.

Water pumped from an excavation should be discharged into an energy
dissipation or erosion control device located in adjacent upland areas or
other well-vegetated areas.

NOTE: A permit may be required depending on the amount of water
pumped from the excavation. For more information, contact Safety &
Environment.

Sloping
Slope the walls of the excavation when (a) the excavation is greater than
1.2 m (4 ft) deep, and (b) shoring or a trench box is not used.

If a worker must lie dowhn or kneel in a trench without an approved
. temporary protective structure, slope the trench wall from the bottom of
- the excavation in the area where the work will occur.

Soil Analysis
A competent worker must examine the type of soil in an excavation or
' ‘ trench to ensure the stability of sloping used for excavations and
B¥H can | trenches. The angle of sloping must not be less than required by
provincial regulations.

Treat frozen soil conditions the same as unfrozen soil conditions.

NOTE: Stable rock is comprised of solid mineral matter and does not
require sloping.

(" Classification of Soil and Rock
A competent worker must classify each soil and rock deposit before and
during excavation as one of the following soil types:
BE= usa o %l“ype A—clay and cemented soils P
e  Type B—angular gravel, silt loam, crushed rock, etc.
\_®*  Type C—gravel, sand, submerged soil, etc.
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( NOTE: Whenever excavation work is inside the fenced area of a pump

station or right-of-way (ROW), the soil should be treated as Type C,
since there is a good chance it was previously disturbed. A competent
worker must approve any exemptions.

|

A competent worker must classify soil types using the following tests:
e  visual test to determine:
— qualitative information regarding the excavation site in general
— soil properties next to the excavation
— soil properties forming the sides of the opening excavation
- soil properties taken as samples from excavated material
e  manual test to determine quantitative as well as qualitative
properties of soil, and to provide more information for classifying
soil property. Manual tests include:
— plasticity test
—dry strength
—thumb penetration
— other strength tests (e.g., pocket penetrometer or hand-operated
shearvane)

Sloping and Benching Systems
Use one of the following options when designing slopes and benching
systems of excavations under the direction of a competent worker:

Option 1: Slope or bench the excavation at an angle not steeper than one
and one-half horizontal to one vertical (34° measured from the
horizontal).

Option 2: Have a competent worker classify the soil using manual and
visual tests, and a slope a maximum of:

° Type A: %:1 (53°)

e - TypeB: I:] (45°)

e  TypeC: 1%:1 (34°)

NOTE: For a sample bench system for Type B soil, see Figure 1.

Option 3: Install shoring or use a trench box.

Option 4: Have a registered professional engineer design a support

\system for the excavation.
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Type A Soil %a:1 (53°)
Soll Pile Type B Soil 1:1 (45°)
i Type C Soil 1%:1 (34°)

4 ft. max. % | | ol -

Figure 1
Sample Bench System for Type B Soil

Fences and Barricades

Within Fenced Areas

Barricade or fence off unattended excavations, trenches, and boreholes
within fenced areas (e.g., stations, valve sites) as appropriate depending
on:

location of the excavation -
worker/public access or exposure to the excavation

size of the excavation (e.g., depth, length)

potential for workers or the public falling into the excavation
potential for drowning

number of exits, if any

condition of the excavation (e.g., wet, muddy)

length of time the excavation will be unattended

Barricades must be:

e  manufactured type (wood, plastic, or metal construction)
e  approximately 1 m (3 ft) high

e  secured in place

In addition to barricades/fences, use suitable warning devices (e.g.,
reflective signs or flashing light) to provide advance warning of
excavations, trenches, or boreholes that may present a hazard to night
traffic.

March 31, 2010 Page 5 of 8
This document is unicontrolied unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



04-02-01

Safeguarding Workers and Public BOOK 3
T e e e e e T O e e A e N e O e e e e T O e v e S S O e ]
Along the ROW

Guard unattended excavations on the ROW from unintentional entry
using highly visible material (e.g., orange snow fencing). In addition, use
barbed wire where livestock are present.

Support the fencing at a spacing of approximately 3 m (10 ft), and secure
the fencing to each support (e.g., using wire or rope).

Erect barricades or fences approximately 1 m (3 ft) from the excavation
to maintain an adequate walkway around the excavation.

Temporary Protective Structures

Consult a registered professional engineer to review the stability of any
structure or foundation that may be affected by an excavation or trench.
If required, design, construct, and install a temporary protective structure
to support the structure or foundation in accordance with the
specifications of a registered professional engineer.

Shoring ,
Timber shoring used in trenches and excavations must be in accordance

with Table 1.

Assemble and install hydraulic shoring in accordance with the
manufacturer’s instructions.

When installing stringer and brace components in a shoring system,
work downward from the surface using a ladder to install each brace in
descending order. Use the reverse order to remove components, unless
conditions make it unsafe for workers to enter the excavation. In such
cases, use an alternate method of removal that protects workers from

injury.
Shoring must extend a minimum of 600 mm (2 ft) above the surface of
the ground or vertical trench walls.

A professional engineer must design any support system used in an
excavation greater than 6 m (20 ft) deep.

Trench Boxes
Install trench boxes in excavations before workers enter, and place
egress ladders inside the trench box.

Trench boxes must be (a) designed by a professional engineer, and (b)
constructed, inspected, and maintained in accordance with the
engineering or manufacturer’s specifications.

Before installing a trench box, a copy of the Engineering Certificate or a
stamped Engineering Drawing must be provided.
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Trench boxes stacked in deep excavations must be adequately secured to
one another.

Trench boxes must have continuous sides and must extend a minimum of
600 mm (24 in.) above the vertical wall of the excavation.

A professional engineer must design and approve hoisting hook-up and
drag points. Where a trench box will be dragged forward, protect
workers in the box against rigging failure by suitable protective
screening or other means.

Workers must remain inside the box as long as they are in the trench, and
must leave if the trench box will be lifted to be moved.

Excavation must be done to minimize the space between the trench box
and the excavation wall in order to allow closer access to the top of the
box and to limit soil movement in case of cave-ins:

e  Low ground pressure (LGP) tracked equipment exerting 5.80 psi or
less ground pressure, the depth of cover is no less than 0.9 m (36
in.) of consolidated clay soil, and repeated crossings are not
required (e.g., a crossing by a D6 with 30 in. or larger track width,
or a D5 with 24 in. or larger track width).

e  The depth of cover is, or is increased to, 1.3 m (52 in.) or greater,
the vehicle axle loading is highway legal, conditions are dry, and a
company representative is onsite when vehicles are crossing the

pipeline.

March 31, 2010
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Table 1
' Shoring Trenches
Uprights Stringers Cross Braces
Soil Depth of Trench Dimensions Horizontal Dimensions Vertical Trenches Trenches Horizontal | Vertical Spacing
Condition Spacing Spacing to 6 ft wide 6-12 ft wide Spacing
Dimensions Dimensions
m ft mm in m ft mm in m | ft mm in mm in m ft m ft
Hard 1.2t03 | 3to10 | 50x250 | 2x10 | 1.8 6 100x150 [4x6|1.2| 3| 100x100 | 4x4 | 150x150 | 6x6 | 1.8 6 |12
COmMpaGE 3to4.6 | 10to15 | 50x250 | 2x10 | 1.2 3 100x150 |[4x6|1.2| 3| 100x150 | 4x6 | 150x200 | 6x8 | 1.8 | 6 | 1.2
d

groun 46t06 | 15t020 | 50x250 | 2x10 | close | close | 150x150 |6x6| 1.2 | 3 | 150x200 | 6x8 | 200x250 | 8x10 | 1.8 6 |1.2 3

Soils likelyto| 1.2to3 | 3to10 | S0x250 | 2x10 | 1.2 3 100x150 |4x6) 1.2 | 3 | 100x150 | 4x6 | 150x150 | 6x6 | 1.8 6 |12 3

crack or 3to4.6 | 10to15 | 50x250 | 2x10 | .6 2 150x150 |6x6| 1.2 | 3| 150x150 | 6x6 | 150x200 | 6x8 | 1.8 | 6 | 1.2

bl

cramote 46tob 15to0 20 50 x 250 2x10 | close | close | 150x200 | 6x8 | 1.2 | 3 | 150x200 | 6x8 | 200x250 | 8x10 | 1.8 6 12

Loose 1.2to3 3to 10 50 x 250 2x10 | close | close | 150x150 |6x6 | 1.2 | 3 | 150x150 | 6x6 | 150x 200 6x8 1.8 6 1.2

or free I 2to4.6 | 6.5t015 | 50x250 | 2x10 | close | close | 150x200 |6x8| 1.2 | 3 | 150x200 | 6x8 | 200x200 | 8x8 | 1.8 6 {12

nning soi

R 46t06 | 15t020 | S0x250 | 2x10 | close | close | 200x200 |8x8 | 1.2 | 3 | 150x200 | 6x8 | 200x250 | 8x10 | 1.8 6 |12 3
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S
E€NBRIDGE Damage Prevention

Purpose To protect pipelines and facilities when operating mechanized equipment
or other below grade activity with the potential for damage takes place
near company facilities.

Scope This applies for both company facilities and foreign crossings.

Requirements One-Call System
Notify the One-Call Center at least 2 or 3 working days before starting

any below grade activity (see state and provincial specific Once-Call
regulations).

NOTE: The One-Call Center will notify facility owners and request that
all buried facilities in the area of the proposed activity are located and
staked.

(NOTE: The Information Retrieval Ticket Handling (IRTH) system
receives notification from the One-Call Center and assigns One-Call
tickets to the appropriate service area. For emergency work during
= sa normal working hours and as backup to the IRTH system, the One-Call
Center or the region (depending on the service area) will notify the
locator directly. For emergency work after hours, the respective control
centre or the region (depending on the service area) will notify the

% location directly

Facility owners within 30 m (100 ft) of the proposed below grade
Bl can activity that are not members of the One-Call system must be contacted
directly.

Facility Locates
Refer notifications of planned excavations to the One-Call Center.

When notification of a planned excavation is received and before any
potentially destructive below grade activity begins, within 2 or 3
working days or a mutually agreed timeframe, depending on location,
regions are responsible for:

e  recording the information on the Facility Locate Request/Safety
Zone Excavation Request form (CAN) as applicable, or on the
One-Call ticket where positive response is required (USA)

o identifying and marking all facilities if necessary

e  ensuring the applicant is advised when locating and staking is
complete, and that the applicant understands the scope of work and
the markings

March 31, 2010 Page 1 of 6
This document is uncontrolied unless contained within a Controlled Copy O&MP Manual or when viewed on the Pjpeline Safety Compliance Sharepoint website.



04-02-02

Damage Prevention BOOK 3
Eee e e e e e ]

Facility owners may conduct emergency work without advance
notification provided the facility owner notifies the region.

Unauthorized Crossings
Use the Unauthorized Crossing Information report to immediately report
& any unauthorized ground disturbance on the right-of-way (ROW) or
B¥E cAN | \ithin 30 m of the ROW of a non company utility or road to Lands &

Right-of-Way.

(“Use the One-Call Violations form to immediately report any
unauthorized ground disturbance on the ROW to the regional office.
Regions are responsible for:
= ysa e  providing One-Call Center information to the offending worker
and/or the company
ensuring one-call violators are included in the list of excavators
e for subsequent violations, notifying state or federal regulators as
necessary

.

Surface Locating

Before beginning mechanical excavation/trenching or other potentially
destructive below grade activity, all facilities (a) within the perimeter of
the excavation and (b) extending 3 m (10 ft) outside the perimeter of the
excavation, or for ENB (Athabasca) extending 5 m (16.5 ft) outside the
perimeter of the excavation, must be surface located.

NOTE: To identify the location of facilities in the work area, refer to as
built drawings, mainline route/alignment sheets, station piping,
instrumentation and cathodic protection drawings, electrical drawings,
and/or station photographs. In addition, consult with field employees
familiar with the site to identify any other below grade facilities that may
not be recorded.

Use a line locator to identify all below grade facilities within the work
area.

Use flags, stakes, or paint in accordance with the universal color codes to
mark (a) the centerline of facilities, and (b) any changes in direction or
elevation.

Space markers (a) no more than 3 m (10 ft) apart directly over the
centerline of the facility, or (b) at appropriate intervals on the ROW,

For foreign crossings, identify stakes with:

e  company name

o & to denote facility centerline

e  size and type of facility (e.g., 20-in. Line 1, conduit, high voltage)
e  depth below grade, if required
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This document is uncontrolled unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



04-02-02

BOOK 3 Damage Prevention
e e e e e Y N e R e e e e

'NOTE: Identify the depth below grade before excavating to prevent an
excavator from crossing without approval or notification.

Staking of company facilities is not required when the proposed activity
is outside the ROW for a specified work period. However, the ROW
boundary must be clearly identified using stakes with pink marking at
the top (e.g., tape, paint) or pink flags, and writing in permanent marker
(a) on one side, “Restricted Area”, and (b) on the other side, the limit
represented (e.g., “Enbridge P/L ROW”).

Where the proposed activity is separated from the company facility (or
ROW) by an existing boundary (e.g., fence, hedge, noise barrier) it is not
necessary to mark the ROW boundary.

All facilities within station property that are less than 1 m (3 ft) above
grade or that are protected by less than 0.3 m (1 ft) of cover should be (a)
permanently marked with stakes that extend a minimum of I m (3 ft)
above grade and (b) flagged, if necessary, to ensure visibility.

NOTE: In roadways and driveways, permanent marking is not feasible.
Each side of these areas should be marked to indicate the pipeline
alignment.

Confirm the number, locations, and dimensions of facilities with as-built
drawings and other field records to ensure all facilities are located.

Markers )
There must be a clear line of vision between markers identifying a

particular facility location.

All markers must be highly visible to equipment operators despite local
conditions (e.g., wind, snow).

Markers must remain in place for the duration of the work activities. If
any markers become dislodged, notify the site inspector.

Before resuming activities previously initiated by other workers, review
the location and identification of facilities.

Positive Confirmation

Once the location of below grade facilities are surface located, before
beginning mechanical excavation or any other potentially destructive
below grade activity, the location, depth, and size of below grade
facilities within the perimeter of the excavation must be positively
confirmed by hand digging, water washing, or repeated probing to ensure
clearances.
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NOTE: Positively confirm any changes in pipe alignment, elevation, or
any appurtenances (e.g., plugs, O-lets and other fittings, flanges, branch

piping).

AWARNING: Cover any hand dug or water washed holes with
plywood or erect suitable barricades.

Clearances

Mechanized equipment must remain at least 0.6 m (2 ft) from any below
grade facility (based on drawings, instrument readings, and/or probing)
until the facility is exposed (i.e., daylighted) by hand digging or water
washing to the view of the equipment operator or spotter.

NOTE: Where safe to do so, probe while excavating to ensure minimum
clearances are maintained until the below grade facility is exposed to

view.

With the facility exposed and in view of the equipment operator or
spotter, the cutting edge of mechanized equipment must remain clear of
below facilities by at least 0.3 m (12 in.). Final exposure of underground
facilities must be done by hand.

Foreign Crossings

Before mechanical excavation or other potentially destructive below
grade activity begins for a foreign crossing on the ROW or within 3 m
(10 ft) of the company’s pipeline, the location, depth, and size of the
company’s pipeline must be positively confirmed as follows:

e Where the foreign facility will cross the company’s pipeline(s),
each pipe must be exposed (i.e., daylighted) at the point of crossing
by hand digging or water washing. However, if (a) the top of the
pipe on drawings and instrument readings is more than 0.6 m (2 ft)
below the proposed excavation/underground activity at the point of
crossing, or (b) ground conditions or the depth of the pipe make
exposure by hand digging or water washing impractical, the
excavation may proceed under direct supervision of the company
representative to no closer than 0.6 m (2 ft) from the pipe,
confirmed by repeated probing as the excavation progresses. Final
exposure must be done by hand.

e Where the foreign facility will be constructed adjacent or parallel
to a company pipeline outside the ROW, the pipe must be located
at sufficient intervals to confirm its position or direction by hand
digging, water washing, or probing under the direct supervision of
the site inspector.
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Boring .

When a boring device is used to install a facility across one or more
pipelines, the location of the boring device must be positively confirmed
by excavating a test hole before and between each facility.

Pilings

Before installing pilings within stations, the location of below grade
facilities must be positively confirmed and piling holes water washed,
0.3 to 0.6 m (1 to 2 ft) below the intended depth of the pilings.

Temporary Crossing Ramps

Use temporary crossing ramps (see Figure 1) when vehicles pass over
existing pipelines where:

e ruts are likely to develop at the crossing

e  depth of cover (i.e., top of pipe to ground) is less than 1.3 m (52
in.)

vehicle single axle loading exceeds 12,000 kg (25,000 Ib)
vehicles will be continually crossing (e.g., logging trucks)

the pipeline to be crossed has been installed for under a year

the crossing lies in a wet area (e.g., marsh, swamp, peat bog)

NOTE: Vehicle crossings in normally wet areas are prohibited unless
winter conditions exist and frost depth is 0.3 m (1 ft) or greater.

Temporary crossing ramps may not be required where:

e the vehicles crossing the pipeline are low ground pressure (LGP)
tracked equipment exerting 5.80 psi or less ground pressure, the
depth of cover is no less than 0.9 m (36 in.) of consolidated clay
soil, and repeated crossings are not required (e.g., a crossing by a
D6 with 30 in. or larger track width, or a D5 with 24 in. or larger
track width)

e  the depth of cover is, or is increased to, 1.3 m (52 in.) or greater,
the vehicle axle loading is highway legal, conditions are dry, and a
company representative is onsite when vehicles are crossing the
pipeline

Construct temporary crossing ramps to provide 1.6 m (63 in.) of cover
over the pipeline (see Figure 1). Contact Lands & Right-of-Way if
situations do not fit the listed conditions, before relaxing the standard, or
if soil conditions are questionable.

Before constructing temporary crossing ramps, contact the regional
engineer (USA) or Lands & Right-of-Way (CAN).

Remove temporary access ramps upon completion of the work.
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Records _ One-Call Violation Form-
= USA -~ Retain One-Call Violation forms at the region for 3 years.
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' — EXISTING PIPELINE '

INCREASE DEPTH OF COVERTO 1.6 m
(63 in.) OR USE SKIDS, RIP-RAP,
CONCRETE SLAB OR MATTING TO
PROTECT THE PIPE FROM UNDUE STRESS.

PROFILE

NOTES
e [Inrock terrain, expose pipes and backfill the ditch with compacted sand or selected fill.

When crossing multiple pipelines, construct one continuous ramp across such lines.

L]
e Ramp length varies in accordance with the crossing angle.
e On project completion, remove the entire ramp and restore the area.
o  During winter, snow and water can be used to make an ice bridge of equal proportions.
Figure 1
Temporary Ramp
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Subject
Excavating the Worksite

= )
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Related Standards Company
Book 2: Safety
o 11-02-07 Heavy Equipment

Book 3: Pipeline Facilities
o 04-02-01 Safeguarding Workers and Public
e (04-02-02 Damage Prevention

Responsibilities Equipment Operators
Before operating equipment in the work area, operators are responsible

for:

e  verifying the location of above and below ground pipes, cables and
conduits in the work area

e discussing and agreeing on hand signals with the designated spotter

e  ensuring spotters understand their responsibilities

Qualifications

Operators of excavating equipment must be qualified (i.e., Ground
Disturbance Level II [CAN], OQ [USA]) on the type of equipment used,
and working around below grade facilities and within congested areas
(i.e., previous industrial/plant experience).

Personnel performing damage prevention and excavation activities in the
U.S. need to have completed operator qualification (OQ) documentation
or be working with a qualified person under the appropriate span of
control ratio per the company OQ Plan.

Spotters
H* 0 can - Spotters must be qualified (Ground Disturbance Level 1)

Spotters are responsible for:

e checking the location of above and below ground pipes, cables, and
conduits in the work area using agreed-on hand signals to assist the
operator in maintaining required clearances and depth of cuts

e  observing progress and using hand signals and/or verbal
communication to alert the operator to potential dangers

e where the operator loses sight of a facility, probing to locate the
facility
manually removing soil within 0.3 m (1 ft) of a facility
stopping the work if unmanaged or unexpected hazards arise (e.g.,
unidentified facilities, contact between the excavation equipment
and a facility)
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Requirements

Procedure

NOTE: Unreported contact between excavating equipment and a facility
will result in disciplinary action.

Excavating must always be done by two workers, the equipment operator
and a spotter.

Operator Qualification (OQ) is required if performing damage
prevention during excavation activities in the U.S.

Equipment
Gradalls, backhoes, or excavators may be used as excavation equipment.

Buckets with teeth may be used where conditions allow (e.g., frozen
ground, rock, demolition of abrasive materials such as concrete or
asphalt, areas with no below grade facilities), on approval by the
company representative and the site supervisor.

Excavating the Worksite

A\ CAUTION: Use extreme caution when machine excavating in high-
risk areas containing buried facilities. Vacuum excavation or manual
excavation are required when possible in congested areas.

1. Request locates of foreign facilities.

2. Arrange to have landowners/tenants contacted for access, if
applicable.

3. Determine storage requirements for topsoil and spoil piles.

4,  Make/receive One-Call notification:

a)  Print a copy of the One-Call notification when it is received.
Establish if notification is routine or.an emergency.

b) Determine if company pipelines are within the excavation
site. If the location of excavation is unclear, call submitter of
One-Call. If necessary, meet in field at proposed excavation
site to confirm.

¢) Ifthe excavation location is verified as ‘no conflict’ with
company pipelines, notify the One-Call submitter as required
by state One-Call laws.

d) Ifthe excavation site is verified as ‘conflict’ with the
company pipelines, call the One-Call submitter and arrange a
meeting at the excavation site, if necessary, to discuss the
excavation procedures.

5. Determine the width of the right-of-way (ROW) and temporary
workspace.
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Excavating the Worksite
Locate and stake company facilities.
Positively identify and mark potential hazards.
Take photographs for restoration reference.

Notify the control center of beginning and end of work day
excavation.

Erect wind sock.

Obtain a Safe Work Permit.

Arrange to have vegetation cleared from the worksite.

Discuss the excavation procedure with the equipment operator.
Set up safety equipment.

Secure area by posting signs and erecting barricades or fences.
Notify the control center.

Gather the required equipment, including the proper personal
protective equipment.

Strip topsoil from the worksite and access road, if necessary.

Excavate the site and install pipe supports in accordance with
company procedures that reference slope, step, shore, clearance
distance, etc.

Inspect exposed pipe and monitor excavation activities.
Complete project activities.
Backfill and restoration in accordance with company procedures.

Get approval from landowner through Lands & Right-of-Way, if
applicable.
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Legislation Canada
Canada Labour Code, Part II:

e  Canadian Occupational Safety and Health (COSH)
regulations

Provincial/territorial occupational health and safety regulations

Requirements Vehicles

NOTE: Internal combustion engines—gasoline and diesel—on
mobile and stationary equipment, if improperly equipped or
operated, provide several sources of ignition, not least of which are
sparks from starting and ignition systems.

Vehicles left unattended in a restricted or hazardous area must be
shut off and not restarted until air monitoring confirms the absence
of hazardous vapors.

Diesel-fueled equipment used in hazardous or restricted areas must
have the exhaust system fitted with a functional spark arrester,
excluding turbocharged equipment.

Spark arresters must be fully functional before working in
hazardous or restricted areas. To remain effective, spark arresters
must be periodically blown clean with compressed air through the
cleanout plug.

Diesel-fueled equipment used in hazardous or restricted areas
should have the air intake system fitted with a positive air shut-off.
If not equipped, constant air monitoring is required when diesel-
driven equipment is used in hazardous or restricted areas.

Do not stop vehicles in areas where there is combustible ground
cover like dry grass or straw.

Matches and Lighters

Safety matches (i.e., those ignited on the box or folder) and
lighters with enclosed mechanisms (i.e., flip-top type) may be
carried by workers at the work site. Strike-anywhere matches and
lighters with open mechanisms, including disposable lighters, must
be left in designated areas (e.g., vehicles).
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AWARNING: Disposable butane lighters are added hazards
around any hot work. Sparks or hot slag can melt the plastic
container and ignite the butane, causing serious injury.

Electric Sparks

NOTE: Vehicles, electric hand tools and other electrically
powered equipment not certified for use in hazardous areas,
usually produce electric sparks.

Use only explosion-proof electrical installations and explosion-
proof electrical equipment in hazardous areas.

Use only intrinsically safe electronic devices (e.g., cell phones,
pagers, radios, cameras) in hazardous and restricted areas, unless
the air (a) is initially tested and verified as non combustible and (b)
is continuously monitored for combustible/flammable vapors.

Do not position airfield floodlights and power units near
combustible or flammable material (where they could become

ignition sources).

Static Electricity

NOTE: Static electricity is a source of ignition in refined
petroleum product fires. Static electricity builds up through the
flow of a liquid, and can accumulate on containers with different
potential unless there is an electrical bond between the two
containers. Failure to bond containers can result in a static spark
and, in the presence of oxygen, cause an explosion in a tank, pipe
or other container.

When flammable liquids flow from one container to another (e.g.,
when taking a gasoline sample off the line into a container),
ground or electrically bond the containers to each another (for
detailed procedures, see Book 3: Pipeline Facilities, Tab 06 Pipe
Repair and Modification).
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Hot Surfaces

NOTE: Any hot surface with enough heat to vaporize a
combustible material is a source of ignition (e.g., catalytic
converter of an automobile in dry grass).

Avoid drilling metals without sufficient lubrication or
mechanically cutting pipe at speeds that produce excessive heat.

Inspect and maintain equipment; friction in a defective or under-
lubricated equipment bearing can overheat the bearing and cause a
fire by vaporizing and igniting lubricating oil.

Oily Rags
Store and dispose of oily rags in approved containers.

Pyrophoric Deposits

NOTE: Pyrophoric iron sulfide is a black deposit that can build up
in locations such as storage tanks, seal pots, piping and metal
sumps. It develops through hydrogen sulfide in contact with iron.
When the deposit dries, it can ignite spontaneously.

NOTE: For more information on pyrophoric iron sulfide in storage
tanks, see Book 3: Pipeline Facilities, Tab 09 Tank Maintenance.
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Section 06-03-01

Subject
Locking Out Equipment—Standard Procedure

Purpose

Legislation

Definitions

Hazards

Responsibilities

To ensure:

e  equipment or motors do not start up unexpectedly during
maintenance

o line flow, pressure and secondary energy sources are isolated

° electrical shorts or arcs are prevented

e workers are protected against the unexpected release of
stored electrical, mechanical, pneumatic or hydraulic energy

Canada

Canada Labour Code, Part I1:

o Canadian Occupational Safety and Health (COSH)
regulations

Provincial/territorial occupational health and safety regulations

United States

Code of Federal Regulations (CFR), Title 29 Labor:

e  Part 1910.147—Control of Hazardous Energy
(Lockout/Tagout)

energy-isolating device—a mechanical device that physically
prevents the transmission of released energy.

®  energized electrical equipment”
rotating equipment (e.g., pump shafts)
liquids under pressure

e  flammable fluids

Management :

Operations managers and site supervisors must ensure:

e correct lockout procedures are followed

o workers are appropriately trained in lockout procedures
e  lockout devices are provided at each location

Field Inspections

Operations management must inspect lockout procedures as part of
field inspections. In addition, supervisors must conduct routine
inspections to ensure appropriate lockout procedures have been
established and are being followed.

July 31, 2009
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Requirements

Procedure

Workers have the authority to and are responsible for stopping
and/or correcting work if lockout procedures are not being
followed.

If vapor sensors will be disarmed, deactivate only the sensors
being worked on.

1. Identify and locate all potential energy sources to be isolated:

a. Review the scope of work
Review drawings if applicable

c. Visually inspect the equipment components being
worked on to verify drawings

NOTE: It may be necessary to access equipment compartments to
verify potential energy sources.

2. Notify affected workers that a lockout will be in effect and
explain the reason for the lockout.

3. Shut down operating equipment.

4.  Isolate equipment from its energy source by operating the
switch, valve or other energy-isolating device.

NOTE: For information on isolating specific types of high-voltage
electrical equipment, see 07-03-01 De-energizing or Switching
High-Voltage Equipment.

5. Relieve, disconnect or restrain potentially hazardous stored
or residual energy.

e For electrical energy, locate and open the correct
electrical disconnect switch or other similar device (see
07-03-01 De-energizing or Switching High-Voltage
Equipment).

e  For mechanical energy (e.g., rotating couplings or
elevated equipment parts), disconnect or block

equipment.

° For thermal, chemical, flammable, pneumatic or
hydraulic energy in lines or piping:

a. Close valves.
b. Disconnect, and drain, and purge and/or vent lines.

c. Install isolating blanks or blinds.

Page 2 of 3
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Records

6. Lock and tag the equipment.

NOTE: Do not use tags without locks unless equipment is
physically incapable of being locked out.

7.  Verify the lockout by confirming that energy sources have
been isolated and locked out. (Operate the pushbutton or
other normal operating control to ensure equipment will not

operate.)

8.  Proceed with maintenance.

NOTE: For restoration procedures, see 06-03-02 Restoring Locked
Qut Equipment.

NOTE: For information on returning high-voltage equipment to
service, see 07-03-04 Re-energizing High-Voltage Equipment.

Electrical Equipment Isolation/Clearance Form

If the lockout involves electrical equipment, use the Electrical
Equipment Isolation/Clearance Form where required and retain
onsite for a minimum of 2 years. (see 07-03-01 De-energizing or
Switching High-Voltage Equipment).

Equipment Lockout Checklist
Lockout checklists specific to site equipment must be developed

and retained onsite.

July 31, 2009
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BOOK 3: PIPELINE .
Section 06-03-02
" = Subject
NBRIDGE Cutting the Pipe with Wachs or Fein Saw
Purpose To cut hot pipelines for repair or modification using a Wachs or Fein
saw.
Related Standards Company
Book 2: Safety
e (3-02-01 Safe Work Permit — Hazard Assessment
o 11-02-01 Tool Operation
o Tab 13 Personal Protective Equipment
o 14-02-04 Firefighting Equipment
Book 3: Pipeline Facilities
© Tab 04 Trenching and Excavations
e (06-03-01 Grounding Pipe for Induced Voltage
° 06-03-03 Drainup/Linefill
° 006-03-06 Purging the Pipeline with Nitrogen
e (6-03-21 Bonding for Static Electricity
Requirements Prerequisite
Before using pipe saws, check:
e  for loose, missing or broken parts
e the condition and operation of the cutter wheel and guide wheels or
rollers
e that the cutter has all the parts, spare parts and accessories needed
for the cut
NOTE: In cold conditions, cdnsider using synthetic oil or ensure the oil
in the power units has been circulated prior to cutting.
Procedure - Cutting the Pipe
1.  Excavate the site and install pipe supports
2. Attach slings to control swing of the pipe.
3. Evacuate the line as per 06-03-03 Drainup/Linefill and
06-03-06 Purging the Pipeline with Nitrogen.
4.  Prepare to make the cut:
a) NDT should be considered before making a cut.
b)  Determine where the cold cut will be made on the pipe,
allowing extra pipe for hot cuts and fit-up.
c) Remove the pipeline coating and clean the immediate area.
March 31, 2010 Page 1 of_ 3

This document is uncontrolled unless contained within a Controlied Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



06-03-02
Cutting the Pipe with Wachs or Fein Saw BOOK 3
e e e e e R e e R et it e —— ]

»

: - d) Install bonding cables (see 06-03-01 Grounding Pipe for
Induced Voltage) between the upstream and downstream pipe
sections, and to the pipe section.

e)  Check the pipe for induced voltage.

f)  Mount the cutter on the pipeline. If using the Fein Saw,
ensure it is on the section of pipe to be removed.

g)  Attach guide chains and turnbuckle segments.

h)  Position saw with all wheels touching and in line with the
proposed cut.

i)  Tighten turnbuckle to tension chain.
j)  Connect power pack.

k)  Adjust cutter to track straight, set and adjust tension nut while
rotating cutter and ensure proper direction.

NOTE: Ensure fire extinguishers are ready and the fire watch is on alert
(see Book 2: Safety, 14-02-04 Firefighting Equipment). Two 30# dry
chemical extinguishers must be onsite.

™ ‘ AWARNING: The pipe may spring suddenly as the cut completes.
) Watch both sections of pipe for movement or binding, and add or change
supports as necessary.

A\ CAUTION: Do not use air or hand- -operated saws at speeds that
create pipe surface temperatures over 121°C (250°F).

5. Cold cut the pipe.
a)  Turn on saw and engage lubrication.

b)  Advance cutter wheel into pipe until pipe is cut into.

c)  Monitor both sections of pipe during cutting for signs of
movement or binding. Wedge open as necessary to prevent
binding of cutter wheel.

d)  Add or change pipe supports as necessary to keep pipe from
moving.

A\ CAUTION: As the cut nears completion, the pipe may twist or
demonstrate stress that could cause the pipe to tear and possibly damage
the saw. Consider raising the blade and moving the saw into the center of
the remaining uncut section. Lower the blade and finish the cut.
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6. Complete the cut.

NOTE: Ifthe mainline pipe is subject to compressive forces, the section
may continue to be securely bound through frictional forces with the
mainline pipe. Additional cuts may be necessary to obtain the necessary
clearance for removal.

7. Remove cutter.
a) Ensure pipe is cut completely through and all the way around.

b) Take saw out of gear.

¢) Retract cutter wheel with handle.

d)  Turn off cutter wheel lubrication.

e)  Shut off and disconnect saw power supply.

f)  Remove chain sections.

g) Lift saw from top of pipe, watching for pipe movement as

cutter is being removed.

8.  Complete drainup if there is any product remaining in the pipe.

AWARNING: Use caution when rolling pipe out of position as
compression forces between the cut section and the original line can
cause extreme heat from friction. More cold cuts may be necessary to
relieve this situation.

9. Roll the pipe sideways out of position.
10. Remove bonding cables.
11. Lift the pipe section from the ditch.

12.  Place the pipe in a safe location on the right-of-way (ROW) away
from the worksite.

13. Tag the pipe.

14. File sharp edges of the pipe or cover with a split rubber hose to
prevent lacerations.

15. Inspect the inside of cut out pipe for internal corrosion.

16. Contact Pipeline Integrity to determine if further analysis is
required.
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BOOK 4: WELDING ;
Section 02-02-06
STANDARDS Subject Number

/é:/f’—) Subject
ENBRIDGE Inspection

Related Standards Canada :
Canadian Standards Association (CSA):
e  (CSA Z662 - Oil and Gas Pipeline Systems

Canadian General Standards Board (CGSB):
e  CAN/CGSB 48.9712 - Nondestructive Testing; Qualification
and Certification of Personnel

United States

American Petroleum Institute (API):

e  ANSI/API Std 1104 — Welding of Pipelines and Related
Facilities, Section 9

American Society for Non-destructive Testing (ASNT)
° ASNT SNT-TC-1A - Nondestructive Testing

Requirements All welds must be nondestructively inspected in accordance with
CSA Z662 (CAN), or API Std 1104, Section 9 (USA).

Workers must be aware of company policies concerning weld
inspection to ensure standards are met.

Use contractors for:

e . magnetic particle inspection (MPI)

e  ultrasonic inspection (except to determine wall thickness)
o radiographic inspection

B+E can e Contractors who are retained to perform nondestructive
examination (NDE) must be hired directly by the company and
must not be subcontracted through a second or third party.

Contractors must submit a written procedure describing the
nondestructive testing method that includes as a minimum:
e  equipment used

e  calibration of the equipment

e  how to use the equipment

Qualification

| L4 [T — Contractor personnel establishing inspection procedures or
techniques, scanning weldments, or interpreting results must be
qualified to Level 11 or Level 111 in accordance with CAN/CGSB
48.9712-2000.
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Contractor personnel establishing inspection procedures or
techniques, scanning weldments or interpreting results must be
qualified to Level I or Level 111 in accordance with ASNT RP

SNT-TC-1A.

Visual Inspection
Observe the welding process to ensure the weld is completed
according to the qualified procedure.

Fillet Welds

For all welding on in-service pipe, inspect the weld for defects
using MPI (a) immediately after completing the weld, and (b) at
least 12 hrs after completing the weld. If MPI identifies crack
indications, complete ultrasonic inspection on all suspected areas.

Any undercut must be blended out and the area re-examined.
Cracks, regardless of length, are defects that must be repaired (see
Book 3: Pipeline Facilities, Tab 06 Pipe Repair and Modification).

NOTE: Exceptions to the 12-hr wait for branch connections
reinforced with a saddle or split tee (see below) and in special
circumstances must be approved by regional management.

When adding a branch connection that will be reinforced with a
saddle or split tee, the weld between the branch and the mainline
can be inspected immediately after welding. The 12-hr waiting
period must be observed before nondestructive examination of the
fillet welds between the branch and the reinforcement and between
the run pipe and the reinforcement.

Magnetic Particle Inspection

Use magnetic particle inspection to check:

fillet welds

e nozzle welds

e  sleeve long-seam welds

e |ongitudinal welds on pipe (manufacturers' welds)

NOTE: For more information, see 02-03-03 Magnetic Particle
Inspection of Fillet Welds.

Page 2 of 3
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Ultrasonic Inspection

Use ultrasonic inspection to:

e  evaluate pipe wall thickness
e  evaluate internal corrosion
e examine fillet welds
L}
]

ORI |

examine nozzle welds
examine longitudinal welds on pipe (manufacturers’ welds)

NOTE: For more information, see 02-03-04 Ultrasonic Inspection
of Fillet Welds.

Radiographic Inspection (X-Ray)
Use radiographic inspection (or x-ray) to examine:
° butt welds

NOTE: For more information, see CSA Z662 (CAN) and
ANSI/API Std 1104 (USA).

NOTE: In Canada, ultrasonic inspection may be used as an
alternative to radiographic inspection at the company’s discretion.

i Defects

) Welds that exceed the defect acceptance criteria of CSA Z662
I~ (CAN) or ANSI/API Std 1104 (USA) must be repaired or removed
(see 02-02-04 Defect Repair).

Records Nondestructive Testing Report
Record the results of ultrasonic and magnetic particle inspections
of fillet welds using the Nondestructive Testing Report.

YTy N— Retain all Nondestructive Testing Reports permanently in the PLM
Activity Reporting database.
X-Ray Inspection of Girth Welds Form
Record the results of radiographic inspection of butt welds using
the X-Ray Inspection of Girth Welds form.

R N — Retain all X-Ray Inspection of Girth Welds forms permanently in

‘the PLM Activity Reporting database.
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BOOK 2: SAFETY Section
PROCEDURES 06-03-02
Subject Number

Subject
Restoring Locked-Out Equipment

NOTE: When restoring a protective device lockout of units and
booster pumps, follow the procedure in 07-03-04 Re-energizing
High-Voltage Equipment.

Legislation Canada
Canada Labour Code, Part I1:
e  Canadian Occupational Safety and Health (COSH)
regulations

Provincial/territorial occupational health and safety regulations

United States

Code of Federal Regulations (CFR), Title 29 Labor:

o Part 1910.147—Control of Hazardous Energy
(Lockout/Tagout)

energized electrical equipment
rotating equipment (e.g., pump shafts)
liquids under pressure

flammable fluids

Hazards

;B

Requirements Workers must remove only the lockout devices that they installed,
unless following emergency lock removal procedures.

Procedure Standard Lock Removal
1.  Obtain clearance from individuals with applied locks.

2. Notify affected workers in the startup area that the equipment
will be re-energized.

3. Replace equipment guards if previously removed.
4. Remove tools and equipment used for repairs.
5. Remove the lock and tag.

6.  Restore isolating devices (e.g., switch, valve) to their original
operating position.

7. Notify operators that the equipment is back in service.

December 15, 2008 Page 1 0f 2
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Emergency Lock Removal

NOTE: An emergency may require the removal of personal locks
by someone other than the installer.

L.

Contact the person who installed the lock to determine the

status of the equipment.

o  Ifthe installer is unavailable, arrange for the supervisor
or designate to review the work order (where
contractors’ locks are involved), and inspect the
equipment to determine if the repair has been
completed.

Notify affected workers in the startup area that the equipment
will be re-energized.

Replace equipment guards if previously removed.
Remove tools and equipment used for repairs.
Remove the lock and tag.

Restore isolating devices (e.g., switches, valves) to their
original operating position.

Notify operators that the equipment is back in service.

Immediately, or as soon as possible, inform the person who
installed the lock that the lock has been removed.

Page 2 of 2
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BOOK 3: PIPELINE Section . 06-03-03
FACILITIES PROCEDURE Subject Number

Subject
Drainup / Linefill

Purpose To drainup before replacing a section of mainline pipe during planned
and emergency repairs.

Related Standards Company

Book 2: Safety
Tab 03 Hazard Assessment
05-02-02 Ignition Sources
06-02-01 Lockout Equipment
Tab 08 Hazardous Materials

Book 3: Pipeline Facilities

e (1-02-03 Field Work Request

e (06-03-17 Tightening and Torquing Flanges
e (06-03-21 Bonding for Static Electricity

Engineering Design Standards:
e  DO06-106 Piping Design and Construction, Auxiliary

Pipeline Repair Job Planning Template

— Requirements Maintenance Scheduling
< ) The pipeline must be shut down when drainup is involved, except when

a bypass has been installed. If a line shutdown is required, obtain
approval from the control center (see 0/-02-03 Field Work Request).

Ensure a proper outage is req-uested from the control center.
Recovery
Ensure a plan is established for recovery of product during drainup (e.g.,

tanker truck, vacuum truck, portable tanks).

Take drainup directly into tanker trucks or a fabricated storage device.

AWARNING: Petroleum vapors or other hazardous materials may be
released during drainup/linefill. For precautions, see Book 2: Safety, Tab
08 Hazardous Materials.

Inject oil back into the pipeline system when work is complete.
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Estimating Drainup Volumes
Example

NOTE: Use barrel conversions for calculating drainup/linefill.

Estimate the drainup volume for a worksite at KP 2.5 on Line 1 (see
Figure 1 and Figure 2).

The mainline valves at KP 0 and KP 2.75 are closed.
Between these valves, Line 1 pipe has an outside diameter of 508
mm and wall thickness of 11.9 mm.

Find the volume per kilometer for the size(s) of pipe in the drainup
section (see Table 1).

As Table 1 does not list the 11.9 mm wall thickness shown in the
example, use the following calculations:

Inside diameter = outside diameter — (2 x wall thickness)
=508 mm — (2 x 11.9 mm)
=484.2 mm

Radius = internal diameter + 2
=484.2 mm +2
=242.1 mm

Pi x Radius’

=314 x242.I°
= 184,043 mm2
=0.184 m2

Volume/km = 0.184 m’ x 1000 m/km
= 184 m3/km

Use the elevation profile to determine each length of downstream
pipe that slopes down to the worksite, and calculate the drainup
volume of each slope.

e.g,
a.  Follow the elevation profile downstream of KP 2.5 until the

first high point is reached (point A).

Area

NOTE: This section will drain to the worksite because it is higher and
slopes continuously down to the worksite.

b.  Scale off the distance from KP 2.5 to point A.
Distance, KP 2.5 to point A = 2.55 —2.50 = 0.05 km
c.  Find the volume between KP 2.5 and point A (V1):

Drainup = distance x volume/km
= 0.05 km x 184 m*/km
=92m3 (V1)

Page 2 of 14

March 31, 2010

This document is uncontrolled unless contained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



06-03-03
BOOK 3 Drainup / Linefill

d.  Draw a horizontal line from point A downstream to where it
intersects the elevation profile (point B).

NOTE: The volume between point A and point B will not drain because
it is in a dip.

e.  Follow the elevation profile downstream of point B until the
next high point is reached (point C).

NOTE: This section will drain to the worksite because it is higher and
slopes continuously down to the worksite.

f Scale off the distance between Point B and Point C.
Distance, point B to point C = 2.62 —2.59 = 0.03 km
g Find the volume between point B and point C (V2):

Drainup = length x volume/km
= 0.03 km x 184 m’/km
=55m3(V2)

h.  Draw a horizontal line from point C downstream to where it
intersects the elevation profile (point D).

NOTE: The volume between point C and point D will not drain because
it is in a dip.

i.  Follow the elevation profile downstream of point D until the
sectionalizing valve at KM 2.75 is reached.

NOTE: This section will drain to the worksite because it is higher and
slopes continuously down to the worksite.

J. Scale off the distance between point D and the valve.
Distance, point D to the valve = 2.75 — 2.74 = 0.01 km
k. Find the volume between point D and the valve (V3):

Drainup = length x volume/km
= (0.01 km x 184 m3/km
= 1.8m3 (V3)

3. Calculate the total drainup volume from downstream of the
worksite.

e.g., Total downstream drainup = V1 + V2 + V3
=92m3+55m3+ 1.8m3
=16.5m3 (V4)
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4.  Use the elevation profile to determine each length of upstream pipe
that slopes down to the worksite, and calculate the drainup volume
of each slope.

e.g.,
a.  Draw a horizontal line from KP 2.5 upstream to where it

intersects the elevation profile (point E).

NOTE: The volume between KP 2.5 and point E will not drain because
it is in a dip.

b.  Follow the elevation profile upstream of point E until the next
high point is reached (point F).

NOTE: This section will drain to the worksite because it is higher and
slopes continuously down to the worksite.

c.  Scale off the distance between point E and point F.
Distance, point E to point F = 2.06 — 1.96 = 0.10 km
d.  Find the volume between point E to point F (V5):

Drainup = length x volume/km

() = 0.10 km x 184 m3/km
™ = 18.4 m3(V5)
S e.  Draw a horizontal line from point F upstream to where it

intersects the elevation profile (point G).

NOTE: The volume between Point F and Point G will not drain because
it is in a dip.

f Follow the elevation profile upstream of point G until the next
high point is reached (point H).

NOTE: This section will drain to the worksite because it is higher and
slopes continuously down to the worksite.

g Scale off the distance between point G and point H.
Distance, point G and point H = 1.78 — 1.76 = 0.02 km
h.  Find the volume between point G and point H (V6):

Drainup = length x volume/km
= 0.02 km x 184 m3/km
= 3.7 m3(V6)

.\ NOTE: A horizontal line drawn from Point H does not intersect the
ﬁ)‘f} elevation profile between KP 0 and Point H. Therefore, this section will
not drain.
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gj 5. Calculate the total upstream drainup volume.

e.g., Total upstream drainup volume = V5 + V6
=18.4m3+3.7m3

=22.1m3 (V7)
6. Calculate the total drainup volume.
e.g., total drainup = downstream (V4) + upstream (V7)
=16.5m3 + 22.1m3

=386 m3

NOTE: Be prepared for greater than calculated estimates in case of
incorrect calculations, errors in the elevation profiles, or malfunctioning
shutoff valves.

Procedure Drainup

AWARNING: During drainup, continuously monitor petroleum vapor
with a gas detector.

Q} AWARNING: Verify benzene levels prior to commencing work.

1. Notify the control center to verify outage. Reference the isolation
procedure in the Pipeline Repair Job Planning Template.

2. Isolate the section of pipe to be drained by closing and locking out
upstream and downstream valves, by using Stopples, or by using a
pipeline isolation tool.

3. Configure the drain connection (see Figure 3):
a) Install a flanged fitting.

NOTE: For more information, see Engineering Design Standard D06-
106.

b) Install a full bore tapping valve.

¢)  Mount a tapping machine and drill a hole through the open
valve to tap the pipe.

d) Install a bonding cable between the flanged fitting and
Stopple machine (see Figure 3).

e) Install a tee with a pressure gauge on the branch.

ﬁ) f)  Install a drain valve.
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B! 4. Connect bonding cable(s) between the pipe and the drain tray or
£ 7 vacuum truck (see 06-03-21 Bonding for Static Electricity).

5. Slowly open the tapping valve and the drain valve, and proceed
with drainup.

AWARNING: Ensure a fire watch is standing by during draining.

6.  Stop the drainup, close the drain valve, and monitor the pressure
gauge:
e  Ifpressure increases, confirm that all mainline valves are
closed and locked out (see the Pipeline Repair Job Planning
Template).

° If there is no pressure increase, continue drainup.

NOTE: When no more product can be drawn from the connection, open
any available vent valves. Insert a small hose or stand pipe through the
drainup nozzle to suck out the remaining product.

7. When drainup is complete:
a)  Dip the pipe to ensure it is empty

L b)

c) Disconnect the bonding cable(s)

Disconnect the drain hoses/piping

NOTE: Long lengths of exposed pipe may continue to drain due to
liquid expansion from solar heat or higher ambient temperature.

Procedure Linefill

NOTE: Before work begins, the startup line procedure and maximum
allowable pressure must be determined and agreed to, in writing, by the
regional manager (or their designate) and the control center manager (or
their designate) using the Pipeline Repair/ Modification Work Job
Planning Template.

Field personnel must remain in close contact with the control center until
such time that linefilling and venting is achieved, the predetermined
pressure is reached and the line is stabilized.

Safe Work Zone

Workers and ignition sources (including vehicles and heaters) must be

positioned in the safe work zone (17 m/56 ft) upwind of the excavation

until such time that linefilling and venting is achieved, the predetermined
@* pressure is reached and the line is stabilized.

Page 6 of 14 March 31, 2010
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NOTE: The safe work zone distance is based on mild wind conditions
for medium crude and a 60 psi release potential. See Table 2 and Table 3
for safe work zone determination during hazard assessment. Fixed
facilities where ignition sources may be present must be considered
when determining safe work zone.

Only essential personnel are permitted to enter the hazardous area to
perform specialized tasks (i.e., checking vents) with a clear means of
egress established upwind. Nonessential personnel must not be
positioned downwind nor enter the hazardous area.

1. Ensure the sealing integrity of the system:
a)  Torque flanges in accordance with 06-03-17 Tightening and

Torquing Flanges.
b) Close the drain valves and any vent valves

2. Remove isolation/lockout device as per the lockout/isolation
procedure.

3. One at a time, open the mainline valves slowly to refill the pipe.
Ensure pressure equalization of the first valve prior to opening the
second valve.

AWARNING: Avoid sudden pressure buildup and ensure a fire watch
is standing by during linefill.

4,  Verify there are no leaks as the section is flooded.

5. Connect high point vent valve(s) into a large container or tank
truck. Ensure connections are adequately secured to avoid
becoming loose during venting activity.

6.  Connect bonding cable(s) between the pipe and the container or the
tank truck (see 06-03-21 Bonding for Static Electricity).

7.  Slowly open the vent valves and vent air into the container or tank
truck.

A\ CAUTION: Vent air as carefully and completely as possible.
Trapped air can cause operational problems such as column separation.

NOTE: It may be necessary to stop and start a few times to ensure all air
is vented.

March 31, 2010
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, 8.  When all air is vented:
* a) close the vent valves

b)  disconnect the piping

c)  plug the vent valves

9.  Remove all lockouts and return isolation valves to the original
positions.

10. Watch for leaks as the line is started and pressure builds up.

5
e
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Table 1
Linefill Volume by Pipe Size

Pipe Dimensions Linefill Volumes
Nominal Wall Thickness usc Metric
Diameter

in. mm decimal fraction mm bbi/ft bbi/mi m'/ft m*/mi m'/m m’fkm
12 324 .250 1/4 6.35 145775 769.69 023177 12237 076040 76.040
281 9/32 7.14 144291 761.86 022940 12113 075262 75.262

312 5/16 7.92 142815 754.06 022706 119.89 074495 74.495

343 11/32 8.73 .141346 746.31 022473 118.66 073730 73.730

375 3/8 9.53 .139885 738.60 022240 11743 072966 72966

500 1/2 12.70 134118 708.14 021323 11259 069957 69.957

16 406.4 281 9/32 7.14 231507 122236 036807 194.34 120758 120.758
312 5/16 7.92 229637 121248 036510 19277 1119783 119.783

343 11/32 8.73 227774 1202.64 036510 191.21 118812 118.812

375 3/8 9.53 1225918 119284 035919 189.65 1117844 117.844

500 1/2 12.70 218572 1154.05 034751 183.48 114012 114.012

18 457 281 9/32 7.4 295379 1559.59 046962 24796 154075 154.075
312 5/16 7.92 1293266 1548.44 046626 246.19 152972 152972

343 11/32 8.73 291160 1537.32 046292 24442 151877 151.877

a7 3/8 9,53 .289061 1526.24 045958 242.66 1150781 150.781

500 1/2 12.70 .280743 1482.32 044635 235.67 146440 146.440

20 508 281 9/32 7.14 367022 1937.87 058353 308.10 191447 191.447
312 5/16 792 364666 192543 057978 306.12 190217 190.217

343 11/32 8.73 362317 1913.03 057605 304.15 188993 188.993

315 3f8 9.53 1359975 1900.67 057232 302.19 187769 187.769

500 1/2 12.70 350686 1851.62 055756 29439 182927 182.927

24 610 281 9/32 7.4 533622 2817.52 084841 447.96 1278350 278.350
312 5/16 7.92 530780 2802.51 084389 445,57 276867 276.867

343 11/32 873 527947 2787.54 083938 443.19 275387 275.387

% 375 3/8 9.53 525117 2772.62 083488 440,82 273911 273.911
- ) 500 1/2 12.70 513886 271331 081703 43139 268054 268.054
L 26 660 281 9/32 7.14 1628580 3318.89 099938 527.57 327881 327.881
312 5/16 792 625495 3302.60 1099448 525.08 326273 326.273

343 11/32 873 622417 3286.35 098958 522.50 324665 324.665

a7 3 9.53 619347 3270.14 098470 519.92 323064 323.064

500 1/2 12.70 607144 3205.71 096530 509.68 316699 316.699

30 762 281 9/32 B AT 841808 4444.75 133839 706.67 A39104 439.104
312 5/16 7.92 838238 4425.88 133272 703.67 A37244 437.244

343 11/32 873 834675 4407.06 132705 - 700.68 A35384 435.384

375 3/8 953 831119 4388.29 .A32140 697.69 A33530 433.530

500 1/2 1270 816973 4313.60 129891 685.82 A26152 426.152

34 864 .281 9/32 7.14 1.086123 573471 172684 911.76 566545 566.545
312 5/16 7.92 1.082066 5713.29 172038 908.36 564429 564.429

343 11/32 8.73 1.078017 5691.91 171394 904.96 562316 562.316

375 3/ 953 1.073974 5670.56 170751 901.56 560207 560.207

500 1/2 1270 1.057887 5585.62 168194 888.06 551818 551.818

36 914 312 5/16 792 1.215638 6418.54 193274 1020.48 4634101 634.101
343 11/32 8.73 1.211344 6395.87 192592 1016.88 631864 631.864

375 3/8 953 1.207060 6373,25 191911 1013.28 629629 629.629

500 12 12.70 1.190001 6283.18 189198 998.96 620728 620.728

40 1016 312 5/16 7.92 1.506095 7952.15 239454 1264.31 785610 785.610
343 11/32 8.73 1501316 7926.92 .238694 1260.30 783117 783.117

375 3/8 9.53 1.496546 7901.73 237936 1256.30 780630 780.630

500 1/2 1270 1477545 7801.41 1234915 1240.35 770719 770719

42 1067 312 5/16 792 1.661981 8780.51 264239 1396.01 866926 866.926
343 11/32 8.73 1657959 8753.99 263599 1391.80 864826 864.826

L 375 3/8 953 1.652946 8727.52 262802 1387.59 862211 862211
500 1/2 1270 1.632974 8622.07 259627 1370.82 851795 851.795
48 1219 312 5/16 792 2.180268 11511.77 346641 1830.26 1137274 1137.274
343 11/32 8.73 2.174517 11481.40 345727 182543 1.134275 1134.275
375 3/8 9.53 2.168776 11451.40 344814 1820.61 1.131280 1131.280
AD6 -— 1031 2.163090 11421.07 343904 1815.84 1.1282% 1128.294
500 1/2 1270 2.145889 11330.25 341175 1801.40 1.119341 1119.341
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J o bblfoot = ID? x 0.00097143
o oot < 2oVt
© 6.2898

e bbl/mile = ID? x 5.12913

S s bbl/mile
e m/mile =
6.2898
Table 2
Lateral Dispersion Model
Distance for Various Crudes and Wind Velocities
; - Footprint
Wind Velocity l:)lfperts.lon
HecHon light medium heavy
m/s mph m fi m ft m ft
1-3 2-6 lateral 22-52 72-171 7-17 23-56 5-10 16-33
4.5 7-10 lateral 16-30 53-98 7-16 23-53 5-8 16-26
6-7 11-16 lateral 12-28 39-92 6-11 20-36 3-7 10-23
) Table 3
“ Release Model
Potential Results under 60 psi
Wind Velocity Disgersion Diveetion - Rainout Distance
m/s mph m ft
0 0 radius 17 56
2 5 upwind - downwind 15-20 49-66
4 9 upwind - downwind 12-22 39-72
7 16 upwind - downwind 8-26 26-85
&
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Figure 1
Downstream Elevation Profile
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Figure 2
Upstream Elevation Profile
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Figure 3
Drain Connection Configuration
¢
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Section 06-03-04

é”) ) Subject
~ENBRIDGE Installing Mud Plugs

Purpose To seal off gas vapors in preparation for replacing pipe or installing
valves and fittings.

Related Standards Company
Book 2: Safety
° 13-02-07 Respiratory Protection
e 04-02-01 Confined Space Entry Permit — Hazard Assessment

Waste Management Plan

Requirements Venting
To prevent pressure from building up and moving the plug, install vents
to atmosphere behind each mud plug by (a) installing and tapping a small
connection, using an existing connection, or (b) inserting a hose through
the mud plug.

Mixing Mud
Mix the mud to a smooth but sticky texture. If the temperature is below
0°C (32°F), mix mud with an antifreeze/water mixture.

NOTE: The amount of antifreeze depends on the ambient temperature.

Packing Mud Plugs
Insert mud in the open end of the pipeline as soon as possible after
drainup. .

After installation, do not disturb mud plugs as much as practicable (e.g.,
hammer on the pipe).

Replace mud plugs if they dry out.

Pro-cedure Installing Mud Plugs

/A WARNING: Petroleum vapors or other hazardous materials may be
present.

1. Check pipe ends for excessive vapor using a gas detector at the
open end of the pipe (see*Book 2: Safety, 13-02-07 Respiratory
Protection and 04-02-01 Confined Space Entry Permit — Hazard
Assessment).

2. File sharp edges of the pipe or cover with a split rubber hose to
prevent lacerations.
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a)

P

| A WARNING: Be careful not to create a spark. If combustible gas

L\
vapors are present, a spark could cause an explosion.
3. Clean the inside of the pipe as far as can be reached with rags or a
long-handled scrub brush; use solvents to remove wax or residuals.

e If required to temporarily stop product from seeping into the
cleaned area, place a pile of dry mud as far as possible into
the pipe.

AWARNING: When cleaning pipe, be careful of the razor-sharp edge
of the pipe left by the cutter.
NOTE: Discard rags in accordance with the Waste Management Plan.
4.  Coat the pipe wall with a thin layer of dry mud and then wet mud
to ensure the mud adheres to the pipe.
5.  Pack the mud to form a plug to a minimum thickness of | x the
pipe diameter.
< .
v NOTE: The end of the completed plug should be at least 150 mm (6 in.)
) back from the open pipe end (see Figure 1).
6.  Vent the space behind the mud plug to prevent pressure from
_ building up and moving the plug..

o If venting through a fitting behind the plug, ensure there are no
obstructions between the fitting and the mud plug, and
connect a vent hose to the fitting.

e If venting through the plug, place the air hose in the bottom third
of the plug.

NOTE: Run vent hose downwind from worksite to direct gases away
from area.
7.  Check the inside of the open pipe end with a combustible gas
detector to verify that the mud plug is holding.
NOTE: Monitor continuously during repair work, both visually for the
condition of the plug and with a combustible gas detector.
ﬁ"‘a 8. Begin tie-in activities.
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l oPEN END
6" (MIN.)
<
.. VENT
) (OPTIONAL)
~ Figure 1
i Positioning of Mud Plug
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Y :)\ Subject
N MNBRIDGE_ Installing Vapor Plugs

Purpose To seal off gas vapors before purging pipe ends in preparation for
replacing pipe sections and welding the pipe.

Scope This applies to the following types of vapor plugs:
e  mechanical plug (e.g., V tool)
o inflatable air plug (e.g., Vetter, Landis bag)
e  plumber’s plug

For additional information on the operation and maintenance of all vapor
plugs, see the manufacturer’s instructions. -

Requirements Use vapor plugs whenever practicable.

To use vapor plugs, there must be an adequate opening for inserting the
plugs. In addition, to use a mechanical vapor plug, the downstream
piping must allow the plug unobstructed travel to a receiving trap, except
where the plug is removed at the site.

Venting

To prevent pressure from building up and moving the plug, install vents
4\ to atmosphere on the isolated side of each vapor plug by (a) installing
) and tapping a 2-in. fitting, (b) using an existing connection, or (c)
' connecting a hose through the vapor plug.

Check vent hoses before use and frequently throughout the job to ensure .
hoses are unobstructed.

Extend vents to ground level and downwind from the worksite to direct
vapors away from the area.

Determine the size of vents and the need for vent valves on a job-by-job
basis.

Procedure Pre-Installation
o Confirm that the vapor plug is in good working condition:

—  Check the sealing element or sealing surface of the plug for
wear or cuts. If damaged, replace the sealing element if
applicable, or remove the plug from service until repaired.

—  Check condition of carrying rubbers (V tool only).

— Inflate, activate or tighten the plug to ensure proper operation.

e  Clearly identify vent hoses from air supply hoses.

~
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-

2

Installation
1. Using a gas detector at the open end of the pipe, check pipe ends
for excessive vapor.

AWARNING: When cleaning pipe, be careful of the razor-sharp edge
of the pipe left by the cutter. To prevent lacerations, file sharp edges of
the pipe or cover with a split rubber hose.

2. Use solvents to clean the inside of the pipe as far as can be reached
with rags or a long-handled scrub brush.

3. Insert the vapor plug with the operating mechanism facing the open
end of the pipe, ensuring the plug does not interfere with vent
connection.

e  Position the front edge of the plug inside the pipe
approximately 300 to 450 mm (12 to 18 in.) from the open
pipe end.

4,  Connect the vent line to the plug or pipeline (depending on venting
setup) and vent a safe distance from the worksite at ground level.

5. Connect the hydraulic or air lines to the vapor plug, if applicable.

NOTE: If required for mainline applications, install a tracking
transmitter.

6.  Pressurize or tighten the plug in accordance with the
manufacturer’s instructions. )

A WARNING: Minimize work in front of any open-ended pipe. Injury
could result if a vapor plug releases from the pipe.

7.  Check that the plug sealing element is fully expanded and even all
the way around.

8.  For a hydraulic and air operated mechanical vapor plugs, ensure
the pressure is released before disconnecting hoses.
a) Disconnect the hydraulic or air lines, starting with the ‘out’
hose.

b) Install protective caps over the connections.

AWARNING: Do not stand directly in front of the pipe.

Page 2 of 3
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) 9. Pull on the plug to ensure it is holding.

10. Install a small seal of wet mud around the sealing element and the
face of the plug to prevent heat damage and act as a secondary seal.

11. Test the sealing integrity of the vapor plug using a gas detector
positioned as close as possible to the sealing element.

12.  Complete work activity.
/

AWARNING: Monitor continuously for combustible gas until final
fitup.

AWARNING: If releasing the vapor plug manually, ensure (a) the
vent line behind the vapor plug is open, and (b) there is no pressure or
liquid behind the vapor plug.

NOTE: If the plug is released hydraulically, the plug must be tracked to
the downstream receiving trap.

m\ 13.  When welding/tie-in is complete, release the vapor plug:
) e  manually, if the pipe end is open
e  hydraulically, if using the mechanical vapor plug, by injecting
liquid back into the pipe at the pressure release plunger end of
the vapor plug. g

14. Remove the plug from the pipe.

15. Disassemble and clean the vapor plug.
e  Check the condition of the vapor plug for wear or damaged
parts, and repair or replace as necessary.

16. Reassemble the vapor plug and return to storage.

£
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Subject

fﬁ;ifNBmDGE Grinding Repairs

Purpose To repair gouges, grooves, arc burns, and some external cracks under
certain conditions.

Related Standards Company
Book 3: Pipeline Facilities
o 06-03-09 Assessing Limits of Corrosion
] 06-03-24 Inspecting Crack-Like Indications
° 06-04-01 Maximum Pressures for Maintenance Activities

Book 4: Welding
e Tab 02 Maintenance and Repair Welding

Requirements Equipment
e  pencil grinder with a sanding disk

Grinding

Grinding is allowed to a maximum depth of 40% of the nominal wall
thickness (WT), provided the longitudinal length does not exceed L in
the following formula:

L=1.12B,VDt

Where:

L = maximum allowable longitudinal length of the ground out
area, mm (in.)

D = nominal outside diameter of the pipe, mm (in.)

t = nominal wall thickness of the pipe, mm (in.)

B; = avalueequal to 4.0 for depths up to and including 13% of the
nominal WT

= avalue determined from the following formula for depths
greater than 13% up to and including 40% of the nominal WT

c/t 1
B, =, ]| ———| -1
1.1c/t = 0.11

Where:
¢ = maximum depth of the ground area, mm (in.)

NOTE: The relationship between B1 and ¢/t is also shown in Figure 1.

Pipe with ground-out areas that do not exceed the longitudinal length
calculated above are allowed for continued service.
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= For pipe with ground-out areas that exceed the longitudinal length
A calculated above, use a reinforcement sleeve.
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Figure 1
Relationship Between B1 and c/t
_ If grinding depth exceeds 40% of the nominal WT, use a pressure
‘%’} containment sleeve.
- NOTE: For information on removing arc burns, see Book 4: Welding,
Tab 02 Maintenance and Repair Welding.

) When grinding a crack, ensure the crack opening is not smeared or
covered with metal, concealing the crack. Stop grinding occasionally to
see if the crack is shortened.

Procedure Grinding Repairs

AWARNING: Do not grind when there is NGL in the line.

1. Determine the depth of grinding required, using an ultrasonic
inspection technique.

2. Determine operating pressure permitted during grinding (see
06-04-01 Maximum Pressures for Maintenance Activities).

3. Contact the control center for the operating pressure.

4, Remove the pipe coating.

P 5. Clean the repair area thoroughly.
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Grinding Repairs

10.

11.

Grind lightly until the defect is removed, or up to 40% nominal
WT.

Contour the ground-out area to make a smooth transition with the
surrounding pipe surface. '

Confirm the defect has been removed.

° For arc burns and gouging, etch the ground area with
ammonium persulfate (10% solution in CAN, 20% in USA),
or a 5% solution of nital.

e  For cracks at welds and for body cracks, use magnetic
particle inspection (MPI) (see 06-03-24 Inspecting Crack-
Like Indications).

Confirm the remaining wall thickness using mechanical or

ultrasonic methods (see 06-03-24 Inspecting Crack-Like

Indications).

e  Ensure the length of the cavity does not exceed the equivalent
corrosion length (see 06-03-09 Assessing Limits of
Corrosion).

Install an appropriate sleeve if required.

Contact the regional corrosion technician or Pipeline Integrity for
the appropriate coating repair.

April 1, 2006
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Section 06-03-13

Subject
Installing PLIDCO® Weld+Ends Couplings

Purpose

Related Standards

Requirements

To rejoin pipe when suitable conditions for butt welding cannot be
achieved or are difficult to achieve. It is not intended to be a substitute
for butt welding under normal conditions.

Company
Book 3: Pipeline Facilities
e (06-03-03 Drainup/Linefill

Book 4: Welding
o (01-04-01 Welding Procedure Specification Data Sheets
° 02-02-06 Inspection

Maximum Pressure Rating

The maximum pressure rating of the Weld+Ends coupling (shown on the
coupling label) must be greater than or equal to (=) the maximum design
ultimate pressure capacity of the connected pipes (at 100% SMYS 80%
SYMS [CAN] and 72% SMYS [USA)).

Anchored Pipe Installation

A joint between two plpes can be subjected to forces caused by internal
pressure, thermal expansion and contraction, external loads, or any
combination thereof. A coupling installation is considered to be anchored
only if sufficient external restraint is provided, by the surrounding soil or
an external mechanical restraining device, to safely resist such forces.

Prior to welding and inspection, a coupling installation may only be

classified as anchored if:

e  anengineering assessment by a suitably qualified individual
determines that there is sufficient external restraint provided by the
surrounding soil to resist the applied forces; or

NOTE: The engineering assessment should consider: the length of
exposed pipe; deviations from a straight alignment; soil stiffness and
strength; pipe and coupling stiffness and strength; locked-in pipe
bending stresses required to facilitate fit-up; and the effects of restrained
thermal expansion or contraction. The individual conducting the
assessment may be a staff engineer or external engineering consultant,
but must have relevant knowledge and experience related to pipe-soil
interaction analysis. Contact Pipeline Integrity or Engineering for
additional information.

e  external forces are restrained by a PLIDCO® Clamp+Ring or other
approved external restraining device.

March 31, 2010
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Procedure

Unanchored Pipe Installation

A coupling installation is considered to be unanchored if there is
insufficient external restraint provided to safely resist the forces to which
it is subjected.

A cauTion: Any installation that does not meet the anchored pipe
installation criteria given above must be considered unanchored and is
subject to the unanchored pressure limits specified in this subject. '

Storage

Store couplings in a cool, dark and dry environment at temperatures not
exceeding 49°C (120°F). Cover with dark polyethylene to keep direct
sunlight from the seals. Avoid contaminants, light, ozone and radiation.

Coupling and Pipe Preparation (see Figures 1 and 2)
1. Read and be familiar with the installation instructions provided by
the manufacturer.

2. Check the condition of the sealing elements to ensure they have not
dried out and that they are not past the expiry date provided by the
manufacturer.

3. Clean the sealing elements and coat exposed seal surfaces with a
petroleum, silicone or glycerin-based lubricant recommended by
the manufacturer to prevent seal abrasion.

4.  Use only the clamp and thrust screws supplied by the manufacturer
with the coupling and ensure they are clean and free of rust.

5. Prepare pipe ends where the coupling will be installed so the pipe
ends have:
e no rust or coatings

e the longitudinal weld seams and any protruding surface
features, ground or filed smooth, including the area where the
coupling will be slipped back while the replacement pipe is
positioned

e  pilot bevels ground with tapers, as required, to reduce the risk
of damage to the seals when installing the coupling.

6. Clean all surfaces to be welded so that they are free of lubricants
and other contaminants.

Page 2 of 8
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Installing PLIDCO® Weld+Ends Couplings

Coupling Installation

I

Measure the gap from the removed pipe section to determine the
required length of replacement pipe, allowing for a 1/2 in. gap at
each coupling location (see Figure 1).

Mark reference points on each end of the existing and replacement
pipes in order to ensure that the coupling can be centered on the
pipe joint (measure one-half of the coupling length and mark on
pipes from center of gap).

Slide the coupling completely over one end of the existing pipe.

Position the replacement pipe and slide the coupling over both
pipes to the predetermined reference marks. For pipe lengths
greater than 6 m (20 ft), ensure that the pipe is supported with
cribbing or pipe supports prior to step 5.

A CAUTION: Slide the coupling carefully to ensure sealing elements
are not damaged.

S

Snug all the clamp screws evenly, maintaining an equal space
between the pipe and the coupling, then tighten the clamp screws to
the appropriate torque value shown in Table 1.

A\ CAUTION: Do ot over-tighten clamping screws (see tolerance
limits in Table 1) as doing so may deform the pipe ends and prevent
proper sealing.

6.

Double-check all clamp screws using a calibrated torque wrench to
ensure that each screw has received the specified torque.

Tighten thrust screws gradually and uniformly around the pipe

circumference to activate the seal.

e  Snug all screws firmly and then advance each thrust screw
1/8 of a turn before proceeding to the next screw.

e Make several circuits to evenly tighten the sealing unit,
tightening the screws to the appropriate torque value shown
in Table 2.

If not already supported (in step 4), support the new section of pipe
with cribbing or pipe supports to ensure it does not shift during
filling, as this could compromise the sealing elements.

March 31, 2010
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Procedure Preparation for Welding

C There are 2 options for refilling and pressurizing the pipeline in
preparation for welding:

e  Option #1 - Refilled, not flowing

e  Option #2 - Refilled, pressurized and flowing

NOTE: The coupling may also be welded without refilling the drained
pipeline section, provided that the presence of explosive air mixtures is
avoided using mud plugs or vapor plugs (see 06-03-04 Installing Mud

Plugs or 06-03-05 Installing Vapor Plugs)

For Options #1 and #2 (except as noted), the following requirements

apply:

1. Linefill must be conducted in accordance with 06-03-03
Drainup/Linefill. This includes adherence to the safe work zone
requirements.

2. For Option #1 (refilled, not flowing), prior to linefill, the drained
pipe section must be purged with nitrogen until the percentage of
oxygen at the vent is below 5%.

3. All personnel, except those required to perform specialized tasks
%1 (e.g., checking vents or checking for slippage or leaks) must
- remain in the safe work zone:
) ° during linefill;

e until the control center confirms that the mainline pressure is
stable and that no surges have occurred; and

o until the coupling has been checked for leaks and slippage,
using the reference points marked on the pipe.

4.  Measures must be taken to ensure that the maximum allowable
operation pressure (MAOP) prior to completion of welding (as
defined below) is not exceeded during linefill, or at any time prior
to or during welding.

A\ CAUTION: It is essential that pressure limits are based on the
appropriate anchorage conditions.

5. Prior to welding, measures must be taken to ensure that no pockets
of air exist that could contain an explosive air mixture (as specified
in 06-03-03 Drainup/Linefill), and if the line has been purged with
nitrogen, that nitrogen has been removed as completely as possible.

Page 4 of 8 March 31, 2010
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Installing PLIDCO® Weld+Ends Couplings

Maximum Allowable Operating Pressure (MAOP) Prior to

Completion of Welding

The MAOP prior to completion of welding the coupling is the lesser of

the following values:

. 50% of the maximum operating pressure (MOP) of the pipeline at
that location (as determined by the control center, normally
governed by pipe yield, hydrostatic test pressure or pressure
restriction); or

¢  The maximum rating of the coupling, as defined below, for the
applicable pipeline anchorage conditions.

The maximum rating of the coupling is:

e  Unanchored conditions — the capacity given in Table 3

e  Anchored conditions — 50% of the anchored rating shown on the
label attached to the coupling.

Welding

1. To prevent damage to seals, monitor the heat generated during
cutting, preheating and welding at locations A and B shown in
Figure 2 using temperature crayons or probe thermometers to
ensure that surface temperatures on both sides of the welds do not
exceed 107°C (225°F) for Buna-N seals and 121°C (250°F) for
Viton seals.

NOTE: Heat dissipates more slowly under no flow conditions. Sequence
welding so that heat is not concentrated in one area.

2. Double-check all thrust screws, after pre-heat, using a calibrated
torque wrench to ensure each screw has received the specified
torque.

3.  Complete fillet welds using the appropriate welding procedure
specification (WPS) (see Book 4: Welding, 01-04-01 Welding
Procedure Specification Data Sheets), cutting off thrust screws as
welding progresses.

e  Circumferential fillet weld to be completed on one side of the
coupling before welding the other side.

e  For two welders working on the same circumferential fillet
weld, sequence welding so that welders work in opposite
quadrants (e.g., 6 o’clock to 9 o’clock and 3 o’clock to 12
o’clock).

e Do not cut off thrust screws too far ahead of the fillet weld
(i.e., not more than two or three) as they may require
tightening if leakage occurs.

March 31, 2010
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ng 4.  After the circumferential fillet welds are complete, remove one

A

clamp screw from each side on top of the coupling to vent gas
pressure within the coupling during clamp screw welding.

Cut or burn off clamp screws approximately 5 mm (3/16 in.) above
the coupling and seal weld using the appropriate WPS (see Book 4.
Welding, 01-04-01 Welding Procedure Specification Data Sheets)
starting with the bottom screws and ending with the top screws.
The screws previously removed for venting must be reinstalled, cut
off and seal welded.

NOTE: Cutting clamp screws off flush is not allowed.

NOTE: Contaminants on clamp screws should be removed prior to seal
welding.

6.

Inspect welds as required (see Book 4: Welding, 02-02-06
Inspection).

NOTE: After completion of welding and inspection, the Weld+Ends
coupling installation is considered to have strength equivalent to that of
the surrounding pipe.

7.

If used, remove the PLIDCO® Clamp+Ring (or other approved
external restraining device) after the welds pass inspection.

Advise the control center that the repair is complete and that
normal operations may resume.

Page 6 of 8
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Figre 1
PLIDCO Weld+Ends Coupling
(8 in. coupling shown, courtesy of PLIDCO)

CLAMF SCREW

~ PACKING RING THRUST SCREW
THRUST RING

PILOT BEVELS

PIPE CNDS
(a) Installed, Prlor to Welding

DURING WELDING, THE HIGHEST TEMPERATURL
AT AREAS A & B |S APPROXIMATELY THE
SAME AT THE SEAL (AREA C).

FILLET WELDS

PIPE ENDS\
(b) After Welding
Figure 2
Sections Through PLIDCO Weld+Ends Coupling
(courtesy of PLIDCO)

March 31, 2010

Page 7 of 8

This document is uncontrolied unless conlained within a Controlled Copy O&MP Manual or when viewed on the Pipeline Safety Compliance Sharepoint website.



06-03-13

Installing PLIDCO® Weld+Ends Couplings

Required Clamp Screw Torque*

Table 1

BOOK 3

Pipe
Diameter

(in)

Required Clamp Screw Torque (ft-lbs)

Pipe Wall Thickness (in)

0.250

0.281

0.312

0.344

0.354

0.375

0.386

0.406

0.425

0.469

e

40

47

3]4555 5

7763 4

i 654 ¢

70 A

B2

.5 93 ‘!.:- ‘:':“'.__

18

50

62

75

88

92

100

104

112

120

138

90

SEg7 5

7105

113

415

2120

123 |

AT

1327

43|

24

50

62

75

88

92

100

104

112

120

138

26

7100

106

112

119

125

M0

131

5136

30

75

84

103

106

113

116

122

128

141

B e

D0 s

: .\62 TR -

88

092 1

100

404

120

138 | A

59

65

77

83

95

106

132

785

TR

EF45]

80

g3

104

T RYE B

125

127

131

135

144

* tolerance: -0 ft-lbs, +5 ft-lbs

Table 2
Required Thrust Screw Torque Range

Pipe
Diameter

(in)

Thrust Screw
Size and Thread

Torque Range

(ft-1bs)

R |

i P

R

18

-48

5/8-11

70 - 80

Unanchored Pressure Rating

Table 3

Pipe
Diameter

(in)

Unanchored Pressure Rating (psi)

Pipe Wall Thickness (in)

0.250

0.281

0.312

0.344

0.354

0.375

0.386

0.406

0.425

0.469

0.500

FInb 5|

57 | 79

402 1|

125

1325

148

165

TA70

184

216

7238

18

42

68

94

121

129

147

156

172

188

225

251

j?-,;";'g-—_-:‘zo PR Ty

ot

o7

2123

285

139

945

W55 T

1165 .

87

] 7203

24

40

61

83

105

112

126

134

147

160

191

212

. ’26 “' S :’

- 40

5077

19

98 -

21107

=146 .4

2T

138 =

1863

0

30

30

43

56

69

74

83

87

96

104

122

135

SV e

035 -

48 -

T4

A 4

88

g2 1

101

1095

140

36

32

48

53

63

69

79

88

110

125

SR TRy

B

13515

44

TR0

59

68

88

103 .

48

50

54

60

67

82

92
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CENBRIDGE Installing Thredolets®, Sockolets® and Thread-O-rings
Purpose Thredolets®, Sockolets® and Thread-O-ring" fittings are the type of
branch connections used for small diameter pipe (i.e., NPS 2 and
smaller).

NOTE: For minimum branch connection requirements, see Engineering
Design Standard D06-102.

Related Standards Company
Book 4: Welding:
o 01-04-01 Welding Procedure Specification Data Sheets
° 02-02-06 Inspection

Engineering Design Standards:
e  DO06-102 Piping Design — Station and Terminal

Requirements All branch connections NPS 1 % and smaller must be made with extra
strong Sockolets® or 3000# Thredolets® or equal, without special
reinforcing.

Do not use couplings or half couplings.
Sockolets®, or equivalent, must be used below ground.

Install Thread-O-ring" fittings at the 12 o’clock position, unless the
connection is for a densitometer, which must be at the 3 o’clock position.

Procedure Installing Thredolets®, Sockolets® and Thread-O-rings™

NOTE: Refer to Figure 1.

1. Remove the pipe coating.
2. Clean the pipe surface where the connection will be installed.

3. Use ultrasonic techniques to inspect the pipe in the area where the
fitting will be welded.

4,  Prepare the fitting and pipe for welding:
a) Prepare the land and beveled surface of the fitting.
b)  Center punch the pipe where the center of the connection is
desired.

April 1, 2001 Page 1 of 2
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= 5. Level the fitting or set to the desired angle, and tack weld in place
A using the appropriate welding procedure specification (WPS) (see

10.
11.
12,

5

Nt

Book 4: Welding, 01-04-01 Welding Procedure Specification
Data Sheets).

Preheat the pipe.

Protect Thredolets® and Thread-O-ring” threads from spatter:
a) Coat threads with copper coat.
b)  Hand-tighten a nipple or plug into the fitting.

Complete welds using the appropriate WPS (see Book 4: Welding,
01-04-01 Welding Procedure Specification Data Sheets).

Run a thread tap into Thredolets® to remove spatter if necessary.
Inspect all welds (see Book 4: Welding, 02-02-06 Inspection).
Complete the connection by hot tapping the pipe.

Complete an as-built drawing showing the new installation.

Sockolet

Pipe Pipe
YIS
7
B —= Thredolet
Branch Connections = -
A, 1/‘5"—,1 ; — A ,Weld
) SR
' by
I L T
Thredolet
Figure 1

Typical Vent Connections
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5 Subject
NBRIDGE Tightening and Torquing Flanges
Purpose To ensure the quality and long-term integrity of bolted flange
connections.
Scope This includes the requirements for gaskets and torquing, and the

procedure for installing and torquing a flange assembly when the
pipeline is not under pressure.

NOTE: Before torquing while the pipeline is under pressure, contact
Facilities Integrity.

AWARNING: If the pipeline contains NGL or gas, do not torque
while the pipeline is under pressure.

Equipment Torquing Tools
Use a calibrated hand, hydraulic, or pneumatic torque wrench for
tightening flanges.

For tightening critical flanges (e.g., pumps, below grade flanges), a
hydraulic bolt tensioning system may be used as it provides the most
accurate method of applying bolt stress.

If using a hydraulic bolt tensioning tool, the studs must have sufficient
length so that the threads extend at least 1-% times the bolt diameter past
the nut face on the side the tensioning tool is mounted. For example, a
stud 51 mm (2 in.) in diameter requires at least 76 mm (3 in.) of threads
extending past the nut face.

NOTE: For bolt tensioning target stress values, contact Facilities
Integrity.

Flange Facing

An impact wrench may be used to face-up a flange (see step 6), but must
not be used to tighten the studs (see steps 9 to 12). To ensure adequate
bolt tension, when the nuts are hand-tight, tighten flange connections
using a torquing tool that is accurate to within 5%.

Requirements Preparation
Visually inspect piping to ensure it is free of foreign materials and
construction debris.

Studs and Nuts
Ensure studs are the correct size and material specification, and visually
inspect for mechanical damage (e.g., burrs, nicks, rust).

March 31, 2010 Page 1 of 12
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Procedure

Stud bolt specifications must be in accordance with ASTM A193, Gr B7,
threaded for the full length. Nut specifications must be in accordance
with ASTM A194, Gr 2H. '

Gaskets
For approved gaskets types, see Table 1.

Match the pressure rating and size of the gasket to the flange.

Do not use asbestos and asbestos compounds.

Tightening and Torquing Flanges

1. Clean flange faces using a steel scraper or wire brush. Ensure studs,

nuts, flange faces and gaskets are free of dirt and rust.

2. Wipe flange faces with a clean rag and visually inspect for surface
damage, trueness (i.e., not warped or wavy), and misalignment.

NOTE: If there is any significant pitting or corrosion on flange faces,
contact Facilities Integrity.

3.  Lubricate the threads of studs, faces of nuts, and contact area of
flanges using a lubricant with a coefficient of friction (COF) less
than 0.08 (e.g., molybdenum-disulfide-based lubricant).

4.  Align flanges using at least two line-up pins sized 2 mm (0.08 in.)
smaller than the diameter of the bolt holes.

A CAUTION: To prevent damaging the gasket, ensure the outside
edges of the flange raised faces are aligned. Flanges that are misaligned
must be corrected (e.g., increased excavation, cut out).

A\ CAUTION: To prevent pump nozzle loads, do not use line-up pins
on pump flanges. Pipe to pump flange faces must be concentric to within
0.06 in., and parallel to within 0.02 in./ft in the vertical and axial
directions.

5.  Insert a new gasket, and install studs and nuts, except where the
line-up pins prevent this.

A CAUTION: Never install a used gasket as it may not seal properly,
resulting in a flange leak.

NOTE: If the pipe run is horizontal, install the bottom studs first to
retain the gasket. Ensure the gasket does not sit in the stud thread.

Page 2 of 12
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ey 6.  Tighten all nuts hand tight, ensuring the bolts or studs extend
4. completely through the nuts.

e  Tighten four studs at 90° to each other until there is no visible
gap at the gasket.

NOTE: To eliminate the gap, it may be necessary to tighten more than
four studs.

NOTE: The flange must be aligned to ensure adequate clamping stress
for seating the gasket. If the nuts cannot be snugged up with a hand
torque wrench, the flange is misaligned (see step 4).

7.  Measure the distance from face-to-face at the flange outside
diameter, moving around the flange circumference to ensure there
is no more than 2 mm (0.08 in.) variance.

NOTE: The flange is now faced. For remaining work, use only torquing
or tensioning tools.

8.  Number the studs (see Figure 1).

-y 9.  Tighten the studs in numbered sequence (diametrically opposite) to
5 . approximately 30% of the final torque value (see Tables 2 — 7).

NOTE: For insulating gaskets and Stopple” equipment, use torque
values in accordance with the manufacturer’s specifications.

NOTE: Skip the line-up pins to ensure flange alignment. .

NOTE: If tightening pump flanges, some variation in sequence may be
necessary to avoid excessive pump shaft deflection.

10. Remove the line-up pins, and install studs and nuts.

11.  Tighten studs in numbered sequence (diametrically opposite) to
approximately 60% of the final torque value (see Tables 2 7).

12, Tighten studs in numbered sequence (diametrically opposite) to
100% of the final torque value (see Tables 2 — 7).

e  For flanges with studs greater or equal to (>) 32 mm (1 % in.)
in diameter, tighten to 110% of the final torque value.

e Ifinstalling two gaskets for Spacer Ring or Wafer-Style
£ check valve applications, increase torque values by an
‘ additional 10% (i.e., increase the 30%, 60%, 100% and 110%
torque values by 10%); based on stud diameter criteria above.
March 31, 2010 . Page 3 of 12
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"5 13.  Check the torque of each nut at 100% of the final torque value;
) moving around the flange in clockwise rotational sequence (i.e.,
adjacent nuts), using one or more passes to ensure studs are evenly
tightened.

14. Slowly pressurize the facility to working pressure and visually
inspect for leaks.
° If there is a leak, check the stud tension; and, if necessary,
tighten all studs to 100% of the final torque value.

e  [fthe studs do not retain the applied tension and the flange
continues to leak:
a) relieve pressure
b) remove the studs and the gasket
c) check for flange face defects and gasket defects; repair
or replace if necessary
d) repeat the installation procedure

NOTE: If the flange assembly is in a high pressure or high temperature
application, re-torquing may be necessary after startup to compensate for
any relaxation or creep in the assembly.

-~ 15. Record the installation using the Flange Installation Quality
s Control Form.

)
o Records Flange Installation Quality Control Form
Record the installation of all flanges using the Flange Installation Quality
Control form and retain for 6 years as follows: -
e  white copy onsite
e  vyellow copy in the Engineering project file, if applicable
e pink copy in Facilities Integrity
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2
10 34 2 2715

Figure 1
Detailed Numbering and Torquing Sequence
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Table 1
Gasket Specifications

Application * 7 Gasket Type
Corrugated Spiral Nonasbestos Insulating Kammprofile
Metal Gasket | Wound with | Fiber Gasket® |  Gasket Gasket ™!
Bfh? Inner Ring

ANSI [ NPS<24
150

NPS = 26 or NGL
service (any size)

ANSI | NPS<24

3 NPS = 26 or NGL
service (any size)
ANSI 400
ANSI| 600
ANSI 900
API manway
::'ank . flush-type
NE€ | cleanout

Insulating Flange

All Densitometers

NOTES
 acceptable gasket type

1

9

For other gasket types to be used in special applications, contact Facilities Integrity for Gasket Requirement Changes
and Approval forms as required. :

Do not use corrugated metal gaskets for Natural Gas Liquids (NGL) lines regardless of the flange rating.

Corrugated metal gaskets must be 1/16 in. or 1/8 in. with flexible graphite sealing element and a 304 SS (or higher
grade) metal core.

Types of corrugated metal gaskets include the Elastagraph, Graphonic, and MetalBest 905, The Elastagraph is
recommended for temperature applications greater than (>) 90° C.

All spiral wound gaskets must be in accordance with ASME B16.20 specifications. In addition, spiral wound gaskets
less than or equal to (<) NPS 24 must be in accordance with ASME B16.5 specifications. Spiral wound gaskets
greater than or equal to (=) NPS 26 must be in accordance with ASME B16.47 Series A, Spiral wound gaskets must

have carbon steel outer rings, 3.2 mm (1/8 in.) 304 SS (or higher grade) windings with flexible graphite filler, and
inner rings of the same material as the windings.

The 304 SS gasket is identified by a solid yellow color around the outside edge of the gasket; the flexible graphite
filler is identified by grey stripes at equal intervals around the outside edge of the gasket.

Spiral wound gaskets complete with inner rings include, for example, Flexitallic CGI, Teadit 913-M, Garlock RWI.

Nonasbestos fiber gaskets must be fire resistant 3.2 mm (1/8 in.) material with a nitrile binder (NBR) (e.g., Garlock
IFG-5550, Teadit NA-1090).

For sour service applications, use 316 S§ CMG metal core, spiral windings, and inner rings.

10 G-10 fiberglass carrier with a Viton or Teflon sealing element (Teflon preferred for high H,S applications).
11 All densitometers require Kammprofile gaskets.

Page 6 of 12 March 31, 2010
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BOOK 3 Tightening and Torquing Flanges
@
</ Table 2
API Tank Flange Torque Values
Bolt Size 30% Final Torque 60% Final Torque | 100% Final Torque
(in) (ft Ibs) (ft lbs) (ft Ibs)

5/8 20 30 50

3/4 30 60 100

1 70 140 225

Torque values are for fiber gaskets.

)

March 31, 2010
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Tightening and Torquing Flanges
e e a1

Table 3
ANSI 150 Torque Values
30% Final | ' 60% Final | 100% Final | 110% Final
NPS Bo::ns)ize Torque Torque Torque Torque
(ft Ibs) (ft Ibs) (ft Ibs) (ft Ibs)
1/2 1/2 10 20 40 -
3/4 1/2 20 30 50 -

1 1/2 20 40 60 -
1-1/4 | 1/2 20 40 60 =
1-1/2 | 1/2 20 40 60 —

2 5/8 30 50 920 ot
2-1/2 | 5/8 40 80 130 -

3 5/8 40 70 120 -t
3-1/2 | 5/8 30 60 100 -

4 5/8 30 70 110 -

5 3/4 50 100 160 -

6 3/4 70 130 220 =

8 3/4 70 140 230 -

10 7/8 90 180 300 -
12 7/8 110 220 360 -
14 1 140 270 450 -
16 1 120 230 390 -
18 1-1/8 230 460 ~760 =
20 1-1/8 210 420 700 —
22 | 1-1/4 210 420 700 770
24 | 1-1/4 300 590 990 1090
26 | 1-1/4 200 400 670 740
30 | 1-1/4 200 400 660 730
34 | 1-1/2 360 720 1200 1320
36 | 1-1/2 360 720 1200 1320
42 | 112 360 720 1200 1320
48 | 1-1/2 360 720 1200 1320

NOTES

Torque values are for corrugated metal and spiral wound gaskets.
If a flange assembly includes 2 gaskets, increase torque values by an additional 10% to compensate
for additional compression of the gasket material. For 3 or more gaskets, contact Facilities Integrity.

Torque values and the gauge reading on the torque machine may vary depending on the

BOOK 3

manufacturer. For conversion charts or more information, see the manufacturer’s instructions.

Page 8 of 12
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Tightening and Torquing Flanges

Table 4
ANSI 300 Torque Values
30% Final | 60% Final | 100% Final | 110% Final
NPS Bo::ns)ize Torque Torque Torque Torque
(ft Lbs) (ft lbs) (ft Ibs) (ft Ibs)
1/2 1/2 10 20 40 a2
3/4 5/8 20 40 70 =
1 5/8 20 40 70 3
1-1/4 5/8 20 50 80 ==
1-1/2 3/4 40 80 130 .
2 5/8 20 40 70 &=
2-1/2 3/4 40 80 130 o
3 3/4 50 90 150 =
3-1/2 3/4 50 100 160 g
4 3/4 70 130 220 =
) 3/4 70 130 220 e
6 3/4 70 130 220 =
8 7/8 110 210 350 5
10 R 160 320 530 =
12 1-1/8 220 440 730 a
14 1-1/8 160 320 540 =
16 1-1/4 230 460 760 840
18 1-1/4 240 470 790 870
20 1-1/4 290 570 950 1050
22 1-1/2 380 770 1280 1410
24 1-1/2 450 900 1500 1650
26 1-5/8 510 1020 1700 1870
30 1-3/4 660 1320 2200 2420
34 1-7/8 960 1920 3200 3520
36 2 960 1920 3200 3520
48 1-7/8 1140 2280 3800 4180
IPL48 2-1/4 1260 2520 4200 4620
NOTES

Torque values are for corrugated metal and spiral wound gaskets.

If a flange assembly includes 2 gaskets, increase torque values by an additional 10% to compensate
for additional compression of the gasket material. For 3 or more gaskets, contact Facilities Integrity.

Torque values and the gauge reading on the torque machine may vary depending on the

manufacturer. For conversion charts or more information, see the manufacturer’s instructions.

March 31, 2010
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Table 5
/ ANSI 400 Torque Values
30% Final | 60% Final | 100% Final | 110% Final
NPS Bo:itnsiize Torque Torque Torque Torque
(ft Ibs) (ft Ibs) (ft Ibs) (ft lbs)
1/2 1/2 10 20 40 =
3/4 5/8 20 40 70 =
1 5/8 20 40 70 =
1-1/4 | 5/8 30 50 90 =
1-1/2 3/4 40 80 140 -
2 5/8 20 50 80 =
2-1/2 3/4 40 80 130 =
3 3/4 50 110 180 ==
3-1/2 7/8 100 200 330 =
4 7/8 110 220 360 =
5 7/8 110 220 360 =
6 7/8 110 220 360 ==
8 1 160 320 540 =
10 1-1/8 230 470 780 3
ﬁﬁ)\ 12 1-1/4 310 620 1030 1130
“ ] 14 1-1/4 250 500 830 910
16 1-3/8 330 660 1100 1210
18 1-3/8 360 720 1200 1320
20 1-1/2 420 - 840 1400 1540
24 1-3/4 600 1200 2000 2200
26 1-3/4 660 1320 2200 2420 °
30 2 900 1800 3000 3300
34 2 1020 2040 3400 3740
36 2 960 1920 3200 3520
48 2-1/4 1590 3180 5300 5830
IPL48 | 2-3/4 2280 4560 7600 8360
NOTES
Torque values are for corrugated metal and spiral wound gaskets.
If a flange assembly includes 2 gaskets, increase torque values by an additional 10% to compensate
for additional compression of the gasket material. For 3 or more gaskets, contact Facilities Integrity.
Torque values and the gauge reading on the torque machine may vary depending on the
manufacturer. For conversion charts or more information, see the manufacturer’s instructions.

Page 10 of 12 March 31, 2010



BOOK 3

06-03-17

Tightening and Torquing Flanges

Table 6
ANSI 600 Torque Values
30% Final | 60% Final | 100% Final | 110% Final
NPS Bo:ltns)lze Torque Torque Torque Torque
(ft Ibs) (ft Ibs) (ft Ibs) (ft Ibs)
1/2 1/2 10 20 40 -
3/4 5/8 20 40 70 =
1 5/8 20 50 80 =
1-1/4 5/8 30 50 90 =
1-1/2 3/4 50 100 160 =
2 5/8 20 50 80 =
2-1/2 3/4 40 80 130 &
3 3/4 50 110 180 =
3-1/2 7/8 100 190 320 =
4 7/8 110 210 350 =
5 1 160 320 530 =
6 i | 150 290 490 =
8 1-1/8 240 480 800 i
10 1-1/4 260 530 880 970
12 1-1/4 210 430 710 780
14 1-3/8 360 710 1190 1310
16 1-1/2 510 1020 1700 1870
18 1-5/8 720 1440 2400 2640
20 1-5/8 660 1320 -~ 2200 2420
22 1-3/4 630 1260 2100 2310
24 1-7/8 900 1800 3000 3300
26 1-7/8 750 1500 2500 2750
30 2 900 1800 3000 3300
34 2-1/4 1260 2520 4200 4620
36 2-1/2 1770 3540 5900 6490
42 2-1/2 1770 3540 5900 6490
46 2-1/2 1770 3540 5900 6490
48 2-3/4 2310 4620 7700 8470
NOTES

Torque values are for corrugated metal and spiral wound gaskets.

If a flange assembly includes 2 gaskets, increase torque values by an additional 10% to compensate
for additional compression of the gasket material. For 3 or more gaskets, contact Facilities Integrity.

Torque values and the gauge reading on the torque machine may vary depending on the

manufacturer. For conversion charts or more information, see the manufacturer’s instructions,

March 31, 2010
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Tightening and Torquing Flanges

Table 7
ANSI 900 Torque Values
30% Final | 60% Final | 100% Final | 110% Final
NPS Bolltn.;iize Torque Torque Torque Torque
(ft Ibs) {ft Ibs) (ft Ibs) (ft Ibs)
1/2 3/4 30 60 100 =
3/4 3/4 30 60 100 -

1 7/8 50 100 160 -
1-1/4 7/8 60 120 200 -
1-1/2 1 90 180 300 -

2 7/8 60 110 190 -
2-1/2 1 80 160 270 a

3 7/8 80 170 280 -

4 1-1/8 160 310 520 =

5 1-1/4 220 440 740 -

6 1-1/8 180 370 610 -

8 1-3/8 280 560 930 -

10 1-3/8 260 520 870 -

12 1-3/8 330 . 660 1100 -

14 1-1/2 390 780 1300 -

16 1-5/8 480 960 1600 =

18 1-7/8 810 1620 2700 -

20 2 870 - 1740 2900 =

24 2-1/2 1770 3540 5900 -

26 2-3/4 2370 4740 7900 =

30 3 3090 6180 10300 -

34 3-1/2 4950 9900 16500 =
36 3-1/2 4980 9960 16600 -
NOTES

Torque values are for corrugated metal and spiral wound gaskets.
If a flange assembly includes 2 gaskets, increase torque values by an additional 10% to compensate
for additional compression of the gasket material. For 3 or more gaskets, contact Facilities Integrity.
Torque values and the gauge reading on the torque machine may vary depending on the
manufacturer. For conversion charts or more information, see the manufacturer’s instructions.

BOOK 3
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BOOK 3: PIPELINE

Section 06-03-21
FACILITIES PROCEDURE Subject Number
7R 2 Subject

Bonding for Static Electricity

Purpose ' Static electricity is generated when handling or storing flammable or
combustible liquids. An electric charge is created when such liquids flow
through a pipe or hose, or fall through the air in drops or as a spray.

The static charge in the pipeline system is strong enough to create a
spark when any separation is made. Furthermore, a spark could be
created when a product within the pipeline system is transferred into a
container or tank of a different potential. This is particularly hazardous in
explosive atmospheres. '

Scope To prevent sparking, bonding is used when workers:
e  remove an accessory attachment from a fixed facility (e.g., a mixer
from a tank)
cut and separate a pipeline
separate flanges
draw samples from the pipeline
drain oil from the pipeline into a pan
load or offload at sump tank locations
dispense from bulk drums into a secondary container

) NOTE: In some cases, such as where piping forms an electrical bond, it
may not be necessary to install bonding cables.

Requirements Equipment ,
- When drawing oil or products samples from the line, or when loading or
offloading at sump tank locations, use an uncovered braided copper wire
with an alligator clip brazed to each end, or other suitable bonding cable.

Each pipeline crew must have at least two prefabricated bonding cables
made of #4 AWG stranded copper wire with a spade connector brazed on
each end (see Figure 1).

Each pipeline crew must have at least two grounding clamps for
attaching the bonding cable to the pipe (see Figure 2).

Safety Precautions
Once a bonding cable is in place, take care to avoid breaking, cutting, or
detaching it as long as a fire hazard exists

January 21, 1999 Page1 of 6
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=~ Procedure Removing Accessory Attachments or Separating Flanges

1.  Select a bonding cable long enough to clear the hazardous area
when removing attachments, or long enough to span the work area
when separating flanges.

2. Securely attach the cable to clean bare metal on the accessory
attachment and to the fixed facility when removing attachments, or
to each flange when separating flanges.

NOTE: This equalizes the potential.

3. Proceed with removal or separation.

4.  Once the equipment is removed to a safe area or the work is
complete, disconnect the cable.

Procedure Cutting and Separating a Pipeline

1. Install grounding clamps (see Figure 2) on either side of a
separation and on the pipe section to be removed (see Figure 3).
Ensure the clamps make contact with clean bare metal.

2. Select one prefabricated bonding cable long enough to span the
- work area, and securely attach each end to the grounding clamps
: ) located on either side of the separation.

3. Select a second prefabricated bonding cable long enough to clear
the hazardous area when removing a pipe section.
a) Securely attach one end of the cable to one of the grounding
clamps located at either side of the separation.
b)  Attach the other end of the cable to the grounding clamp on
the pipe section to be removed.

4.  Remove the section of pipe to a safe area.
5. Disconnect the cables and remove the grounding clamps.

Procedure Drawing Samples From the Pipeline

1. Attach one alligator clip on the bonding cable (unbraided copper
wire) to the sample point on the pipeline (pipe, valve, etc.) and the
other clip to the metal sample container.

e |f the sample container is glass or plastic, insert the free end of
the bonding cable into the sample container.

2. Draw the sample.

Page 2 of 6 January 21, 1999
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BOOK 3 Bonding for Static Electricity
o)
A AWARNING: Ensure the bonding cable remains in contact with the

liquid in a plastic or glass container at all times.
3. Disconnect the bonding cable when sampling is complete.

Procedure Draining Oil From the Pipeline
1. Securely attach one end of the bonding cable to the pipe and the

second end to the metal drain tray.

e If the drain tray is plastic, ensure the second end of the bonding
cable remains in contact at all times with the liquid being
drained into the tray.

NOTE: This can be achieved by attaching the cable to a metal grid insert
which lays on the bottom of the tray.
2. Proceed with drainup.
3.  Disconnect the bonding cable when drainup is complete.
Procedure Loading/Offloading at Sump Tanks
-, 1. Securely attach one end of the bonding cable to the object being

~

)

<5

loaded/offloaded (e.g., tank/vacuum truck, portable tank), and
attach the other end to the sump tank or the piping connection at
the loading/offloading facility.

e Where fiberglass sump tanks are used, attach the second end to
the specified bonding point. ~

2. Transfer t:he load.

3. Disconnect the bonding cable when load transfer is complete.

January 21, 1999
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<
5/8" inside diameter Spade connector
(brazed)
#4 AWG stranded
copper wire
“.
) Figure 1

Typical Bonding Cable

Page 4 of 6 January 21, 1999
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e e e e e L eS|
@,f Chain to Load Binder
C/ %" o Steel Nut Welded to Steel Plate 4% g el Mt et
%" o x %" Steel Bolt for Spade Lug Ground
Welded to Steel Plate (typical) Wire Connection (typical)

Chain Link
‘— for Chain Hook %" Steel Plate

N
m " & Hole

in Steel Plate

A

0

(> I
. L Yo x %"

Long Brass Tip
Brazed on
%" g x 3"
N Long Threaded

Y
‘ Steel Rod
£ Z 1" g x 3" Long Steel Handle

‘) Welded to Threaded Steel Rod
Load Binded

Lebus Model W-1 See Detail Above
or Equivalent \ /_- B

1. This grounding clamp is to
be used wherever bonding
or grounding wire is to be
attached to pipeline.

2. Grounding wire to be #4
AWG welding cable.

3. Driven ground rod to be
115" o x 48" long clean
galvanized conduit with
clamp.

Notes:

Figure 2
Grounding Clamp

January 21, 1999 Page 5 of 6
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 /
Spade Connector
Bonding/Grounding Clamp
eEaLirte 9*’“‘7 ‘47#4 AWG Stranded Cu.
= = lI=lll=
. = / 2 l [ =
= |I=11= i v ... o = (1]
o ;I D R [ § 8
":IH"-IH-III;IH__\ /:_._H_____m
TN A1
S EETETEEEEEEETEE .
) ' Figure 3
J Cutting and Separating Pipe
«
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BOOK 3: PIPELINE ,
Section 06-03-22
FACILITIES PROCEDURES Subject Number

E£ENBRIDGE

Subject
Removing Pipe for Investigation

Purpose To cut out pipe for investigation following a failure.

Related Standards Company
Book 1: General Reference

° 02-02-04 Investigating Piping Failures

Responsibilities Regions are responsible to determine the type of repair at a failure site
after considering several factors (e.g., location, drainup, safety).

Requirements Preserve major pipeline components removed due to failure until it is
determined if an analytical investigation is required. Only Authorized
Personnel will be permitted to inspect the failed component at site.
Management approval is required before releasing the failed component
to any other person or authority.

Procedure Removing Pipe
1. Before removing pipe components, obtain approval from regional

management.

NOTE: For some incidents, legislation requires that site conditions are
not disturbed until government agencies complete their investigation.

2. Insert hoses into the pipe to drain up liquids and loosen residuals.

e  Ifthe rupture opening is not wide enough to accommodate the
hoses (a) contact Pipeline Integrity to confirm where to cut
the pipe, or (b) cut the pipe at least 30 cm (12 in.) from the
rupture opening to ensure the fracture surfaces are not
damaged.

NOTE: The point where the failure initiated must not be damaged. This
usually coincides with the widest point of a rupture.

3. Cover fracture surfaces with a split rubber hose to prevent damage
and to preserve features for examination during the failure
investigation.

4.  Before removing major pipeline components:
e leave the pipe coating intact
e identify or sketch detailed as-builts
e  complete the Pipeline Failure Field Notes
e  mark or record the upstream end and the 12:00 o’clock

position on the pipe

March 31, 2009 Page 1 of 2
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Py e  mark the long seam o’clock position (looking downstream)
\/ on the pipe

e  mark the chainage and failure/leak date on the pipe

5. After removing damaged pipeline components:
e  protect fracture surfaces using grease
e  cover and move the components to a safe storage area for
protection from weathering

Records Pipeline Failure Field Notes
Record ‘as found’ conditions during all stages of failure investigation.
Include digital pictures, descriptions, sketches of the damaged equipment

and exact location of the damage.

Retain Pipeline Failure Field Notes in Pipeline Integrity permanently.

)
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BOOK 2: SAFETY ' Section
STANDARDS 11-02-01

Subject Number

f‘\ /', Y
: {,) Vi Subject
) ~ENBRIDGE Tool Operation

Requirements Operating Condition
Maintain tools in good operating condition. Before each use,
inspect tools for defects and hazards. Remove defective tools from
service and have them repaired or replaced.

Snowblowers and Mowers
Before reaching under mowers or into snowblowers with hands,
remove the ignition wire from the spark plug.

Properly guard moving parts (e.g., fans, belts).

NOTE: Hidden stones and other pieces of debris can become
projectiles if struck during mowing or snowblowing.

April 1, 2006 Page 1 of 1
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STANDARD Subject Number

P i o
. :

¥l 6,/ Subject
< ) ~ENBRIDGE Eye and Face Protection

Legislation Canada
Canada Labor Code, Part II:
e  Canadian Occupational Safety and Health (COSH) regulations,
Section 12.6

Provincial/territorial occupational health and safety regulations

United States
Code of Federal Regulations (CFR), Title 29 — Labor:

e Part 1910.132 - General Requirements
e  Part 1910.133 - Eye and Face Protection

Related Standards Canada
Canadian Standards Association (CSA):

e  CAN/CSA Z94.3—Eye and Face Protectors

United States

American Society of Safety Engineers (ASSE):

e  ASSE Z87.1 - Occupational and Educational Personal Eye and
‘Q;} Face Protection Devices

% ) Industry
National Fire Protection Association (NFPA):
e  NFPA 70E (2009) — Electrical Safety in the Workplace

Responsibilities Site Supervisors
Site supervisors are responsible for ensuring eye and face protection is:
° available :
e  maintained in good condition
e  replaced as necessary

Requirements Table 1 identifies appropriate eye and face protection for job tasks that
may be hazardous to the eyes and face.

Anti-Fogging Solution

Anti-fogging solution should be considered at work location where
fogging hazards may exist with safety glasses, prescription safety
glasses, and face shields.

March 31, 2010 CRITICAL REVISION Page 1 of 2
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BOOK 2

Table 1

Summary of Minimum Eye and Face Protection

Task

Eye and Face Protection

abrasive blasting

e blasting hood

chipping, hammering metal, sledge
hammering, jack hammering, using
compressed air, operating electric and/or
hand saws, concrete work

¢ safety glasses c¢/w side shields, or
* impact goggles

electrlcal work with Hazard/Rlsk Category
HRCO ‘

safety glasses

."‘

elg__ctricél y‘vo'rrk with HRC 1,2

i q-f ‘safety glasses or goggles :
- | s " face shield (with'a minimum arc ratmg of 8) with wrap-around
d e guarding, or flash sult hood G,

élé&trica} work with HRC 2840 i

face: sﬁléld (W|th a.mimmum arc rating of 8) with wrap around guarding--

electrical work with HRC 3, 4

. “and balaclava, or arc rated flash SUIt hoc»d1 S

° _safety glasses or goggles
o arc rated flash suit hood1

removing asbestos materials

e full face shield and safety glasses c/w side shlelds or
e goggles

] handling liquid hazardous substances (e.g.,
} toluene, NGL, wet cell batteries)

e chemical splash goggles, and any additional protective equipment
indicated on container labels or MSDSs

e face shield when handling large quantities, exposed to liquid spray, or
transferring liquids

e protective cream’

handling PCBs

e full face shield and safety glasses c¢/w side shields, or
e chemical-resistant goggles

operating chainsaws, using weed trimmers

e full face shield and safety glasses c¢/w side shields or
e impact goggles (mesh face shields are recommended when operating
chainsaws)

welding—arc welding or arc gouging

e welder—welding helmet, safety glasses c/w side shields under helmet,
and protective cream’

e helper—as above, or full face shield and shaded® safety glasses c/w side
shield, or full face shield and shaded® welder/cutter goggles

welding—oxy-acetylene welding or
cutting, brazing or soldering

e welder— protective cream? and welder/cutter goggles (eye-cup or
monoframe), or shaded’ safety glasses ¢/w side shields and face shield*

e helper—same as welder

wire brushing, buffing, grinding (electric
and pneumatic, including cut-off saws and
concrete saws)

e welding helmet and safety glasses c¢/w side shields under helmet, or
o full face shield and safety glasses c¢/w side shields, or

o full face shield and impact goggles

NOTES
See NFPA 70E, Table 130.7 (¢)(10)

Minimum shade of three.

H WK -

Protective cream may be considered for protection against skin irritation, burns, or dermatitis.

A welding helmet with a flip-up lens can substitute a face shield.

Page 2 of 2
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EENBRIDGE

Section 13-02-02

Subject
Head Protection

Legislation

Related Standards

Requirements

Canada

Canada Labor Code, Part II:

e  Canadian Occupational Safety and Health (COSH) regulations
Section 12.6

Provincial/territorial occupational health and safety regulations

United States

Occupational Safety and Health Administration (OSHA):
e  29CFR1910.132 - General Requirements

e  29CFR1910.135 - Head Protection

Industry

International Safety Equipment Association (ISEA):

o ANSI/ISEA Z89.1 - Personal Protection—Protective Headwear for
Industrial Workers

Hard Hats

Wear approved industrial head protection (hard hats) at all times while in

the field, except when:

e actively engaged in welding and overhead hazards have been
eliminated

NOTE: Wear hard hats at all times while welding.

sheltered in vehicles or equipment with enclosed cabs
getting in, out, or working around helicopters under full throttle,
unless the helicopter is involved in slinging operations

e  visiting landowners

o' working in water or at Water s edge as determmed by the Incndent

. ‘Commander

Electrical Equipment
iThere are 3 classes of hard hats that indicate electrical msulation ratmg

o' ClassE (electrlcal) tested to wn:hstand 20, 000 volts

- ' Class G (general) — tested to 2,200 volts
l' Class C (conductwe) prov:de no electncal protectlon

When workmg on electrlcal equlpment wear a Class E hard hat When
working on electrical equipment with a Hazard/Risk Category (HRC) of
3 or 4, a fire retardant (FR) hard hat liner is recommended. -

March 31, 2010
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</ Inspection and Maintenance
Before use, visually inspect hard hats for cracks, weaknesses, or damage
to the shell or suspension system. Replace hard hats immediately at the
first indication of any of these conditions.

Limit use of stickers on hard hats. Do not cover cracks in hard hat shells
with paint or stickers.

Do not place hard hats on or near heat sources (e.g., radiator) or where
heat from the sun may be intensified (e.g., vehicle dashboard).

NOTE: Exposure to temperatures over 50°C (122°F) degrades the hard
hat shell over time, significantly reducing its useful life and possibly
causing the shell to fail when hit.

Do not clean hard hats with solvents. Clean and replace hard hats in
accordance with the manufacturer’s recommendations.

Helmets
Wear motorcycle or snowmobile helmets while operating snowmobiles

or all-terrain vehicles.

Qﬁ NOTE: Motorcycle and snowmobile helmets are not approved industrial

t‘ head protection and are not acceptable as substitute protection.
Consequently, workers required to enter work areas or perform work
activities where they are exposed to head contact hazards must remove
such helmets and wear approved hard hats, unless actively operating a
snowmobile or all-terrain vehicle.
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STANDARDS Subject Number
@1 =3 Subject

Hearing Conservation

Purpose This standard ensures workers who are or who may be exposed to
workplace noise hazards are protected in compliance with
government regulations.

Responsibilities Regions
Regions are responsible for:
o coordinating hearing conservation training as required
e  arranging initial and ongoing audiometric testing with the
testing agency

[ L [T T — e one month before scheduled audiometric testing, submitting
a list of employees to be tested to Safety & Environment
L T E— ° providing employees with forms and information needed for

audiometric testing, including any follow-up testing or
further evaluation necessary

B USA NOTE: The testing agency provides employees with forms and
information needed.
%\ ° arranging follow-up tests or evaluation with the testing
- ) agency if required

° participating in reviewing abnormal test results as necessary

Employees -
Employees are responsible for:
e  attending audiometric testing as required

NOTE: The company pays for all audiometric tests and allows
time off during normal working hours for appointments.

o following up abnormal test results from the testing agency
with their personal physician

o attending follow-up tests or other medical evaluation if
required by the testing agency, medical director, or personal
physician

Safety & Environment

Safety & Environment is responsible for:

@ ensuring employee audiometric test result records are
provided to the testing agency for ongoing testing

December 1, 2007 Page 1 0of 3
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Requirements

e liaising with the company’s medical director, testing agency,
regional safety coordinator, and employee regarding test
result records, including safety concerns and any follow-up
testing or further evaluation required

e  reviewing abnormal test results where there is a safety
concern

e  maintaining summaries of audiometric test results for
employees

NOTE: Human Resources maintains summaries of employee
audiometric test results.

Hearing Protection

Wear approved hearing protection in the field:

e  inposted areas when equipment is operating

e  when operating any piece of equipment where the noise level
greater than (>) 85 dBA

When working on electrical equipment with a Hazard/Risk
Category (HRC) of 2, 3 or 4, wear ear canal inserts.

NOTE: The company provides approved hearing protection at all
locations.

Audiometric Tests
All new employees who may be exposed to noise hazards must
receive an initial audiometric test.

In addition to initial testing, employees must receive ongoing

audiometric testing:

every 5 yrs

every 2 yrs for field employees, and every 4 yrs for office

employees

e annually for employees who continue to be exposed to noise
hazards

o every 2 yrs

e  asrequested by the medical director (retained by the
company), the testing agency or the employee’s physician

Page 2 of 3
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/ Records Audiometric Test Results

Safety & Environment (CAN) or the testing agency (USA), under
direction of the medical director, retains original audiometric test
results of employees permanently.

NOTE: Audiometric test results are confidential, accessible only
to Safety & Environment and the medical director, and released
only upon authorization from the employee or where there is a
safety concern.

December 1, 2007 Page 3 of 3
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Purpose

Related Standards

Requirements

Section 13-02-04

Subject
Hand Protection

To ensure appropriate hand protection where there is a risk of hand
injury (see Table 1).

Company
Maximo Job Plans:
° EP2061R, Hot Gloves

Rubber Glove Testing — Electrical

Test rubber gloves for:

e air leaks before each use

e  specified voltage by an authorized testing company at least
twice a year (time between tests not to exceed 6 months)

Discard rubber gloves that fail the air-leak test.

NOTE: The testing company marks and mutilates rubber gloves
that fail the specified voltage test before being returned to ensure
they are not used inadvertently.

Mark rubber gloves tested for voltage with the date of the test and
the test voltage.

December 1, 2007
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Table 1
Summary of Hand Protection

Task

Hand Protection

abrasive blasting

leather gloves

electrical work with
Hazard/Risk Category (HRC)
1:2:3;4

voltage-rated ANSI/ASTM-approved rubber gloves with protective leather
gauntlet gloves

handling acids or caustics
(including acid batteries)

neoprene or nitrile gloves

handling NGL (risk of spray)

gloves and protective sleeves

handling PCBs

nitrile gloves

handling pipe, valves and
casing, and measuring
equipment where exposed to
induced voltage

ANSI/ASTM-approved low voltage lineman’s rubber gloves and
protective leather gauntlets

handling toluene

nitrile gloves

operating chainsaws

leather gloves

removing asbestos materials

neoprene gloves when removing coal tar wrap; otherwise, rubber gloves

washing walls and ceilings

rubber gloves

welding and associated
activities

leather gauntlet-type gloves (with seams on the inside to prevent stitches
from burning and hot metal particles from becoming trapped)

NOTES

The company provides ANSI/ASTM-approved rubber gloves and protective leather gauntlet gloves.

Page 2 of 2
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Requirements Employees performing jobs requiring foot protection must wear safety
footwear, except when in:
e  control rooms
e  lunchrooms
e  offices

Section 13-02-05
STANDARD Subject Number

Subject
Foot Protection

Safety footwear must:

e  have a minimum CSA Grade 1 (CAN) or ANSI Class 75 (all
companies) rating

e  provide sufficient protection against injury to the feet and ankles,
considering the employee’s work environment

e  have a minimum 15 cm (6 in.) ankle support

The company supplies appropriate protective footwear for any job where
additional foot or leg protection is necessary (see 13-02-06 Protective

Clothing).
Exemptions
Employees working in areas requiring safety footwear whose job does
Q; not have the potential for ankle injuries may be exempt from the
] requirement for minimum 15 cm (6 in.) ankle support.
1

Workers and visitors on a supervised or controlled tour of a facility, or
whose occasional visits are administrative may be exempt from the
requirement for safety footwear only if they are not exposed to any
hazard.

CSA Symbols .
B+l can | Approved safety footwear must have a green triangle to indicate a ¥
Grade 1 safety toe, as well as a puncture-resistant sole

Subsidies
For safety footwear subsidies, contact the regional safety coordinator.

March 31, 2010 CRITICAL REVISION Page 1 of 1
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Section 13-02-06
STANDARDS Subject Number
fgﬁ . Subject
NBRIDGE Protective Clothing

Requirements Workers must wear appropriate clothing for body protection when
performing job tasks that may be hazardous (see Table 1).

Table 1

Summary of Protective Clothing

Task

Body Protection

handling NGL (risk of spray)

e neoprene apron

handling PCBs

e nitrile apron
e  disposable coveralls
e rubber boots

removing asbestos materials

e  disposable hooded coveralls (preferably Tyvek brand) with
elastic fittings

e rubber boots or disposable boots (preferably Tyvek brand)
e elasticized shoe covers
e nitrile apron

handling acids or caustics (large quantities)

e neoprene or nitrile apron

operating chainsaws

e approved leg chaps or pants

abrasive blasting

e heavy pants and long-sleeve jacket or shirt
e for coal slag, disposable coveralls recommended

designated signaler or spotter

high-visibility apparel’ (e.g., vest, coveralls) that includes all of
the following:
e symmetrical “X" on the back extending from the shoulders
" to the waist (CAN)
e two vertical stripes on the front extending from the
shoulders to the waist
e  horizontal stripe extending around the entire waist

working on or adjacent to roadways

as above

working near mobile earth-moving equipment

recommended as above or as required by regulations

electrical work with Hazard/Risk Category
(HRC)-1,0,1,2

e approved fire retardant (FR) clothing

electrical work with HRC 3

e approved FR clothing

electrical work with HRC 4

e approved FR clothing

welding and cutting

° leather shoulder and sleeve covers

NOTES

1 Apparel must meet or exceed Class 2 standard specified in CSA Z96, High-Visibility Safety Apparel (CAN), or
ANSV/ISEA 107, High-Visibility Safety Apparel (USA).

December 15, 2008
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. Electrical Work
While performing electrical work, keep sleeves down and do not
wear metal articles (e.g., rings, watches, key chains) unless made

nonconductive by taping.
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Purpose
Scope

Legislation

Related Standards

Definitions

Section 13-02-07

Subject
Respiratory Protection

To protect workers where (a) air testing or monitoring, or a hazard
assessment identifies an existing or potential breathing hazard, or
where (b) respiratory or eye irritation or discomfort occurs due to
airborne contaminants.

This includes selecting, using, and maintaining respiratory
protection equipment.

United States
Code of Federal Regulations (CFR), Title 29—Labor:
° Part 1910.134—Respiratory Protection

Canada
Canadian Standards Association (CSA):
° CSA Z94.4—Selection, Use, and Care of Respirators
o CSA Z180.1—Compressed Breathing Air and Systems
— Table 1: Allowable Concentrations and Components for
Compressed Breathing Air

Company

Book 2: Safety:

° 13-03-01 Filling Air Cylinders with the Cascade System
° 14-02-02 Portable Gas Detectors

air-purifying respirator (APR)—passes contaminated air th}ough
an element which removes the contaminants and supplies purified
air to a respirator inlet covering.

powered air-purifying respirator (PAPR)—uses a blower to pass
contaminated aif through an element that removes the
contaminants and supplies the purified air to a respirator inlet
covering.

self-contained breathing apparatus (SCBA)—allows the wearer to
move about freely without the need to be connected to a stationary
breathing air source.

supplied-air respirator (SAR)—provides air from a source other
than the surrounding atmosphere (e.g., full-face respirator with
hoseline).

tight-fitting respirator—includes half-mask APR, full-face APR,
PAPR, SAR (excluding types with hoods), and SCBA.

December 15, 2008
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Responsibilities

Requirements

BOOK 2

Regions

Regions are responsible for:

e  coordinating respiratory protection training as required (see
15-02-01 Safety Training Matrix)

e ensuring respirators are available, properly used and
maintained, and cartridges are replaced as necessary

e arranging fit testing, and initial and ongoing medical
evaluations with testing agency (i.e., pulmonary function
test, spirometry examination)

e  one month before scheduled medical evaluations, submitting
a list of employees to be tested to Safety & Environment

© arranging follow-up tests or medical evaluations with testing
agency as necessary

e  participating in reviewing abnormal test results as necessary

Safety & Environment

Safety & Environment is responsible for:

e  ensuring employee initial test result records are provided to
the testing agency for ongoing testing

o liaising with the company’s medical director, testing agency,
regional safety coordinators, and employees regarding test
result records, including safety concerns and any follow-up
tests or medical evaluations required

e  reviewing abnormal test results where there is a safety
concern

o maintaining summaries of employee medical evaluation
results i

NOTE: Human Resources maintains summaries of employee
medical evaluation results.

Employees

Employees are responsible for:

e attending fit testing and medical evaluations

e  following up abnormal test results

e  attending follow-up tests or other medical evaluation
required

Medical Evaluations

All new field employees who may be required to wear a
tight-fitting respirator must have an initial medical evaluation that
is reviewed by a physician (i.e., baseline pulmonary function test
or spirometry examination).

Page 2 of 14
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For new and transferred field office employees, summer and co-op
students, and temporary employees, regional managers will
determine initial medical evaluations at their discretion.

In addition to initial evaluations, ongoing medical evaluations are
recommended for employees every 5 yrs (CAN), 2 yrs (APLI), or
annually (USA).

Respirator Fit
Physical conditions (e.g., facial hair or temple pieces on glasses)
must allow an effective facial seal with the respirator.

NOTE: Prescription eyeglasses with rubber strap temple arms or a
spectacle kit, or alternatively contact lenses, may be worn with
SCBA.

All workers, including field and office employees, who may be
required to wear respiratory protection that depends on an effective
seal must be clean-shaven where the facepiece contacts the skin;
this may require trimming or removing mustaches.

Fit-Testing
Before wearing a respirator, employees must be fit-tested for the
brand and model used.

Before each use of a respirator, perform a positive and negative
pressure field fit-test to check the seal of the face mask.

Inspection and Maintenance _
Inspect and maintain respiratory equipment in accordance with the
manufacturer’s specifications.

Visually inspect all respirators before and after each use.

For shared respiratory equipment, disinfect after each use and
clean as necessary. For all other respirators, sanitize after each use
and clean as necessary.

Workers may perform minor maintenance on hoseline breathing
equipment (e.g., replace headbands, valves, gaskets, hoses, and
clamps). Major maintenance and repairs must be performed by
(a) a qualified worker (i.e., trained in cleaning, inspecting, and
maintaining respirators), or (b) a certified technician from the
supplier or manufacturer.

SCBA/Emergency Escape Paks
Visually inspect SCBA and emergency escape paks monthly.

December 15, 2008
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B+l can - Replace the breathing air in SCBA, emergency escape pak, and
L cascade system cylinders every 12 months.

Steel and aluminum SCBA cylinders and emergency escape pak
cylinders must be hydrostatically tested every 5 yrs by a qualified
service supplier. All other cylinders (e.g., carbon, fiberglass) must
be hydrostatically tested every 3 yrs by a qualified service
supplier.

NOTE: The most recent hydrostatic test date is stamped on the
neck of the cylinder.

Each SCBA must be functionally tested in accordance with the
manufacturer’s specifications.

Cascade System

Cylinders used in a cascade system (or for hoseline equipment)
must be hydrostatically tested by a qualified service supplier every
5or 10 yrs.

NOTE: The most recent hydrostatic test date is stamped on the
neck of the cylinder. The date format identifies the test interval:

%) e  date alone or date followed by a plus sign (e.g., 4/89 or
) 4/89+) indicates a 5-year test interval

e  date followed by an asterisk (e.g., 4/89%) indicates a 10-year
test interval

B+l can - Cylinders used in a cascade system should be returned to the
supplier with at least 10 psi of air pressure remaining.

Upon receiving a cylinder from a supplier, ensure:

e  cylinder identifies supplier/company name

° label identifies the contents and expiration date

e  cylinder is painted yellow if used in the cascade system

Cartridges

Replace organic vapor (OV) cartridges and organic vapor/acid gas
(OV/AQG) cartridges after a total of 10-hrs use or 30 days,
whichever comes first.

Immediately replace OV/AG cartridges if:

o used for escape from H2S concentrations >10 ppm
o  damaged

e there is odor breakthrough

Page 4 of 14 December 15, 2008
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L Replace filters when plugged, damaged, or soiled, or when

A breathing is difficult. If used in environments containing oil
aerosols, replace oil-resistant filters after a total of 40-hrs use or
30 days, whichever comes first.

B+K can . Compressor Systems for Breathing Air

Collect and test a sample of the breathing air from a compressor

system:

e  atleast once every 6 months

e after major overhauls, modifications, or extensive repairs to
the compressor system

e  whenever contamination of the compressor system is
suspected

NOTE: Obtain sampling instructions from the laboratory
conducting the testing. The lab will provide test results of the
breathing air sample.

The quality of breathing air from a compressor must be in
accordance with CAN/CSA Z180.1-Table 1. If breathing air
cylinders are filled by a supplier, records must be provided to
verify compliance with Table 1.

Storage

. ) ; ' \ :

. Store respirators in clean plastic bags in a manner that prevents
contamination and damage to the equipment.

- . Respirator Selection and Use
All respirators used must be approved by the National Institute for
Occupational Safety and Health (NIOSH) or the Canadian
Standards Association (CSA).

For work activities that are hazardous or potentially hazardous, see
Table 1 and Table 2 for respiratory protection.

For any work activity where there is respiratory or eye irritation or
discomfort, use a full-face APR.

If the concentration of the contaminant is unknown or there is a
potential for a hazardous atmosphere (e.g., work around open
systems), assume the atmosphere is hazardous, perform exposure
assessments, and use respiratory protection in accordance with
Table I and Table 2.
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Self-Contained Breathing Apparatus (SCBA)

A WARNING: Workers using SCBA must leave the danger area
when the alarm sounds, or when 20-25% of the operating time
remains. Never remove the face mask while in the danger area.

Hoseline Breathing Equipment
Hoselines for breathing equipment must be less than 76 m (250 ft)
in length.

Cylinders for hoseline breathing equipment must be equipped with
a pressure-reducing regulator to control hoseline pressure below
1380 kPa (200 psi).

Breathing Hazards
Hydrogen Sulfide (H;S)

NOTE: The low level alarm set point corresponds with the
threshold limit value (TLV) for H,S exposure; the high level alarm
set point corresponds with the immediately dangerous to life and
health (IDLH) for H,S.

Hazardous levels of H,S at company facilities are usually limited
to confined spaces. Since H;S is heavier than air, it can also
accumulate in low areas, inside firewalls, and in ditches. Although
the air in a sump or tank may test very low for H,S, hazardous
levels of H,S may release into the air when the contents in the
sump or tank bottoms is stirred.

Asbestos
Asbestos fibers inhaled into the lungs can lead to lung cancer,
asbestosis, or mesothelioma.

The following materials are known or presumed to contain
asbestos:

e insulation on abandoned waste heat boilers and piping

e  plain and perforated asbestos board panels on interior walls
and ceilings in some station buildings

insulation on standby generator exhaust piping

some floor tiles

gasket material on pumping units and flanges on piping
some pipe coating

underground concrete electrical duct banks at terminal sites

Page 6 of 14
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' Oxygen Deficiency

. Normal air contains approximately 21% oxygen and 79% nitrogen.
Less oxygen causes deep and rapid breathing. This progresses to
dizziness, rapid heartbeat, headache, and a possible inability to
move as the percentage of oxygen decreases to 16%. At 14% and
lower, humans cannot survive.

Oxygen deficiency can develop in enclosed spaces, even in the
absence of petroleum vapor. For example, in a sealed, cleaned
tank, some oxygen is used up as the interior walls of the tank rust.
As well, CO; and Halon fire extinguishing systems displace
oxygen to put out a fire.

Abrasive Dusts

Abrasive blasting is commonly used to prepare surfaces before
painting, coating, or lining. Abrasive blasting operations may
create a breathing hazard from the blasting agent or from dusts
generated during surface preparation.

Crystalline Silica (Refractory Materials)
Crystalline silica is found in the insulating materials commonly
used to insulate crude oil heaters, including:
@ ° Insulating Firebrick and Insulating Castable, which break
down through the normal cycling of the heater and the
turbulent flue gas, creating dusts that are disturbed on entry.
e  Kaowool Blanket Products, which may contain crystalline
silica after being exposed to temperatures above 1800°F.

Such temperatures are not unusual during normal operation of the
crude oil heaters. '

NOTE: For information on entry procedures and product MSDS,
see the Crude Qil Heater Operations and Maintenance Manual
onsite.

Records SCBA/Emergency Escape Paks Monthly Inspections and
Labels
Record monthly inspections of SCBA and emergency escape paks
and retain onsite for 1 yr.

For emergency escape paks and SCBA not used routinely, label
each respirator or storage bag with:

*  inspection date

e  name of worker completing the inspection

o findings, including remedial action required

e  serial number or other identification
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Air-Purifying Respirator Labels
Label APR storage bags with the (a) dates of inspection, cleaning,
and maintenance, and (b) cartridge replacement schedule.

NOTE: Time logs are recommended for tracking cartridge use.

Pulmonary Function Test Results

Safety & Environment (CAN) or the testing agency (USA), under
direction of the medical director, retains original Pulmonary
Function Test results of employees permanently.

NOTE: Pulmonary Function Test results are confidential,
accessible only to Safety & Environment and the medical director,
and released only upon authorization from the employee or where
there is a safety concern.

Quantitative/Qualitative Fit Test Results
Record Quantitative/Qualitative Fit Test results for each employee
and retain until the next test.

Page 8 of 14
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, Table 1
Summary of Respiratory Protection
Activity Breathing Hazard Respiratory Protection Model Numbers Comments
abrasive blasting nonsilica silica dust, metals, | blaster: supplied-air hood or helmet with apron operated | Type CE If using a
recycled glass/glass-based in continuous flow mode self-contained
dust system (e.g.,
helpers and workers in the blast area (within 100 ft 3M82100r3M | Blastrac),
downwind, 50 ft upwind, 70 ft if no wind): disposable | 6000 with 2091 | half-mask APR
dust mask or half-mask APR with P100 filter filter with P100 dust
filter may be used.
helpers and workers in a confined space or in the
immediate vicinity of blasting (within 50 ft downwind,
25 ft upwind, 30 ft if no wind): same as blaster
lead from lead-based paint blaster: SAR with tight-fitting full-face mask in positive
pressure mode
helpers and workers in the blast area (within 100 ft 3M 8293 or 3M
downwind, 50 ft upwind, 70 ft if no wind): disposable 6000 with 2091
dust mask or half-mask APR with P100 filter filter
helpers and workers in a confined space or in the
immediate vicinity of blasting (within 50 ft downwind,
25 ft upwind, 30 ft if no wind): same as blaster
collecting spent abrasive | very dusty air 0 to 0.5 hrs after abrasive blasting: supplied-air hood or | Type CE
blasting agent in helmet with apron operated in continuous flow mode
confined spaces
more than 0.5 hrs after abrasive blasting: P100 filter 3M 8293 or 3M
6000 with 2091
filter
moderate dusty air P100 filter
no visible dust 0 to 2 hrs after abrasive blasting: P100 filter
moré than 2 hrs after abrasive blasting: none
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Table 1 - continued

Summary of Respiratory Protection

Activity Breathing Hazard. ' Respiratory Protection Model Numbers Comments
collecting spent abrasive very dusty air 0 to 0.5 hrs after abrasive blasting: supplied-air Type CE
blasting agent in open spaces hood or helmet with apron operated in continuous

flow mode
more than 0.5 hrs after abrasive blasting: P100 3M 8293 or 3M
filter 6000 with 2091
filter
moderate dusty air P100 filter
no visible dust 0 to 0.5 hrs after abrasive blasting: P100 filter
more than 0.5 hrs after abrasive blasting: none
handling acids/caustics corrosive mist, vapors, gas (e.g., | half-mask APR with OV/AG cartridge with P100 | 3M 6000 with
hydrochloric acid, sulfuric acid, | filter 60923 cartridge
sodium hydroxide, chlorine)
removing asbestos materials | asbestos fibers half-mask APR with P100 filter 3M 6000 with
2091 filter
buffing, cutting, grinding dusts and fumes disposable dust mask or half-mask APR with P100 |3M 8293 or
filter 3M 6000 with
2091 filter
confined space entry oxygen deficiency, mists, fumes, | initial air testing from inside the confined space: Scott Air-Pak
dusts, toxic vapors, gases SCBA
ongoing work: see Table 2
drainup, work around open | toxic organic vapors, hydrogen | initial exposure: half-mask APR with OV/AV 3M 6000 with
systems or exposed products | sulfide cartridge 6003 cartridge
ongoing work: see Table 2
applying herbicides and toxic organic vapors or mists half-mask APR with OV cartridge with dust/mist | 3M 6000 with
pesticides prefilter 60923 cartridge

December 15, 2008
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Table 1 - continued

Summary of Respiratory Protection

Activity Breathing Hazard Respiratory Protection Model Numbers Comments
lab operations toxic organic vapors normal operations: none
small spills: half-mask APR with OV/AV cartridge |3M 6000 with

6003 cartridge

entering line heater crystalline silica, refractory half-mask APR with P100 filter 3M 6000 with
ceramic fibers 2091 filter
removing moldy ceiling biological aerosols moldy area less than (<) 10 ft* N95 3M 8210
tiles, bricks and various
boards; mold remediation
moldy area less than (<) 100 ft’: half-mask APR 3M 6000 with
with P100 filter 2091 filter

moldy area greater than (>) 100 ft*: full-face APR

3M 6000 or 7000

with P100 filter full-face with
2091 filter
painting and coating in spraying: toxic organic mists spraying: half-mask APR with OV/AG cartridge 3M 6000 with
enclosed and confined with P100 filter 60923 cartridge
spaces with poor ventilation
(n/a to water-based coating)
spraying and brush/roller brush/roller application: half~-mask APR with OV | 3M 6000 with
application: toxic organic vapors | cartridge 6001 cartridge
isocyanate (two-part coatings spraying: SCBA or full-face SAR Scott Air-Pak or
containing isocyanate) 3M 6000 with

6001 cartridge

brush/roller application: half-mask APR with OV
cartridge

3M 6000 with
6001 cartridge

December 15, 2008
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Table 1 - continued
Summary of Respiratory Protection
Activity Breathing Hazard Respiratory Protection Model Numbers Comments
pipe coating hot tapecoat application: coal tar | tapecoat application: half-mask APR with OV/AG | 3M 6000 with
fumes (carcinogen) with P100 filter 60293 cartridge
coal tar felt wrap: asbestos fibers | hand removal: none (half-mask APR with P100
filter may be used)
mechanical removal: half~-mask APR with P100 3M 6000 with
filter 2091 filter

spill response toxic organic vapors (e.g., first responder: half-mask APR with OV/AG 3M 6000 with For respiratory

benzene, petroleum vapors, | cartridge 6003 cartridge protection in hot

toluene), hydrogen sulfide

zones, see spill site
safety plot plan.

ongoing work: see Table 2

tank cleaning

oxygen deficiency, toxic organic
vapors, hydrogen sulfide

initial entry: SCBA or SAR with escape pak

Scott Air-Pak

ongoing work: see Table 2

welding inside tanks or in
areas with poor ventilation

toxic dusts and fumes

half-mask APR with P100 filter

3M 8293, or 3M
6000 with 2091
filter

NOTES

° Equivalent disposable equipment in the 3M 5000 series may be used for 3M 6000 series equipment.
° In Canada, equivalent NIOSH-approved equipment may be used for 3M series equipment.

° 6003 OV/AG cartridges may be used for 6001 OV cartridges

° 3M 8293 respirators may be used for 3M 8210 respirators.

December 15, 2008
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Table 2
Respiratory Protection for Exposure Concentrations
Breathing Hazard Exposure Concentration Respiratory Protection Model
benzene 0to 0.5 ppm none
0.6 to 5 ppm half-mask APR with OV cartridge 3M 6000 with 6003 cartridge
6 to 25 ppm full-face APR' with OV cartridge or SAR 3M 6000 or 7000 full-face with 6003
cartridge
greater than (>) 25 ppm SCBA or SAR Scott Air-Pak
greater than (>) 500 ppm (IDLH)? | planned work is not permitted®
carbon monoxide 25 ppm to 500 ppm SCBA or SAR Scott Air-Pak

greater than (>) 500 ppm planned work is not permitted
hydrogen sulfide (H,S) * 0 to 10 ppm none
11 to 99 ppm * SAR Type C supplied-air respirator
100 to 300 ppm SCBA or SAR with escape pak® Scott Air-Pak
greater than (>) 300 ppm (IDLH) | planned work is not permitted’
mercaptan 0to 0.5 ppm none
0.6 to 5 ppm half-mask APR with OV cartridge 3M 6000 with 6003 cartridge
6.to 25 ppm full-face APR' with OV cartridge or SAR Scott Air-Pak
greater than (>) 25 ppm SCBA or SAR Scott Air-Pak
greater than (>) 500 ppm (IDLH)* | planned work is not permitted
natural gas 0to 10% LEL none
11to 20% LEL SCBA for cold work; hot work is not Scott Air-Pak
permitted’
greater than (>) 20% planned work is not permitted®
oxygen deficiency less than (<) 19.5% SCBA Scott Air Pak

December 15, 2008
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Table 2 - continued

Respiratory Protection for Exposure Concentrations

Breathing Hazard

Exposure Concentration

Respiratory Protection

Model

petroleum vapors

less than (>) 3% LEL

none

greater than or equal to () 3%
LEL to less than (<) 10% LEL

half-mask APR with OV cartridge

3M 6000 with 6003 cartridge

greater than or equal to (=) 10%
LEL to less than (<) 20% LEL

SCBA (or equivalent) for cold work; hot
work is not permitted

Scott Air-Pak

greater than or equal to (=) 20%
LEL

planned work is not permitted®

NOTES

1 If quantitative fit test performed.

2 Immediately dangerous to life and health.

3

4

5

6 A safety watch with SCBA or SAR must be present.
~

Emergency work is allowed if SCBA or SAR with escape pak is used and all ignition sources are eliminated.
If the concentration exceeds the maximum detection limit of the HzS detector, planned work is not permitted until the concentration has been verified.
Where possible, reset gas detectors monitoring HzS to alarm at 10 ppm (low level) and 100 ppm (high level).

in the atmosphere; therefore, entry into areas where oxygen levels are greater than (>) 19.5% require SCBA.

Natural gas is composed of 95% methane. Methane is a simple asphyxiate; therefore does not have an allowable exposure limit. Methane displaces oxygen

December 15, 2008
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BOOK 2:SAFETY Section
STANDARDS 13-02-08
Subject Number
€

'ﬁ,\ /E/':) Subject
) NBRIDGE Fall Protection and Work Restraint

NOTE: For information on ladders, fixed platforms, swingstages,
work cages, and powered mobile elevating work platforms, see
02-02-03 Working at Elevations.

Requirements Provide two independent means of support for each worker using
the equipment:
e the work platform itself
e afall protection system consisting of a lifeline, rope-grabbing
device, lanyard and shock-absorber, and full body harness

Tie back or otherwise secure a thrustout or parapet hook to a solid
part of the structure to prevent movement or dislodgement.

When working from a windgirder without handrails to install,
adjust or remove anchorage points, use a fall prevention system.

Safety Harnesses

Fall Protection
ﬁﬁ; Workers must wear ANSI-approved (USA) or CSA-approved
} (CAN) fall-arresting full body harnesses (with lanyard) when they
/ could fall a vertical distance greater than 2.4 m (8 ft) for Canada or

1.8 m (6 ft) for the USA, and (a) it is impractical to provide
adequate work platforms, scaffolds, staging and guard rails, or (b)
workers require both hands to work

Use a full body harness for all applications involving swingstages
and work cages.

NOTE: There are no exceptions to fall protection requirements.

Workers working at heights (e.g., changing lights or bulbs on light
standards in the station yard or communication tower) should
fasten their harnesses around the light standard or tower, even if it
is equipped with steps or if a ladder is being used.

Work Restraint

Workers must wear ANSI-approved (USA) or CSA-approved
(CAN) safety harnesses (with lanyard) when they approach within
1.5 m (5 ft) of a roof edge.

December 15, 2008 Page 1 0of 3
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Fall Protection and Work Restraint BOOK 2
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Lanyards
Fall Protection

Where used for fall protection, use ANSI-approved (USA) or
CSA-approved (CAN) lanyards to secure workers wearing a full
body harness to an approved drop line, lifeline or fixed anchorage
point. .

NOTE: Use shock-absorbing lanyards with wire rope lifelines to
keep fall-arrest loads below accepted limits.

Where used for fall protection, lanyards must not permit a worker
to fall more than 1.2 m (4 ft) vertically.

Provide one lifeline for each worker on swingstages and work
cages. Securely anchor each lifeline to an independent support so
that failure of the equipment will not cause failure of the lifeline.

Inspect lifelines before using for damage from abrasion and
chafing. When in use, protect lifelines from such damage.

Lifelines must be %-in. polypropylene rope or other fibers of
equivalent durability, impact strength and elasticity. Each
individual lifeline must be long enough to reach the ground.

Work Restraint
Where lanyards are used for horizontal work restraint, suitably
anchor lanyards to prevent wearers from slipping over a roof edge.

Safety Belts

Work Restraint

ANSI-approved (USA) or CSA-approved (CAN) waist-type safety
belts, with safety lines, can be used only for horizontal work
restraint (e.g., oil spill cleanup at water’s edge).

AWARNING: Do not use safety belts for fall protection.

Safety Lines

Fall Protection and Work Restraint

ANSI-approved (USA) or CSA-approved (CAN) safety lines (e.g.,
lifelines), safety straps, may be used for horizontal work restraint
or fall protection.

Independently secure safety lines to approved structures of
adequate strength.

Page 2 of 3
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13-02-08
Fall Protection and Work Restraint

Use softeners where lines attach to structures and elsewhere as
necessary to protect against chafing or abrasion from contact with
sharp edges.

December 15, 2008
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BOOK 2: SAFETY

Purpose

Scope

Related Standards

Requirements

l*l cAN e T e

©

Section 13-02-09

Subject
Prescription Safety Glasses

To identify the coverage available to eligible employees for
reimbursement of prescription safety glasses.

NOTE: For a list of optometrists participating in company
occupational vision care (OVC) and additional reimbursement
details, contact the regional safety coordinator.

This applies to:

e field employees, including temporary employees and summer
and co-op students

e  office employees who work in or frequently visit the field
where eye protection is required

NOTE: Where there is uncertainty, the employee’s manager or
supervisor and Safety & Environment will determine eligibility.

Industry

American Society of Safety Engineers (ASSE):

e  ASSE Z87.1—Occupational and Educational Personal Eye
and Face Protection Devices

Canadian Standards Association (CSA):
° CAN/CSA Z94.3—Eye and Face Protectors

NOTE: Safety & Environment must approve exceptions to the
following requirements.

Frames
Frames are covered if they (a) have detachable or fixed sideshields
and (b) meet the requirements in CAN/CSA Z94.3 or ASSE Z87.1.

Special frame materials (e.g., titanium) are not covered unless
clinically required or necessary for work duties, and authorized
(e.g., hypoallergenic, thickness/weight of lens).

Lenses
Lenses must be either plastic or polycarbonate. Glass lenses are
not covered.

All lenses must have scratch resistant coating.

December 1, 2007
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PrescriEtion Safetz Glasses BOOK 2

High index lenses are covered if:

e sphere and cylinder together are more than 6 dioptres
e  currently worn in dress glasses

e more than 3 mm thick in the center

Anti-reflective coating and ultraviolet coatings are permitted
options for lenses.

The following lens treatments are not covered unless clinically

required or necessary for work duties, and authorized:

e  planos

e  photochromatics (e.g., transitions, colormatics)

e tints to a maximum of 30%

e  progressive bifocals, if currently worn in dress glasses or in
previous safety glasses

Lenses
Polycarbonate, plastic, and glass lenses must be marked in

accordance with ASSE Z87.1.

NOTE: Polycarbonate lenses have the highest resistance to
impact, and are preferred by vendors and the company. Glass is
least preferred due to potential shattering on impact.

Scratch resistant coating, anti-reflective coating, and ultra_violet
coating are permitted options for lenses.

Tinting is a permitted option, subject to the following restriction:
e  Only a#l lens tint is acceptable for indoor use; #2 and #3
tints are acceptable only for outdoor use.

Video display terminal (VDT) option packages, which usually
include ultraviolet coating, slight tint and anti-reflective coating,
are not recommended for field employees, since they are often
susceptible to scratching.

Photochromic lenses are not covered unless pre-authorized.
Photochromic transition-plus lenses are available in plastic, while
photogrey and photobrown are available in glass.

Page 2 of 4

December 1, 2007



13-02-09

BOOK 2 Prescrietion Safetz Glasses

J<

L/ NOTE: OSHA prohibits the use of tinted or variable tinted lenses
when a worker must pass from a brightly lit area to an area with
low illumination, e.g., a forklift operator passing from outdoors to
indoors.

Bifocal lenses are a permitted option, subject to the following

qualifications:

«  Full-field multifocals are generally not recommended; if
recommended by the doctor or eyeglass dispenser,
polycarbonate lenses should be obtained.

e  Progressive power lenses (no-line bifocals) should be used
with caution by uninitiated employees, who may have
problems with depth perception.

Second Pair

Under special circumstances (e.g., remote locations), a second pair
of prescription safety glasses may be purchased with approval
from the regional manager.

A second pair of prescription safety glasses with tinting greater
than 30% may be purchased for use only during welding-related
ﬂh‘ ) activities that require additional levels of tinting.

A second pair of prescription lenses may be purchased for use with
a spectacle kit if clinically required or necessary for work activities
(i.e., wearing full facepiece respirator or SCBA).

Accessories :

Accessories (e.g., sunclips, carrying cases, cleaning products, neck
cords) are not covered unless clinically required or necessary for
work duties, and authorized.

Replacements

Prescription safety glasses may be replaced (a) if the lenses or
frames become lost or damaged to the point where vision is
impaired or (b) when a prescription changes.

Eye Examinations

Eye exams are covered by most provincial health care plans
(CAN) and can be supplemented by the company’s extended
health care benefits.

Subsidies
For prescription safety glasses subsidies, contact Safety &
& Environment.
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J

13-02-09

PrescriBtion Safetx Glasses © BOOK?2

Records

Occupational Vision Care (OVC) Authorization Form
Before purchasing prescription safety glasses, employees must
(a) complete the first part of the OVC Authorization Form, and
(b) have the form signed by their supervisor.

When purchasing prescription safety glasses, provide the
appropriate completed OVC Authorization Form with a copy of
13-02-09, Prescription Safety Glasses (CAN), to a provincial
optometrist participating in OVC, or to an optical dispensing outlet
of the employee’s choice (with the prescription).

Page 4 of 4
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BOOK 2: SAFETY Section
i 13-02-10
STANDARDS Subject Number

Subject
NBRIDGE Fire Retardant Clothing

Purpose To protect workers from flash fire or electrical arc flash hazards.
Legislation Canada
Canada Labour Code:

e Part II: Occupational Health and Safety
—  Section 124—Duties of Employers
—  Section 126—Duties of Employees

Canadian Occupational Health and Safety Regulations:
e  Part XII—Safety Materials, Equipment , Devices and
Clothing

Alberta Occupational Health and Safety Code:
o Part XI1—Safety Materials, Equipment, Devices and
Clothing

Saskatchewan Occupational Health and Safety Act:
e  Part II—Duties

Saskatchewan Occupational Health and Safety Regulations:
e  Part VII—Personal Protective Equipment

United States
Code of Federal Regulations (CFR), Title 29—Labor:

e  Part 1910, Subpart I—Personal Protective Equipment
e  Part 1910.335—Safeguards for Personal Protection

Related Standards Canada
Canadian General Standards Board (CGSB):

e  CAN/CGSB 155.20—Workwear for Protection Against
Hydrocarbon Flash Fire

o CAN/CGSB 155.21—Provision and Use of Workwear for
Protection Against Hydrocarbon Flash Fire

United States

National Fire Prevention Association (NFPA):

° NFPA 2112—Flame-Resistant Garments for Protection of
Industrial Personnel Against Flash Fire

o NFPA 2113—Selection, Care, Use, and Maintenance of
Flame-Resistant Garments for Protection of Industrial
Personnel Against Flash Fire

e  NFPA 70E—Standard for Electrical Safety in the Workplace

December 1, 2007 ) Page 1 0f 3
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l —— . :
L4 Definitions approved fire retardant clothing—meets the requirements of

CAN/CGSB 155.20 or NFPA 2112, and has a minimum arc
thermal protection value (ATPV) of 8 cal/cm2.

Requirements Work Wear
Field employees must wear approved fire retardant (FR) clothing
as daily work wear when issued by the regional manager at their
discretion.

All other company employees, summer and co-op students, and
visitors (i.e., non-company employees) must wear approved FR
clothing (a) inside fenced or operating facilities, or (b) wherever
hot work is being performed. Exceptions include:

e low-risk areas, including office buildings, PLM shops, and
areas on the right-of-way (ROW) identified by the site
supervisor

e  Edmonton Control Center (ECC) employees at the backup
control center (i.e., Site 2)

e  controlled vehicle or escorted tours where risks are
eliminated by a company representative

) Shirts
.
AWARNING: Do not remove sleeves on long sleeve FR shirts. |I

- Short sleeve t-shirts may be worn at the discretion of the site
supervisor during job tasks in restricted or nonclassified areas, for
example:

e  washing or inspecting vehicles

e  mowing grass

e  indoor housekeeping duties where there is no exposure to
high voltage (e.g., mopping, sweeping)

e  painting with rollers or brushes

Outerwear

Only approved FR outerwear, including rainwear, must be worn as
the outer garment and must fully cover any unapproved FR
clothing worn.

If other safety concerns exceed the fire hazard (e.g., protection
from asbestos, drowning or corrosive materials, contact by heavy
equipment/vehicles), outerwear that is not approved FR clothing
may be worn over approved FR clothing,

Page 2 of 3 December 1, 2007
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BOOK 2 Fire Retardant Clothing

S Undergarments
Workers should wear only 100% cotton, wool, or approved FR
undergarments.

Multiple Layers

Multiple layers of FR clothing are recommended as additional
protection during high risk work activities, including, for example,
but not limited to:

®  open systems

e  high voltage work (see 13-02-06, Protective Clothing)

e  pumps and components that are open and isolated

Maintenance
Follow the laundering instructions and temperature limits for FR
clothing identified on the garment care tag.

A CAUTION: Do not use chlorine bleach when laundering FR
clothing as it may weaken the fabric and result in color loss over
time.

% Keep FR clothing reasonably free from grease and oil.

December 1, 2007 Page 3 of 3
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Section 14-02-01

-

é/’ Subject
~ENBRIDGE Standard Safety Equipment
Legislation Canada

Transport Canada:

e  Canada Shipping Regulations

United States
United States Coast Guard (USCG):
e  Federal Requirements and Safety Tips for Recreational Boats

Requirements Company Locations
Table 1 identifies the standard safety equipment recommended at

company locations.

NOTE: Where location requirements apply, personal protective
equipment (PPE) is also identified.

Locate wind socks:

e  away from wind currents caused by tanks or buildings

e  high enough to avoid influence from equipment (however, if
located too high, an accurate indication of wind movement at
ground level may not be possible

° in an area illuminated at night

Boats

_ Boats must be equipped with safety equipment according to the
Canada Shipping Regulations (CAN), or the Federal Requirements
and Safety Tips for Recreational Boats (USA).

Table 2 (CAN) or Table 3 (USA) identifies the standard safety
equipment for boats.

BE= UsA -~ I addition to the standard boat safety equipment, the following
equipment is recommended depending on the size, location, and
use of boat:

VHEF radio

anchor/spare anchor

heaving line

first aid kit

ring buoy

oars or paddles

tool kit

July 31, 2009 Page 1 of 8
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Vehicles
Table 4 identifies the standard safety accessories recommended for
company-owned and leased vehicles.

NOTE: Where vehicle requirements apply, PPE is also identified.

Vehicle Recovery Straps

Whenever practicable, use a certified towing agency to recover
vehicles; otherwise (a) recovery straps must be nylon with sewn
loops at each end and at least 6 m (20 ft) in length, and (b) follow
the pulling strength limits of the vehicle recovery equipment in
accordance with the manufacturer’s specifications.

AWARNING: Do not use lifting slings, snatch straps, chains, or
recovery straps manufactured with chain and hook attachments to
recover vehicles.

Page 2 of 8
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Table 1

Summary of Safety Equipment at Company Locations

Equipment Tank Station Delivery/ | Pump Station | Location with | Location with | Location with
(CAN) (USA) Injection PLM Crew Mechanical | Electrical Dept
Location Dept
air mover as required
bonding and grounding cable and connections — I == — 2 L _
cascade system (for refilling air cylinders) as required
fire blanket in suitable case 1 | 1 | 1 1 1
fire extinguisher and equipment as required
first aid kit as required
flashlight' (explosion-proof) and extra batteries as required”
floodlight (portable, explosion-proof) — ] — — 2 — —
ground mat as required
grounding cable: electrical cubicles (CAN) (USA) 1 o 1 - . .
electrical dept (ENB [NW])
hoseline with egress bottle — —_ —_ as required — —
hydrogen sulfide detector 1 2 — 1 — —
lineman’s belt as required
life buoy and rope as required
locks and tags for lockout as required
NGL flare pistol and 4 min/10 max signal flare cartridges 1 I 1 set per NGL . . .
facility
:S;lé [;22(;::)] protective equipment (required for Lines 1 }ni 1 set 1 seft-a;;alritl;IGL Ty . .
portable gas detector 1 per worker + additional as required
rubber gloves (electrician) and leather gauntlets 1 pair — 1 pair as required — 2 pairs
safety harness and lanyard 2 5 4 (CAN)(USA)
1 (ENB [NW])

July 31, 2009
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Table 1
Summary of Safety Equipment at Company Locations
Equipment Tank Station Delivery/ | Pump Station | Location with | Location with | Location with
(CAN) (USA) Injection PLM Crew Mechanical | Electrical Dept
Location Dept
Scott Air-Pak 1 5 4° (CAN)
(ENB [NW ENB [NW
[INW]) ( [NW]) 2 (ENB [NW])
warning signs as required
wind sock 1 1 I | I 2 (portable) [ as required
NOTES

as required—determined by site supervisor

1  Flashlights must carry the Underwriters Laboratories label “approved for use in explosive atmospheres.”
2  When working in areas without emergency lighting facilities, approved flashlights must be available for immediate use.
3  Crews may store Scott Air Pak at their work location or unattended locations under their control provided the equipment is readily available.

July 31, 2009 Page 4 of 8
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Table 2
Boat Safety Equipment—CAN

Boat Size

' Standard Equipment

<5.5m (18 ft)

1 CGSB'-approved life jacket per occupant

2 oars and rowlock, or 2 paddles

1 bailer” or 1 manual pump

1 Class BI fire extinguisher (minimum 5-Ib extinguisher rated for Class B fires)

buoyant heaving line >15 m (50 ft) long, or an approved® 610 mm (2 ft) or 762 mm (2 % ft) lifebuoy

>5.5m (18 ft) to <8m (26 f)

1 CGSB'-approved life jacket per occupant

2 oars and rowlock, or 2 paddles

1 bailer’ or 1 manual pump

1 Class BI fire extinguisher (minimum 5-1b extinguisher rated for Class B fires)

6 approved” pyrotechnic distress signals (at least 3 Type A, B or C)

buoyant heaving line >15 m (50 ft) long, or an approved® 610 mm (2 ft) or 762 mm (2 ' ft) lifebuoy
permanently fitted navigational lights’

>8m (26 ) to <12 m (39 1)

1 CGSB'-approved life jacket per occupant

1 approved” 762 mm (2 % ft) lifebuoy with at least 9 m (30 ft) of rope attached

1 bailer and one manual or power-driven bilge pump

1 Class BI fire extinguisher (minimum 5-Ib extinguisher rated for Class B fires)

if equipped with a heating or cooking appliance, an additional Class BI fire extinguisher

6 approved® pyrotechnic distress signals of any type, and 6 pyrotechnic Type A, B or C signals
1 fire bucket

| anchor with not less than 15 m (49 ft) of cable, rope or chain

permanently fitted navigational lights’®

sound signaling device®

NOTES

1 Canadian General Standards Board

2 In accordance with Transport Canada, Canada Shipping Act, Small Vessel Regulations, Schedule I1I, Equipment Standard
3  In accordance with Transport Canada, Canada Shipping Act, Collision Regulations

July 31, 2009
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Table 3
Boat Safety Equipment—USA

Boat Size

Standard Equipment

<16 ft

1 USCG'-approved life jacket per occupant

1 electric distress light or, if operating between sunset and sunrise, 3 combination (for both day/night use) red flares
1 Class BI fire extinguisher

sound signaling device audible for 2 mi/4 to 6 sec

red and green navigational sidelights lights visible from at least 1 mi

an all-round white light, or a masthead light and a sternlight; all visible from at least 2 mi

>16 ftto <26 ft

1 USCG'-approved life jacket per occupant and 1 Type IV personal flotation device

1 orange distress flag or electric distress light, or 3 handheld or floating orange smoke signals and 1 electric distress light, or 3
handheld, meteor or parachute type combination (for both day/night use) red flares

1 Class BI fire extinguisher
sound signaling device audible for %2 mi/4 to 6 sec
red and green navigational sidelights lights visible from at least 1 mi

NOTES

1 United States Coast Guard

an all-round white light, or a masthead light and a sternlight; all visible from at least 2 mi

In addition, vessels operating in the State of New York also must be equipped with an anchor and line of sufficient strength to provide the vessel with safe

anchorage.

July 31, 2009
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Summary of Safety Accessories for Vehicles

Equipment

Tank
Station
Vehicle
(CAN)
(USA)

Delivery
Injection
Vehicle

Regional
OffTice
Vehicle

PLM
Vehicle

Mechanic
Vehicle

Electricia
n Vehicle

Office
Superviso
r Vehicle

(EPSI)

Field
Vehicle

(EPSI)

Emergency
Response
Vehicle
(EPSI)

Leased
Vehicle

area maps

as required

booster cable

1

1

chain, rope and
booster to secure
loads

(ENB [NW])

I set

portable gas detector

disposable camera

fire blanket in
suitable case

fire extinguisher—2
41b dry chemical
extinguisher

fire extinguisher—5 or
101b dry chemical
extinguisher

(USA)
(CAN)

(USA)
(CAN)

1
10 Ib if

suburban

(ENBINW])

(UsA)
(CAN)

fire extinguisher-30
Ib dry chemical
extinguisher

1
(2 if>1 ton)

first aid kit

flags/red cloth

flashing amber light

flashlight

as required

July 31, 2009
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Table 4
Summary, of Safety Accessories for Vehicles

e

|
J

Fank Office Em
g ; & 2 ergency
] Statfon D?hvgry REguual PLM Mechanic | Electricia | Superviso F'e.l % Response Leased
Equipment Vehicle Injection Office Vehicle Vehicle Vehicl Vehicl Vehicle Vehi -

(CAN) Vehicle Vehicle Wyeiice 1 * Ei" Slc % (EPST) epg:e Vehicle

(USA) (EPSI) (EPSD)
NGL flare pistol and
4 min/10 max signal — — as required 1 | 1 e == 1 =
flare cartridges
shovel — — as required 1 1 1 | 1 1 =
snow brush 1 | 1 1 1 1 1 1 1 1

1if<I ton
as required
spare tire 1 1 1 if>1 ton 1 1 1 1 1 -
(CAN)
(USA)

standard tool kit — — — 1 1 1 —_ 1 - —
tire pressure gauge 1 1 1 1 1 1 1 1 1 1
tire inflator sealer As required
tire jack 1 1 1 1 1 1 1 1 1 1
Sehich o as required 1 1 1 as required
strap
warning reflector / . .
road hazard triangles 3 ? _ 3 : 4 b 1
winter survival kit - — o 28 required . . . .
(ENB [NW])
NOTES

as required—determined by site supervisor

July 31, 2009
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BOOK 2: SAFETY

Section 14-02-02
STANDARDS Subject Number

Subject
Portable Gas Detectors

Purpose

Scope

Related Standards

Responsibilities

Requirements

To provide guidance on the use of portable gas detectors.

This applies to:

o multi-head gas detectors

e  personal air sampling

e  grab sampling equipment (e.g., Drager Chip Measurement
System [CMS])

Company
Book 2: Safety
° 14-02-01 Standard Safety Equipment

Regions are responsible for ensuring workers are familiar with (a)
operation and maintenance for the type of portable gas detector
used at the location, and with (b) manufacturer’s instructions
regarding operation, servicing and bump testing calibration.

Selection and Use

Portable gas detectors must be used where there is potential for
exposure to atmospheric hazards including, but not limited to:
e  confined spaces

e open systems

e  venting systems

o leak sites

Where possible, use portable gas detectors equipped with a visual
alarm (i.e., red indicator that lights when alarm levels are reached)
in addition to an audible alarm.

NOTE: Combustible gas detectors do not provide accurate
readings in an oxygen-deficient atmosphere.

Passive detectors assess the atmosphere without the use of a pump.
‘Active detectors have internal pumps that draw air samples from
the immediate area or from a distance (e.g., inside a pipe, sump,
booster pit).

December 15, 2008
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@; Multi-Head Gas Detectors ;
) Position multi-head continuous gas detectors within a few feet of
the work area in order not to interfere with the task, including:
e  at the source of the gas or vapor
e  low areas (for petroleum vapors and hydrogen sulfide)
e the most representative location for workers at the site
e  areas with the highest potential for exposure

Personal Air Monitoring

Personal detectors monitor breathing hazards and provide

information when working on open systems and at leak sites and

include:

e  continuous monitors personal detectors (e.g., single or multi-
head detectors)

e  passive badges/tubes

e personal sampling pumps

Conduct passive badge and personal sampling pump testing as
determined by the regional safety coordinator.

To obtain a representative exposure sample, position the personal
detector in the breathing zone (approximately 6 10 in. from the

% nose) of a worker with the highest potential for exposure.
) Communicate results with all exposed workers.
<
Grab Sampling Equipment

Detector tubes (i.e., Drager CMS) and photo ionization detectors
(i.e., UltraRae) are screening tools that provide information on air
contaminants at a specific instant. When using detector tubes (i.e.,
Drager CMS) and photo ionization detectors (i.e., UltraRae) to
obtain representative exposure information, multiple grab samples
are needed.

Inspection and Maintenance

Functional Bump Testing

Perform a functional “bump” test in accordance with the
manufacturer’s specifications before each day’s use.

NOTE: A functional test is a brief exposure of the monitor to a
concentration of gas(es), in excess of the lowest alarm set-point for
each sensor. This test verifies sensor and alarm operation.

Calibration
Calibrate portable gas detectors in accordance with the
manufacturer’s recommendations for frequency and calibration

ﬁ: gas.

Page 2 of 3 December 15, 2008
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! Records Gas Detector Inspection Tag
Lo Attach a gas detector inspection tag to each gas detector that
includes (a) calibration date and (b) initials of the worker who
calibrated the detector.
Gas Detection Instrument Service Log
Record calibration results in the Gas Detection Instrument Service
Log and retain onsite for 2 yrs.
.

December 15, 2008 Page 3 of 3
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STANDARDS 14-02-03
éis)msmncs

Subject Number

A

Subject

First Aid Equipment

~ X

Requirements First Aid Kits
At company locations, install first aid kits in a conspicuous place.
At attended locations, identify the location on building entrances;
at unattended locations, identify the location on cubicle doors.
Identification must include the words FIRST AID or the first aid

symbol.

Eyewashes

Portable Eyewashes

Portable eyewashes must be clearly identified and conveniently
located at various locations in each station.

At isolated or remote work areas, at least one eyewash squeeze
bottle must be available anywhere there is potential hazard from
chemicals. Locate squeeze bottles close to the chemical hazard and
protected from the elements (e.g., freezing).

%' Eyewash Stations

Remote stations without a constant water supply must have an
emergency eyewash station capable of providing approximately
15 min of continuous flushing.

i
e /

Bol ene nwyoo Use appropriate personal protective equipment (PPE) at remote
locations where portable eyewashes and eyewash stations are
impractical due to extreme weather conditions.

Inspection and Maintenance

First Aid Supplies

A list of required first aid supplies must be included inside each
first aid kit. Obtain lists from the regional safety coordinator.

Inspect first aid kits quarterly. Open the kit and verify its contents
with the list of first aid supplies inside the kit. Re-stock as
necessary.

April 1, 2006 Page 1 of 2
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Eyewash Equipment
Inspect plumbed, self-contained, and portable eyewash equipment
monthly.

For plumbed eyewash stations, (a) flush the line and (b) verify
proper operation.

For self-contained eyewash stations and portable eyewashes,
ensure (a) the equipment is clean and in the designated location,
and (b) sufficient eyewash fluid is available. In addition, for
portable eyewashes, check the seal and expiry date and replace if
necessary.

For self-contained eyewash stations and unsealed portable
eyewashes, change the flushing fluids quarterly or as specified by
the manufacturer, and if using water, add a preservative to
maintain freshness.

Page 2 of 2
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bRY

’

\

NBRIDGE Firefighting Equipment

Legislation Canada
Canada Labor Code, Part II:
e  Canadian Occupational Safety and Health (COSH)
regulations

National Fire Code of Canada, Parts 6 and 7
[ & YR — Alberta Fire Code

United States

Code of Federal Regulations (CFR), Title 29 - Labor:

e  Part 1910.120 Hazardous Waste Operations and Emergency
Response

e  Part 1910.151—Medical Services First Aid

e  Part 1926.150—Fire Protection

o  Part 1910.157—Portable Fire Extinguishers

Related Standards Industry
P National Fire Prevention Association (NFPA):
"f"__‘ ° 10, Standards on Portable Fire Extinguishers
J e 11C, Mobile Foam Apparatus

° 1962, Inspection, Care and Use of Fire Hose, Couplings and
Nozzles; and the Service Testing of Fire Hose

Definitions " aqueous film-forming foam (AFFF) concentrates—substances that
are based on fluorinated foam surfactants plus foam stabilizers and
usually diluted with water to a 3% or 6% foam solution. The foam
solution acts as a barrier, excluding air or oxygen and developing
an aqueous film on the fuel surface capable of suppressing the
evolution of fuel vapors. The foam solution is suitable for
combined use with dry chemicals.

extinguishing agent—the substance (e.g., dry chemical powder,
foam) that interrupts the chemical chain reaction that produces fire
by removing heat, removing fuel, and removing or diluting
oxygen.

Silm-forming fluoroprotein (FFFP) foam concentrates—substances
that use fluorinated surfactants plus a protein base and stabilizing
additives and inhibitors to produce an aqueous film for suppressing
hydrocarbon fuel vapors and fighting fires. Concentrates are

ﬁ usually diluted with water to a 3% or 6% solution.
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Sfluoroprotein (FP) foam concentrates—substances consisting of an
agent mixed with fluorocarbon surfactants, most commonly used
against nonplolar oil fires. They can be used in conjunction with
dry chemical extinguishers with no loss of effectiveness. The
shelf-life of FP foam concentrates is 10 yrs-plus in ideal
conditions.

Jfoam system—equipment and piping that distributes fluoroprotein
(FP) foam to suppress tank fires. A semi-fixed system uses a
mobile foam unit that is moved to the fire location and temporarily
connected to fixed piping laterals. With a fixed system, the foam
unit is housed in a building and permanently connected to lateral

piping.
Jfoam trailer—a mobile proportioning unit connected to a hydrant.

stored pressure extinguisher—an extinguisher with both the
extinguishing material and expellant gas kept in a single container.

Requirements

NOTE: For the location of firefighting equipment, see the Site
Safety Plot Plan.

Portable Fire Extinguishers
< J Select and install portable fire extinguishers in accordance with the
appropriate legislation. Provide appropriate fire protection taking
into consideration building structure (e.g. metal or wooden studs,
ceiling tiles), potential fuel sources (e.g. parts cleaner, wooden
cabinets, plywood walls, electrical panels), and occupancy hazards
(e.g., lunchrooms).

Unless specific instructions indicate otherwise, locate hand-held

fire extinguishers so that travel distance is:

© <23 m (75 ft) for Class A fires (e.g., wood, paper)

e  <15m (50 ft) for Class B fires (flammable/combustible
liquids)

NOTE: Distances for Class C fires (electrical) is based on the
surrounding fire hazards (Class A or Class B).

Storage
Store hand-held extinguishers off the floor or ground to prevent
condensation and subsequent corrosion on extinguisher bases.

Use a cover to protect extinguishers stored outside.

Page 2 of 10 December 15, 2008
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When stored on vehicles or equipment, or where otherwise
subjected to shock and vibration, mount portable dry chemical
extinguishers on their sides with the elbow and hose facing
upwards.

Pump Stations and Compressor Buildings

e  one 30-Ib dry chemical extinguisher immediately inside each
compressor building or pump room/shelter

. minimum of one 20-Ib or 30-1b dry chemical extinguisher in
each manifold area

o one 15-1b carbon dioxide (CO2) or 7-1b Halon extinguisher
inside each control room door and in the hallway outside the
switchgear cubicle door

e one wheeled extinguisher immediately inside or outside the
most used doorway of pump rooms/shelters

NOTE: If two shelters are less than 15 m (50 ft) apart, one
wheeled extinguisher may be placed between the two shelters.

J one 30-lb dry chemical extinguisher in an pump room so that
the travel distance from anywhere in the pump room to an
extinguisher is no more than 9 m (30 ft)

Pipeline Maintenance (PLM)

o two 30-Ib dry chemical extinguishers to be taken to pipeline
repair jobs

e additional 20-1b or 30-1b dry chemical extinguishers -
strategically located in PLM and welding shops

o one 30-Ib Foray dry chemical extinguisher at each door and
strategically located in work and welding shops

Remote Maintenance Bases
° four 30-Ib dry chemical extinguishers to be taken to work
sites as needed and hazards dictate

Regional Office

° one 10-1b CO; extinguisher inside each entrance door

° one 20-lb CO; extinguisher in the computer room and the
measurement room

° one 10-1b CO; extinguisher in the boiler room

e  one 20-1b CO; extinguisher in the UPS room

December 15, 2008
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; Hydrant Systems

A Pump Stations

e firefighting water mains, hydrants and hose in station yard
and tank farm

e water tank or reservoir according to design specifications

e pump and engine for creating adequate firefighting pressures
in fire mains
fire hose as specified on the Foam Trailer Check Sheets

e fire hose nozzles as required

e adequate supply of gaskets for hose and hose wrenches

CO; and Halon Fixed Systems
For information on CO2 and Halon systems, see Book 7:
Emergency Response, 03-03-02 Fires and Explosions.

Foam Systems
For information on Foam systems, see Book 7: Emergency
Response, 03-03-02 Fires and Explosions.

Inspection Frequency
Inspect firefighting equipment at the frequencies indicated in
Table 1.

NOTE: Use the trailer without the semi-fixed system to establish
the water pressure and water pressure range at the monitors. For
operating and maintenance instructions, see the manufacturer’s
manual.

Maintenance

Maintain firefighting equipment in accordance with the (a) Fire
Inspection and Maintenance Check Sheet, and (b) manufacturer’s
instructions.

Portable Extinguishers
Maintain and test extinguishers and cartridges/cylinders at
frequencies identified in Table 2 and Table 3.

A qualified service contractor must perform hydrostatic testing.
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A CAUTION: Do not mix a bicarbonate-based dry chemical agent
with a phosphate-based agent, and do not use either in an extinguisher
designed for use with the other. Do not convert an extinguisher for use
with a different type of extinguishing agent unless for training
purposes. To recharge an extinguisher, use only the types of
extinguishing agent specified on the extinguisher nameplate
(equivalent brands may be substituted). Do not combine FFFP with
AFFF; the mixture will block the foam system piping.

CO; and Halon Systems
Lock out or bypass fixed systems before maintenance.

Hydrant Systems
Winterize hydrant systems as the climate requires.

NOTE: Propylene glycol, considered nontoxic, is preferable as
antifreeze to ethylene glycol, which is a poisonous substance.

Fire Extinguisher Supplies
Amounts of fire extinguisher supplies for company locations
should be maintained as identified in Table 4.

Qw NOTE: If recommended amounts are not maintained, keep a
) current list of supplies on file.

Locations with ABC-rated fire extinguishers must establish access
to a supply of ABC dry chemical extinguishing-agent.

Dry chemical extinguishers stored or used outside during winter
conditions should be equipped with nitrogen gas cartridges rather
than carbon dioxide gas cartridges.
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Table 1

Inspection Frequency for Firefighting Equipment

Type of Equipment

Inspection Frequency

portable fire extinguishers (hand-held)

monthly
when placed in service
after repairs and use

portable fire extinguishers (wheeled)

monthly
when placed in service
after repairs and use

fixed systems (hydrant systems)

annually
when placed in service
after repairs and use

fixed systems (CO, and Halon systems)

annually (minimum)'

monthly (visual inspections)’
semiannually (for high-pressure cylinders)
when placed in service

after repairs and use

3

foam trailers

monthly*
when placed in service
after repairs and use

.« ) NOTES

1 A qualified service contractor must inspect and test systems annually.
2 A site supervisor must visually inspect systems monthly.
3 A qualified service contractor must inspect high-pressure cylinders semiannually. During the

inspection, cylinders must be weighed and the date of the last hydrostatic test noted.. Any container

that shows a loss in net content of more than 10% must be refilled or replaced.
4  Each department must assign a qualified employee to inspect foam trailers.

Page 6 of 10
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) Table 2
L Maintenance Frequency for Portable Fire Extinguishers
Extinguisher Maintenance Frequency Hydrosiae Test
Frequency
. : — e annually
cartridge-type dry chemical extinguishers
Elpay 8 e if evidence of corrosion or every 12 years

stored on vehicles :
mechanical damage

e annually, not to exceed 356 days

e ifevidence of corrosion or every 12 years
mechanical damage

e ifevidence of corrosion or
mechanical damage

cartridge-type dry chemical extinguishers
stored in buildings or outdoors

CO; stored pressure extinguishers every 5 years

e if evidence of corrosion or

mechanical damage eV b e

Halon stored pressure extinguishers

e every 3 years

liquid-charged AFFF foam cxtinguishers e ifevidence of corrosion or every 5 years
mechanical damage

e annually

wheeled fire exlinguishers ¢ if evidence of corrosion or every 12 years
mechanical damage
L Table 3 :
I Hydrostatic Test Frequency for Cartridges and Cylinders
.

Cartridge/Cylinder Hydrostatic Test Frequency

nitrogen cartridges on hand-held extinguishers exempt (CAN), every 10 yrs (US)

A Ansul CO, cartridges on hand-held extinguishers exempt )
nitrogen cylinders on wheeled fire extinguishers every 5 years

S
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Stock Amounts—Fire Extinguisher Supplies

location with 350-1b nitrogen extinguisher(s)

cylinders/cartridges

Location Supplies Minimum Quantity'
attended pump station Purple K 500 Ib
i Foray, Plus 50 or
pump station—ENB (NW) Purple K 500 Ib
delivery location and electric station with
150-1b extinguisher(s) Furple K il
PLM shop Purple K 500 Ib
= Foray, Plus 50 or
remote maintenance base—ENB (NW) 200 Ib
Purple K
nitrogen 1

location with 150-1b nitrogen extinguisher(s)

nitrogen
cylinders/cartridges

1

location with 20-1b or 30-Ib nitrogen
extinguisher(s)

nitrogen
cylinders/cartridges

half as many as extinguishers in
outdoor use (2 minimum )

location with 4-lb, 10-1b, 20-Ib, or 30-Ib CO,

extinguisher(s)

CO, cartridges

half as many as extinguishers in
indoor use

. NOTES
%}‘ 1  or as determined by the site supervisor at their discretion

)

, W,

Procedures

£

Portable Extinguisher Monthly Inspection

{1
2,

Ensure extinguishers are located in their designated places.

Ensure equipment is accessible and visible (i.e., not
obstructed in any way).

Ensure operating instructions on equipment nameplates are
legible and facing outward.

Check seals and tamper indicators to ensure they are not
broken or missing.

a. If seals are broken or missing, the extinguisher must be
completely inspected.

Estimate fullness of extinguishers by lifting them and
judging their weight.

NOTE: Extinguishers that are not full must be recharged or
replaced.

Page 8 of 10
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™ 6.  Check extinguishers for:
L, a. physical damage
b. corrosion
c. leaks
d. clogged nozzle
7.  Ensure the pressure gauge reading or indicator for stored
pressure extinguishers is in the operable range or position.
8.  Complete the inspection tag.
9.  Ensure minimum quantities of dry chemical, cylinders and
cartridges are available (see Table 4).
Hydrant System Annual Inspection
1.  Pressurize the hydrant with water.
2. Check that the hydrant was winterized if required.
3. Ensure all hydrant handles and nozzles are in place.
*% 4. Check the contents of hose houses and pressurize all hoses
<) and connections with water.

NOTE: Several lengths of hose may be connected and tested
together.

| AWARNING: Ensure workers are out of range of any whiplash

a. Lay the hose on a flat surface. Ensure the hose has no
kinks or twists.

b. Attach a fitting that can be used as an air vent at the
outlet end of the hose.

c. Mark the hose at the couplings to indicate any coupling
rotation on the hose during the test.

d. Open the air vent.

e. Using a pump, gradually fill the hose with water until all
the air is replaced.

f.  After the hose has been filled, close the air vent.

@s. '
s,
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g. Apply full test pressure for five minutes and then
) release.

- A

NOTE: Test double-jacket hoses to 1724 kPa (250 psi) and single-
jacket hoses to 1034 kPa (150 psi).

h. Remove any burst or leaking hoses out of service.

i. Replace any coupling that:
— has rotated on the hose
— s defective
—  has damaged threads
j-  Replace gaskets if:
— worn or cracked
—  coupling leaks after tightening

5. Check all water tank, pump house and underground line
% valves for open or shut position, and operate them without
pressure on the system.

NOTE: Record whether valves are serviceable in both open and
shut positions.

6.” Test pumper connects at applicable locations.
7.  Complete the Fire Inspection and Maintenance Checksheet.

Records Foam Trailer Checksheet / Fire Inspection and
Maintenance Checksheet
Record inspections and maintenance of firefighting equipment
(i.e., foam trailers, fixed systems, fire extinguishers) on the
appropriate Foam Trailer Checksheet or the Fire Inspection and
Maintenance Checksheet, or in Maximo, or on a detailed
spreadsheet (e.g., MS Excel). Retain the original onsite for 2 yrs
(USA) or permanently (CAN).
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Witness Safety Program

This plan outlines the requirements to ensure the safety of the witnesses of the pipe removal
operation. In addition to this plan all witnesses will be required to attend a site specific
orientation.

All visitors shall report to site security prior to accessing the site. During the witnessing of this
operation gll witnesses will be accompanied by and Enbridge representative to ensure the safety
of the witnesses. The witnesses will be restricted to the warm and cold zones as identified and
marked at the site based atmospheric testing results. This access restriction is to ensure that
witnesses are not exposed to hazardous vapors and/or potentially explosive atmospheres and
heavy equipment.

Electronic devices such as cameras and cellular telephones will ONLY be allowed when the
witness is in the immediate vicinity of the Enbridge representative who is continually monitoring
the atmosphere for combustible vapors.

Witnesses are required to wear the following personal protective equipment:
e Fire retardant clothing
e Hard Hats
e Safety Glasses
o Reflective Vests
o Steel toed boots are preferred, as a minimum closed toed shoes are required



i
]

p

Enbridg rship
P4 e Vabe (o i : i "
> vaw:(mmzadp Figure 1: Overview Map Line 6B (30") MP 608 OATE REVISED,
Crp——— Crude Oil urces
) ngineering Co.
S e 715-395-5630

: A7 ¥
{ ‘/ Y e -
e e A L84 Tk




Marshall, MI
MP 608

Legend

=== Pipeiine
B station
@ Approximate Milepost
®  Miles Downstream
= River Course

P4 Gote Vave (Hand)
P4 Gate Valve (Matorized)
v

" Gate Valve (Remote)

e v

Enbridge Energy, Limited
Figure 1: Overview Map Line 6B (30") MP 60
Crude Qil

bl ki

AL

DATE ISSUED: 8/1/2010

DATE REVISED:

e
DRAWN BY: JAI
SERIE e 6B MP

A

ources
ngineering Co.
716-395-5680




o Marshall, Ml
lllinois MP 608

Indiana

Legend

== Pipeline P4 Gate Valve (Hand)
H swaten P4 Gate Valve (Motorized)
@ Approximate Milepost P Gate Valve (Remote)
@  Mies Downatream

== River Course

e h 2 V) Ly Al p R
Enbndge Energy, Limited Partnershlp
Figure 2: Valve Map Line 6B (30") MP 608 atural
Crude Oil cources
i ing Co.
— — . E=nginsering Co

[ 028 05 075 1 SERIES: Line 6B MP 608




Line 6B MP608 - Isolation Valve Locations
Enbridge Pipelines (Lakehead), Inc.

Isolation Stationing Approximate Surface Elevation
Valve (feet) Type Operation (feet MSL)
MLV 607.66-6-v 7502+06 Gate Remote 922.8
MLV 610.61-6-v 7657+44 Gate Remote 930.5
Section Length = 15,538 (feet)
Section Volume = 13,134 (bbls)

9
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