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Foreword 
This Toolbox was written in response to recommendations developed during an EPA Region 9 Lean Six Sigma 

event held in October 2014. The event was conducted to evaluate Region 9’s process for approving PCB cleanup 

plans and recommend changes to improve the quality of applications, thereby reducing the time it takes to 

cleanup PCB contaminated sites. The event was focused only on the approval of PCB cleanup plans and did not 
address other aspects of TSCA or the PCB regulations. Participants in the event included EPA personnel involved 
in the PCB cleanup program from EPA Regions 5, 7, and 9, as well as Headquarters personnel involved in PCB 
cleanups and PCB use. In addition, a number of consultants and property owners participated.  

The event resulted in over 25 specific recommendations that fit into two categories: (1) Internal EPA process 

changes, and (2) Tools to help the regulated community prepare cleanup plans. 

Sections I and II of this document lay out a collaborative process between EPA and the Responsible Party (RP) 

that encourages early communication, facilitates agreement upon site goals and objectives, and encourages 

elevation of issues and concerns. Section IV contains the metrics that Region 9 is using to evaluate the 
performance its PCB Cleanup program. Site specific milestones are addressed in Tool 2. Tool 2 recommends that 
EPA and RPs develop site specific milestones since each PCB cleanup project is different.  

The remaining sections and the tools in Appendix A provide supportive information that RPs can use to assist in 
the preparation of cleanup notifications (self‐implementing cleanups under 761.61(a)) or cleanup applications 

(risk‐based cleanups under 761.61(c)). Additional tools relating to sampling, site characterization, land use 

controls, cleanup levels, and greener cleanups may be added at a later date to this document as a supplement. 

The process improvements, measures, and tools in this document are available to be used for PCB cleanups in all 
10 EPA Regions. The resources in this document can be customized to meet each site or Region’s needs. It is 

recognized that existing Regional processes and tools may be sufficient for many sites. However, collaboration 

activities and tools from this document may be appropriate at other sites. Regions are encouraged to use the 
processes and tools in the PCB FAST document as appropriate to accelerate the pace of PCB cleanups. 
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Acronyms and Abbreviations 

CFR Code of Federal Regulation 

CSM  Conceptual Site Model 
DQO  Data Quality Objective 

EPA  U.S. Environmental Protection Agency 

FAST Facility Approval Streamlining Toolbox 
LUC  Land Use Control 

MCL Maximum Contaminant Level 
PCB Polychlorinated Biphenyl 
PM  Project Manager 

POC Point of Contact 

RAGS  Risk Assessment Guidance for Superfund 

RCRA  Resource Conservation and Recovery Act 

RfCs  Reference concentration 

RfDs  Reference dose 

RP  Responsible Party conducting the PCB Cleanup 

RSL  Regional Screening Levels 

TSCA Toxic Substances Control Act 

Disclaimer 
The Polychlorinated Biphenyl Facility Approval Streamlining Toolbox (PCB FAST) contains information and tools 

(e.g., guidelines) related to and focused on the cleanup of PCBs for use by EPA staff and Responsible Parties 
(RPs). This document is intended to be used as an informal reference, and as such, is not a complete statement 

of all of the applicable PCB requirements. This document does not replace nor supplant the requirements of the 
Toxic Substances Control Act (TSCA) PCB regulations. Please refer to the PCB regulations at 40 CFR Part 761 for 
specific regulatory and legal requirements. Also, as indicated by the use of non‐mandatory language such as 
“guidance, “may,” “should,” and “can,” these materials identify policies and provide suggestions and do not 
create any new legal obligations or limit or expand obligations under any federal, state, tribal, or local law. 
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SECTION I: Introduction and Overview 

Introduction to PCB Facility Approval Streamlining Toolbox 

The PCB Facility Approval Streamlining Toolbox (PCB FAST) is designed to help Responsible Parties (RPs) and  

regulators reduce delays, improve communication, and increase efficiency in the cleanup and disposal of PCBs 
at a site. PCB FAST focuses on establishing a collaborative working relationship between EPA and the RPs and 

providing tools to be used by RPs to prepare adequate and appropriate cleanup notifications and applications.1 

The Toolbox includes guidance, process flow maps, and checklists to facilitate streamlined cleanup processes.  

These resources can be customized to meet each site or Region’s needs.  

PCB FAST provides a number of tools that will help PCB cleanup projects move faster. The toolbox explains the 
collaborative process and then provides tools in an appendix. Generally, the document is organized as follows:  

 Section I – Introduction and Overview

 Section II – PCB Sites Cleanup Framework

 Section III – PCB Remediation Waste Cleanup

 Section IV – Metrics for Measuring Performance of the PCB Cleanup Approach

 Section V – Conclusion

 Appendix A – PCB Facility Approval Streamlining Tools

The PCB FAST process is centered on early and frequent collaboration between EPA and the RP to reduce 
processing time and develop quality PCB cleanup notifications and applications. The “PCB Sites Cleanup 
Framework” (Framework) in Tool 2 of Appendix A, provides an outline for discussing and agreeing upon the 
project scope. The Framework will help you: 

 Reach an upfront agreement on a project plan before application or notification submittal

 Incorporate routine communication early and often, reducing the time needed for review

 Complete site characterization before submitting a cleanup application or notification, to avoid a formal

amendment delay

 Avoid re‐do loops through the principle of “done right the first time”

 Strengthen relationships with state partners and the regulated community

The PCB FAST process recognizes that management involvement early in the process and at certain milestones is 

necessary to keep projects moving. A key element of the Framework is the upfront identification of senior and 
middle level managers from both EPA and the RP responsible for resolving issues. Quick issue elevation and 

resolution are key to keeping a project on schedule. 

1 The principles and tools of PCB FAST are intended to be helpful for both Self Implementing Notifications under 40 CFR 761.61(a) and Risk Based 
Applications under 40 CFR 761.61(c). 
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Background 

In October 2014, the EPA Region 9 Land Division conducted a Lean Six 

Sigma event to identify potential process improvements for the PCB 

cleanup program. The event team developed a list of potential actions to 

reduce the time and effort required to approve and facilitate PCB cleanups 
in the Region. Before the event, it took Region 9 an average of 80 days to 
review and approve an initial PCB Cleanup Plan. Amendments to the 

cleanup plan generally took another 56 days to approve.  

During the Lean event, participants developed over 25 separate 

recommendations in the following two categories: 

1.	 Internal EPA process improvements, including guiding principles 
2.	 External tools to improve the quality of cleanup applications and 

notifications 

Calculated Savings from 
PCB Sites Cleanup 
Improvements in Region 9 

The PCB Sites Cleanup 

Framework has the potential to 
yield the following savings: 

 Reduce the time for cleanup 
plan application approval 

from 80 days to 64 days (20% 
reduction) on average. 

The Region 9 PCB Lean team expects that implementation of these process improvements may result in a 

minimum 20 percent reduction in the time that it takes from cleanup plan application submittal to approval. 

This should result in a reduction in the average application processing time to 64 days.  

Previous Approach 

Prior to the Lean Six Sigma event, Region 9 reactively responded to applications and notifications submitted by 
RPs. Applications under 761.61(c) and notifications under 761.61(a) were prepared without input by the Region 
and submitted for comment and approval. Nearly all of these applications and notifications were inadequate in 
some form. A summary of the previous approach to applications is illustrated in Figure 1 below. 

Figure 1: Region 9 Previous Approach 

To address the inadequacy of the applications, EPA Region 9 Project Managers (PMs) would typically review 

cleanup applications, then create a “Conditional Approval.” The Conditional Approval stipulates conditions 
under which the application is approved (including conditions to ensure compliance with regulatory 

requirements, to clarify ambiguity, or to document decisions made during discussions between EPA and the RP). 
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This approval process was established to reduce the time and effort associated with a more traditional iterative 

process, in which EPA would issue comments and the RP would issue multiple versions of an application until all 
of EPA’s concerns were addressed. 

Improved Process 

The improved process focuses on early collaboration in project planning and site investigation, in order to 
reduce the review cycle and minimize the number of amendments when possible. The key improvements in the 
PCB FAST process are the “PCB Sites Cleanup Framework” (Framework) (Tool 2 – Appendix A) and informal data 

collection prior to formal application or notification submittal.2 These two improvements should result in a 
faster PCB cleanup. 

Figure 2: Region 9 New Process 

Initial Discussion 

The new process established in this toolbox is more collaborative and involves EPA earlier in the process. As 

early as the RP deems appropriate, EPA should be involved in order to avoid unnecessary, unexpected, and 
duplicative work. Tool 1 in Appendix A is a checklist to help RPs prepare for the initial discussion. The checklist 
identifies the information of interest to EPA. RPs do not need to have all of the information prior to contacting 
EPA, as EPA recognizes that certain information may not be known early in the process. EPA PMs and RPs should 

discuss cleanup sites in advance and reach agreement on the path forward as soon as possible 

Project Framework Meeting 

The purpose of the Framework meeting is to summarize and memorialize key agreements and understandings 

about the cleanup project between the RP and EPA as well as any external stakeholders. Agreement on issues 

related to the cleanup should be documented and a schedule of deliverables for EPA review should be 
established. A key deliverable from the Framework meeting is a PCB Cleanup Framework document (See Tool 2 

in Appendix A), that is acknowledged by both parties but not signed.  

The EPA PM will schedule and invite all parties involved with the cleanup to the Framework meeting. The RP’s 

representatives should have the authority to make decisions at meetings with EPA. It is assumed that the RP’s 

consultants will include technical staff for support on matters associated with the cleanup such as: sample 

collection, statistics, risk assessment, and data interpretation. 

2 PCB FAST encourages responsible parties to work with EPA early in the process regardless of the regulatory cleanup approach. 
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Please refer to Tool 2 discussing the Framework document when planning the meeting. Tools 1 and 2 should be 
reviewed by all parties before the Framework meeting takes place, and can be used to guide discussions at the 
meeting. The Framework document will not be signed. The overall intent of the Framework document is to 
ensure that all parties understand the project, and are aware of all deliverables, due dates, and cleanup levels. 
An important aspect of the Framework document is the identification of management officials to whom issues 
can be raised. The purpose of identifying management officials is to allow and encourage quick elevation and 
resolution of controversial issues. 

Data Sharing 

Data sharing with EPA prior to 

submitting a cleanup notification or 

application is key to streamlining the 
EPA review and approval process. With 

the old process, environmental data 

were collected by the RP in advance of 
discussion with EPA and used in the 
notification or application. Often the 
data were inadequate for an approval, 
which resulted in additional sampling 
and delay. In the PCB FAST process, the 
RP and EPA PM agree on full site 
characterization before the notification 
or application is submitted. Once the RP 
and the EPA PM are satisfied that the 
site has been fully characterized, the RP 
will submit the notification or 
application. 

PCB Cleanup Notification or 
Application 

The notification or application is the 
cleanup plan formally submitted to 

EPA. The requirements for notifications 
are in 40 CFR 761.61(a) and the 
requirements for applications are in 40 
CFR 761.61(c) (Refer to Section III of 

this document, “PCB Remediation 

Waste Cleanup,” for more details). 

Regardless of the regulatory cleanup 

process, PCB FAST encourages RPs to 
collaborate with EPA early in the 

process. Early engagement is 

encouraged to avoid unnecessary 

sampling, duplication of effort, and 
misunderstandings. Tools 3 and 4 in 

Figure 3: Application and Approval Process 


Application: Things to Consider 

 If you are unsure about which regulatory option to use, contact the 
Regional PCB Coordinator. Visit www.epa.gov/pcbs/epa‐regional‐

polychlorinated‐biphenyl‐pcb‐programs#pcb for a list of Regional 

PCB Coordinators. 
 Be specific about your plans; but, when possible, write the 
application to account for contingencies, even when not expected. 

 Do not reference specific products by name. Use generic terms in 

case name brand is not available.  

 Combined 761.61(a) Notification and 761.61(c) Applications may be 

applicable where prescriptive characterization may not be necessary 

(See Section III). Please contact your PCB Coordinator if you are not 

sure about which option to use. 
 Land Use Controls may be necessary when cleanup does not achieve 
unrestricted land use levels. 

PCB Facility Approval Streamlining Toolbox  Page 4 
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Appendix A provide checklists that may be used as a guide to preparing the notification or application. Figure 3 
summarizes the cleanup plan approval process for an application.3 

The application or notification should summarize all the sampling data that substantiates any claims that the 

lateral and vertical extent of PCB contamination has been fully characterized. For an application, EPA will need 
this information in order to make a no unreasonable risk determination in its approval.  

Cleanup Plan Implementation 

For risk‐based cleanup and disposal applications, 

the RP may implement the plan only after it is 
approved by EPA. For self‐implementing 

notifications, the RP may implement the plan if EPA 

has not commented within 30 days as long as the 

plan complies with the requirements of 761.61(a). 

EPA encourages RPs to stay in contact with the EPA 
Project Manager during the implementation phase. 

Situations may arise during implementation where 
the EPA Project Manager may need to decide if the 
situation necessitates an amendment to the 
approval or if the approval is broad enough to 

encompass the situation. In some cases, 

clarification of the approval may be sufficient. 

Figure 4 summarizes the implementation and 

reporting process. 

Figure 4: Cleanup Implementation and Reporting  

3 Although the flow diagram is for an approval of a cleanup Application, this same general process may be used for a Notification. 
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SECTION II: PCB Sites Cleanup Framework 

Overview of PCB Sites Cleanup Framework 

The PCB Sites Cleanup Framework (Framework) documents a process of collaboration to ensure that project 
managers from EPA and the RPs are in alignment with the goals and objectives of the project, including 
schedules. The Framework also identifies points of contact for when issues need to be elevated. The previous 
PCB cleanup process generally involved RPs independently generating and submitting cleanup plans to EPA for 

review. This process may be adequate for a simple and straightforward project; however, for large sites with 
technical complexity, the previous process often resulted in lengthy EPA review and numerous comments. For 

those complex sites, it may be better to utilize the tools and process associated with the Framework (Tool 2). 
Tool 2 is a template that can be modified to fit site specific situations, at sites (complex and less complex) for 

which risk‐based approvals are sought and at sites using the notification process. There are several key 
improvements to the existing PCB sites approval process included in the Framework that are designed to save 
time, simplify the process, and avoid or resolve potential issues. 

	 Mutual Agreement Prior to Cleanup Notification or Application Submission: The PCB Sites Cleanup 
Framework shifts critical discussions to the front of the process, so that EPA PMs and RPs communicate 
and reach agreement as early as possible. 

	 Site Characterization before Notification or Application Submittal: By completing site characterization 
prior to the submittal of the cleanup application or notification, the RP ensures that the application or 
notification will be as complete and concise as possible when it is submitted to EPA. 

	 Early and Routine Communication: From the initial project Framework meeting through data‐sharing 
and the cleanup plan submittal, PMs and RPs engage in frequent and open communication to reduce 

misunderstanding and strengthen relationships. 

	 Encourage Issue Resolution through Elevation: The Framework acknowledges that some issues will 

need to be elevated to reach resolution and that elevating an issue is not a sign of failure. The 
Framework encourages elevation of issues in order to keep the cleanup project from stalling. 

The PCB Sites Cleanup Framework and the tools in this toolbox are intended to assist EPA and the RPs reduce 
the time of PCB Cleanups. Modification of the PCB FAST process and tools is encouraged to meet site specific 

needs. 

PCB Sites Cleanup Framework Guiding Principles 

The EPA Region 9 PCB Lean team developed the following principles that should improve communication and 

efficiency in the PCB site cleanup process: 

 Early, regular, and open communication
 

 Focus on end use of property 


 Faster decision making through the use of field data and observations 


 Green the cleanup 
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Early, Regular, and Open Communication 

It is important for the EPA PM and the RP manager to communicate regularly on all aspects of the project. 

Regular communication helps avoid any miscommunication and misunderstandings about project goals, 

expectations, and outcomes. All technical and regulatory issues, and potentially controversial issues, should be 
discussed prior to application or notification submittal to circumvent delays during the formal review process. 

This ensures there will not be any surprises during the formal application or notification review.  

As soon as an inquiry on a potential PCB cleanup is received, EPA PMs should initiate communication with the 
property owner and/or consultant (collectively, the RP). During initial discussions with the RP, the EPA PM 

should establish expectations for the cleanup process and obtain key project information, such as: site history, 

characterization information, proposed redevelopment plans, and schedule, if any. To help guide this discussion, 
please see Tool 1. 

Focus on the End Use of the Property 

The decisions regarding adequacy of characterization and cleanup goals should be based on the proposed end 
use of the property and the existing or proposed zoning. For example, if future property and land use will be 
industrial, cleanup goals should be set appropriately for such use. Furthermore, cleanup strategies should 
consider all options within the regulatory framework that can meet risk‐based goals for the anticipated future 

use. For self‐implementing cleanups (notifications), 40 CFR 761.61(a)(8) addresses deed notices for caps, fences 

and low occupancy areas. Many states currently have environmental covenant laws allowing for the state to put 
deed restrictions on property. Where applicable and acceptable, capping of contamination in order to prevent 
exposures may be acceptable provided a land use restriction is recorded on the deed. When a restrictive 
covenant is not practical, EPA may determine that making such restriction a condition of the approval may be an 
acceptable alternative. 

Faster Decision Making through the use of Field Data and Observations 

EPA PMs can expedite PCB cleanup decisions through the use of field data and observations. The project 
manager should evaluate the site history and existing PCB environmental data for the site to determine if there 
are data gaps that need to be filled. Data gaps may include different contaminated media, such as storm drain 
sediment that should be evaluated and removed if needed, off‐site soil characterization, and (rarely) 

groundwater characterization. Data gap evaluation should be focused on the proposed land use. For example, a 

proposed residential redevelopment would have a higher standard of characterization than a large commercial 

building that would completely cover the site. 

Where possible, EPA should review sampling data as they become available to inform early remedy decision 

making, rather than waiting for final data reports. Decisions on step‐out sampling and soil removal actions may 

be guided by laboratory analytical results before data reports are submitted by the RP. Field screening tests may 

be used when conducting interim sampling during PCB remediation waste cleanup to determine when to sample 

to verify that cleanup is complete. However, field screening tests may be unreliable and remedial decisions need 
to be based on actual laboratory analytical data.  

The RP should complete most or all site characterization sampling and resolve data gaps in coordination with the 
EPA PM before the formal application or notification is submitted. The RP and EPA should use the Framework 

Meeting to agree upon a schedule for submitting the application or notification. 
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Green the Cleanup 

“Greener Cleanups” refers to steps taken to reduce the environmental footprint of site cleanups. This includes 

measures such as improving energy efficiency, reducing air emissions, and conserving water during the cleanup 
process. Many Greener Cleanups practices are common sense and can typically be incorporated into PCB 
cleanups.  

Greener Cleanups can use “presumptive practices” that should be considered at all cleanup sites and can be 
applied at any size cleanup. One of the practices which will be especially pertinent at PCB sites involving soil 
excavation is using clean diesel fuels and technologies for on‐site equipment and transport vehicles. Resources 
(such as fact sheets and outreach materials) are available to support RPs in applying these practices at their sites 
and EPA PMs. These resources can be incorporated into early discussions between the RPs and the EPA PMs.  
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SECTION III: PCB Remediation Waste Cleanup 

Introduction 

40 CFR 761 establishes requirements for use, marketing, distribution in commerce, cleanup, disposal, storage, 

transportation, marking, and labeling of PCBs. The cleanup and disposal requirements for PCB remediation 

wastes (e.g., soils contaminated with PCBs), as defined in 40 CFR 761.3,1 are contained in 40 CFR 761.61. This 
section of the PCB regulations covers cleanup of spills, releases, and unauthorized disposal of PCBs from TSCA‐

regulated and unauthorized PCB sources.  

Options for site cleanup and disposal of PCB remediation waste include “self‐implementing on‐site cleanup and 
disposal of PCB remediation waste” (40 CFR 761.61(a)) and application for a “risk‐based disposal approval” 

(761.61(c)). 40 CFR 761.61(a) requires submission of a notification (Notification); and 40 CFR 761.61(c) requires 

submission of a risk‐based disposal application (Application). 40 CFR 761.61 also contains the “performance‐

based disposal” option for PCB remediation waste in761.61(b). However, “[s]ection 761.61(b) only addresses 

disposal of waste.2” 

Appendix A contains Tools 3 and 4 which will help ensure the completeness and technical quality of Notifications 

and Applications (collectively, Cleanup Documents). Responsible parties (RPs) may use the checklist for Self‐

Implementing Notifications and checklist for Risk‐Based Disposal Application included in Tools 3 and 4, 
respectively, as guidelines when preparing Cleanup Documents for EPA approval.3 These checklists describe 

information that 40 CFR 761.61(a)(3) requires and information that EPA recommends be included in all Cleanup 
Documents. 

A future standalone supplement to PCB FAST will contain additional tools for use as references for Tools 3 and 4 
in Appendix A. The additional tools will also include information that EPA may recommended be considered by 
the RP when preparing the Cleanup Documents. 

PCB Cleanup Tools Appendix A, Tool Title 

Tool 3  TSCA Self‐Implementing PCB Cleanups Checklist – 61(a) 

Tool 4  TSCA Risk‐Based PCB Cleanups Checklist – 61(c) 

The sections below cover the definition of PCB remediation waste; a description and comparison of cleanup 
options for PCB remediation wastes under 40 CFR 761.61; the applicability of 40 CFR 761.61 to PCB releases; 

descriptions of temporary emergency procedures and cleanup options and related checklists; the protection of 
surface waters; and a brief introduction to greener cleanups. This general information is included to help RPs 
determine if PCB remediation waste is present at a site; and, if present, decide on a site‐specific basis which 
cleanup option to use. 

1 PCB remediation waste means waste containing PCBs as a result of a spill, release, or other unauthorized disposal of PCBs. However, see the full 

definition at 40 CFR 761.3.
 
2 EPA June 2014 PCB Q/A Manual, page 91, Q/A#2 under 40 CFR 761.61(b) “Performance‐based disposal” and Fed. Reg. 35384, 35410 (June 29, 1998)
 
3 The checklists do not cover the cleanup of PCB releases conducted under 40 CFR 761, Subpart G, which addresses releases that are less than 72 hours 

old. 
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Definition of PCB Remediation Waste 

The cleanup provisions in 40 CFR 761.61 apply only to PCB remediation wastes as defined in 40 CFR 761.3. For 

purposes of cleanup and disposal under 40 CFR 761.61, PCB remediation waste is divided into four general 
waste types: bulk PCB remediation wastes; non‐porous surfaces; porous surfaces; and liquid PCB remediation 

wastes. 761.61 also provides decontamination or disposal options for cleanup wastes (e.g., wastes generated 

during cleanup such as used personal protective equipment). Examples of PCB remediation waste are provided 

to the right and Table 1 is a general summary of the definition of PCB remediation waste. PCB remediation 
waste is defined below. 

PCB Remediation Waste Definition, 40 CFR 761.3 

“PCB remediation waste means wastes containing PCBs as 

a result of a spill, release, or other unauthorized disposal, 
at the following concentrations: Materials disposed of 
prior to April 18, 1978, that are currently at concentrations 

≥ 50 ppm, regardless of the concentration of the original 
spill; materials which are currently at any volume or 

concentration where the original source was ≥ 500 ppm 

PCBs beginning on April 18, 1978 or ≥ 50 ppm beginning on 

July 2, 1979; and materials which are currently at any 

concentration if the PCBs are spilled or released from a 

source not authorized for use under this part. PCB 
remediation waste means soil, rags, and other debris 
generated as a result of any PCB spill cleanup, including, 



but not limited to: 

(1) Environmental media containing PCBs, such as soil and 
gravel; dredged materials such as sediments, settled 
sediment fines, and aqueous decantate from sediment. 

(2) Sewage sludge containing less than 50 ppm PCBs and 

not in use according to 761.20(a)(4); PCB sewage sludge; 
commercial or industrial sludge contaminated as the result 
of a spill of PCBs including sludges located in or removed 

from any pollution control device; aqueous decantate 

from an industrial sludge. 

(3) Buildings and other man‐made structures (such as 
concrete floors, wood floor, or walls contaminated from a 

leaking PCB or PCB‐Contaminated Transformer), porous 
surfaces, and non‐porous surfaces.” 

PCB Remediation Waste Types/Examples* 

Bulk PCB Remediation Wastes 

 soil 
 dredged materials 

 gravel 

 mud 

 sediments 
 sludge (industrial, sewage) 

Non‐Porous Surfaces 

building stone (impermeable polished) 
ceramics (smooth glazed) 

 glass (smooth) 
metal (smooth uncorroded) 

 plastics (high density) 

Porous Surfaces 

 asphalt 
 building stone (porous) 
 ceramics (unglazed) 

 concrete and cement 
 plaster 
 plastics (low density) 
 paint or coating on metal 

Liquid PCB Remediation Wastes 

 aqueous decantate from sediment 
 leachate 
 removed water from bulk PCB remediation 
wastes 

 water in direct contact with PCBs (e.g., in 
contact with oil or soils containing PCBs) 

*See 40 CFR 761.3 for definitions of these PCB 
remediation waste types. 
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Table 1 – PCB Remediation Waste under 40 CFR 761.3*
 

Spill/Release Date** 
Source Authorization/ 
PCB Concentration*** 

Contaminated Material PCB 
Concentration 

Before January 1, 1978**** PCBs at any concentration  PCBs > 50 ppm 

January 1, 1978 – April 17, 1978  Unauthorized for use 
PCBs at any concentration 

Any concentration 

Authorized for use 

PCBs at any concentration 

PCBs > 50 ppm 

April 18, 1978 – July 1, 1979 Unauthorized for use 
PCBs at any concentration 

Any concentration 

Authorized for use 

PCBs > 500 ppm 
Any concentration 

On or after July 2, 1979  Unauthorized for use 
PCBs at any concentration 

Any concentration 

Authorized for use 

PCBs > 50 ppm 
Any concentration 

*Materials not covered by this table may still be regulated under 40 CFR part 761. If you have questions, contact the PCB Coordinator in 

the EPA Regional Office of the Region in which the site is located. The web link in “Who to Call with Questions on this Tool” provides 

contact information for Regional PCB Coordinators.  

**The spill/release date is the date of the “spill, release, or other unauthorized disposal,” which may include leaching or other ongoing 
disposal of PCBs. In determining the spill date, consider 40 CFR 761.50(a)(4) (“spills and other uncontrolled discharges of PCBs at 
concentrations of ≥50 ppm constitute the disposal of PCBs”) and 761.50(b)(3)(iii) (“The owner or operator of a site containing PCB 

remediation waste has the burden of proving the date that the waste was placed in a land disposal facility, spilled or otherwise released 

into the environment, and the concentration of the spill”). 

*** “Authorized for use” may mean (1) subject to a use authorization in 40 CFR 761.30, (2) covered as an excluded PCB product, the result 
of an excluded manufacturing process, or recycled PCBs, as defined in 40 CFR 761.3, or (3) excluded from regulation as a source of PCB 

remediation waste. 

****Effective January 1, 1978, use of PCBs other than in a totally enclosed manner is banned under TSCA § 6(e) absent EPA authorization. 

Disclaimer: This table is designed to represent the definition of “PCB remediation waste” in 40 CFR 761.3 and is not intended to expand, 
alter, or otherwise change that definition. This table is not a substitute for the regulatory definition in 40 CFR 761.3. In case of conflict 

between this table and the definition of “PCB remediation waste” in 40 CFR 761.3, the regulatory definition supersedes this table. 

Applicability of the PCB Cleanup Requirements in 40 CFR 761.61 

Any spill or release of PCBs may be cleaned up and disposed of using the options listed in 40 CFR 761.61, while 

spills less than 72 hours old may be addressed using the Spill Cleanup Policy found in 761 Subpart G (some 

restrictions do exist). The checklists in Tools 3 and 4 apply to PCB remediation waste cleaned up and disposed of 
under 40 CFR 761.61. 40 CFR 761.61 requires that cleanup and disposal of PCB remediation waste be based on 

the as‐found concentration of PCBs and not on the concentration of PCBs in the source from which the PCBs 

were spilled, released or discharged, or from which the PCBs migrated. The as‐found concentration is the 
concentration measured in samples collected before the environmental media or material is disturbed for 

cleanup and/or disposal. Soils must not be disturbed before sampling nor may they be diluted (e.g., excavated, 

placed on a pile, and sampled after such placement) before characterization sampling is conducted. 
Alternatively, an RP may assume in lieu of sampling and analyzing the PCB remediation waste that such waste 
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contains PCBs at or above 50 ppm. Liquid PCB remediation waste is sampled in situ and the disposal of that 

waste is also based on the as‐found concentration.  

In general, a site with PCB contamination resulting from a spill, release or other unauthorized disposal is subject 
to cleanup and disposal in accordance with 40 CFR 761.61, though the date of the spill or release, the PCB 
concentration of the source, and the PCB concentration of the contaminated material may impact the 

applicability of cleanup and disposal obligations. In situations when it may be difficult to determine if PCBs at a 

certain site are subject to the TSCA PCB requirements in 40 CFR 761.61, call the PCB Coordinator in the EPA 
Regional Office where the cleanup site is located. 

The PCB Spill Cleanup Policy (40 CFR 761 Subpart G) is an option for spills that are less than 72 hours old. The 
PCB Spill Cleanup Policy is not addressed in PCB FAST but related references are available at 
https://www.epa.gov/pcbs/policy‐guidance‐manuals‐cleanups‐polychlorinated‐biphenyls‐pcbs‐spills. 

Cleanup Options for PCB Releases and Checklists 

40 CFR 761.61 establishes the self‐implementing (Notification) and risk‐based (Application) PCB cleanup options 

under 40 CFR 761.61(a) and 40 CFR 761.61(c), respectively. Full characterization of the site based on as‐found 
PCB concentrations is required before the cleanup party prepares and justifies cleanup plans under 40 CFR 
761.61(a) or (c). See 40 CFR 761.61(a)(3) and 40 CFR 761.61(c)(1). Also refer to Table 2 for a general comparison 

of these two PCB cleanup options.  

The content of PCB Notifications and Applications is site‐specific. The checklists in Tools 3 and 4 will facilitate an 
RP’s preparation and submission of complete PCB Cleanup Documents, which will help expedite their review by 
EPA. 

Temporary Emergency Measures 

If a situation arises that requires temporary emergency measures to “prevent, treat, or contain further releases, 

or mitigate migration to the environment of PCBs or PCB remediation waste,”4 those actions may be taken by 
the RP without notification, but will not satisfy the requirements of 40 CFR 761.61.5 The RP may undertake these 
actions before formulating a cleanup plan under 40 CFR 761.61 for EPA review. “Emergency cleanup is 

appropriate where there is imminent danger to health and the environment without containment and/or 

treatment.” See 63 Fed. Reg. 35384, 35408. 

Disposal of PCB remediation waste that may be generated during those actions needs to be consistent with a 
self‐implementing cleanup under 40 CFR 761.61(a) or a risk‐based disposal option approved by EPA under 40 
CFR 761.61(c). The RP may also dispose of the waste following the requirements for performance‐based disposal 

in 40 CFR 761.61(b). Under 761.61(c), EPA would need to determine that any sampling, cleanup, or disposal of 

PCB remediation waste in a manner other than prescribed in 40 CFR 761.61(a) or (b) would not pose an 
unreasonable risk of injury to health or the environment. 

4 63 Fed. Reg. 35384,35408 
5 63 Fed. Reg. 35384,35408 

PCB Facility Approval Streamlining Toolbox  Page 14 

https://www.epa.gov/pcbs/policy-guidance-manuals-cleanups-polychlorinated-biphenyls-pcbs-spills


 

         

   

 

   

 

   

 

     

     

 

 

   

   

     

 

 

 

 

     

 

   

     

   

 

Notification of Self-Implementing Cleanup Under 40 CFR 761.61(a) and Checklist 

EPA will generally respond to a Notification submitted under 40 CFR 761.61(a) approving, requesting additional 

information related to, or denying the self‐implementing cleanup within 30 calendar days after EPA receives the 
Notification. This 30‐day provision only applies to a cleanup that meets all the prescriptive requirements of 

761.61(a). If EPA does not respond within 30 calendar days, the RP may assume the Notification is complete and 
acceptable as submitted by the RP. See 40 CFR 761.61(a)(3)(ii). 

40 CFR 761.61(a) includes requirements related to PCB cleanup verification sampling, and onsite and offsite 
disposal of PCB remediation wastes. This option also requires caps and fences to be constructed or installed as 
part of the PCB cleanup in certain circumstances and requires deed notices to be recorded when caps or fences 
are part of the cleanup. 40 CFR 761.61(a) cross‐references sampling methods under 40 CFR 761, Subparts N (site 

characterization under 40 CFR 761.61(a)(2)) and O (cleanup verification sampling under 40 CFR 761.61(a)(6)). 

The “Tool 3: TSCA Self‐Implementing PCB Cleanups Checklist – 61(a)” in Appendix A, describes the information 

that 40 CFR 761.61(a)(3) requires in the Notification to EPA. In addition, the checklist describes other 
information that EPA recommends be included in the Notification to facilitate, as feasible, a thorough 
understanding of environmental conditions at the PCB cleanup site.  

Application for Risk-Based Disposal Approval Under 40 CFR 761.61(c) and Checklist 

This option is used when sampling, cleaning up, or disposing of PCB remediation waste in a manner different 

than prescribed in 40 CFR 761.61(a) or (b). In addition, this provision also allows storage of PCB remediation 

waste in a different manner than required under 40 CFR 761.65. Applications under 40 CFR 761.61(c) must be 

approved by EPA before implementation of activities that are the subject of the approval.  

The approval of Applications under 40 CFR 761.61(c) includes, among other things, a determination by EPA that 

cleanup, sampling, waste storage, and/or waste disposal methods will not pose an unreasonable risk of injury to 

health or the environment. See 40 CFR 761.61(c)(2).  

The “Tool 4: TSCA Risk‐Based PCB Cleanups Checklist – 61(c)” in Appendix A describes the information in 40 CFR 
761.61(a)(3) which is required to be included in the Application in accordance with 40 CFR 761.61(c)(1). Tool 4 

also describes additional information that EPA recommends be included in the Application. The checklist is 

intended to help the cleanup party prepare a complete Application for EPA review and approval. The 
information described in the checklist is intended to facilitate a thorough understanding of environmental 
conditions at the PCB cleanup site.  

Hybrid PCB Cleanup Documents – 40 CFR 761.61(a) and 761.61(c) 

In some instances, a cleanup party may request approval of a cleanup plan that modifies only a portion of the 
provisions in 40 CFR 761.61(a) (e.g., cleanup verification sampling) or 40 CFR 761.65 (e.g., time frame for 
temporary storage). In these situations, EPA may approve such modifications in an approval issued consistent 

with 40 CFR 761.61(c) and either 40 CFR 761.61(a) or 761.65. The 761.61(c) section of the approval would 
address the modifications to the requested portions of the provisions in 761.61(a) or 761.65. The checklists in 
Tools 3 and 4 may be used as guidelines by RPs to prepare PCB Cleanup Documents that need to be approved 

under both 40 CFR 761.61(a) and (c).   
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Table 2 – General Comparison of Notification vs. Application  


Notification Under 40 CFR 761.61(a)  Application Under 40 CFR 761.61(c) 

 30‐day EPA written response 
 Cannot modify provisions in 40 CFR 761.61(a) or (b), 
or modify waste storage requirements in 40 CFR 
761.65 

 Includes cleanup levels for high and low occupancy; 

can require more stringent cleanup levels 
 There is not a separate “no unreasonable risk 

determination” 
 Provides the methods in 40 CFR 761 Subpart N and 
Subpart O for characterization and cleanup 
verification, respectively  

 EPA may need 180 days or more for review6 

 Allows modification of provisions in 40 CFR 761.61(a), 

40 CFR 761.61(b); and waste storage requirements in 
40 CFR 761.65 

 Risk‐based cleanup levels are established during EPA’s 
approval 

 Approval requires EPA make a no unreasonable risk 

determination 
 Methods for characterization, cleanup, or disposal 

may differ from those in 761.61(a) 

Protection of Surface Water 

PCB cleanup Applications should include actions that will be taken to protect surface water. These actions could 
include sampling of storm water drains within and in proximity to the PCB cleanup site. If PCBs are found in 
storm drain sediments and/or soils surrounding the storm drains, the RP should notify EPA of this finding to 
determine what next steps should be considered for protection of surface water. Examples of next steps may 

include removal of soils contaminated with PCBs from the vicinity of the storm drains and removal of sediments 
or other material inside the storm drains contaminated with PCBs. If soils or storm drain sediments are found to 
contain PCBs, EPA recommends the RP also collect water and sediment samples from the nearby surface water 

body following the requirements of an EPA cleanup approval under 40 CFR 761.61(c). 

Greener PCB Cleanups 

EPA's cleanup programs are dedicated to ensuring that contaminated sites are cleaned up and returned to 
beneficial use. The Greener Cleanups approach takes into account the fact that cleaning up sites generally 

requires energy, water, and materials that create environmental footprints of their own. In applying Greener 
Cleanups, we identify opportunities for reducing the environmental footprint of cleanups, including conserving 

natural resources, reducing energy, water, and materials use, and reducing greenhouse gas emissions.  

Whether PCB cleanups are planned under the self‐implementing or risk‐based cleanup options, EPA encourages 

cleanup parties to reduce potential impacts that PCB cleanup activities may have on the environment. To 

achieve this goal, EPA strongly recommends that RPs adhere, as feasible, to the guidelines in “Principles for 
Greener Cleanups” found at www.epa.gov/greenercleanups/epa‐principles‐greener‐cleanups. Adherence to 

these guidelines will help reduce the environmental footprint associated with site‐specific PCB cleanup activities, 
including reduction of greenhouse gas and air emissions from construction equipment used during the cleanup. 
In particular, cleanup parties may consider applying the Greener Cleanups Best Management Practices (BMP) 

Checklist from the ASTM Standard Guide for Greener Cleanups, available at 

www.astm.org/Standards/E2893.htm. Cleanup parties may also contact the PCB Coordinator in the EPA Regional 

6 EPA June 2014 Revisions to the PCB Q and A Manual, Page 92, Q/A #4 
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Office for the Region where the site is located for information regarding Region‐specific Greener Cleanup 
policies. 

Who to Call with Questions on the Tools? 

If you have questions on the tools in Appendix A, call your EPA Regional PCB Coordinator. Visit 
https://www.epa.gov/pcbs/epa‐regional‐polychlorinated‐biphenyl‐pcb‐programs#pcb to obtain Regional PCB 
Coordinator contact information. 
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SECTION IV: Metrics for Measuring 
Performance of the PCB Cleanup Approach 

PCB FAST: Measures, Metrics, and Control Plan 

The following table outlines EPA Region 9’s Control Plan to track process improvements with PCB FAST. The 

control plan identifies the Program Measures, the unit of measure for tracking, and the target measure of 

performance. As these measures and targets were developed based upon experiences in EPA Region 9, other 

Regions should set reasonable targets based upon their specific circumstances and resources. Use of these 
measures by other Regions is optional. 

Since there is wide variability in the complexity of each cleanup, PCB FAST recommends that each project use 

Tool 2 to develop a schedule and appropriate measurements.  

Table 1 – PCB FAST CONTROL PLAN 

Control 
Point ID  Metric 

Unit of 
Measure 

Target Measure 
of Performance 

Current 
Quarter Status  Recovery Action 

1  % of PCB Approvals 

completed within 

45 days of 

complete 

application 

% of 

Approvals 
>80% Consider Internal Process 

changes, including 
implementing PCB FAST 

2  Average number of 

days it takes to 
Approve a 
complete PCB 
application 

# of Days <45  Consider Internal Process 

changes, including 
implementing PCB FAST 
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SECTION V: Conclusion 

PCB Cleanup Highlights and Next Steps 

The PCB Sites Cleanup Framework described in this toolbox is expected to help EPA Regions and responsible 

parties dramatically reduce the time and costs needed to complete PCB site cleanups and accelerate 
environmental results to affected communities. PCB FAST is designed to help eliminate root causes of delay and 

inefficiency and improve communication throughout the site cleanup process.  

We hope the information in this toolbox and the tools will help you implement PCB FAST. We also hope that 
implementation of PCB FAST results in time savings during preparation, approval, and implementation of PCB 

Cleanup Documents; and stronger relationships among EPA, RPs, involved communities, and state and local 
regulatory agencies. 

We welcome your feedback from implementing the Framework and tools. We encourage you to share success 
stories or other feedback that would improve PCB FAST and help EPA Regions complete PCB site cleanup 
projects more quickly and effectively. For more information or to share success stories, please contact: 

Steve Armann Jennifer McLeod Carmen Santos 

Chemical Engineer 
PCB Program Manager  U.S. EPA Office of Resource Regional PCB Coordinator 
U.S. EPA Region 9 Conservation and Recovery U.S. EPA Region 9 

75 Hawthorne Street  1200 Pennsylvania Avenue NW  75 Hawthorne Street 
San Francisco, CA 94105 Mail Code: 5303P  San Francisco, CA 94105 

415‐972‐3352 Washington, DC 20460  415‐972‐3360 
armann.steve@epa.gov 703‐308‐8459 santos.carmen@epa.gov 

mcleod.jennifer@epa.gov 
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Appendix A: PCB Facility Approval Streamlining 
Tools 

This appendix contains tools developed to guide you through the PCB Cleanup Sites Toolbox, serving as a 

launching point for your newly‐efficient site cleanup efforts. 

� TOOL 1: Initial Discussion with Responsible Party Checklist 

� TOOL 2: PCB Sites Cleanup Framework 

� TOOL 3: TSCA Self‐Implementing PCB Cleanups Checklist – 61(a) 

� TOOL 4: TSCA Risk‐Based PCB Cleanups Checklist – 61(c)  
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TOOL 1: Initial Discussion with Responsible Party Checklist 


This checklist can be used by EPA or Responsible Parties to guide the conversation during early discussion 
regarding a potential PCB cleanup site. 

�	 Date of Contact: 

�	 Contact between EPA ___________________ RP ______________________ 

�	 Where is the site located? 

�	 Who are the project stakeholders and contact information? 

Name  Organization Email	 Phone 

�	 Have you discussed this cleanup with State or local authorities? If so, whom? 

�	 Do you have environmental data? If yes, what are the PCB concentrations? 

�	 Are there other contaminants? 

�	 Do you know the source of the PCB contamination? 

�	 What is the current land use or activities on the property? 

�	 What are the surrounding land uses? In particular, are there any sensitive uses such as residential, 
education, water storage, farming (e.g., livestock, crops), and fishing? 

�	 Are there potential pathways of direct exposure (direct human contact, migration to waterways – storm 

drains or runoff, sensitive ecological receptors)? 

�	 Is there a potential unacceptable current exposure? If yes, contact your supervisor immediately. 

�	 Are there any historic or cultural resources in the vicinity? 

�	 What is the future or proposed land use? 
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� What is the proposed redevelopment plan, if any? 

� What is the timing of the cleanup?  

� Are you planning to submit a self‐implementing notification or a risk based application? 

� Would you like to meet to discuss the framework for conducting this cleanup? 
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TOOL 2: PCB Sites Cleanup Framework  


The purpose of the PCB Sites Cleanup Framework (Framework) is to summarize the goals and expectations of 

the cleanup. The key principle of PCB FAST is early discussion and agreement on the overall cleanup strategy. 

Tool 2 is a template that can be modified to fit site specific situations. This document is usually prepared by the 

responsible party (RP) and then shared with EPA so that the EPA project managers can review it prior to the first 

meeting.  

Project Name: Name of project as it will appear on application/notification. 

Basic Contact Information 

Site Owner Name: ________________________________________________________ 

Party Conducting Cleanup: __________________________________________________ 

Email: __________________________________________________________________ 

Telephone: ______________________________________________________________ 

Email Address: ___________________________________________________________ 

Consultant: ______________________________________________________________ 

EPA Project Manager: ______________________________________________________ 

EPA Manager: ____________________________________________________________ 

General Project Overview 

 Site description and source of contamination: [Describe the physical site, including the property 

boundary, relevant historical uses of the property, and activities that may have resulted in PCB releases. 

Include any information concerning the source of the PCBs, to include where and when the PCBs were 

located and the known concentration.] 

 Contaminants and summary of available data: [Include a narrative summary of the data results and 

include a table of the relevant PCB sample locations and analysis results.] 

 Any concerns with regards to offsite migration, including any potentially impacted offsite receptors: 

[Identify if there are potential pathways for the PCB contamination to migrate off the site. Specifically 

identify any storm drains or areas where water drains from the property. Also specify if the PCB 

contamination may extend beyond the property boundary.]  

 Preferred regulatory cleanup approach: [Identify the TSCA regulatory process under 761.61(a) or (c) 

that you will propose. The regulatory process could be a combination of 761.61(a) and (c). 761.61(c) is 

often preferred for large sites or when sampling according to 761.61(a) is not appropriate.] 
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 Preferred technical cleanup approach: [Describe the general approach you are proposing to clean up the 

site. The approach may be different from one area of the site to another.] 

 Alternate cleanup approaches: [Identify alternatives in the event you are unable to meet the cleanup 

objectives. Alternatives could include capping PCBs in place when it is infeasible to reach the desired 

cleanup goal. In such a case, a Land Use Control (e.g., deed restriction, covenant) may be necessary.] 

Project Coordination 

 Description of planned regular communication: [Identify your proposed plan for regular communication 

with EPA. The communication plan should identify the type of meeting/discussion and who should 

attend. It is envisioned that technical communication will occur directly between project managers. 

Periodic progress and schedule meetings should involve appropriate levels of management.] 

 Proposed project schedule: [Provide a summary schedule that includes the major project milestones. In 

particular, identify the dates you will submit the final application or notification and when you would like 

to have any EPA approval finalized. It is also helpful to identify a subset of important milestones and 

response actions that will be taken when milestones are missed. At a minimum, when milestones are 

missed the RP and EPA management should be notified.] 

 Description of roles and responsibilities for different organizations and stakeholders: [Identify what, if 

any, role organizations other than EPA will play in the cleanup.] 

 Dispute elevation: [One of the primary elements of the PCB FAST process is to address issues in a timely 

manner in order to avoid unnecessary delays. Identify the appropriate management chain that EPA is to 

contact when an issue arises that cannot be resolved at the project management level or immediate 

management level above the project manager.] 

 Planned site visit: [Provide the date for the visit.] 
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TOOL 3: TSCA Self-Implementing PCB Cleanups Checklist – 61(a) 

A. Introduction – General, Applicability, Notification, Disclaimers, and 
Clarifications 

1. General 

The Toxic Substances Control Act (TSCA) regulations for polychlorinated biphenyls (PCBs) in 40 CFR 761.61(a) 
require that responsible parties (RPs or cleanup parties) submit a Notification for self‐implementing cleanups. 

The Notification must include a Cleanup Plan and Certification in addition to other information. Refer to 40 CFR 

761.61(a)(3)(i) for details.  

Section B below includes a checklist to be used as a guide when preparing the Notification. This checklist is to 
help assure completeness of the Notification and associated Cleanup Plan and Certification before that 
information is submitted to the U.S. Environmental Protection Agency (EPA). The Notification is submitted to the 
EPA Regional Administrator, Director of State or Tribal environmental protection agency, and the Director of the 
county or local environmental protection agency where the cleanup will be conducted. We strongly recommend 

the RP submit a copy of the Notification to the EPA Regional PCB Coordinator to expedite the review and 

approval process. 

In situations when the RP is not sure about which PCB cleanup option (761.61(a) vs. 761.61(c)) to choose or if 

the site is larger than one acre, we recommend that an initial conference call and, if necessary, a Framework 

meeting be scheduled with EPA before drafting and submitting a Notification. This approach is strongly 
recommended to ensure the RP chooses the most applicable PCB cleanup option for the site. If the RP chooses 

the self‐implementing cleanup option, the RP may consider scheduling a Framework meeting with EPA after 

making that decision, if desired.  

2. Applicability of 40 CFR 761.61(a) 

Self‐implementing cleanup procedures in 40 CFR 761.61(a) may not be used to clean up PCBs in: 

a. surface water 

b. ground water 
c. sediments in marine and fresh ecosystems 

d. sewers or sewage treatment systems 
e. any private or public drinking water sources or distribution systems 

f. grazing lands 
g. vegetable gardens 

3. Disclaimer 

The checklist in Section B, which is based on the requirements for the Notification in 40 CFR 761.61(a)(3), also 

describes additional information that EPA recommends be included in the Notification. This is based on EPA’s 
experience with cleanup of PCBs at sites with various levels of complexity. Depending on site‐specific 

circumstances, certain additional information requested in the checklist may not be applicable.  
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The checklist in Section B is not a substitute for the regulatory requirements in 40 CFR 761.61 including 40 CFR 

761.61(a)(3). Cleanup parties and site owners are responsible for complying with all applicable requirements in 

40 CFR 761.61. In case of conflict between this document or portion(s) thereof and any PCB regulatory 

requirement, the TSCA PCB regulations supersede this document. 

4. Clarifications

a. EPA 30‐Day Review and Response Period: 40 CFR 761.61(a)(3)(ii) provides that EPA will review the 

Notification and approve or disapprove of the self‐implementing cleanup, or require additional 

information, within 30 calendar days after receipt of the Notification. This 30‐day provision only applies 

to a cleanup that meets all the prescriptive requirements of 761.61(a).

The Notification consists of a cleanup plan, in addition to other information required in 40 CFR 761.61(a)

(3)(i). If EPA does not respond within 30 calendar days after receipt of the Notification, the RP 

may assume the Notification is complete and acceptable and proceed with the cleanup according to the 

information provided to EPA. If EPA determines the Notification is incomplete (i.e., does not include all 

of the information required under 761.61(a)) and requires the submission of additional information to 

process the Notification, the 30‐day response period will not apply to EPA’s review of the supplemented 

Notification and approval or disapproval of the self‐implementing cleanup.

b. Certification: The Certification required in 40 CFR 761.61(a)(3)(i)(E) must be signed by both the site 

owner and the cleanup party. The Certification is part of the Notification.

c. Cleanup Levels and Land Use: 40 CFR 761.61(a)(4) prescribes cleanup levels for PCB remediation waste. 

However, on a site‐specific basis and depending on the circumstances of the site, consistent with 40 CFR 

761.61(a)(4)(vi), EPA may require cleanup levels more stringent than those required in 40

CFR761.61(a)(4)(i) through (a)(4)(iv). Examples of when more stringent cleanup levels may be required 

under 40 CFR 761.61(a)(vi) include situations when the cleanup site is in proximity to areas such as 

residential areas, schools, or environmentally sensitive areas. In these instances, risk‐based cleanup 

levels may be developed via a site‐specific risk assessment and proposed by the RP to EPA or the RP may 

propose the use of EPA’s risk‐based Regional Screening Levels (RSLs) as PCB cleanup goals.

Current and proposed or planned future land uses must be considered when selecting cleanup levels to 

be implemented at the cleanup site. If the planned land use is residential use (i.e., high occupancy), EPA 

may require cleanup of PCBs to levels more stringent than those required in 40 CFR 761.61(a)(4) for high 

occupancy areas. High occupancy areas are defined in 40 CFR 761.3. EPA may establish risk‐based 

cleanup goals for redevelopment projects involving residential use consistent with 40 CFR

761.61(a)(4)(vi). The RP may follow the same process described above to propose risk‐based cleanup 

levels or goals that are more stringent than the cleanup levels for high occupancy areas in 40 CFR 

761.61(a)(4) when a site is planned for residential use or sensitive receptors or environments are present 

at the site.

d. Greener Cleanups:  EPA recommends that the Notification describe an RP’s reasonable efforts to 

adhere to EPA’s “Principles for Greener Cleanups” found at www.epa.gov/greenercleanups/epa‐

principles‐greener‐cleanups. This may include applying the Greener Cleanups Best Management 

Practices (BMP) Checklist from the ASTM Standard Guide for Greener Cleanups, available at 
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www.astm.org/Standards/E2893.htm. The Notification could address the cleanup party’s efforts to, for 

example, reduce the greenhouse gas footprint of PCB cleanup activities and ensure, as feasible, the use 
of low emission remediation equipment when conducting PCB cleanups. General information and 

resources for Greener Cleanups are found at www.epa.gov/greenercleanups. 

e. Cleanups Under State or Local Authorities Where PCBs are Contaminants of Concern: EPA may

determine that PCB contamination at sites subject to cleanup under state (e.g., state voluntary cleanup
programs) or local (e.g., County cleanup programs) agencies may also be subject to cleanup under TSCA.
RPs should coordinate cleanup efforts with EPA and the involved state and/or local agencies to ensure

that cleanup of PCBs will be consistent with TSCA PCB requirements and any applicable state and local

agencies’ requirements. EPA may also coordinate with the state or local agency to ensure the cleanup
party formally notifies EPA about PCBs at their site and submits a cleanup plan under either 761.61(a) or

(c). Because the TSCA PCB regulations are not delegated to state or local agencies, EPA is the regulatory
lead for the cleanup of PCBs under the TSCA PCB cleanup requirements in 40 CFR 761.61.

5. Special Considerations

Figures to be included in the Notification and related cleanup plan should be, as feasible, prepared in a manner 

that is useable and readable by color‐blind people (i.e., figures should be readable in black and white). Symbols 

with different shapes and/or shading may be used.  

6. Real-Time Dust Monitoring During PCB Cleanup Activities that Generate Dust

To prevent exposure to PCBs in dust during PCB cleanup activities that may generate dust (e.g., soil excavation), 

EPA strongly recommends that real‐time dust monitoring be conducted and dust mitigation measures be 
implemented as necessary, based on real‐time dust monitoring readings. EPA also strongly recommends that 

procedures to address real‐time dust monitoring and mitigation at the cleanup site be proposed in the 
Notification by the RP. A more detailed discussion of real‐time dust monitoring is included in Tool 4, Section 
I.E.7.

7. PCB Extraction, Analytical Methods, and 40 CFR 761 Subpart Q

a. Extraction methods: The PCB regulations require the use of the Ultrasonic (EPA SW 846 Method 3550C)

or Soxhlet (EPA SW‐846 Method 3540C) extraction methods. EPA recommends the use of the Soxhlet

extraction procedure. Also, certain states may not allow the use of the Ultrasonic extraction method

(EPA Method 3550). The Soxhlet extraction method can reliably extract PCBs from a large variety of solid

matrices.

b. Analytical methods: Sample extracts must be analyzed following EPA SW‐846 Method 8082A. EPA

recommends the latest version of the extraction and analytical method be used.

c. 40 CFR Part 761, Subpart Q, Self Implementing Alternative Extraction and Chemical Analysis

Procedures for Non‐liquid PCB Remediation Waste Samples: Subpart Q is applicable to non‐liquid PCB
remediation waste samples. If a cleanup party wishes to use an extraction or analytical method for PCB

site characterization different than the methods required in the TSCA PCB regulations, the cleanup party
must meet or exceed the requirements in Subpart Q. The certification accompanying the Notification

must include a statement that such a method will be used and that a comparison study which meets or
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exceeds the requirements of 40 CFR 761, Subpart Q, and for which records are on file, has been 
completed prior to verification sampling. EPA will review the results of the cleanup party’s Subpart Q 
study and related conclusions during its review of the Notification. In responding to the Notification, EPA 
will verify if the proposed alternative extraction and/or analytical method is comparable to the methods 
required in the PCB regulations.  

8. Reporting of PCB Analytical Results

Non‐liquid PCB concentrations must be reported on a dry‐weight basis as micrograms/gram (or 

milligram/kilogram). Laboratory results must be reported for each Aroclor and as total PCBs. Moisture content 

for each sample should also be reported by the laboratory. Quality control samples include surrogates, matrix 

spikes/matrix spike duplicates, laboratory control samples, laboratory control sample duplicates, and method 

blanks. Liquid PCB concentrations must be reported on a wet weight basis as micrograms/gram (or 
milligram/kilogram) or on a weight‐per‐volume basis as mg/Liter, if the density of the liquid is known and 
reported by the laboratory together with the results. See 40 CFR 761.1 (Applicability) for more details.  

EPA may request that additional Aroclors be analyzed and reported (e.g., Aroclor 1268) depending on history of 

PCB uses at the site or data from environmental sampling (e.g., soil sampling) that may suggest other Aroclors 
may need to be reported. 

9. As-found PCB Concentration

40 CFR 761.61 requires that cleanup and disposal of PCB remediation waste be based on the as‐found 

concentration of PCBs and not on the concentration of PCBs in the source from which the PCBs were spilled, 

released or discharged, or from which the PCBs migrated. The as‐found concentration is the concentration of 

PCBs in the waste at the site at the time the waste was discovered as opposed to the concentration of the PCBs 
in the material that was originally spilled, released, or otherwise disposed of at the site. “As found” refers to in‐
situ concentrations, or to stockpiles if the waste was already in place at the time of site investigation or 

characterization.1 You must not dilute the as‐found concentration of the contaminated soil during excavation or 

other management activities. For example, soils contaminated with PCBs must not be diluted by mixing those 
soils with clean soils or soils containing a lower concentration of PCBs. Soils must not be disturbed outside of 
sampling or diluted (e.g., excavated and placed on a pile, and sampled afterwards) before conducting 
characterization sampling. For the purpose of disposal only, an RP may assume in lieu of sampling and analyzing 
the PCB remediation waste that such waste contains PCBs at or above 50 ppm (see 40 CFR 

761.61(a)(5)(i)(B)(2)(i)). 

B. Checklist for 40 CFR 761.61(a) Self-Implementing Cleanup Notifications

Before submitting the Notification required in 40 CFR 761.61(a)(3), the site must be characterized adequately to 

be able to provide the information required by paragraph (a)(3). See 40 CFR 761.61(a)(2). A Framework meeting 

with EPA is also recommended if the site is larger than one acre or the RP is not sure about whether to choose 
the self‐implementing or the risk‐based option to clean up PCBs at its site.  

1 June 2014 Version Revisions to the PCB Q and A Manual, U.S. EPA, page 75 to 76, Q/As #1 through #7. 
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The cleanup plan and disposal of PCB remediation wastes from the site must be based on the as‐found PCB 
concentration measured in media (e.g., soils, sediments in storm water drains) and/or materials (e.g., porous 

surfaces) of concern.  

The Notification must consist of the cleanup plan and certification required in 40 CFR 761.61(a)(3)(i). The 

checklist below describes information required in that provision and additional information that EPA 

recommends be included in the Notification.  

1. Part 1 Checklist: Information Required in 40 CFR 761.61(a)(3) to Include in Notification

Pre‐Cleanup Site Characterization 

 The nature of the contamination, including kinds of materials contaminated. (40 CFR 761.61(a)(3)(i)(A)
 A summary of the procedures used to sample contaminated and adjacent areas and a table or cleanup site map

showing PCB concentrations measured in all pre‐cleanup characterization samples. The summary must include
sample collection and analysis dates. The EPA Regional Administrator may require more detailed information

including, but not limited to, additional characterization sampling or all sample identification numbers from all
previous characterization activities at the cleanup site. (40 CFR 761.61(a)(3)(i)(B))

 The location and extent of the identified contaminated area, including topographic maps with sample collection
sites cross referenced to the sample identification numbers in the data summary from paragraph (a)(3)(i)(B) of
this section. (40 CFR 761.61(a)(3)(i)(C))

PCB Cleanup Plan 

 A cleanup plan for the site, including schedule, disposal technology, and approach. This plan should contain
options and contingencies to be used if unanticipated higher concentrations or wider distributions of PCB
remediation waste are found or other obstacles force changes in the cleanup approach. (40 CFR
761.61(a)(3)(i)(D))

Written Certification 

 A written certification signed by the owner of the property where the cleanup site is located and the party

conducting the cleanup, that all sampling plans, sample collection procedures, sample preparation procedures,
extraction procedures, and instrumental/chemical analysis procedures used to assess or characterize the PCB
contamination at the cleanup site are on file at the location designated in the certificate, and are available for
EPA inspection. Persons using alternate methods for chemical extraction and chemical analysis for site
characterization must include in the certificate a statement that such a method will be used and that a

comparison study which meets or exceeds the requirements of Subpart Q of this part, and for which records are
on file, has been completed prior to verification sampling.” (40 CFR 761.61(a)(3)(i)(E))

2. Part 2 Checklist: EPA Recommended Additional Information to Include in Notification /Self-
Implementing Cleanup Plan

Disclaimer: The RP must comply with all applicable requirements in 40 CFR Part 761. The checklist may not 
contain all the requirements that apply to PCB remediation waste under 40 CFR 761.61. 

a. Pre-Cleanup Site Characterization

�	 Under 40 CFR 761.61(a)(2), the RP must characterize the cleanup site adequately to provide the
information required in 40 CFR 761.61(a)(3). To assess the sufficiency of existing site characterization 
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data, the RP may follow a method provided in 40 CFR 761 Subpart N. If applicable, EPA recommends the 
RP identify site characterization data gaps to ensure the site is adequately characterized 

�	 Tables summarizing all pre‐cleanup PCB characterization results (i.e., PCB concentrations) for the site 
and impacted adjacent areas showing the nature, location, and extent of the contamination, and the 

kind of contaminated materials. Sample identification numbers should be included and cross referenced 
in the data summary tables and site maps and figures 

�	 Site figures and maps to scale depicting PCB concentrations measured in all previously collected pre‐

cleanup characterization samples  

�	 Tables summarizing results for site samples together with related laboratory quality control samples, 

laboratory quality control sample duplicates, matrix spikes, matrix spike duplicates, surrogate 

recoveries, method blanks, and any other quality control sample analyzed by the laboratory. The 

summary should identify sample extraction methods, extract pre‐analysis cleanup methods used (if any), 
laboratory analytical methods, and laboratory acceptance limits for quality control samples 

b. PCB Cleanup Plan

�	 Additional site characterization: Description of additional site characterization to be conducted, if

determined to be necessary. This site characterization should follow a Sampling and Analysis Plan 

approved by EPA 

�	 PCB cleanup site: Description and identification of the cleanup site in site maps or figures to scale 

consistent with the definition of cleanup site. 40 CFR 761.3 defines cleanup site: “Cleanup site means 
the areal extent of contamination and all suitable areas in very close proximity to the contamination 
necessary for implementation of a cleanup of PCB remediation waste regardless of whether the site was 

intended for management of waste.” 

�	 Sampling and analysis plan (SAP) developed using data quality objectives and a comprehensive 

conceptual site model: At a minimum, EPA recommends the SAP describe the: (1) laboratory methods 
for sample extraction, (2) procedures for cleanup of sample extracts, (3) procedures for extract analysis, 

(4) sample collection methods for additional characterization, (5) sample collection methods for cleanup

verification samples, and (6) types of quality control samples that will be used for the analyses such as

laboratory control samples, laboratory control sample duplicates, matrix spikes, matrix spikes

duplicates, surrogate recoveries, method blanks, and laboratory acceptance criteria for all these quality
control samples. In addition, the SAP should include tables summarizing the number and types of

samples (including field and laboratory quality control samples) that will be taken, sample identification

numbers, and sample locations; and figures and maps depicting sampling locations and cross

referencing the sample identification numbers included in the tables

�	 PCB cleanup levels to be applied to the site:  

o Description of cleanup levels to be applied in accordance with 40 CFR 761.61(a)(4)(i) through (iv)
o Justification of cleanup levels including discussion of impacts on human and ecological receptors

and habitat that may be affected by PCB contamination if cleanup levels more stringent than
prescribed in 40 CFR 761.61(a)(4)(i) through (iv) need to be applied to the site

 Depending on site‐specific circumstances, EPA may require more stringent cleanup

levels consistent with 40 CFR 761.61(a)(4)(vi) or require that cleanup be conducted
under 40 CFR 761.61(c) (risk‐based PCB cleanup option)
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�	 Cleanup methods for PCB remediation wastes 
o Description of applicable cleanup or decontamination methods and technologies to be used in

accordance with 40 CFR 761.61(a)(5) for each bulk, non‐porous surface, porous surface, and

liquid PCB remediation waste

�	 Cleanup verification 
o Description of cleanup verification to be conducted in accordance with 40 CFR 761.61(a)(6) and

40 CFR 761, Subpart O. A SAP covering those requirements should be provided in the PCB
Cleanup Plan that includes the information described in the third square bullet above

(“Sampling and analysis plan (SAP) developed using data quality objectives and a comprehensive

conceptual site model”)

�	 On‐site disposal (leaving in place) of porous surfaces PCB remediation wastes  

o Description of all on‐site porous surfaces PCB remediation wastes disposal to be conducted in
accordance with 40 CFR 761.61(a)(5) (iii) and 40 CFR 761.61(a)(4)

o Description of any capping to be conducted in accordance with 40 CFR 761.61(a)(7)
o Description of any cleanup of the porous surface in accordance with 40 CFR 761.79 or 40 CFR

761.30(p)

o Description of any fencing, if applicable, to isolate porous surfaces and associated marking that

will be used to comply with the requirements in 40 CFR 761.61(a)(4)(iii) and 40 CFR 761.30(p)

�	 On‐site disposal (leaving in place) of bulk PCB remediation waste  

o Description of on‐site disposal of bulk PCB remediation wastes to be conducted in accordance
with the applicable cleanup levels in 40 CFR 761.61(a)(4) for low and/or high occupancy and
disposal requirements in 40 CFR 761.61(a)(5)(i)

o Description of any cap to be constructed in accordance with 40 CFR 761.61(a)(7)
o Description of any fencing and associated marking that will be used to comply with

requirements in 40 CFR 761.61(a)(4)(i)

�	 Deed notices for caps, fences, and low occupancy areas 
o Description of deed notices for caps, fences, and/or low occupancy areas that will be carried out

in accordance with 40 CFR 761.61(a)(8)

�	 Liquid PCB remediation wastes 
o Description of the methods to manage liquid PCB remediation wastes including

decontamination methods that will be used consistent with 40 CFR 761.61(a)(5)(iv)(A)

�	 Off‐site disposal of PCB remediation wastes and cleanup wastes 

o Description of off‐site disposal methods to be used in accordance with 40 CFR 761.61(a)(5) for
each type of PCB remediation waste (i.e., bulk, non‐porous surfaces, porous surfaces, and

liquids) and cleanup wastes

�	 Description of the extraction and analytical method to be used: The PCB concentration in the waste for 
disposal must be based on the as‐found concentration2 measured via analysis using EPA SW‐846 Method 

8082A or other analytical method validated following the procedures in 40 CFR 761, Subpart Q. Before 

analysis, the samples must be extracted using EPA extraction Method 3500C/3540C (Soxhlet) or 

extraction Method 3500C/3550C (Ultrasonic) or an extraction method validated consistent with 40 CFR 

761, Subpart Q 

2 Regarding “as‐found” concentration, refer to Section A.9 in “Tool 3: TSCA Self‐Implementing PCB Cleanups Checklist Tool – 61(a)” 
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�	 Marking of PCBs, onsite PCB waste storage, additional notifications, manifesting, site security, and 
decontamination 

o Description of PCB marking that will be carried out in accordance with 40 CFR 761.40 and 40 CFR
761.45

o Description of PCB waste storage that will be carried out in accordance with 40 CFR 761.65.

o Description of PCB waste activity notification, manifesting, and manifest/disposal recordkeeping

that will be carried out in accordance with 40 CFR 761 Subpart K.
o EPA recommends that a description of site security including posting of adequate warning signs

be included in the cleanup plan to ensure unauthorized persons do not access the site.

�	 Records documenting completion of PCB sampling, cleanup, and disposal 
o Records must be kept for actions taken under 40 CFR 761.61(a)(3) (Notification), (a)(4) (Cleanup

levels), and (a)(5) (Site cleanup) in accordance with 40 CFR 761.125(c)(9) as required in 40 CFR
761.61(a)(9).

o Description of PCB sampling, cleanup, and disposal activities that were completed consistent

with the cleanup plan.

o If necessary and depending on site circumstances, EPA may recommend additional information

to be included in the PCB cleanup completion report.

c. Certification in 40 CFR 761.3

�	 In addition to the written certification required in 40 CFR 761.61(a)(3)(i)(E), EPA may request the
certification also include the language in 40 CFR 761.3, Definition of Certification: “Under civil and 

criminal penalties of law for the making or submission of false or fraudulent statements or 

representations (18U.S.C. 1001 and 15 U.S.C. 2615), I certify that the information contained in or 
accompanying this document is true, accurate, and complete. As to the identified section(s) of this 

document for which I cannot personally verify truth and accuracy, I certify as the company official 

having supervisory responsibility for the persons who, acting under my direct instructions, made the 

verification that this information is true, accurate, and complete.” 

d. Applicable Decontamination Standards and Procedures in 40 CFR 761.79 to Include in
Notification

�	 Decontamination of sampling equipment, tools, and movable equipment used during site
 
characterization, cleanup, and cleanup verification sampling
 

�	 Description of applicable standards and procedures to be used, including standards and procedures in 
40 CFR 761.79(c)(2) (sampling equipment, tools, and movable equipment decontamination); 40 CFR 

761.79(e) (limitation of exposure and control of releases); 40 CFR 761.79(f)(2) (sampling and 

recordkeeping) if 761.79(c)(2) is used; and 40 CFR 761.79(g) (disposal of decontamination waste and 

residues). 
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e. Other Additional EPA Recommended Information to Include in the Notification/Cleanup Plan 

�	 Comprehensive conceptual site model to support cleanup levels and decisions, and site‐specific 

sampling plans.  


�	 Real‐time dust monitoring: Description of real‐time air dust monitoring including dust action levels that 

will be applied to assure no exposure to the public or the environment during site cleanup activities that 
may generate dust (e.g., soil excavation).  

�	 Dust suppression: Description of dust suppression methods that will be used to control dust associated 
with cleanup of PCB remediation waste without generating unreasonable amounts of runoff.  

�	 PCB congeners and/or homologues: 40 CFR 761.61(a)(4)(vi) gives EPA the authority to require cleanup at 
a site or portion thereof to more stringent cleanup levels than those required in 761.61(a) based on the 

proximity to areas such as residential dwellings, hospitals, schools, endangered species habitats, and 
wetlands. Depending on the cleanup levels that EPA may require, PCBs may need to be analyzed as PCB 
congeners or homologues. If these analyses are requested by EPA, a description of PCB congener and/or 
homologue analytical procedures to be used should be included in the cleanup plan  

�	 Storm water drains and surrounding soils: If applicable, a description of any sampling and analysis of 
sediments in storm water drains and/or soils around storm drain inlet; and if necessary, a proposal 
under 40 CFR 761.61(c) for sampling that will be conducted of water and sediments in the surface water 
body receiving the storm water runoff. 

�	 Surface water protection: If applicable, a description of any measures for surface water protection that 
can be conducted within the applicable scope of 40 CFR 761.61(a). For surface water protection 

measures that are outside the scope of 761.61(a), a proposal for such measures under 40 CFR 761.61(c).  

C. Who to Call with Questions on Tool 3? 

If you have questions on this tool, call your EPA Regional PCB Coordinator. Visit https://www.epa.gov/pcbs/epa‐

regional‐polychlorinated‐biphenyl‐pcb‐programs#pcb to obtain Regional PCB Coordinator contact information. 
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TOOL 4: TSCA Risk-Based PCB Cleanups Checklist – 61(c) 

I. Introduction – General, Framework Meetings, Applicability, Disclaimers,
and Clarifications

A. General

The Toxic Substances Control Act (TSCA) regulations for polychlorinated biphenyls (PCBs) in 40 CFR 761.61(c)(1) 
contain requirements for when a responsible party (RP) must submit a risk‐based disposal approval application 
(Application) to EPA. Any person wishing to sample, cleanup, or dispose of PCB remediation waste in a manner 

other than prescribed in 40 CFR 761.61(a) or (b), must submit a risk‐based disposal approval application in 
accordance with 40 CFR 761.61(c). Any person wishing to store PCB remediation waste in a manner other than 
prescribed in 40 CFR 761.65, must also submit a risk‐based disposal approval application in accordance with 40 
CFR 761.61(c). 

The RP must apply in writing to the Regional Administrator in the EPA Region where the sampling, cleanup, 

disposal, or storage site is located, for sampling, cleanup, disposal, or storage occurring in a single EPA Region; or 

to the Director, Office of Resource Conservation and Recovery, for sampling, cleanup, disposal, or storage 

occurring in more than one EPA Region. EPA recommends the RP also send a copy of the Application to the EPA 

Regional PCB Coordinator to expedite its review and approval process. No person may conduct cleanup and/or 

related activities under 40 CFR 761.61(c) prior to obtaining written approval from EPA.1 

The checklist in Section III below is intended to ensure that a responsible party (RP) prepares an Application that 
contains complete and technically sound information. The content of such an Application is described in the 

checklist in Section III.A and III.B and includes: 

 The information required in 40 CFR 761.61(a)(3)(i) consistent with 40 CFR 761.61(c)(1), including a

cleanup plan and a written certification (Section III.A), and

 EPA‐recommended additional site‐specific information to facilitate EPA’s full understanding of

environmental issues and human health and ecological risks at the site (Section III.B).

The RP should include sufficient information in the Application for EPA to make the no unreasonable risk 

determination required in 40 CFR 761.61(c)(2).  

B. Framework Meetings

EPA recommends that an initial conference call and a Framework Meeting be scheduled before the RP drafts 

and submits the Application for review and approval (see Tools 1 and 2) by EPA. During the initial contact, the RP 
will have an opportunity to introduce the cleanup site (as defined in 40 CFR 761.3), discuss the results of site 
characterization completed at the site, and identify whether any data gaps remain. This approach is 

recommended to ensure that a submitted Application is complete, which will help expedite EPA’s review and 

1 Polychlorinated Biphenyl (PCB) Site Revitalization Guidance under the Toxic Substances Control Act (TSCA), U.S. EPA November 2005. See page 26 of the 
pdf (page 21 of the hard copy) and footnote 5 in page 20 of the pdf (page 15 of the hard copy). 
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approval of the Application. To facilitate this approach, EPA recommends the Current Conditions Report and 

Data Gaps described in Section II.A below be submitted for review to EPA before the Framework Meeting. 

C. Applicability of 40 CFR 761.61(c)

40 CFR 761.61(c) only applies to PCB remediation waste. Any RP wishing to sample, cleanup, or dispose of PCB 

remediation waste in a manner other than prescribed in 40 CFR 761.61(a) or (b) or store PCB remediation waste 

in a manner different than prescribed in 40 CFR 761.65 must apply for an approval under 40 CFR 761.61(c). In 

addition, under 761.61(c), the RP may clean up PCBs in the following media and areas which cannot be cleaned 
up under 40 CFR 761.61(a): 

1. surface water

2. ground water

3. sediments in marine and fresh ecosystems

4. sewers or sewage treatment systems

5. any private or public drinking water sources or distribution systems

6. grazing lands
7. vegetable gardens

D. Disclaimers

The checklist in Section III, which is based on the requirements in 40 CFR 761.61(a)(3) in accordance with 40 CFR 

761.61(c)(1), also describes additional specific information that EPA requests be included in the Application. This 
is based on EPA’s experience with cleanup of PCBs at sites with various levels of complexity. Depending on site‐

specific circumstances certain additional information requested in the checklist may not be applicable. 

The checklists in Section III are not a substitute for the regulatory requirements in 40 CFR 761.61 including 40 
CFR 761.61(a)(3). RPs and site owners are responsible for compliance with all requirements in 40 CFR 761.61 and 
40 CFR Part 761 applicable to PCB remediation waste. In case of conflict between this document or portion(s) 

thereof and any PCB regulatory requirement, the TSCA PCB regulations supersede this document. 

E. Clarifications

1. Time Frame for EPA Review and Approval of PCB Cleanup Applications: 40 CFR 761.61(c) does not contain a
time period in which EPA must review and approve an Application for risk‐based cleanup.

2. Certification: The Certification required in 40 CFR 761.61(a)(3)(i)(E) must be signed by both the site owner and
the cleanup party. The Certification is part of the Application.

3. Risk‐Based PCB Cleanup Goals and Land Use: In general, each risk‐based Approval must be based on an
individual risk assessment for the site.2 The RP should include in the Application a site‐specific risk assessment

(human health assessment and ecological risk assessment), including and not limited to site‐specific risk‐based
cleanup levels and the cleanup method, to support the Application. Depending on the scope of the Application,
a site‐specific risk assessment may not be applicable or necessary. However, the RP should include a written

2 June 2014 Version Revisions to the PCB Q and A Manual, U.S. EPA, page 92, Q/A #4. 
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sound technical justification in the Application when a site‐specific risk assessment is not necessary to support 

or supplement the Application. 

Instead of developing and proposing a site‐specific risk assessment, or when a site‐specific risk assessment is not 

applicable or necessary, an alternative option is to propose generic EPA risk‐based Regional Screening Levels 
(RSLs) as PCB cleanup goals for the site. In its Approval, EPA may incorporate those cleanup goals as 
requirements of the cleanup. EPA has developed PCB RSLs applicable to industrial/commercial and residential 

land uses. If RSLs are used as cleanup goals, PCBs are to be cleaned up to levels equal to or below the applicable 
RSLs. The RSLs are generally updated yearly.  

EPA may use the Office of Solid Waste and Emergency Response (now Office of Land and Emergency 
Management) guidance for Superfund risk assessments (issued in 1989 and subsequently amended in 2003 and 

beyond) as well as the Superfund PCB guidance (issued in 1990) as a reference when reviewing any request for a 
risk‐based approval submitted under 40 CFR 761.61(c) and deciding on an appropriate risk‐based method for 

cleanup and disposal of PCB remediation wastes.3 EPA has established in the Superfund National Contingency 

Plan (NCP) an acceptable lifetime cancer risk range of 10‐6 to 10‐4 and a hazard quotient of less than 1 for non‐
cancer effects. Specific to PCBs, EPA has also developed a reference dose for non‐cancer effects. In general, and 
not specific to PCBs, EPA’s Risk Assessment Guidance for Superfund recommends that when in addition to 

cancer effects a chemical also exhibits non‐cancer effects that remedial actions need be protective of both 
effects. For example, EPA may determine a subset of the cancer risk range (i.e., 10‐6 to 10‐5) may be reasonable 

to use in order to be protective of combined cancer and non‐cancer effects exhibited by a chemical.  

With respect to the use of EPA RSLs, the “U.S. EPA Technical Support Users Guide: Regional Screening Levels‐
May 2016” states that:  

“Site specific SLs corresponding to an HQ of less than 1 may be appropriate for those sites where 

multiple chemicals are present that have RfDs or RfCs based on the same toxic endpoint. Site specific SLs 
based upon a cancer risk greater than 10‐6 can be calculated and may be appropriate based upon site 
specific considerations. However, caution is recommended to ensure that cumulative cancer risk for all 

actual and potential carcinogenic contaminants found at the site does not have a residual (after site 
cleanup, or when it has been determined that no site cleanup is required) cancer risk exceeding 10‐4. 
Also, changing the target risk or HI may change the balance between the cancer and noncancer 
endpoints. At some concentrations, the cancer‐risk concerns predominate; at other concentrations, 

noncancer‐HI concerns predominate. The user must take care to consider both when adjusting target 

risks and hazards.” 

Before a risk based cleanup level for PCBs is established for the site, the RP and EPA should consult on a 
scientifically based approach that is consistent with current EPA risk assessment guidelines to derive site‐specific 

values or to apply the EPA RSLs or to apply other values that EPA may approve. 

4. Cleanups Under State or Local Authorities Where PCBs are Contaminants of Concern: EPA may determine

that PCB contamination at sites subject to cleanup under state (e.g., state voluntary cleanup programs) or local
(e.g., County cleanup programs) agencies may also be subject to cleanup under TSCA. RPs should coordinate

cleanup efforts with EPA and the involved state and/or local agencies to ensure that cleanup of PCBs will be

consistent with TSCA PCB requirements and any applicable state and local agencies’ requirements. EPA may also

3 Polychlorinated Biphenyl (PCB) Site Revitalization Guidance under the Toxic Substances Control Act (TSCA), U.S. EPA November 2005. See pages 14‐15. 
Visit https://www.epa.gov/sites/production/files/2015‐08/documents/pcb‐guid3‐06.pdf  
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coordinate with the state or local agency to ensure the cleanup party formally notifies EPA about PCBs at their 
site and submits a cleanup plan under either 761.61(a) or (c). Because the TSCA PCB regulations are not 
currently delegated to state or local agencies, EPA is the regulatory lead for the cleanup of PCBs under the TSCA 
PCB cleanup requirements in 40 CFR 761.61.  

5. Greener Cleanups: EPA recommends that the Application describe the RP’s reasonable efforts to adhere to 

EPA’s “Principles for Greener Cleanups” found at www.epa.gov/greenercleanups/epa‐principles‐greener‐

cleanups. This may include applying the Greener Cleanups Best Management Practices (BMP) Checklist from the 

ASTM Standard Guide for Greener Cleanups, available at www.astm.org/Standards/E2893.htm. The Application 

could address the RP’s efforts to, for example, reduce the greenhouse gas footprint of PCB cleanup activities and 

ensure, as feasible, the use of low emission remediation equipment when conducting PCB cleanups. General 

information and resources for Greener Cleanups are found at www.epa.gov/greenercleanups. 

6. Special Considerations: Figures to be included in the Notification and related cleanup plan should be, as 
feasible, prepared in a manner that is useable and readable by color‐blind people (i.e., figures should be 
readable in black and white). Symbols with different shapes and/or shading may be used.  

7. Real‐Time Dust Monitoring During PCB Cleanup Activities that Generate Dust: To prevent exposure to PCBs 
in dust during PCB cleanup activities that may generate dust (e.g., soil excavation, cleanup of contaminated 

substrates), EPA strongly recommends real‐time dust monitoring be conducted and dust mitigation measures 

implemented, as necessary, based on real‐time dust monitoring readings. The RP should propose in the 
Application the method by which it will conduct real‐time monitoring and include information on the type of 
equipment, a verification that equipment can autocorrect for relative air humidity, integration time for real‐time 
readings, and confirmation that all readings will be reviewed in real time and that dust mitigation measures will 

also be taken in real time, as necessary. Dust action levels should be specified; and dust mitigation measures 

applicable to visible dust should also be included as part of the dust monitoring activities. 

8. PCB Extraction, Analytical Methods, 40 CFR Part 761, Subpart Q, and Other Analytical Methods 

a.	 Extraction methods: The PCB regulations require the use of the Ultrasonic (EPA SW 846 Method 3550C) 

or Soxhlet (EPA SW‐846 Method 3540C) extraction methods. EPA recommends the use of the Soxhlet 

extraction procedure. The Soxhlet method can reliably extract PCBs from a large variety of solid 

matrices. Also, certain states may not allow the use of the Ultrasonic extraction method (EPA Method 

3550). Liquids should be extracted for PCBs following appropriate and applicable Methods in SW‐846. 

b.	 Analytical methods: Sample extracts must be analyzed following EPA SW‐846 Method 8082, except as 

provided below. EPA strongly recommends the latest version of the extraction and analytical method be 
used. 

c.	 40 CFR 761 Subpart Q, Self Implementing Alternative Extraction and Chemical Analysis Procedures for 
Non‐liquid PCB Remediation Waste Samples: This Subpart is applicable to non‐liquid PCB remediation 
waste samples. If a cleanup party wishes to use an extraction or analytical method for PCB site 
characterization different than the methods required in the TSCA PCB regulations, the cleanup party 
must meet or exceed the requirements in Subpart Q. The certification accompanying the Application 

must include a statement that such a method will be used and that a comparison study which meets or 

exceeds the requirements of 40 CFR 761, Subpart Q, and for which records are on file, has been 
completed prior to verification sampling. EPA will review the results of the cleanup party’s Subpart Q 
study and related conclusions during its review of the Application. In responding to the Application, EPA 
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will verify if the proposed alternative extraction and/or analytical method is comparable to the methods 
required in the PCB regulations.  

d.	 Other analytical methods: Analytical methods other than Method 8082A may need to be used in certain 

situations. For example, EPA Method 1668 may be used to analyze for PCB congeners in sediments or 
other media such as air where very low detection limits are necessary to estimate risks. 

9. Reporting of PCB Analytical Results: PCB concentrations in solid matrices must be reported on a dry‐weight 

basis as micrograms/gram (or milligram/kilogram). Laboratory results must be reported for each Aroclor and as 

total PCBs. Moisture content for each sample should also be reported by the laboratory. Quality control samples 

should include surrogates, matrix spikes/matrix spike duplicates, laboratory control samples, laboratory control 

sample duplicates, and method blanks. PCB concentrations in liquid matrices must be reported on a wet weight 

basis as micrograms/gram (or milligram/kilogram) or on a weight‐per‐volume basis as mg/Liter, if the density of 

the liquid is known and reported by the laboratory together with the results. See 40 CFR 761.1 for more details.  

EPA may request that additional Aroclors be analyzed and reported (e.g., Aroclor 1268) depending on history of 

PCB uses at the site or data from environmental sampling (e.g., soil sampling) that may suggest other Aroclors 
may need to be reported. 

10. As‐found PCB Concentration: 40 CFR 761.61 requires that cleanup and disposal of PCB remediation waste be 
based on the as‐found concentration of PCBs and not on the concentration of PCBs in the source from which the 
PCBs were spilled, released or discharged, or from which the PCBs migrated. The as‐found concentration is the 
concentration of PCBs in the waste at the site at the time the waste was discovered as opposed to the 
concentration of the PCBs in the material that was originally spilled, released, or otherwise disposed of at the 

site. “As found” refers to in‐situ concentrations or to stockpiles if the waste was already in place at the time of 

site investigation or characterization.4 You must not dilute the as‐found concentration of the contaminated soil 

during excavation or other management activities. For example, soils contaminated with PCBs must not be 

diluted by mixing those soils with clean soil or soils containing PCBs at a lower concentration. Soils must not be 
disturbed outside of sampling or diluted (e.g., excavated, placed on a pile, and sampled afterwards) before 
conducting site characterization sampling. For the purpose of disposal only, an RP may assume in lieu of 

sampling and analyzing the PCB remediation waste for disposal that such waste contains PCBs at or above 50 

ppm (see 40 CFR 761.61(a)(5)(i)(B)(2)(i)).  

11. Sampling and Analysis Plans, General: At a minimum, the sampling and analysis plan (SAP) should describe 
the: (1) laboratory methods for sample extraction, (2) procedures for cleanup of sample extracts, (3) procedures 

for extract analysis, (4) sample collection methods for additional characterization, (5) sample collection methods 
for cleanup verification samples, and (6) types of quality control samples that will be used for the analyses such 

as laboratory control samples, laboratory control sample duplicates, matrix spikes, matrix spikes duplicates, 

surrogate recoveries, method blanks, and laboratory acceptance criteria for all these quality control samples. In 

addition, the sampling plan should include tables summarizing the number and types of samples (including field 

and laboratory quality control samples) that will be taken, sample identification numbers, and sample locations; 

and figures and maps depicting sampling locations and cross referencing the sample identification numbers 
included in the tables. 

4 June 2014 Version Revisions to the PCB Q and A Manual, U.S. EPA, page 75 to 76, Q/As #1 through #7. 
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12. Checklist for 40 CFR 761.61(c) Risk‐Based PCB Cleanup Application: Before submitting the Application

required in 40 CFR 761.61(c), the RP must characterize the site adequately. The cleanup plan and disposal of PCB
remediation wastes from the site must be based on the as‐found PCB concentration measured in media (e.g.,

soils, sediments) and/or materials (e.g., porous surfaces) of concern.

II. Before Submitting a PCB Risk-Based Approval Application

A. Current Conditions Report and Data Gaps

EPA recommends the RP prepare and submit for review a Current Conditions Report addressing the information 

in Sections III.B.1 (Executive Summary), III.B.2 (Site Description), III.B.3 (Description of PCB “Cleanup Site”), III.B.4 

(Proposed Risk‐Based PCB Cleanup Levels), and III.B.5 (Site Characterization and Data Gaps) in the Checklist in 
Section III below before the draft Application is prepared. This information includes an assessment of any site 

characterization data gaps that may remain. The RP and EPA will discuss the Current Conditions Report and 
remaining data gaps at the Framework meeting described in Section I.B above. 

A Current Conditions Report is not required in 40 CFR 761.61(c). EPA is recommending the above approach to 

expedite the review of the Application. The RP can submit an Application to EPA for review and approval. 
However, if the site is not sufficiently characterized to support the cleanup plan in the Application and /or 
characterization data is found to be incomplete, EPA will request additional information and/or plans for 

additional characterization before it can approve the Application.  

If a Current Conditions Report is submitted by the RP, EPA may determine that certain site characterization data 

gaps are significant and need to be filled by the RP. In this situation, EPA may request that additional site 

characterization be completed before the RP submits the Application for EPA’s review. 

In situations when EPA may determine that remaining site characterization data gaps are not significant and can 

be filled in tandem with cleanup activities; or that site characterization is complete, the RP may submit the 

Application to EPA for review. In both of these instances, the RP may choose to submit a draft Application for 

EPA review before it submits the final Application. EPA recommends the RP consider submitting its final 

Application after the RP and EPA reach agreement on the completeness of site characterization and the content 
and matters addressed in the draft Application. 
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III. Checklist for Risk-Based Approval Application Content 

A. Part 1 Checklist: Required Information in 40 CFR 761.61(a)(3) for Risk-Based Application in 
Accordance with 40 CFR 761.61(c)(1) 

Pre‐Cleanup Site Characterization 

 The nature of the contamination, including kinds of materials contaminated. (40 CFR 761.61(a)(3)(i)(A)) 
 A summary of the procedures used to sample contaminated and adjacent areas and a table or cleanup site map 

showing PCB concentrations measured in all pre‐cleanup characterization samples. The summary must include 
sample collection and analysis dates. The EPA Regional Administrator may require more detailed information 

including, but not limited to, additional characterization sampling or all sample identification numbers from all 
previous characterization activities at the cleanup site. (40 CFR 761.61(a)(3)(i)(B))  

 The location and extent of the identified contaminated area, including topographic maps with sample collection 
sites cross referenced to the sample identification numbers in the data summary from paragraph (a)(3)(i)(B) of 
this section. (40 CFR 761.61(a)(3)(i)(C))  

PCB Cleanup Plan 

 A cleanup plan for the site, including schedule, disposal technology, and approach. This plan should contain 

options and contingencies to be used if unanticipated higher concentrations or wider distributions of PCB
 
remediation waste are found or other obstacles force changes in the cleanup approach. (40 CFR
 
761.61(a)(3)(i)(D)) 


Written Certification 

 A written certification signed by the owner of the property where the cleanup site is located and the party 

conducting the cleanup that all sampling plans, sample collection procedures, sample preparation procedures, 
extraction procedures, and instrumental/chemical analysis procedures used to assess or characterize the PCB 
contamination at the cleanup site are on file at the location designated in the certificate and are available for 
EPA inspection. Persons using alternate methods for chemical extraction and chemical analysis for site 
characterization must include in the certificate a statement that such a method will be used and that a 

comparison study which meets or exceeds the requirements of Subpart Q of this part, and for which records are 
on file, has been completed prior to verification sampling. (40 CFR 761.61(a)(3)(i)(E)) 

B. Part 2 Checklist: EPA Recommended Additional Information to Include in Application 

Disclaimer: The RP must comply with all applicable requirements in 40 CFR Part 761. The checklist may not 
contain all the requirements that apply to PCB remediation waste under 40 CFR 761.61.  

The Current Conditions Report mentioned in Section II (Before Submitting a PCB Risk‐Based Approval 

Application) above should include the information described in Sections III.B.1 through III.B.5 below. The Current 
Conditions Report does not need to include any of the certifications described in Section III.B.1.  

1. Executive Summary, Introduction, and Certification 

□ Site address 

□ Owner and/or operator name and contact information 

□ Consultant name, organization, and contact information 

□ Brief summary of PCB impacts (impacted media and maximum PCB levels)  
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□	 Brief description of proposed cleanup option, cleanup schedule date by which cleanup needs to be 
completed, and reasons for the schedule (e.g., redevelopment)  

□	 Brief discussion of state or local agency, or community interests in the project, if applicable 

□	 Certification in 40 CFR 761.3: In addition to the written certification required in 40 CFR 761.61(a)(3)(i)(E), 

EPA may request the certification also include the language in 40 CFR 761.3, Definition of Certification: 
“Under civil and criminal penalties of law for the making or submission of false or fraudulent statements 
or representations (18U.S.C. 1001 and 15 U.S.C. 2615), I certify that the information contained in or 
accompanying this document is true, accurate, and complete. As to the identified section(s) of this 

document for which I cannot personally verify truth and accuracy, I certify as the company official 

having supervisory responsibility for the persons who, acting under my direct instructions, made the 

verification that this information is true, accurate, and complete.” 

2. Site Description 

□	 Surrounding land uses 

□	 Current and proposed or planned future land uses 

□	 Onsite buildings, including age and use plans for the buildings 

□	 Hydrogeology and depth to ground water 

□	 Proximity to surface water 

□	 Storm water runoff and any collection system, and discharges to surface water and other areas 

□	 Typical weather patterns, climate, and wind rose depicting wind direction and speed  

□	 Soil types and geological features and characteristics at the site 

□	 Sources of PCBs and historic operations 

□	 Other contaminants present such as volatile organic compounds (VOCs), total petroleum hydrocarbons 

(TPH), or metals including a list of those that can enhance mobility of PCBs 

□	 Current site environmental conditions including extent of PCB contamination onsite and beyond the 
property boundary 

□	 Other Site Conditions including: 

 Identification of threatened or endangered species (Endangered Species Act) 


 Identification of any historic or culturally sensitive landmarks (National Historic Preservation Act)
 

 Identification of any potentially impacted environments and receptors 


□	 Sensitive environments such as crops, livestock, wetlands, waterways 

□	 Sensitive receptors such as children 

□	 Brief summary of Comprehensive Site‐Specific Conceptual Site Model and Data Quality Objectives 

included under Site Characterization and Data Gaps in Item 5 below  

3. Description of PCB “Cleanup Site” 

□	 Definition of cleanup site in 40 CFR 761.3: “Cleanup site means the areal extent of contamination and all 

suitable areas in very close proximity to the contamination necessary for implementation of a cleanup of 

PCB remediation waste regardless of whether the site was intended for management of wastes.” 
Consistent with this definition, define and describe the “cleanup site” being addressed in the Application  

PCB Facility Approval Streamlining Toolbox  Page 46 



 

         

 
  

   

    

 

 

  

   

       

  

  

 
 

 

   

   

 

 

 

 

 

 

      

 
 

  

 

□ Describe the need for access for investigation /cleanup beyond impacted property boundary, if

applicable

4. Proposed Risk‐Based PCB Cleanup Levels

□ Description and justification of PCB cleanup goals to be applied. Cleanup goals that may be applied
include:

 EPA risk‐based Regional Screening Levels,

 Site‐specific risk‐assessment derived values, or

 State or County agency established PCB cleanup levels – EPA’s agreement is needed for use of such
levels

5. Site Characterization and Data Gaps

□ Detailed Comprehensive Site‐Specific Conceptual Site Model and Data Quality Objectives

□ Sampling and Analysis Plan (SAP) developed using a site‐specific comprehensive conceptual site model

and data quality objectives

 Justification for sampling approaches to be followed

 Description of sampling methods for PCB remediation waste which may consist of:

a. Discrete sampling

b. Composite sampling

c. Incremental Sampling Methodology (ISM), if allowed by EPA and made available at the

discretion of EPA Regional offices based on site‐specific circumstances

 Cleanup levels and detection limits; and description of how detection limits will allow comparison of

analytical results to cleanup levels

 Description of methods and procedures:

a. laboratory methods for sample extraction

b. procedures for cleanup of sample extracts

c. procedures for extract analysis

d. sample collection methods for additional characterization

e. sample collection methods for cleanup verification samples

f. types of quality control samples that will be used for the analyses (See Section I.E.11 in this Tool 4

for specific quality control samples)

 Tables summarizing the number and types of samples (including field and laboratory quality control
samples) that will be taken for site characterization, cleanup verification, and post‐cleanup

monitoring (if applicable); sample identification numbers; and sample locations

 Figures and maps depicting sampling locations and cross referencing the sample identification

numbers included in the tables

 Description of PCB Aroclors, PCB homologues, and/or PCB Congener methods or combination

thereof that will be used for site characterization and/or cleanup verification
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	 Description of laboratory analytical data validation methods, including level of data validation 

	 If ISM is used, all necessary information concerning selection of the type, number, size, and depth of 
decision units; ISM field replicates; and as applicable, subdivision of original decision units; any 
processing of ISM samples in the field and/or the analytical laboratory; laboratory quality control 
samples; statistics to evaluate ISM data; and other information that EPA may recommend for 
inclusion in the SAP 

□	 Vertical and horizontal extent of PCB contamination 

	 Description of statistical sampling methods used for characterization data and to develop the 

number and determine the location of characterization samples (e.g., Visual Sample Plan Software) 

	 Figures depicting the location of sample analytical results to evaluate the spatial distribution of this 
data 

	 Description of methods to be used in evaluating site characterization data. Together with the figures 

described above, data evaluation methods may consist of: 

a.	 Statistical evaluation (e.g., use of EPA’s Pro‐UCL statistical program)  

b.	 Sample by sample comparison to cleanup levels provided an acceptable site characterization 
sample density was used 

	 Description of any PCB co‐solvency issues (i.e., presence of other contaminants that enhance PCB 

solubility and/or mobility) and potential PCB migration issues 

	 Description of surface water protection sampling completed, including sampling of storm drain 

sediments, soils near storm drain inlet, and water/sediments in surface water body 

	 Discussion of ground water information (e.g., flow, depth, geologic units), if available; and discussion 
of any results available for PCBs in ground water, if the ground water was tested for this 

contaminant 

	 If ISM is used, a technically sound justification for type, size, depth, and location of decision units 

chosen for the site as well as any subdivision of any original decision unit(s) 

□	 Figures and tables5 

	 Figures depicting the extent of contamination (preferably legible in black and white print) 

a.	 Figures to scale, with a “North” arrow, depicting sampling locations, depth, sample identification 

codes, and type of samples (e.g., “D” for discrete) 

b.	 Figures to scale depicting sampling grid (e.g., 100 sq. feet grid, hexagonal grid) 

c.	 Figures showing concentration contours of PCB contamination 

	 Tables summarizing sampling locations, number of samples, sample identification codes, sample 

depth, field quality control samples, and PCB extraction and analysis methods per sample 

	 If ISM is used, figures to scale depicting type and size of decision units, sampling grid for each unit, 

vertical and horizontal extent of decision units, and sample identification codes 

	 If ISM is used, tables summarizing information for each decision unit and source area. Tables should 

include information such as type, size, and number of decision units, vertical and horizontal extent 

5 See Tool 4, Item I.E.6, Special Considerations.  
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of each unit, increments collected from each unit, ISM sample results for each unit, and ISM field 
replicates and results and decision unit(s) where field replicates were collected 

□ Identification and Description of Data Gaps

The RP should fill significant data gaps before completing the Application

 Schedule to resolve data gaps

 Propose approach to fill data gaps (also refer to the SAP section in Item 5 above) including:

a. Sampling and analysis methods intended to fill data gaps
b. Sampling locations to address vertical and horizontal extent of PCB contamination

c. Figures to scale, with a “North” arrow, depicting sampling locations, depth, sample identification

codes, and type of samples (e.g., “D” for discrete)

d. Tables summarizing sampling locations, number of samples, sample identification codes, sample

depth, field quality control samples, and PCB extraction and analysis methods per sample

e. If ISM is used, provide the same information described for ISM in “Figures and Tables,” under
Item 5 (Site Characterization Data Gaps)

f. If ISM is used, explain if discrete samples will supplement ISM samples. If discrete samples will

supplement ISM, provide all the information described in “Figures and Tables,” under Item 5

(Site Characterization and Data Gaps) for discrete samples

6. Application and Cleanup Plan

□ Inclusion of the Notification of PCB Activity Form required in 40 CFR 761, Subpart K

□ Description of storage for disposal activities that will be carried out, including waste containers that will

be used, marking, labeling, and manifesting

□ Description of disposal methods that will be used

□ Description and evaluation of cleanup alternatives

1. Soils

a. Identify, evaluate, and justify cleanup alternatives in addition to excavation and onsite disposal.

Among other factors, the evaluation should consider investigation data, risk‐based cleanup
levels, receptors, sensitive habitats and/or environments, presence of other contaminants that

may enhance PCB solubility and/or mobility (PCB co‐solvency), and depth to ground water and
flow direction

b. Identify and justify preferred cleanup alternative

c. Describe cleanup verification sampling methods and include a SAP for this purpose
d. Describe methods for evaluating cleanup verification sample results

e. Describe methods for demonstrating compliance with cleanup goals (e.g., statistical methods)

f. Describe any capping, long‐term inspection, maintenance, and repairs expected to occur at the
site

g. Describe any land use covenants that will be used for caps or fences; or when caps and fences

are not used and the site is not cleaned up to risk‐based unrestricted land use levels

h. If ISM is used, provide the information described in 1.a through 1.g above for each decision unit
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2. 	 Storm water runoff collection systems, piping, and impacted receiving areas 

a. 	 Identify, evaluate, and justify cleanup alternatives. Among other factors consider human and 
ecological receptors, surface water impacts, and recreational use 

b.	 Describe and justify preferred cleanup alternative 
c.	 Describe methods for debris/sediment removal  

d. 	 Describe post‐removal sampling methods 

e. 	 Describe methods for demonstrating compliance with cleanup level 

f. 	 Describe methods for post‐cleanup monitoring with routine sediment removal depending on 
PCB levels 

g.	 Describe land use restrictions expected to be used at the site, as applicable 

3. 	 Surface Water 

a.	 If applicable, include measures for surface water protection. Also, refer to Section B.2.e (Other 
Additional EPA Recommended Information) in “Tool 3: TSCA Self‐Implementing PCB Cleanups 
Checklist – 61(a)” and Section III.B.6.2 above in Tool 4 for a description of relevant surface water 
information that may be included in the Application.  

4. 	 Buildings and non‐Building structures 

a. 	 Describe risk‐based cleanup goals for on‐site buildings and structures 

b.	 Describe decontamination methods for on‐site buildings and structures  

c. 	 Describe verification sampling that will be used for non‐building structures 

d. 	 Describe verification sampling that will be used for building structures that will remain in use 

1. 	 Description of sampling and analysis methods for substrates 

2. 	 Description of indoor air, bulk dust, and surface wipe sampling and analytical methods 
3. 	 Descriptions of methods that will be used to demonstrate achievement of air target levels 

e. 	 Description of BMPs to be used 

f. 	 Description of land use covenants to be used, if applicable 
g.	 Description of any contingencies that may apply (e.g., tenant protection in occupied buildings) 

7. Decontamination of Tools, Equipment, and Movable Equipment 

□	 Description of applicable decontamination standards and procedures to be applied. Refer to 40 CFR 761 
including but not limited to 40 CFR 761.79 for applicable decontamination standards and procedures  

8. Waste Disposal ‐ PCB Remediation Waste and Cleanup Wastes 

□	 Description of applicable disposal procedures for bulk, porous, non‐porous, and liquid PCB remediation 

wastes that will be implemented. Refer to applicable sections in 40 CFR 761. Also, refer to the disposal 

portions for PCB remediation wastes in Section B.2.b (PCB Cleanup Plan) in “Tool 3: TSCA Self‐

Implementing PCB Cleanups Checklist – 61(a)” for a description of relevant disposal procedures that may 
be included in the Application  

□	 Description of applicable disposal procedures for cleanup wastes that will be implemented. Refer to 

applicable sections in 40 CFR 761. Also, refer to the disposal of cleanup wastes portion in Section B.2.b 
(PCB Cleanup Plan) in “Tool 3: TSCA Self‐Implementing PCB Cleanups Checklist – 61(a)” for a description 
of relevant disposal procedures that may be included in the Application   
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9. PCB Cleanup Completion Report

�	 Descriptive outline of the PCB cleanup completion report that covers all the PCB cleanup activities
completed for the site such as removal of PCB remediation wastes, removal of other PCB containing 
wastes, cleanup verification sampling and results, data evaluation including statistics, waste storage (as 

applicable), and waste disposal  

�	 EPA may recommend additional information that should be included in the PCB cleanup completion 
report 

10. Land Use Restrictions

�	 If necessary, a draft land use covenant applicable to the site if contamination remains above the

unrestricted cleanup level and/or caps or fences are installed at the site. In the covenant, EPA would be 
a third‐party beneficiary and a state or local agency the signatory. The draft covenant should include all 
exhibits and attachments for review by EPA and the applicable state or local regulatory agency  

�	 As applicable, documents that need to accompany the covenant such as a soils management plan; a cap 

and/or fence inspection, maintenance, and repair plan; summary of remaining PCB concentrations and 
associated survey coordinates; and other information that EPA may recommend be included in the 
covenant 

�	 Final covenant for EPA review and concurrence, if necessary. Typically completed after the application 
stage, submit the final covenant with all exhibits and attachments for EPA review and concurrence once 
available 

�	 A certified full copy of the recorded covenant (including all exhibits and attachments), if necessary. 

Submit to EPA a certified full copy of the recorded covenant (including all exhibits and attachments) 

once available  

IV. Who to Call with Questions on Tool 4?

If you have questions on this tool, call your EPA Regional PCB Coordinator. Visit https://www.epa.gov/pcbs/epa‐

regional‐polychlorinated‐biphenyl‐pcb‐programs#pcb to obtain Regional PCB Coordinator contact information. 

PCB Facility Approval Streamlining Toolbox  Page 51 

https://www.epa.gov/pcbs/epa


 

 

 

 
 

 

 

 

 

 

United States Environmental Protection Agency 

www.epa.gov/pcbs 

EPA530-F-17-002

May 2017 

www.epa.gov/pcbs

	Structure Bookmarks
	Foreword 
	Acronyms and Abbreviations .
	Disclaimer 
	SECTION I: Introduction and Overview 
	Introduction to PCB Facility Approval Streamlining Toolbox 
	Background 
	Previous Approach 
	Improved Process 
	SECTION II: PCB Sites Cleanup Framework 
	Overview of PCB Sites Cleanup Framework 
	PCB Sites Cleanup Framework Guiding Principles 
	Early, Regular, and Open Communication 
	Focus on the End Use of the Property 
	Faster Decision Making through the use of Field Data and Observations 
	Green the Cleanup 
	SECTION III: PCB Remediation Waste Cleanup 
	Introduction 
	Definition of PCB Remediation Waste 
	PCB Remediation Waste Definition, 40 CFR 761.3 
	Applicability of the PCB Cleanup Requirements in 40 CFR 761.61 
	Cleanup Options for PCB Releases and Checklists 
	Temporary Emergency Measures 
	Notification of Self-Implementing Cleanup Under 40 CFR 761.61(a) and Checklist 
	Application for Risk-Based Disposal Approval Under 40 CFR 761.61(c) and Checklist 
	Hybrid PCB Cleanup Documents – 40 CFR 761.61(a) and 761.61(c) 
	Protection of Surface Water 
	Greener PCB Cleanups 
	Who to Call with Questions on the Tools? 
	SECTION IV: Metrics for Measuring Performance of the PCB Cleanup Approach 
	PCB FAST: Measures, Metrics, and Control Plan 
	SECTION V: Conclusion 
	PCB Cleanup Highlights and Next Steps 
	Appendix A: PCB Facility Approval Streamlining Tools 
	TOOL 1: Initial Discussion with Responsible Party Checklist .
	TOOL 2: PCB Sites Cleanup Framework  .
	TOOL 3: TSCA Self-Implementing PCB Cleanups Checklist – 61(a) 
	A. Introduction – General, Applicability, Notification, Disclaimers, and Clarifications 
	1. General 
	2. Applicability of 40 CFR 761.61(a) 
	3. Disclaimer 
	4. Clarifications 
	5. Special Considerations 
	6. Real-Time Dust Monitoring During PCB Cleanup Activities that Generate Dust  
	7. PCB Extraction, Analytical Methods, and 40 CFR 761 Subpart Q 
	8. Reporting of PCB Analytical Results 
	9. As-found PCB Concentration 
	2. Part 2 Checklist: EPA Recommended Additional Information to Include in Notification /Self-Implementing Cleanup Plan 




