
NDDoH NDPES Program 
Implementation Plan 

Page 1 of 22 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

NDPDES Electronic Reporting Rule 
Phase 2 Implementation Plan 

 
North Dakota Department of Health 

NDPDES Permits Program 
 

Version 1 
December, 2016 

 
 

 
  

https://www.ndhealth.gov/


NDDoH NDPES Program 
Implementation Plan 

Page 2 of 22 

 
 

This page intentionally left blank 
  



NDDoH NDPES Program 
Implementation Plan 

Page 3 of 22 

 
 

Table of Contents 

Implementation Plan Purpose ......................................................................................................4 
1. Overview/Executive Summary ..............................................................................................4 
2. Agency NPDES Universe .......................................................................................................5 
3. Current and/or Planned NPDES Data Systems and E-reporting Tools ............................6 
4. Key Tasks for Updating Agency Data Systems and Data Transmission Systems for 

Phase 2 Data Groups .............................................................................................................6 
4.1. NDPDES database key tasks ...................................................................................6 
4.2. Node plug-in updates ...............................................................................................7 
4.3. Electronic Submissions/ERIS Updating ................................................................7 

4.3.1. General Permit Reports .................................................................................7 
4.3.2. Concentrated Animal Feeding Operation (CAFO) Annual Program 

Reports ...........................................................................................................7 
4.3.3. Municipal Separate Storm Sewer System (MS4) Program Reports .........8 
4.3.4. Pretreatment Program Reports ....................................................................8 
4.3.5. Significant Industrial User Compliance Reports in Municipalities 

Without Approved Pretreatment Programs ...............................................9 
4.3.6. Sewer Overflow/Bypass Event Reports .......................................................9 
4.3.7. CWA section 316(b) Annual Reports ...........................................................9 

5. CROMERR Compliance Status for Agency Electronic Reporting Systems .................. 10 
6. State Statutes, State Regulation/Administrative Rule, and NPDES Permit Update 

Estimated Completion Dates .............................................................................................. 10 
6.1. State Statutes, State Regulation/Administrative Rule ........................................ 10 
6.2. NPDES Permit Updates .......................................................................................... 10 

7. Temporary, Permanent and Episodic Waiver Approval Process (127.24(c)) ................ 10 
7.1. Temporary Waivers ..................................................................................................... 10 
7.2. Permanent Waivers .................................................................................................... 11 
7.3. Episodic Waivers ......................................................................................................... 12 

8. Outreach and Training ......................................................................................................... 12 
8.1. Stormwater .............................................................................................................. 12 
8.2. Concentrated Animal Feeding Operations (CAFO) ............................................ 14 
8.3. Pretreatment ............................................................................................................ 15 
8.5. Publicly Owned Treatment Works (POTWs) ........................................................ 16 
8.7. Water Treatment Plants .......................................................................................... 17 
8.8. Industry Specific Facilities .................................................................................... 18 
8.9. Temporary Discharge Facilities ............................................................................ 19 

9. Alternative Options .............................................................................................................. 20 
10. Obstacles to Rule Implementation ..................................................................................... 21 
11. Implementation Plan Reassessment .................................................................................. 22 
 
  



NDDoH NDPES Program 
Implementation Plan 

Page 4 of 22 

 
 

Implementation Plan Purpose 
 
On October 22, 2015, the Environmental Protection Agency (EPA) published the final National 
Pollutant Discharge Elimination System (NPDES) Electronic Reporting Rule (eRule). This 
regulation requires the electronic reporting and sharing of Clean Water Act NPDES program 
information instead of the current paper-based reporting of this information. 
 
The NPDES Electronic Reporting Rule allows states to determine what electronic reporting tools 
and systems work best for them and whether they would like to be the initial recipient of NPDES 
compliance monitoring data. EPA does not dictate the electronic reporting tools that a state may 
use. Rather, EPA sets performance requirements for states that wish to build their own 
electronic reporting tools. States also have the option of using and, if desired, customizing 
electronic reporting tools developed and maintained by EPA. A state, tribe, or territory that is 
designated by EPA as the initial recipient for an NPDES data group must submit an 
implementation plan to EPA for review to ensure that the authorized NPDES program will meet 
the Phase 2 electronic reporting deadline. This plan must provide enough details (e.g., tasks, 
milestones, roles and responsibilities, necessary resources) to clearly describe how the program 
will successfully implement electronic reporting of Phase 2 data. This plan does not include 
electronic reporting of Discharge Monitoring Reports (DMRs). 
 
In accordance with the final rule [40 CFR 127.26(h)], authorized NPDES programs must submit 
an Implementation Plan (IP) to EPA by December 21, 2016, for EPA’s review. EPA will inform 
the authorized NPDES program if the implementation plan has enough detail to ensure 
successful implementation of electronic reporting for Phase 2 data. Completed IPs can be 
emailed to EPA using the following email address: NPDESElectronicReporting@epa.gov. 
 
1. Overview/Executive Summary 

 
The North Dakota Department of Health (department) has developed the Electronic 
Reporting Information System (ERIS) to handle electronic submittal of reports to the 
department.   ERIS is designed to handle all Environmental Protection Agency’s (EPA) 
delegated authority program areas.  Currently, ERIS is capable of handling the following 
North Dakota Pollution Discharge Elimination System (NDPDES) reports: general discharge 
monitoring reports (DMRs); EPA DMR’s; stormwater DMR’s; stormwater annual location 
reports; stormwater annual inspection reports; stormwater construction notice of intents 
(NOI’s); and stormwater construction notice of terminations (NOT’s).   
 
ERIS is planned to be updated to handle all general permit reports (including NOIs), 
confined animal feeding operation (CAFO) annual reports, municipal separate storm sewer 
system (MS4) program reports, pretreatment program reports, significant industrial user 
compliance reports in municipalities without approved pretreatment programs, sewer system 
overflow/bypass event reports, and CWA section 316(b) annual reports.  ERIS may also be 
updated to handle additional data flows not required by the eRule, as the NDPDES program 
may see fit.  The department anticipates these fields to be available to permittees by 
December 21, 2020, dependent upon available funding and upload schema/data mapping 
availability being provided to the department from the EPA in a timely manner. 
 
The key tasks for implementing the eRule are: 1) Identify any missing data flows which need 
to be added to the NDPDES database; 2) Update the NDPDES database to accept the 
missing data flows; 3) Update ERIS data fields to incorporate at least the minimum 
electronic reporting requirements of the eRule; 4) Update the NODE Plug-in to incorporate 

file:///C:/Users/gmcnelly/Contacts/Desktop/NPDESElectronicReporting@epa.gov
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any required additional fields; 5) Outreach and Training and; 6) Developing waiver criteria.  
These tasks are contingent upon available funding (grant awards through the Exchange 
Network) and the EPA providing the updated schema for the required fields in a timely 
manner for the NODE Plug-in updates. 
 
Currently, the NDPDES program has one data steward/coordinator and one data 
coordinator in the Chiefs office who manages all databases, IT grants, and IT contractors for 
the Environmental Health Section.  These are the two key personnel in developing and 
updating the NDPDES database, ERIS, and the Node Plug-in to meet the requirements of 
the eRule. The primary contact for the department for this implementation plan is the 
NDPDES data steward/coordinator. 
 

2. Agency NPDES Universe 
 

The department oversees a total of 3,745 permitted facilities. Of the 3,745 permitted 
facilities there are: 98 POTW and non-POTW individual permits, nineteen (19) pretreatment 
permits, and nine (9) master general permits covering 3,042 facilities.  Currently, the 
CAFO/AFO program is regulated under state laws and is not a NPDES program.  There are 
currently seventy-three (73) CAFOs and 513 AFOs permitted through the state program.  
Below is a breakdown of the number of facilities permitted by the department as of October 
25, 2016. 
 

Permit Type Number of Permits 
Issued 

Major-Individual POTW-Non-POTW Permit 24 

Minor-Individual POTW-Non-POTW Permit 74 

Pretreatment 19 

NDG12-Domestic waste discharges to Class I and IA 
Streams 

60 

NDG22-Domestic waste discharges to Class II Streams 30 

NDG32-Domestic waste discharges to Class III Streams 197 

NDG42-Discharge of domestic waste from package plants 20 

NDG52-Discharges from water treatment plants 15 

NDG87-Pesticiced applications 40 

NDR04-Municipal Separate Storm Sewer Systems 18 

NDR05-Stormwater Industrial 237 

NDR10-Stormwater Construction 2,222 

NDR32-Stormwater Mining, Extraction and Paving 203 

CAFO-Concentrated Animal Feeding Operations 73 

AFO-Animal Feeding Operations 513 

Total 3,745 

 
Currently, the major individual permits, minor individual permits, NDG12, NDG22, NDG32, 
NDG42, and NDG52 permits are being uploaded to ICIS-NPDES.  Only DMR data for the 
major individual permits is being sent to ICIS-NPDES.  For the remaining permits which are 
being sent to ICIS-NPDES, the basic permit information, limit sets, and permit limits are 
being sent.  All remaining permits will be integrated into ICIS-NPDES each quarter, to 
reduce the number of upload errors when the DMR data is uploaded to ICIS-NPDES.  
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3. Current and/or Planned NPDES Data Systems and E-reporting Tools 
 
For the current status of the departments NPDES data system, please refer to Section 1.  
Section 1 outlines the current systems that the department has implemented for handling 
electronic reporting and data collection. 
 
The department is currently developing the following eReporting tools in accordance with 
Phase II of the eRule: 
 
1. SSO/Bypass Event Reports; 
2. CAFO Annual Report; 
3. MS4 Program Annual Report; 
4. Pretreatment Annual Report; and 
5. Stormwater Hybrid NOI. 
 
The department has a task group made up of program staff from different sub-programs 
who identify missing data fields in the NDPDES database and develop the data field 
specifications and mapping.  Once the specifications and mapping are complete, a 
contractor then incorporates the tools into ERIS for testing and production. 
 
Future data fields/groups that will be added once the five (5) items above are completed are: 
 
1. Significant industrial user compliance reports in municipalities without an approved 

pretreatment program; 
2. No exposure certifications; 
3. Notice of intents for general permits; and 
4. CWA 316(b) annual reports. 
 
To make these updates, the department plans to put together a task group to identify the 
data fields that will need to be updated in the NDPDES database and develop the 
specifications.  The specifications will then be provided to a contractor who will incorporate 
the data fields into ERIS. 
 

4. Key Tasks for Updating Agency Data Systems and Data Transmission Systems for 
Phase 2 Data Groups 
 
4.1. NDPDES database key tasks 

In response to the eRule, the department will need to update and add data fields for 
some of the data fields outlined in Appendix A.  Below is a list of the NPDES program 
data categories which will need to be added to the NDPDES database or be updated in 
addition to the data categories identified in Section 3. 
 
1. Stormwater no exposure certification; 
2. Stormwater construction notice of intent data fields; 
3. Stormwater industrial notice of intent data fields; 
4. MS4 notice of intent data fields;  
5. Update the POTW application information fields once EPA provides the department 
with the modifications; 
6. Update pretreatment application data fields once EPA provides the department with 
the modifications; 
7. CWA 316(b) information provided on applications; and 
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8. CWA 316(a) information. 
 
The data field updates and additions are expected to be completed by December 21, 
2020.  This timeframe is contingent upon the EPA providing the data field modifications 
to the department in a timely manner which provides the department adequate time to 
perform the updates and additions, and upon funding provided through the Exchange 
Network Grant program. 
 

4.2. Node plug-in updates 
Once the data fields are updated or added to the NDPDES database, the node plug-in 
schema will also need to be updated to match the schema for ICIS-NPDES.  Before the 
department can update the schema, the EPA will need to provide the updated or new 
schema to the department.  This update is expected to be completed by December 21, 
2020.  The timeframe is contingent upon the EPA providing the schema/data mapping 
to the department in a timely manner which provides the department adequate time to 
perform the updates to the node plug-in schema and upon funding provided through the 
Exchange Network Grant program. 
 

4.3. Electronic Submissions/ERIS Updating 
In order to meet the eRule requirements, the department will also need to update ERIS.   
 

4.3.1. General Permit Reports 
The department has ERIS setup to accept stormwater construction (NDR10) 
NOIs and NOTs.  The department plans on expanding ERIS to accept NOIs and 
NOTs for all of the remaining general permits.  These permits are: NDG12, 
NDG22, NDG32, NDG07, NDG42, NDG52, NDG87, NDR05, and NDR32.  Since 
the schema has already been developed for the NDR10 NOI and NOT, the 
department plans on utilizing the schema for a baseline, but then make updates 
for each general permit. 
 
Department staff would identify the application data fields which are required by 
the general permit and then develop the specifications based on the data fields.  
A contractor will then update ERIS to incorporate the general permit NOI.  Once 
the updates are made to ERIS, department staff will perform testing.  Once the 
testing phase is complete, the contractor will push the updates to ERIS 
production for use by permittees. 
 
This update is expected to be completed by December 21, 2020.  The timeframe 
is contingent upon the EPA providing the schema/data mapping to the 
department in a timely manner which provides the department adequate time to 
perform the updates to the node plug-in schema and upon funding provided 
through the Exchange Network Grant program. 
 

4.3.2. Concentrated Animal Feeding Operation (CAFO) Annual Program Reports 
Currently the department does not have any CAFO facilities which meet the 
definition of a CAFO outlined in 40 CFR 122.23.  All facilities are currently 
regulated under the state regulations outlined in North Dakota Administrative 
Code (NDAC) § 33-16-01 and NDAC § 33-16-03.1.  Though the department does 
not have any CAFOs regulated under NPDES, the department still plans on 
updating the database, ERIS, and the node plug-in schema to incorporate the 
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required data fields so that the system will be ready and functional in the event a 
CAFO meets the requirements of 40 CFR 122.23. 
 
Department staff would identify any additional data fields which are required in 
Appendix A which are not yet in the NDPDES database.  Department staff would 
then add the additional fields to the NDPDES database.  The specifications 
would be developed based on the data fields.  A contractor will update ERIS to 
incorporate the necessary data fields for the annual report.  Once the updates 
are made to ERIS, department staff will perform testing.  Once the testing phase 
is complete, the contractor will push the updates to ERIS production for use by 
permittees. 

 
This update is expected to be completed by December 21, 2020.  The timeframe 
is contingent upon the EPA providing the schema/data mapping to the 
department in a timely manner which provides the department adequate time to 
perform the updates to the node plug-in schema and upon funding provided 
through the Exchange Network Grant program. 
 

4.3.3. Municipal Separate Storm Sewer System (MS4) Program Reports 
The department is currently working on developing the data fields for the MS4 
annual report.  Department staff have identified the data fields which will need to 
be added to the NDPDES database.  The department has not updated the 
NDPDES database to incorporate any additional fields due to not having the 
unique codes from the EPA for the data fields.  The department also needs the 
schema/mapping from the EPA in order to proceed with updating the NDPDES 
database, ERIS, and the Node plug-in schema. 
 
Once the unique codes are provided to the department, department staff will 
update the NDPDES database and develop the specifications to provide to the 
contractor.  The contractor will then incorporate the data fields into ERIS. Once 
the updates are made to ERIS, department staff will perform testing.  Once the 
testing phase is complete, the contractor will push the updates to ERIS 
production for use by permittees. 
 
This update is expected to be completed by December 21, 2020.  The timeframe 
is contingent upon the EPA providing the schema/data mapping to the 
department in a timely manner which provides the department adequate time to 
perform the updates to the node plug-in schema and upon funding provided 
through the Exchange Network Grant program. 
 

4.3.4. Pretreatment Program Reports 
The department is currently working on developing the data fields for the 
pretreatment annual report.  Department staff have identified the data fields 
which will need to be added to the NDPDES database.  The department has not 
updated the NDPDES database to incorporate any additional fields due to not 
having the unique codes from the EPA for the data fields.  The department also 
needs the schema/mapping from the EPA in order to proceed with updating the 
NDPDES database, ERIS, and the Node plug-in schema. 
 
Once the unique codes are provided to the department, department staff will 
update the NDPDES database and develop the specifications to provide to the 
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contractor.  The contractor will then incorporate the data fields into ERIS. Once 
the updates are made to ERIS, department staff will perform testing.  Once the 
testing phase is complete, the contractor will push the updates to ERIS 
production for use by permittees. 
 
This update is expected to be completed by December 21, 2020.  The timeframe 
is contingent upon the EPA providing the schema/data mapping to the 
department in a timely manner which provides the department adequate time to 
perform the updates to the node plug-in schema and upon funding provided 
through the Exchange Network Grant program. 
 

4.3.5. Significant Industrial User Compliance Reports in Municipalities Without 
Approved Pretreatment Programs 
For information about significant industrial user compliance reports in regards to 
municipalities without approved pretreatment programs, please refer to Section 
4.3.4. 
 

4.3.6. Sewer Overflow/Bypass Event Reports 
The department is currently working on developing the data fields for sewer 
overflows/bypass event reports.  Department staff have identified the data fields 
which will need to be added to the NDPDES database.  The department has 
updated the NDPDES database to incorporate data fields which were not yet in 
the NDPDES database.  The department has developed the specifications for the 
sewer overflow/bypass event report. 
  
The specifications will be provided to the contractor.  The contractor will then 
incorporate the data fields into ERIS. Once the updates are made to ERIS, 
department staff will perform testing.  Once the testing phase is complete, the 
contractor will push the updates to ERIS production for use by permittees. 
 
Once the EPA updates the schema for the sewer overflow/bypass event report, 
the department will need to revise and update the Node plug-in schema in order 
to flow the data to ICIS-NPDES. 
 
This update is expected to be completed by December 21, 2020.  The timeframe 
is contingent upon the EPA providing the schema/data mapping to the 
department in a timely manner which provides the department adequate time to 
perform the updates to the node plug-in schema and upon funding provided 
through the Exchange Network Grant program. 
 

4.3.7. CWA section 316(b) Annual Reports 
The department has not yet started on developing the necessary data fields for 
the CWA section 316(b) annual reports.  Currently, the facilities which are subject 
to 316(b) are still conducting their entrainment studies.  Facilities are in their 
second year of conducting entrainment studies. 
 
Department staff would identify the application data fields which are required by 
the general permit and then develop the specifications based on the data fields.  
A contractor will then update ERIS to incorporate the general permit NOI.  Once 
the updates are made to ERIS, department staff will perform testing.  Once the 
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testing phase is complete, the contractor will push the updates to ERIS 
production for use by permittees. 
 
This update is expected to be completed by December 21, 2020.  The timeframe 
is contingent upon the EPA providing the schema/data mapping to the 
department in a timely manner which provides the department adequate time to 
perform the updates to the node plug-in schema and upon funding provided 
through the Exchange Network Grant program. 

 
5. CROMERR Compliance Status for Agency Electronic Reporting Systems 

 
The department’s ERIS has been approved by the EPA for air, water, and waste.  The 
electronic reporting information system was approved on September 12, 2014.  The 
approval was for all data groups. 

 
6. State Statutes, State Regulation/Administrative Rule, and NPDES Permit Update 

Estimated Completion Dates 
 
6.1. State Statutes, State Regulation/Administrative Rule  

The department will not need to update any state statutes or regulations.  Currently, the 
reporting of monitoring results is addressed in NDAC § 33-16-01.23.  NDAC § 33-16-
01.23 states: “Reports shall be submitted on the proper national pollutant discharge 
elimination system reporting form which will be supplied to the permittee by the 
department.” 
 

6.2. NPDES Permit Updates 
The department plans on updating NPDES permits to require electronic submittal as 
permits are re-issued.  All NPDES permits are expected to be updated to require 
electronic submittal of required permit data by January 1, 2022, unless they have 
obtained a temporary waiver from electronic reporting. 

 
7. Temporary, Permanent and Episodic Waiver Approval Process (127.24(c)) 

 

7.1. Temporary Waivers 
The department will be allowing temporary waivers from electronic reporting for permittees.  
All major facilities, stormwater construction permittees, MS4 permittees, and pretreatment 
permittees will be required to submit the required reports outlined in the eRule to the 
department electronically.  Temporary waivers will be allowed for the following reasons: 1) 
no internet access; 2) no computer access; 3) annual Reports (upon approval of the 
department); 4) employee turnover (3 month periods only); and 5) short duration permits 
(upon approval of the department) (e.g. Temporary dewatering permits, one-time pesticide 
application permits, etc.).  The department may also issue temporary waivers for special 
circumstances which a permittee has no control over (e.g. a fiber optical cable which 
services the facility gets cut).  Waivers issued due to special circumstances will have a 
duration of three (3) months.   Below are the permit categories and which permit type may 
obtain a temporary waiver if the meet one of the criteria outlined above. 
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Permit Type Qualify for a Waiver*† 

POTW & Non-POTW Permit 

  Majors No Waiver allowed 

  Minors Waiver allowed  

Stormwater Permit 

  Construction No Waiver allowed 

  Industrial Waiver allowed  

  Mining Waiver allowed  

  MS4 No waiver allowed 

Temporary Discharge Permit 

 Waiver allowed  

Pesticide Permit 

 Waiver allowed  

Pretreatment Permit 

 No Waiver allowed 

CAFO/AFO Permit 

 Waiver allowed  

Water Treatment Plant Permit 

 Waiver allowed  

* Special circumstance: Employee turnover and other circumstances which may arise (upon 
department approval). 
 
† Special circumstance situations that are granted a waiver will have a duration of three (3) 
months.  The permittee shall have submitted an electronic user agreement to the department 
prior to the expiration of the three month time frame. 
 

 
In order for a facility/permittee to obtain a temporary waiver from electronic reporting, the 
permittee must complete SFN 60992 Application for Temporary Electronic Reporting 
Waiver.  The permittee must submit a complete application which contains the original 
signature of the person who has signatory authority.  Once received by the department, the 
application is stamped with the received date.  The department will have 120 days to 
approve or deny the application.  Once reviewed, the department will then mail a letter to the 
applicant either approving or denying the application.  Approved waivers will be valid for a 
period of up to five (5) years.  Each permittee which has obtained a waiver must re-apply 
prior to the expiration of the previous waiver in order to avoid a lapse in being able to submit 
reports on paper.  An approved waiver is not transferrable.  The department may not grant 
waivers without receiving a complete application first. 
 
7.2. Permanent Waivers 
Currently, the department does not have any permitted facilities which meet the 
requirements outlined in 40 CFR 127.15 (religious communities which choose not to use 
certain modern technologies) for obtaining a permanent waiver.  Therefore, the department 
will not be developing criteria for permittees to obtain a permanent waiver, nor will the 
department be issuing permanent waivers.  If a facility which meets the criteria outlined in 40 
CFR 127.15 for a permanent waiver, the department will develop criteria for permanent 
waivers at that time. 
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7.3. Episodic Waivers 
The department may issue an episodic waiver for prolonged system outages, when ERIS is 
down or is expected to be down for a period of 96 hours.  Examples of when an episodic 
waiver may be granted due to system outages include but are not limited to: the state server 
going down, ERIS going down and the state server or ERIS is cyber attacked. 
 
The department may issue an episodic waiver during large scale emergencies involving 
catastrophic circumstances beyond the control of the permittee/facility.  Examples of an 
episodic waiver may be granted due to large scale emergencies involving catastrophic 
circumstances include but are not limited: tornadoes, fire, floods, and other national 
disasters. 
 
The issuance of episodic waivers will be determined by the department on a case-by-case 
basis.  Permittees/facilities will not have to request an episodic waiver.  The department will 
notify permittees when an episodic waiver granted.  Issued episodic waivers are not to 
exceed sixty (60) days.  When an episodic waiver is granted, permittees must submit hard 
copies of their reports to the department. 
 

8. Outreach and Training 
 

Purpose: To identify groups of permittees that are affected by the electronic reporting rule and 

identify ways that the department can inform each group of the rule change and how to utilize 

the department’s ERIS. 

In addition to targeted outreach methods outlined below, the department will be available to 

provide personalized ERIS training upon request from any permittee or group of permittees. 

8.1. Stormwater 
 

8.1.1. There are four (4) types of storm water permits that are affected by the e-
reporting rule.  These are: Construction, Industrial, MS4, and Mining. 
 

8.1.2. There are five (5) ways the department proposes to inform stormwater permittees 
of the rule changes.  These include: public presentations, small group 
presentations, informational handouts, mailings, and website notifications. See 
Figure 1. 

 
8.1.2.1. Public Presentations:  The department proposes to present annually at 

the North American Sediment Erosion Control Association (NASECA) 
Conference which takes place in the spring of each year.  The conference 
is moved around the state and reaches an audience consisting of 
contractors, municipalities, state agencies, and consultants.  The 
department also proposes to present annually at the North Dakota Water 
Pollution Control Conference (NDWPCC) which takes place in the fall of 
each year.  The conference is moved around the state and reaches an 
audience consisting of municipalities, consultants and industry 
individuals.   
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8.1.2.2. Small Group Presentations:  The department proposes on-site training for 
small groups of permittees that are on the same permit, such as the 
Mining Stormwater Permit of the MS4 Permit.  
 

8.1.2.3. Informational Handouts:  The department performs annual inspection of 
mining facilities, industrial facilities, MS4 municipalities, and construction 
sites.  The department proposes to prepare an informational pamphlet to 
hand out during each inspection.  The department proposes to prepare an 
informational handout to distribute to contractors during the annual Home 
Shows that takes place in the spring of each year. 
 

8.1.2.4. Mailings:  The department maintains a list of active permits.  The 
department proposes quarterly mailings to facilities.  Mailings will include 
information on upcoming deadlines and actions that the permittee will 
need to take.  Mailings will only be sent out to facilities that do not have 
an active ERIS user and have not submitted a waiver form.   
 

8.1.2.5. Website Notifications:  The department will maintain and keep up-to-date 
a website to inform permittees of any upcoming deadlines and additional 
functions of ERIS.  
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8.2. Concentrated Animal Feeding Operations (CAFO) 
 

8.2.1. There are six (6) ways the department proposes to inform CAFO facilities of the 
rule changes.  These include: informational handouts, mailings, industry 
publications, public presentations, informational booths, and website 
notifications.  See Figure 2. 
 

8.2.1.1. Informational Handouts:  The department performs annual inspections of 
CAFO facilities.  The department proposes to prepare an informational 
pamphlet to hand out during each inspection.  
 

8.2.1.2. Mailings:  The department maintains a list of CAFO facilities.  The 
department proposes quarterly mailings to the facilities.  Mailings will 
include information on upcoming deadlines and actions that the permittee 
will need to take.  Mailings will only be sent out to facilities that do not 
have an active ERIS user and have not submitted a waiver form. 
 

8.2.1.3. Industry Publications:  The department can reach out to the industry by 
submitting articles to the following industry publications: North Dakota 
State University (NDSU) Extension Newsletter which reaches an 
audience composed of farmers, ranchers, dairy operation owners, hog 
operation owners, and feedlot owners; Stockmen’s publication reaches an 
audience that is composed of ranchers, feedlot owners, and livestock 
auction owners; Farm and Ranch Guide reaches a varied and general 
agricultural audience; and Agweek reaches a varied and general 
agricultural audience.    

 

8.2.1.4. Public Presentations:  The department can reach out to the industry by 
utilizing public presentations at the following state conventions and 
meetings (when needed): NDSU Extension Feedlot Workshop, 
Watershed Coordinators, State Dairy Association, Stockmen’s 
Association, and the State Hog Association.  The Watershed Coordinator 
Convention would reach an audience of federal, state, and county 
agencies who interact with the affected facilities.  The NDSU Extension 
Feedlot Workshop would reach an audience of past, present, and future 
feedlot owners.  The State Dairy Association Convention would reach an 
audience comprised of dairy operation owners.  The Stockmen’s 
Association Convention would reach an audience comprised of ranchers, 
feedlot owners, and livestock auction owners.  The Stockmen’s 
Association also annually puts on a Feedlot Tour which would reach an 
audience of past, present, and future feedlot owners.   The State Hog 
Association Convention would reach an audience comprised of hog 
operation owners.  

 

8.2.1.5. Informational Booths: The department can reach out to the industry by the 
set up of an information booth at industry shows (when needed).  The 
following venues may be attended: Bismarck Ag International and Valley 
City Winter Show.  These venues reach an audience of farmers, 
ranchers, and feedlot owners.    
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8.2.1.6. Website Notifications:  The department will maintain and keep up-to-date 
a website to inform permittees of any upcoming deadlines and additional 
functions of ERIS. 

 

 
 

8.3. Pretreatment 
 

8.4. There are four (4) ways the department proposes to inform pretreatment facilities of 
the rule changes.  These include: informational handouts, mailings, small group 
presentations, and website notifications. See Figure 3. 

 

8.4.1. Informational Handouts:  The department performs inspections of 
pretreatment facilities with each facility being inspected once every five 
years.  The department proposes to prepare an informational pamphlet to 
hand out during each inspection.  

 

8.4.2. Mailings:  The department maintains a list of all pretreatment facilities.  
The department proposes quarterly mailings for all pretreatment facilities, 
which can be reduced to bi-annual mailings if the program determines 
that to be more efficient to inform the facilities.  Mailings will include 
information on upcoming deadlines and actions that the permittee will 
need to take.  Mailings will only be sent out to facilities that do not have 
an active ERIS user and have not submitted a waiver form.   

 

8.4.3. Public Presentations:  The department proposes to present annually at 
the North Dakota Water Pollution Control Conference (NDWPCC) which 
takes place in the fall of each year.  The conference is moved around the 
state and reaches an audience consisting of municipalities, consultants 
and industry individuals.  The department also proposes to present 
annually during Operator Training which takes place during the spring of 
each year.  Operator training is required for all POTWs that serve a 
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population of greater than 500 people but does include some POTWs 
with a population of less than 500 people. 

 

8.4.4. Website Notifications:  The department will maintain and keep up-to-date 
a website to inform permittees of any upcoming deadlines and additional 
functions of ERIS. 

 

 
 

8.5. Publicly Owned Treatment Works (POTWs) 
 

8.6. There are four (4) ways that the department proposes to inform POTW 
facilities of the rule changes.  These include: informational handouts, 
mailings, public presentations, and website notifications.  See Figure 4. 

 

8.6.1. Informational Handouts:  The department performs inspections on 
all POTW facilities.  Some facilities are inspected annually while 
others are inspected once every five years.  The department 
proposes to prepare an informational pamphlet to hand out during 
each inspection. 

 

8.6.2. Mailings:  The department maintains a list of POTW facilities.  The 
department proposes quarterly mailings to the facilities.  Mailings 
will include information on upcoming deadlines and actions that 
the permittee will need to take.  Mailings will only be sent out to 
facilities that do not have an active ERIS user and have not 
submitted a waiver form. 

 

8.6.3. Public Presentations: The department proposes to present 
annually at the North Dakota Water Pollution Control Conference 
(NDWPCC) which takes place in the fall of each year.  The 
conference is moved around the state and reaches an audience 
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consisting of municipalities, consultants and industry individuals.  
The department also proposes to present annually during 
Operator Training which takes place during the spring of each 
year.  Operator training is required for all POTWs that serve a 
population of greater than 500 people but does include some 
POTWs with a population of less than 500 people.  

 

8.6.4. Website Notifications:  The department will maintain and keep up-
to-date, a website to inform permittees of any upcoming deadlines 
and additional functions of ERIS. 

 

 

8.7. Water Treatment Plants 
 

8.7.1. There are four (4) ways that the department proposes to inform water treatment 
plant facilities of the rule changes.  These include: informational handouts, 
mailings, public presentations, and website notifications.  See Figure 5. 

 

8.7.2. Informational Handouts:  The department performs inspections on all 
water treatment facilities.  Some facilities are inspected annually while 
others are inspected once every three years.  The department proposes 
to prepare an informational pamphlet to hand out during each inspection. 

 

8.7.3. Mailings:  The department maintains a list of water treatment facilities.  
The department proposes quarterly mailings to the facilities.  Mailings will 
include information on upcoming deadlines and actions that the permittee 
will need to take.  Mailings will only be sent out to facilities that do not 
have an active ERIS user and have not submitted a waiver form. 
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8.7.4. Public Presentations:  The department proposes to present annually at 
the North Dakota Water Pollution Control Conference (NDWPCC) which 
takes place in the fall of each year.  The conference is moved around the 
state and reaches an audience consisting of municipalities, consultants 
and industry individuals.  The department also proposes to present 
annually during annual Operator Training which takes place during the 
spring of each year.  Operator training reaches all public community 
drinking water systems that serve a population of greater than 25 people.  
In addition, the department proposes to present at the annual Surface 
Water Treatment Workshop.  This workshop reaches an audience of 
operators, consultants, engineers, and regulators who work or operate a 
Surface Water Treatment Plant.    

 

8.7.5. Website Notifications:  The department will maintain and keep up-to-date 
a website to inform permittees of any upcoming deadlines and additional 
functions of ERIS. 

 
 
 

 
 
 

8.8. Industry Specific Facilities 
 

8.8.1. The department permits a number of industry specific facilities such as food 
processing, ethanol production, metal finishing, etc. facilities.  There are three (3) 
ways that the department proposes to inform industry specific facilities of the rule 
changes.  These include: informational handouts, mailings, and website 
notifications.  See Figure 6.  
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8.8.2. Informational Handouts:  The department performs inspections on all 
industry specific facilities on a one to five year basis.  The department 
proposes to prepare an informational pamphlet to hand out during each 
inspection. 

 

8.8.3. Mailings:  The department maintains a list of all industry specific facilities.  
The department proposes bi-annual mailings to the facilities.  Mailings will 
include information on upcoming deadlines and actions that the permittee 
will need to take.  Mailings will only be sent out to facilities that do not 
have an active ERIS user and have not submitted a waiver form. 

 

8.8.4. Website Notifications:  The department will maintain and keep up-to-date 
a website to inform permittees of any upcoming deadlines and additional 
functions of ERIS.   

 
 

 
 

8.9. Temporary Discharge Facilities 
 

8.9.1. The department permits a number of temporary discharge facilities such as pump 
testing of water wells, remediation activities and pipeline construction and 
hydrostatic testing.  There are four (4) ways the department proposes to inform 
temporary discharge facilities of the rule changes.  These include:  informational 
handouts, mailings, public presentations, and website notifications.  See Figure 
7. 
 

8.9.1.1. Informational Handouts:  The department is currently developing a 
standard operating procedure for the inspection of temporary discharge 
facilities.  The department proposes to prepare an informational pamphlet 
to hand out during inspections performed by department personnel.  
 

8.9.1.2. Mailings:  The department maintains a list of all temporary discharge 
facilities.  The department proposes quarterly mailings to the facilities.  
Mailings will include information on upcoming deadlines and actions that 
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the permittee will need to take.  Mailings will only be sent out to facilities 
that do not have an active ERIS user and have not submitted a waiver 
form.  

 

8.9.1.3. Public Presentations:  The department proposes to present annually at 
the North American Sediment Erosion Control Association (NASECA) 
Conference which takes place in the spring of each year.  The conference 
is moved around the state and reaches an audience consisting of 
contractors, municipalities, state agencies, and consultants.  The North 
Dakota Department of Mineral Resources, Division of Oil and Gas is 
currently undergoing a rule change.  New rules will be in effect in October 
2016.  At that point, the Division of Oil and Gas will be developing training 
for pipeline operators about the rule changes which the department will 
participate in. 

 

8.9.1.4. Website Notifications:  The department will maintain and keep up-to-date 
a website to inform permittees of any upcoming deadlines and additional 
functions of ERIS.   

 

 

 
9. Alternative Options 

 
The department does not plan on utilizing NetDMR, Net, or purchasing a Commercial Off-
The-Shelf (COTS) system. Utilizing NetDMR or Net would require the department to upload 
and download data from EPA.  The department has a philosophy of using its own locally 
housed database system as the primary repository of information. 
 
In the event that the department cannot meet the timelines in the eRule, the department will 
continue to develop ERIS to incorporate the required reports.  During the interim, the 
department would continue to receive paper reports, enter them into the NDPDES database, 
and electronically submit the data to ICIS-NPDES. 
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10. Obstacles to Rule Implementation 
 
The department has identified the following potential obstacles that could potentially delay 
the department from meeting the timelines in the eRule: 
 

 Finalized schema and mapping provided to the department in sufficient time;  

 Staffing Constraints; 

 Budget constraints; and 

 Facility/permittee constraints 
 
If the finalized schema and mapping for uploading data from the department to ICIS-NPDES 
is not provided in a timely manner, the department will continue to work on the dataflow 
utilizing the most current information provided to the department by the EPA.  The 
department has already experienced obstacles for updating the NDPDES database and 
ERIS due to the EPA not having ICIS-NPDES and the schema developed for the CAFO 
annual program reports, the MS4 program reports, and the pretreatment program reports.  
Work on these three (3) dataflows has ceased due to the department needing the unique 
codes for the dataflows outlined in the eRule.  Once the unique codes are established, the 
department can then update the NDPDES database and ERIS to incorporate the dataflows.  
The unique codes are needed prior to the department continuing work because the codes 
are needed to build the reference tables in the NDPDES database.  The delay in the 
schema and mapping could potentially cause a funding issue with awarded grants through 
the exchange network. 
 
Currently the department has two (2) staff members which are administrators for the 
NDPDES database.  One (1) is the IT/data coordinator for the entire Environmental Health 
Section, and the other is within the NDPDES program.  The department does not have its 
own IT division, or staff members whose work duties are strictly IT/database management.  
Due to other work duties, the staff members will not be able to dedicate 100 percent of their 
time updating the NDPDES data systems.  The updates for NDPDES will be high priority for 
staff, but may be bumped due to other duties being a higher priority at that time (e.g. permit 
renewals, inspections, etc.).  When the NDPDES program is fully staffed, there are eleven 
(11) staff members.  Currently, the program has ten (10) staff members.  Due to budgetary 
constraints, the department has a hiring freeze in place. 
 
The department is currently working under a grant which expires in September 2017. The 
grant is for the development of the CAFO annual program report, the MS4 program reports, 
and the pretreatment program reports.  If the schema and data mapping is not provided to 
the department within a reasonable time (prior to September 2017) the department may risk 
losing grant money for development of the reports.  The department anticipates having to 
request an extension on the grant.  If the grant extension is not granted, the department may 
need to incorporate some of the updates into other grants, after the grant conditions have 
been met.  This would further delay the department on meeting the timelines of the eRule. 
 
The department has also received partial funding through the Exchange Network to develop 
notices of intents and update ERIS for the following general permits: minor domestic 
wastewater treatment, drinking water treatment, temporary dewatering, and pesticide 
application.  The grant included updating the stormwater NOI in ERIS and the NDPDES 
database to include the additional required data fields outlined in Appendix A of the eRule.  
Also included in the partially funded grant was updating ERIS to include the additional data 
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elements required by the eRule and updating the Node plug-in to accommodate the 
additional data elements.  If the department does not continue to obtain grant monies or 
loses one of the current grants for ERIS updating, the department would need to continue 
development and updating in house as staff availability and budget allows. 
 
Another obstacle that the department has identified that could potentially delay the 
department from meeting the timelines in the eRule is that facilities/permittees will also face 
their own constraints.  North Dakota is mainly a rural state and contains many small 
municipalities (populations less than 500).  The small municipalities in North Dakota may not 
have access to internet service or they may not own a computer.  Though these 
municipalities qualify for a temporary waiver from electronic reporting, they can still be 
difficult to contact due to limited office hours, and/or employment is on a part time basis.  
Some permittees may also ignore the letters sent to them informing them that they will be 
required to submit DMRs and reports electronically and need to sign up for ERIS. 
 

11. Implementation Plan Reassessment 
 
The department will reassess the implementation plan when significant deviations from the 
plan occur or when deemed necessary by the department. 
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