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Are you aware of fraud, waste or abuse in an 
EPA program?  
 
EPA Inspector General Hotline  
1200 Pennsylvania Avenue, NW (2431T) 
Washington, DC  20460 
(888) 546-8740 
(202) 566-2599 (fax) 
OIG_Hotline@epa.gov 
 
Learn more about our OIG Hotline. 

 EPA Office of Inspector General 
1200 Pennsylvania Avenue, NW (2410T) 
Washington, DC  20460 
(202) 566-2391 
www.epa.gov/oig 
 
 
 
Subscribe to our Email Updates 
Follow us on Twitter @EPAoig 
Send us your Project Suggestions 
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Why We Did This Review 
 
We assessed the U.S. 
Environmental Protection 
Agency’s (EPA’s) actions to 
address recommendations in 
two Office of Inspector General 
(OIG) reports:  
 

 No. 2007-P-00002, EPA 
Needs to Plan and 
Complete a Toxicity 
Assessment for the Libby 
Asbestos Cleanup, issued 
December 5, 2006. 
  

 No. 13-P-0221, Better 
Planning, Execution and 
Communication Could 
Have Reduced the Delays 
in Completing a Toxicity 
Assessment of the Libby, 
Montana, Superfund Site, 
issued April 17, 2013. 

 
The Deputy Administrator, 
Assistant Administrator for 
Land and Emergency 
Management, Assistant 
Administrator for Research and 
Development, and Region 8 
Regional Administrator were 
responsible for completing the 
recommendations in these 
reports. 
 
This report addresses the 
following: 
 

 Cleaning up and revitalizing 
land. 

 
Send all inquiries to our public 
affairs office at (202) 566-2391 
or visit www.epa.gov/oig. 

Listing of OIG reports. 

 

 

Follow-Up Review: EPA Completed OIG 
Recommendations for Superfund Site  
in Libby, Montana 
 
  What We Found 
 
In 2006, we reported that the EPA had not 
completed a toxicity assessment of amphibole 
asbestos in Libby, Montana, to determine a 
safe level for human exposure. In 2013, we 
conducted a follow-up review to determine 
why the EPA did not meet its planned 
milestones for completing the toxicity 
assessment. We concluded that the EPA 
could have made better progress in completing its work through improved 
communication, planning and execution of actions.  
 
The OIG’s 2006 report contained two recommendations. The EPA completed 
Recommendation 2 before we issued our 2006 report, but Recommendation 1, 
which called for the funding and execution of the toxicity assessment, still 
remained incomplete when we published our 2013 follow-up report. During this 
current review, we verified that the EPA completed the agreed-upon corrective 
actions for Recommendation 1 in December 2014 by releasing the toxicity 
assessment report.  
 
The OIG’s 2013 report contained nine recommendations. The EPA completed 
five of these recommendations shortly after we issued our 2013 report. During 
this current review, we concluded that the EPA completed the agreed-upon 
corrective actions for the remaining four recommendations, which called for 
updating stakeholders on significant risks to milestones, establishing a charter, 
ensuring that interagency agreement contracts are within the scope of the 
interagency agreement, and developing a priority list for research work.  
 
By completing these outstanding recommendations, the agency was able to 
issue the toxicity assessment, make determinations on the effectiveness of the 
EPA’s cleanup, and assess whether additional remedial actions were required. 
Furthermore, the EPA achieved these actions with transparency to stakeholders.  
 
There are no recommendations in this report. 

  
  Agency Response and OIG Evaluation 
 
The agency did not have any comments. The OIG has no additional comment. 

 

U.S. Environmental Protection Agency 
Office of Inspector General 

At a Glance 

The EPA took corrective 
actions that enabled the Libby 
toxicity assessment to be 
completed with transparency 
and that provided 
stakeholders with important 

human exposure information. 

https://www.epa.gov/office-inspector-general/report-epa-needs-plan-and-complete-toxicity-assessment-libby-asbestos
https://www.epa.gov/office-inspector-general/report-better-planning-execution-and-communication-could-have-reduced
http://www.epa.gov/oig
http://www2.epa.gov/office-inspector-general/oig-reports


 

 

 

 

 

 

 

 

 

January 24, 2018 

 

MEMORANDUM 
 

SUBJECT: Follow-Up Review: EPA Completed OIG Recommendations  

for Superfund Site in Libby, Montana 

  Report No. 18-P-0074  
 

FROM: Arthur A. Elkins Jr. 

 

TO:  Barry Breen, Principal Deputy Assistant Administrator 

  Office of Land and Emergency Management 

 

  Jennifer Orme-Zavaleta, Principal Deputy Assistant Administrator for Science  

Office of Research and Development  

 

Doug Benevento, Regional Administrator 

Region 8 

 

This is our report on the subject review conducted by the Office of Inspector General of the 

U.S. Environmental Protection Agency. The project number for this review was OPE-FY17-0027.  

EPA officials reviewed our draft findings and had no comments. 

 

Because this report contains no recommendations, you are not required to respond to this report. 

However, if you submit a response, it will be posted on the OIG’s public website, along with our 

memorandum commenting on your response. Your response should be provided as an Adobe PDF file 

that complies with the accessibility requirements of Section 508 of the Rehabilitation Act of 1973, as 

amended. The final response should not contain data that you do not want to be released to the public; 

if your response contains such data, you should identify the data for redaction or removal along with 

corresponding justification.  

 

We will post this report to our website at www.epa.gov/oig.  

 

 

 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
WASHINGTON, D.C. 20460 

 
THE INSPECTOR GENERAL 

http://www.epa.gov/oig


Follow-Up Review: EPA Completed  18-P-0074 
OIG Recommendations for 
Superfund Site in Libby, Montana    
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Purpose 
 

We conducted this review to follow up on the status of corrective actions taken by 

the Office of Land and Emergency Management (OLEM),1 the Office of Research 

and Development (ORD), and Region 8 of the U.S. Environmental Protection 

Agency (EPA) in response to recommendations in the following two Office of 

Inspector General (OIG) reports:  
 

 No. 2007-P-00002, EPA Needs to Plan and Complete a Toxicity 

Assessment for the Libby Asbestos Cleanup, issued December 5, 2006.  
 

 No. 13-P-0221, Better Planning, Execution and Communication Could 

Have Reduced the Delays in Completing a Toxicity Assessment of the 

Libby, Montana, Superfund Site, issued April 17, 2013. 
 

Background 
 

The OIG’s 2006 Report 
 

The EPA designated the Libby, Montana, site a national priority in the Superfund 

program in 2002. In 2006, in response to inquiries by the two U.S. Senators from 

Montana, the OIG conducted a review of the EPA’s cleanup activities of asbestos 

material in Libby. The resulting OIG report made two recommendations to the 

Assistant Administrator for Solid Waste and Emergency Response and the 

Regional Administrator for Region 8. 
 

The OIG’s 2013 Report 
  

The OIG conducted a follow-up review to assess why the agency did not meet its 

projected dates to complete the OIG’s 2006 recommendations. The OIG issued its 

follow-up report in 2013 and made nine additional recommendations to the 

Deputy Administrator, Assistant Administrator for Solid Waste and Emergency 

Response, Assistant Administrator for Research and Development, and Regional 

Administrator for Region 8. 
 

Responsible Offices 
 

OLEM, ORD and Region 8 were responsible for completing the outstanding 

recommendations in the OIG’s 2006 and 2013 reports. 
 

Scope and Methodology 
 

We performed our current review from August 2017 through December 2017. 

This follow-up review assessed the status of the outstanding recommendations 

                                                 
1 In 2015, the Office of Solid Waste and Emergency Response was reorganized and renamed the Office of Land and 

Emergency Management. 

https://www.epa.gov/office-inspector-general/report-epa-needs-plan-and-complete-toxicity-assessment-libby-asbestos
https://www.epa.gov/office-inspector-general/report-better-planning-execution-and-communication-could-have-reduced
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from the previous two reports about the Libby Superfund site: Recommendation 1 

from the 2006 report and Recommendations 1.a, 2.a, 4 and 5 from the 2013 report 

(Tables 1 and 2). For these recommendations, we verified whether information 

about the corrective actions recorded in the EPA’s Management Audit Tracking 

System (MATS) matched documentation provided to us by the EPA. For 

Recommendation 4, we also collected and reviewed three Region 8 interagency 

agreements and contracts. We did not review the other recommendations from the 

two reports because Recommendation 2 from the 2006 report was completed prior 

to the issuance of the report and Recommendations 1.b, 1.c, 2.b, 3.a and 3.b from 

the 2013 report were completed shortly after the report was issued.2 
 

We conducted this performance audit in accordance with generally accepted 

government auditing standards. These standards require that we plan and perform 

the audit to obtain sufficient, appropriate evidence to provide a reasonable basis 

for our findings and conclusions based on our audit objective. We believe that the 

evidence obtained provides a reasonable basis for our findings and conclusions 

based on our audit objective. 
 

Results of Review 
 

The EPA reported in MATS that it completed corrective actions for 

Recommendation 1 from the 2006 report and for Recommendations 1.a, 2.a, 4 

and 5 from the 2013 report. Our review verified that the EPA’s information in 

MATS was consistent with the documentation provided to us by OLEM, ORD 

and Region 8, as shown in Tables 1 and 2.  
 
Table 1: EPA corrective actions for outstanding 2006 report recommendation 

Outstanding recommendation 

Status of recommendation No. Action recommended 

1 The EPA fund and execute a 
comprehensive amphibole 
asbestos toxicity assessment to 
determine (1) the effectiveness 
of the Libby removal actions, 
and (2) whether more actions 
are necessary. The toxicity 
assessment should include the 
effects of asbestos exposure on 
children. The EPA Science 
Advisory Board should review 
the toxicity assessment and 
report to the Office of the 
Administrator and the Libby 
Community Advisory Group 
whether the proposed toxicity 
assessment can sufficiently 
protect human health. 

EPA corrective action taken 

The agency released the Toxicological Review of Libby Amphibole Asbestos in 
December 2014. Region 8 released the Site-wide Human Health Risk 
Assessment for the Libby Superfund Site in November 2015. 

OIG review of corrective action 

Per agency staff, the toxicological review was performed to evaluate the toxicity 
of Libby amphibole asbestos in general. Employing the results of the 
toxicological review, the health risk assessment evaluated the risk of human 
exposure in Libby and whether the EPA’s removal actions had been effective. 
The health assessment indicated that the cleanup was effective, and the agency 
provided a statement indicating that no further remedial actions are necessary 
based on these studies. 
 

The toxicological review provided details on the effects of asbestos on children. 
The Science Advisory Board provided its assessment of the toxicological review 
to the EPA Administrator in January 2013. The toxicological review was 
“indirectly” shared with the Libby Community Advisory Group through the health 
assessment, which incorporated findings from the toxicological review. 

 

Source: EPA MATS, OIG Report No. 2007-P-00002, information provided by agency personnel, and OIG analysis. 

                                                 
2 The OIG teams that worked on the two reports reviewed and approved the completion of the corrective actions. 

https://www.epa.gov/office-inspector-general/report-epa-needs-plan-and-complete-toxicity-assessment-libby-asbestos
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Table 2: EPA corrective actions for outstanding 2013 report recommendations 
 

Outstanding recommendations 

Status of recommendations No. Actions recommended 

1.a Assistant Administrator for  
Solid Waste and Emergency 
Response and Region 8 
Regional Administrator require 
action officials to disclose 
significant risks to completing 
the Libby Action Plan. 

EPA corrective action taken 
The agency committed to keeping stakeholders informed of any significant risk 
to the completion of project milestones in future updates. 

OIG review of corrective action 

In 2013, the agency reviewed the milestones, and any changes in dates were 
updated in the Libby Action Plan charter. No significant risks to completing the 
Libby Action Plan were identified at that time. 

2.a Assistant Administrator for  
Solid Waste and Emergency 
Response, Assistant 
Administrator for Research and 
Development, and Region 8 
Regional Administrator 
establish a charter to define 
project roles and 
responsibilities for completing 
the remaining corrective actions 
under the Libby Action Plan. 
 

EPA corrective action taken 
The charter was completed on September 27, 2013. 

OIG review of corrective action 

The charter details roles and responsibilities for completing the remaining 
corrective actions under the Libby Action Plan. 

4 Region 8 Regional 
Administrator ensure that future 
contracts issued through 
interagency agreements are 
within the scope of those 
agreements. 

EPA corrective action taken 
According to Region 8, it ensured that all contracting through interagency 
agreements was within scope and adhered to Federal Acquisition Regulations. 

OIG review of corrective action 

The Region 8 Assistant Regional Administrator of Technical and Management 
Services certified that Region 8 ensures that all contracting through 
interagency agreements is within scope. OIG reviewed three Region 8 
interagency agreements and found that the contracts were within scope. 

5 Assistant Administrator for 
Research and Development 
require the development of a 
priority ranking list among 
Integrated Risk Information 
System assessments, and that 
the Assistant Administrator be 
informed of any recommended 
changes in those priorities. The 
rankings should consider 
human health consequences. 

EPA corrective action taken 
ORD maintains a list of five to 10 chemicals to be the highest priority 
assessments within the Integrated Risk Information System program. 

OIG review of corrective action 

ORD provided a September 26, 2013, letter signed by the Principal Deputy 
Assistant Administrator of Research and Development that lists six specific 
chemicals as highest priority assessments, with human health consequences 
as one of the considerations. 

Source: EPA MATS, OIG Report No. 13-P-0221, information provided by agency personnel, and OIG analysis. 

 

Conclusion 
 

The EPA’s corrective actions enabled the agency to complete the toxicity 

assessment of Libby amphibole asbestos, determine a safe level for human 

exposure, and provide transparency to stakeholders. The corrective actions satisfy 

Recommendation 1 of the OIG’s 2006 report and Recommendations 1.a, 2.a, 4 

and 5 of the OIG’s 2013 report. We make no additional recommendations. 
 

Agency Response and OIG Evaluation 
 

The agency did not have any comments. The OIG has no additional comment.  

https://www.epa.gov/office-inspector-general/report-better-planning-execution-and-communication-could-have-reduced
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Appendix A 
 

Distribution 
 

The Administrator  

Chief of Staff  

Chief of Operations  

Deputy Chief of Operations  

Agency Follow-Up Official (the CFO) 

Agency Follow-Up Coordinator  

General Counsel  

Assistant Administrator for Land and Emergency Management 

Assistant Administrator for Research and Development and EPA Science Advisor 

Regional Administrator, Region 8 

Associate Administrator for Congressional and Intergovernmental Relations 

Associate Administrator for Public Affairs  

Principal Deputy Assistant Administrator for Land and Emergency Management 

Principal Deputy Assistant Administrator for Science, Office of Research and Development 

Deputy Assistant Administrator for Research and Development, Office of Research and  

      Development 

Deputy Regional Administrator, Region 8  

Director, Office of Regional Operations 

Audit Follow-Up Coordinator, Office of the Administrator 

Audit Follow-Up Coordinator, Office of Land and Emergency Management 

Audit Follow-Up Coordinator, Office of Research and Development 

Audit Follow-Up Coordinator, Region 8 
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