RCRA FIRST TOOL 12: Project Manager Transition Checklist

This transition checklist defines the steps and associated activities needed to facilitate seamless onboarding and/or transition of a new RCRA corrective action project manager within the EPA, Industry, and Consultants. The plan is specific to RCRA corrective action and is not inclusive of other on-boarding activities unrelated to corrective action.

RCRA Project Manager Transition Plan

Step 1: Receive RCRA FIRST Orientation

- Standardized Process
- CRCRA FIRST Tools (most up to date RCRA FIRST Toolbox)
- O Communications Plan
- Control Plan

Timeframe: To be completed within 1-7 business days from the first day in the position and must be completed prior Step 2

Step 2: Provide electronic files for review and permanent reference to include:

- O Executive Summary (with specific references to documents (e.g., page, table, etc.))
- O Regulatory drivers, order permit
- O Enforcement history
- Key decisions to date
- Monthly and quarterly reports
- O Team members' names, RCRA-specific roles, and contact information

Timeframe: To be completed within **7-10 business days** from the first day in the position

Step 3: Conduct a formal transition meeting with the following discussion items in the agenda:

- C Executive Summary:
 - Current status
 - Stakeholders
 - Goals
 - Field schedule
 - Concise and graphical Conceptual Site Model (area specific):
 - o Investigation results
 - o Problems identified; risks
 - Gaps in decision support
 - Outstanding issues
 - o Complete exposure pathways and reception
 - RCRAInfo codes
 - Latest and/or current deliverable in which expected to pursue
 - Outstanding technical issues
- Community outreach
-) Political landmines

Opportunity to enter the <u>standardized process</u> via Corrective Action Framework (CAF)

Notes:

- Transition Meeting is to take place at the site
- Preceding Project Manager is to attend via conference if unable to attend in person
- The direct supervisor of the RCRA Project Manager is to chair the meeting

Timeframe: To be completed within 14-30 business days from the first day in the position